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Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 09/30/2026 11:01:43 AM

Contract ID: 005006092
Project:  STP 2026(278)MM
Contract: 02263001
Award Amount: $74,036,474.93
Projected Amount  $76,235,920.93
Adj Projected Amount ~ $0.00

Contractor: HARPER BROTHERS CONSTRUCTION LLC
Estimate Number: 0003
Estimate Paid: [ ]
Estimate Period: ~ 9/1/2026 to  9/25/2026
Estimate Type: ~ Progress
% Complete 10.38
% Time Used: 9.26

Recapitulation

Total To Date

Prev To Date
$3,807,990.79
$3,414,614.77
$393,376.02
$0.00
$0.00
$0.00
$0.00

Highway:
District:
County:

Area Engineer:
Area Number:

Letting Date:

Award Date:

Notice To Proceed Date:
Work Begin Date:
Accepted Date:

This Estimate
$4,102,247.61
$3,871,330.82

$230,916.79
$0.00
$0.00
$0.00
$0.00

Item Earnings $7,910,238.40
Participating $7,285,945.59
Non-Participating $624,292.81
Liquidated Damages $0.00
Incentive $0.00
Disincentive $0.00
Other Adjustments $0.00
Paid to Contractor $7,910,238.40

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

$3,807,990.79

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

[ 54,102,247.61]

HOUSTON

HARRIS

HAMOON BAHRAMI
058

02/04/2026
02/26/2026
04/08/2026
07/08/2026

Contract: 005006092

Payment Estimate:

0003
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of Transportation
Contract Time Statement
Estimate Summa . .

Work Begin Date: 07/08/2026 Assessed Liq Damages (Days): 0 ™' Charge Credit Total Adjusted
Time Charges Begin:  07/07/2026 Liquidated Damage Rate $5,093.00 | Charged Working Day 24
Bid Days: 864 . HOLIDAY 1
C.0. Adiusted Davs: 0 TOTAL LIQUIDATED DAMAGES: Total Period Days: >4 7 >5 0
Current Days: 864 0
Days Charged to Date: 80 X $5,093.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

w

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026 v HOLIDAY

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

WIW W W W W W W W W W WWww w ww

09/18/2026

Contract: 005006092 Payment Estimate: 0003 Page: 2 of 38
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

W W W W W Wwlw

09/25/2026
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Worked Performed This Period

Project: STP 2026(278)MM Control 005006092

Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending
under US 290 and the UP Railroad connecting to Skinner Road to the north

Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
1125 50827001 000 STORMWATER PUMP STATION EA $13,443,882.75 0.0080 $107,551.06 1.00 0.07
1130 50857001 000 RAILROAD TRACK CONSTRUCTION LS $3,800,000.00 0.0170 $64,600.00 1.00 0.02
0180 04007010 000 CEM STABIL BKFL CY $70.00 945.0040 $66,150.28 11,691.00 945.00
0185 04027001 000 TRENCH EXCAVATION PROTECTION LF $6.00 554.58 $3,327.48 5,875.00 554.58
0260 04627053 000 CONC BOX CULV (12 FT X 10 FT) LF $1,900.00 554.58 $1,053,702.00 2,951.00 554.58
0395 05007001 000 MOBILIZATION LS $5,140,000.00 0.50 $2,570,000.00 1.00 0.90
0400 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,000.00 1 $6,000.00 29.00 3.00
Total Item Earnings This Estimate $3,871,330.
82

Contract: 005006092 Payment Estimate: 0003 Page: 4 of 38
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Project: STP 2026(278)MM Control 005006092
Category: 004 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending
under US 290 and the UP Railroad connecting to Skinner Road to the north
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
2012 96017001 MATERIAL ON HAND DOL $1.00 230916.79 $230,916.79 1.00 624,292.81
Total Item Earnings This Estimate $230,916.
79
Contract: 005006092 Payment Estimate: 0003 Page: 5 of 38
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Contract Line Items
Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 01007002 O PREPARING ROW STA $28,500.00 36.66 0.00 18.78 $535,230.00
0065 01047001 0O REMOQOV CONC (PAV) SY $5.00 18,113.00 0.00 0.00 $0.00
0070 01047008 0O REMOV CONC (MEDIANS) SY $2.71 704.00 0.00 0.00 $0.00
0075 01047011 0 REMOV CONC (DRIVEWAYS) SY $2.75 199.00 0.00 0.00 $0.00
0080 01047013 0O REMOV CONC (SIDEWALK, RAMP OR SUP) SY $3.00 414.00 0.00 0.00 $0.00
0085 01047017 0O REMOV CONC (CURB & GUTTER) LF $1.50 8,225.00 0.00 0.00 $0.00
0090 01057010 O RMV (10"-14") TRT/UNTRT BASE & ASPH PAV SY $1.75 17,675.00 0.00 0.00 $0.00
0095 01107001 0O EXCAV (ROADWAY) CY $14.00 142,458.00 0.00 0.00 $0.00
0100 01327006 O EMBANK (FNL)(DC)(TY C) CY $13.25 3,746.00 0.00 0.00 $0.00
0105 01327029 0 EMBANK (FNL)(DC)(TY C)(CSBE) CY $58.00 32,462.00 0.00 0.00 $0.00
0110 01627002 0O BLOCK SODDING SY $5.00 3,249.00 0.00 0.00 $0.00
0115 01647015 0 DRILL SEED (TEMP_WARM_COOQOL) SY $0.20 14,777.00 0.00 0.00 $0.00
0120 01647016 O DRILL SEED (OPT1) SY $0.75 14,777.00 0.00 0.00 $0.00

Contract: 005006092 Payment Estimate: 0003 Page: 6 of 38
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 01647065 0 STRAW/HAY MULCH SY $0.27 14,777.00 0.00 0.00 $0.00
0130 01667001 0 FERTILIZER AC $800.00 3.90 0.00 0.00 $0.00
0135 01687001 O VEGETATIVE WATERING TGL $55.00 468.00 0.00 0.00 $0.00
0140 02477344 0 FL BS (CMP IN PLC)(TY D GR 1-2)(9") SY $27.25 1,142.00 0.00 0.00 $0.00
0145 02507001 O GEOGRID BASE REINFORCEMENT (TYPE 1) SY $2.00 1,142.00 0.00 0.00 $0.00
0150 02607001 0 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $360.00 902.00 0.00 0.00 $0.00
0155 02607026 0O LIME TRT (SUBGRADE)(12") SY $5.00 33,258.00 0.00 0.00 $0.00
0160 02767343 0 CEM TRT(PLNT MX)(CL N)(TY E)(GR 4)(6") sy $22.00 33,258.00 0.00 0.00 $0.00
0165 02927014 0O ASPHALT TRT BASE (GR 4)(PG 64) TON $140.00 1,835.00 0.00 0.00 $0.00
0170 03607004 0 CONC PVMT (CRCP) (10") SY $90.00 14,094.00 0.00 0.00 $0.00
0175 03607005 0 CONC PVMT (CRCP) (11") SY $93.00 17,277.00 0.00 0.00 $0.00
0180 04007010 O CEM STABIL BKFL CY $70.00 11,691.00 0.00 945.00 $66,150.28

Contract: 005006092 Payment Estimate: 0003 Page: 7 of 38
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0185 04027001 0 TRENCH EXCAVATION PROTECTION LF $6.00 5,875.00 0.00 554.58 $3,327.48
0190 04037001 O TEMPORARY SPL SHORING SF $32.00 1,555.00 0.00 0.00 $0.00
0195 04107001 0O SOIL NAIL ANCHORS LF $130.00 12,110.00 0.00 0.00 $0.00
0200 04167008 0O DRILL SHAFT (48 IN) LF $390.00 12,791.00 0.00 0.00 $0.00
0205 04167037 0 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF $1,105.00 34.00 0.00 0.00 $0.00
0210 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $200.00 28.00 0.00 0.00 $0.00
0215 04167046 0 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $384.00 88.00 0.00 0.00 $0.00
0220 04207022 0 CL C CONC (CAP) CY $800.00 377.00 0.00 0.00 $0.00
0225 04237001 0 RETAINING WALL (MSE) SF $56.75 33,227.00 0.00 0.00 $0.00
0230 04237032 0 RET WALL (DS)(FASCIA)(VERT SCH) SF $73.00 8,498.00 0.00 0.00 $0.00
0235 04327003 0 RIPRAP (CONC)(6 IN) CY $470.00 960.00 0.00 0.00 $0.00
0240 04507024 0 RAIL (TY SSTR) LF $85.00 1,230.00 0.00 0.00 $0.00
0245 04507044 0 RAIL (TY PR11) LF $135.00 2,858.00 0.00 0.00 $0.00

Contract: 005006092 Payment Estimate: 0003 Page: 8 of 38
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0250 04627004 0 CONC BOX CULV (4 FT X3 FT) LF $350.00 458.00 0.00 0.00 $0.00
0255 04627012 0 CONC BOX CULV (6 FT X 4 FT) LF $570.00 2,032.00 0.00 0.00 $0.00
0260 04627053 0 CONC BOX CULV (12 FT X 10 FT) LF $1,900.00 2,951.00 0.00 554.58 $1,053,702.00
0265 04627135 0 CONC BOX CULV (12 FT X 10 FT)(C E-80) LF $3,200.00 261.00 0.00 0.00 $0.00
0270 04647001 O RC PIPE (CL Il1)(12 IN) LF $54.00 34.00 0.00 0.00 $0.00
0275 04647005 0 RC PIPE (CL Ill)(24 IN) LF $93.00 4,156.00 0.00 0.00 $0.00
0280 04647007 O RC PIPE (CL I11)(30 IN) LF $132.00 43.00 0.00 0.00 $0.00
0285 04647009 0 RC PIPE (CL II1)(36 IN) LF $168.00 42.00 0.00 0.00 $0.00
0290 04647011 O RC PIPE (CL I11)(48 IN) LF $233.00 34.00 0.00 0.00 $0.00
0295 04647014 0 RC PIPE (CL Il1)(66 IN) LF $565.00 91.00 0.00 0.00 $0.00
0300 04657009 0 JCTBOX(COMPL)(PJB)(5FTX5FT) EA $9,900.00 1.00 0.00 0.00 $0.00
0305 04657011 0 JCTBOX(COMPL)(PJB)(6FTX6FT) EA $11,700.00 1.00 0.00 0.00 $0.00

Contract: 005006092 Payment Estimate: 0003 Page: 9 of 38
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0310 04657012 0 JCTBOX(COMPL)(PJB)(8FTX8FT) EA $24,500.00 3.00 0.00 0.00 $0.00
0315 04657310 0 INLET (COMPL)(CURB)(TY C1)(LEFT)(HOU) EA $7,200.00 17.00 0.00 0.00 $0.00
0320 04657312 0 INLET (COMPL)(CURB)(TY C1)(BOTH)(HOU) EA $8,000.00 30.00 0.00 0.00 $0.00
0325 04657314 0 INLET (COMPL)(TY AD)(HOU) EA $4,500.00 6.00 0.00 0.00 $0.00
0330 04657317 0O INLET (COMPL)(TY AZ2G)(HOU) EA $7,800.00 1.00 0.00 0.00 $0.00
0335 04657320 0 MANH (COMPL)(TY A)(HOU) EA $4,200.00 11.00 0.00 0.00 $0.00
0340 04657332 0 JCT BOX (COMPL)(SPL) EA $85,000.00 4.00 0.00 0.00 $0.00
0345 04657401 0 MANH(COMPL)(TY A)(MOD) EA $4,000.00 7.00 0.00 0.00 $0.00
0350 04767011 0O JACK BOR OR TUN PIPE(24 IN)(RC)(CL IlI) LF $1,480.00 58.00 0.00 0.00 $0.00
0355 04797001 0 ADJUSTING MANHOLES EA $700.00 2.00 0.00 0.00 $0.00
0360 04967002 0O REMOV STR (INLET) EA $650.00 14.00 0.00 0.00 $0.00
0365 04967003 0 REMOQOV STR (MANHOLE) EA $2,250.00 2.00 0.00 0.00 $0.00
0370 04967004 0O REMOQOV STR (SET) EA $550.00 4.00 0.00 0.00 $0.00

Contract: 005006092 Payment Estimate: 0003 Page: 10 of 38
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0375 04967006 0O REMOV STR (HEADWALL) EA $1,800.00 4.00 0.00 0.00 $0.00
0380 04967007 0 REMOV STR (PIPE) LF $30.00 220.00 0.00 0.00 $0.00
0385 04967008 0 REMOV STR (BOX CULVERT) LF $64.00 1,695.00 0.00 0.00 $0.00
0390 04967010 O REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $140,000.00 1.00 0.00 0.00 $0.00
0395 05007001 O MOBILIZATION LS $5,140,000.00 1.00 0.00 0.90 $4,626,000.00
0400 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,000.00 29.00 0.00 3.00 $18,000.00
0405 05037002 0O PORTABLE CHANGEABLE MESSAGE SIGN EA $15,000.00 5.00 0.00 0.00 $0.00
0410 05057001 0 TMA (STATIONARY) DAY $300.00 410.00 0.00 0.00 $0.00
0415 05057002 0O TMA (MOBILE OPERATION) HR $150.00 100.00 0.00 0.00 $0.00
0420 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.84 3,5653.00 0.00 1,155.00 $4,435.20
0425 05067041 0O TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 3,5653.00 0.00 0.00 $0.00
0430 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $7.29 750.00 0.00 20.00 $145.80

Contract: 005006092 Payment Estimate: 0003 Page: 11 of 38
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0435 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.29 144.00 0.00 20.00 $145.80
0440 05067046 0O BIODEG EROSN CONT LOGS (REMOVE) LF $1.25 894.00 0.00 20.00 $25.00
0445 05087001 0 CONSTRUCTING DETOURS SY $90.00 2,480.00 0.00 0.00 $0.00
0450 05127001 O PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $54.00 24,360.00 0.00 0.00 $0.00
0455 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $14.00 1,860.00 0.00 0.00 $0.00
0460 05127010 O PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $13.75 62.00 0.00 0.00 $0.00
0465 05127025 0 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $7.25 11,400.00 0.00 0.00 $0.00
0470 05127033 0 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $10.00 820.00 0.00 0.00 $0.00
0475 05127034 0 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $25.00 80.00 0.00 0.00 $0.00
0480 05127049 0 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $10.00 14,310.00 0.00 0.00 $0.00
0485 05127057 0 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $12.00 1,860.00 0.00 0.00 $0.00
0490 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $16.00 62.00 0.00 0.00 $0.00
0495 05147002 0 PERM CTB (SGL SLOPE) (TY 3) (42) LF $325.00 160.00 0.00 0.00 $0.00

Contract: 005006092 Payment Estimate: 0003 Page: 12 of 38
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0500 05277003 0 COLORED TEXTURED CONC (6") SY $165.00 41.00 0.00 0.00 $0.00
0505 05297007 0 CONC CURB (MONO) (TY ) LF $4.00 14,797.00 0.00 0.00 $0.00
0510 05307006 0 DRIVEWAYS (CONC) SY $132.00 301.00 0.00 0.00 $0.00
0515 05317003 0 CONC SIDEWALKS (6") SY $69.00 2,213.00 0.00 0.00 $0.00
0520 05317008 0 CURB RAMPS (TY 5) EA $2,750.00 1.00 0.00 0.00 $0.00
0525 05317010 0 CURB RAMPS (TY 7) EA $1,850.00 4.00 0.00 0.00 $0.00
0530 05317011 0 CURB RAMPS (TY 10) EA $2,050.00 1.00 0.00 0.00 $0.00
0535 05317013 0 CURB RAMPS (TY 21) EA $2,450.00 1.00 0.00 0.00 $0.00
0540 05407001 O MTL W-BEAM GD FEN (TIM POST) LF $28.50 75.00 0.00 0.00 $0.00
0545 05407006 0O MTL BEAM GD FEN TRANS (TL2) EA $1,635.00 2.00 0.00 0.00 $0.00
0550 05407014 0 DRIVEWAY TERMINAL ANCHOR SECTION EA $1,525.00 1.00 0.00 0.00 $0.00
0555 05447001 O GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 3.00 0.00 0.00 $0.00

Contract: 005006092 Payment Estimate: 0003 Page: 13 of 38
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0560 05457002 0O CRASH CUSH ATTEN (MOVE & RESET) EA $1,650.00 16.00 0.00 0.00 $0.00
0565 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,100.00 11.00 0.00 0.00 $0.00
0570 05457013 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL2) EA $18,900.00 2.00 0.00 0.00 $0.00
0575 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $7,850.00 11.00 0.00 0.00 $0.00
0580 05507007 O CHAIN LINK FENCE (REMOVE) LF $10.00 260.00 0.00 0.00 $0.00
0585 05567006 0 PIPE UNDERDRAINS (TY 6) (6") LF $13.00 2,862.00 0.00 0.00 $0.00
0590 06107014 0O INRD IL (U/P) (TY 1) (150W EQ) LED EA $4,068.00 41.00 0.00 0.00 $0.00
0595 06107016 0 INRD IL (U/P) (TY 2) (150W EQ) LED EA $4,200.00 16.00 0.00 0.00 $0.00
0600 06147002 0O LED HI MST IL ASM (6 FIXT) (TY A) EA $8,115.00 1.00 0.00 0.00 $0.00
0605 06187036 0 CONDT (PVC) (SCH 40) (3") LF $14.65 4,247.00 0.00 0.00 $0.00
0610 06187040 0O CONDT (PVC) (SCH 40) (4") LF $20.00 361.00 0.00 0.00 $0.00
0615 06187044 0 CONDT (PVC) (SCH 40) (6") LF $20.00 347.00 0.00 0.00 $0.00
0620 06187054 0 CONDT (PVC) (SCH 80) (2") LF $13.82 4,263.00 0.00 0.00 $0.00

Contract: 005006092 Payment Estimate: 0003 Page: 14 of 38
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0625 06187060 0 CONDT (PVC) (SCH 80) (3") LF $16.30 2,066.00 0.00 0.00 $0.00
0630 06187064 0 CONDT (PVC) (SCH 80) (4") LF $19.35 2,330.00 0.00 0.00 $0.00
0635 06187065 0 CONDT (PVC) (SCH 80) (4") (BORE) LF $27.85 82.00 0.00 0.00 $0.00
0640 06187070 0 CONDT (RM) (3/4") LF $16.66 860.00 0.00 0.00 $0.00
0645 06187078 0 CONDT (RM) (2") LF $32.22 64.00 0.00 0.00 $0.00
0650 06187088 0 CONDT (RM) (6") LF $75.00 882.00 0.00 0.00 $0.00
0655 06197001 0 ITS MULTI-DUCT CND (PVC-40) LF $44.52 2,357.00 0.00 0.00 $0.00
0660 06197005 0 ITS MULTI-DUCT CND (PVC-80) LF $45.16 4,918.00 0.00 0.00 $0.00
0665 06207003 0 ELEC CONDR (NO.12) BARE LF $1.75 860.00 0.00 0.00 $0.00
0670 06207004 0 ELEC CONDR (NO.12) INSULATED LF $1.75 1,720.00 0.00 0.00 $0.00
0675 06207007 0O ELEC CONDR (NO.8) BARE LF $2.25 1,800.00 0.00 0.00 $0.00
0680 06207008 0 ELEC CONDR (NO.8) INSULATED LF $2.70 80.00 0.00 0.00 $0.00
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0685 06207009 0 ELEC CONDR (NO.6) BARE LF $2.85 4,562.00 0.00 0.00 $0.00
0690 06207010 O ELEC CONDR (NO.6) INSULATED LF $3.17 7,765.00 0.00 0.00 $0.00
0695 06217002 0 TRAY CABLE (3 CONDR) (12 AWG) LF $3.97 2,155.00 0.00 0.00 $0.00
0700 06237006 O ITS GND BOX(PCAST) TY 1 (243660)W/APRN EA $4,385.00 11.00 0.00 0.00 $0.00
0705 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,246.00 17.00 0.00 0.00 $0.00
0710 06247013 0O REMOVE GROUND BOX EA $107.00 5.00 0.00 0.00 $0.00
0715 06287148 0 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA $10,530.00 1.00 0.00 0.00 $0.00
0720 06447001 O IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $557.00 4.00 0.00 0.00 $0.00
0725 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $590.00 19.00 0.00 0.00 $0.00
0730 06447025 0 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $730.00 1.00 0.00 0.00 $0.00
0735 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $900.00 1.00 0.00 0.00 $0.00
0740 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $3,700.00 6.00 0.00 0.00 $0.00
0745 06447067 0 RELOCATE SM RD SN SUP&AM TY S80 EA $425.00 1.00 0.00 0.00 $0.00
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0750 06447073 0 REMOVE SM RD SN SUP&AM EA $95.00 10.00 0.00 0.00 $0.00
0755 06447075 0 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $35.00 2.00 0.00 0.00 $0.00
0760 06627001 0 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF $1.00 130.00 0.00 0.00 $0.00
0765 06627002 0 WK ZN PAV MRK NON-REMOV (W)4"(DOT) LF $1.00 102.00 0.00 0.00 $0.00
0770 06627004 0 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF $1.00 1,371.00 0.00 0.00 $0.00
0775 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $1.00 140.00 0.00 0.00 $0.00
0780 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $6.00 56.00 0.00 0.00 $0.00
0785 06627018 0O WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $110.00 3.00 0.00 0.00 $0.00
0790 06627030 0 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $110.00 3.00 0.00 0.00 $0.00
0795 06627035 0 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF $1.00 123.00 0.00 0.00 $0.00
0800 06627053 0 WK ZN PAV MRK REMOV (REFL) TY lI-C-R EA $4.00 36.00 0.00 0.00 $0.00
0805 06627061 0 WK ZN PAV MRK REMOV (W)4"(BRK) LF $1.50 230.00 0.00 0.00 $0.00
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0810 06627062 0 WK ZN PAV MRK REMOV (W)4"(DOT) LF $2.50 22.00 0.00 0.00 $0.00
0815 06627064 0 WK ZN PAV MRK REMOV (W)4"(SLD) LF $0.80 4,886.00 0.00 0.00 $0.00
0820 06627065 0O WK ZN PAV MRK REMOV (W)6"(BRK) LF $1.40 2,000.00 0.00 0.00 $0.00
0825 06627066 0 WK ZN PAV MRK REMOV (W)6"(DOT) LF $1.80 492.00 0.00 0.00 $0.00
0830 06627068 0O WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.80 61,109.00 0.00 0.00 $0.00
0835 06627072 0 WK ZN PAV MRK REMOV (W)8"(SLD) LF $1.40 450.00 0.00 0.00 $0.00
0840 06627077 0O WK ZN PAV MRK REMOV (W)24"(SLD) LF $8.00 108.00 0.00 0.00 $0.00
0845 06627082 0 WK ZN PAV MRK REMOV (W)(ARROW) EA $150.00 3.00 0.00 0.00 $0.00
0850 06627092 0 WK ZN PAV MRK REMOV (W)(WORD) EA $150.00 3.00 0.00 0.00 $0.00
0855 06627097 0 WK ZN PAV MRK REMOV (Y)4"(SLD) LF $0.80 14,161.00 0.00 0.00 $0.00
0860 06627105 0 WK ZN PAV MRK REMOV (Y)24"(SLD) LF $8.00 4,645.00 0.00 0.00 $0.00
0865 06667195 0 RE PM TY Il (W) (ENTR GORE) EA $450.00 2.00 0.00 0.00 $0.00
0870 06667196 0O RE PM TY Il (W) (EXIT GORE) EA $450.00 2.00 0.00 0.00 $0.00
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0875 06667221 0 RE PM TY Il (Y)(CURB) LF $1.10 1,332.00 0.00 0.00 $0.00
0880 06667236 0 RE PM TY IIl (W)(6")(SLD) LF $0.95 20,345.00 0.00 0.00 $0.00
0885 06667237 0 RE PM TY Il (W)(6")(BRK) LF $0.95 10,513.00 0.00 0.00 $0.00
0890 06667238 0 RE PM TY Ill (W)(6")(DOT) LF $1.25 690.00 0.00 0.00 $0.00
0895 06667239 0 RE PM TY IIl (W)(8")(SLD) LF $1.80 3,971.00 0.00 0.00 $0.00
0900 06667244 0 RE PM TY Il (W)(24")(SLD) LF $11.50 692.00 0.00 0.00 $0.00
0905 06667248 0 RE PM TY Il (Y)(6")(SLD) LF $0.95 15,029.00 0.00 0.00 $0.00
0910 06667262 0 RE PM TY Il (BLK)(6")(SHADOW) LF $1.60 10,513.00 0.00 0.00 $0.00
0915 06687091 0O PREFAB PM TY C (W)(ARROW) EA $250.00 26.00 0.00 0.00 $0.00
0920 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $460.20 3.00 0.00 0.00 $0.00
0925 06687096 0 PREFAB PM TY C (W)(UTURN ARROW) EA $535.00 3.00 0.00 0.00 $0.00
0930 06687103 0 PREFAB PM TY C (W)(WORD) EA $360.00 26.00 0.00 0.00 $0.00
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0935 06727002 0 REFL PAV MRKR TY |-C EA $5.00 137.00 0.00 0.00 $0.00
0940 06727004 0O REFL PAV MRKR TY II-A-A EA $5.00 22.00 0.00 0.00 $0.00
0945 06727006 0 REFL PAV MRKR TY II-C-R EA $5.00 577.00 0.00 0.00 $0.00
0950 06777002 O ELIM EXT PM & MRKS (6") LF $0.40 29,218.00 0.00 0.00 $0.00
0955 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $55.00 2.00 0.00 0.00 $0.00
0960 06777015 0 ELIM EXT PM & MRKS (WORD) EA $55.00 2.00 0.00 0.00 $0.00
0965 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.10 8,474.00 0.00 0.00 $0.00
0970 06787004 0O PAV SURF PREP FOR MRK (8") LF $0.20 3,971.00 0.00 0.00 $0.00
0975 06787008 0 PAV SURF PREP FOR MRK (24") LF $0.40 692.00 0.00 0.00 $0.00
0980 06787009 0O PAV SURF PREP FOR MRK (ARROW) EA $5.00 26.00 0.00 0.00 $0.00
0985 06787010 0 PAV SURF PREP FOR MRK (DBL ARROW) EA $5.00 3.00 0.00 0.00 $0.00
0990 06787012 0 PAV SURF PREP FOR MRK (UTURN ARR) EA $15.00 3.00 0.00 0.00 $0.00
0995 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $15.00 26.00 0.00 0.00 $0.00
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1000 06807003 0 INSTALL HWY TRF SIG (SYSTEM) EA $39,000.00 1.00 0.00 0.00 $0.00
1005 06807012 0O REMOVING TRAFFIC SIGNALS (DIAMOND) EA $3,361.00 1.00 0.00 0.00 $0.00
1010 06817001 0 TEMP TRAF SIGNALS EA $35,600.00 3.00 0.00 0.00 $0.00
1015 06827001 0 VEH SIG SEC (12")LED(GRN) EA $290.00 14.00 0.00 0.00 $0.00
1020 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $290.00 4.00 0.00 0.00 $0.00
1025 06827003 0 VEH SIG SEC (12")LED(YEL) EA $290.00 14.00 0.00 0.00 $0.00
1030 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $290.00 4.00 0.00 0.00 $0.00
1035 06827005 0 VEH SIG SEC (12")LED(RED) EA $290.00 14.00 0.00 0.00 $0.00
1040 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $290.00 8.00 0.00 0.00 $0.00
1045 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $640.00 8.00 0.00 0.00 $0.00
1050 06827037 0 BACKPLATE W/REFL BRDR(4 SEC) EA $247.00 4.00 0.00 0.00 $0.00
1055 06827054 0 BACKPLATE W/REFL BRDR(3 SEC) EA $185.00 14.00 0.00 0.00 $0.00
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1060 06847007 O TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $2.30 1,340.00 0.00 0.00 $0.00
1065 06847009 0 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $3.62 1,330.00 0.00 0.00 $0.00
1070 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $5.75 3,130.00 0.00 0.00 $0.00
1075 06867039 0 INS TRF SIG PL AM(S)1 ARM(36")LUM EA $14,750.00 1.00 0.00 0.00 $0.00
1080 06867047 0 INS TRF SIG PL AM(S)1 ARM(44")LUM EA $16,500.00 1.00 0.00 0.00 $0.00
1085 06867059 0 INS TRF SIG PL AM(S)1 ARM(55")LUM EA $40,000.00 2.00 0.00 0.00 $0.00
1090 06867067 0O INS TRF SIG PL AM(S)1 ARM(65")LUM EA $40,000.00 2.00 0.00 0.00 $0.00
1095 06877001 0 PED POLE ASSEMBLY EA $2,405.00 4.00 0.00 0.00 $0.00
1100 06887001 O PED DETECT PUSH BUTTON (APS) EA $925.00 7.00 0.00 0.00 $0.00
1105 06887003 0 PED DETECTOR CONTROLLER UNIT EA $4,100.00 1.00 0.00 0.00 $0.00
1110 06907001 O REMOVAL OF CONDUIT LF $10.18 3,518.00 0.00 0.00 $0.00
1115 06907051 0 REMOVAL OF SIGNAL POLE ASSM EA $268.00 2.00 0.00 0.00 $0.00
1120 06907089 0O REMOVE PED POLE ASSM EA $169.00 9.00 0.00 0.00 $0.00
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1125 50827001 0 STORMWATER PUMP STATION EA $13,443,882.75 1.00 0.00 0.07 $914,184.03
1130 50857001 0O RAILROAD TRACK CONSTRUCTION LS $3,800,000.00 1.00 0.00 0.02 $64,600.00
1135 60067006 O VIVDS TEMPORARY EA $13,649.00 1.00 0.00 0.00 $0.00
1140 60067007 0 VIVDS CABLING LF $2.80 1,185.00 0.00 0.00 $0.00
1145 60077001 O BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $8,800.00 2.00 0.00 0.00 $0.00
1150 60087001 O RVDS (PRESENCE DETECTION ONLY) EA $8,460.00 6.00 0.00 0.00 $0.00
1155 60087002 0O RVDS (ADVANCE DETECTION ONLY) EA $8,500.00 4.00 0.00 0.00 $0.00
1160 60087009 0 RADAR PRESENCE DETECTOR COMM CABLE LF $2.78 3,650.00 0.00 0.00 $0.00
1165 60117011 0 ITS POLE MNT CAB (TY 2) (CONF 2) EA $6,671.00 1.00 0.00 0.00 $0.00
1170 60117027 0 ITS POLE (55 FT)(110 MPH) EA $20,800.00 1.00 0.00 0.00 $0.00
1175 60187002 0O CCTV FIELD EQUIPMENT (DIGITAL) EA $2,700.00 1.00 0.00 0.00 $0.00
1180 60187008 0O REMOVE CCTV FIELD EQUIPMENT EA $1,400.00 1.00 0.00 0.00 $0.00
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Project: STP 2026(278)MM Control 005006092
Category: 001 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1185 60187012 0 CTMS RELOCATION (HUB BLDG) EA $3,360.00 1.00 0.00 0.00 $0.00
1190 60197002 0 RELOCATE HIGH MAST LIGHTING ASSEMBLY EA $11,821.00 2.00 0.00 0.00 $0.00
1195 60277006 0 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF $3.85 12,199.00 0.00 0.00 $0.00
1200 60277011 0 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF $1.61 2,082.00 0.00 0.00 $0.00
1205 60277018 0 REMOVE FIBER OPTIC CABLE LF $0.60 11,269.00 0.00 0.00 $0.00
1210 60507003 0 INSTALL GND MT COMM CABINET FOUNDATION EA $4,520.00 1.00 0.00 0.00 $0.00
1215 60727001 0 REMOVE EXISTING CABLES (POWER) LF $1.15 590.00 0.00 0.00 $0.00
2008 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 4,795.00 0.00 0.00 $0.00
2009 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL $1.00 5,000.00 0.00 0.00 $0.00
2010 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 8,150.00 0.00 0.00 $0.00
2011 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 6,000.00 0.00 0.00 $0.00
Category 001 SubTotal $7,285,945.59
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Project: STP 2026(278)MM Control 005006092
Category: 002 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1265 04037001 O TEMPORARY SPL SHORING SF $32.00 6,406.00 0.00 0.00 $0.00
1270 04167008 0 DRILL SHAFT (48 IN) LF $390.00 2,520.00 0.00 0.00 $0.00
1275 04207011 O CL B CONC (MISC) CY $925.00 30.40 0.00 0.00 $0.00
1280 04207012 0 CL C CONC (ABUT) CY $1,250.00 5.00 0.00 0.00 $0.00
1285 04207038 0O CL C CONC (COLUMN) CY $1,200.00 466.30 0.00 0.00 $0.00
1290 04207046 0 CL C CONC (FOOTING)(MASS) CY $125.00 264.00 0.00 0.00 $0.00
1295 04207079 0O CL F CONC (CAP)(INVT) CY $1,500.00 459.90 0.00 0.00 $0.00
1300 04227001 0 REINF CONC SLAB SF $22.00 57,728.00 0.00 0.00 $0.00
1305 04227013 0 APPROACH SLAB CY $700.00 351.00 0.00 0.00 $0.00
1310 04257004 0 PRESTR CONC GIRDER (TX46) LF $230.00 4,309.98 0.00 0.00 $0.00
1315 04257005 0 PRESTR CONC GIRDER (TX54) LF $235.00 2,451.54 0.00 0.00 $0.00
1320 04507024 0 RAIL (TY SSTR) LF $85.00 750.00 0.00 0.00 $0.00
1325 04547004 0O SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $210.00 349.00 0.00 0.00 $0.00

Contract: 005006092 Payment Estimate: 0003 Page: 25 of 38



Report Generation Date: 09/30/2026 11:01:43 AM

=

Ie;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line Items
Project: STP 2026(278)MM Control 005006092
Category: 002 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
Category 002 SubTotal $0.00
Contract Line Items
Project: STP 2026(278)MM Control 005006092
Category: 003 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1375 04037001 O TEMPORARY SPL SHORING SF $32.00 3,690.00 0.00 0.00 $0.00
1380 04057002 0O FOUNDATION LOAD TEST (D4945) (PILE) EA $6,000.00 7.00 0.00 0.00 $0.00
1385 04077022 0 STEEL H-PILING (HP 14 X 102) LF $179.00 12,620.00 0.00 0.00 $0.00
1390 04207046 0 CL C CONC (FOOTING)(MASS) CcY $125.00 851.10 0.00 0.00 $0.00
1395 04207067 O CL C CONC (MISC) CcY $1,800.00 710.80 0.00 0.00 $0.00
1400 04207113 0 CL F CONC (FOOTING)(MASS) CcY $1,000.00 711.10 0.00 0.00 $0.00
1405 04207155 0 CL F CONC (ABUT) CcY $680.00 610.70 0.00 0.00 $0.00
1410 04207159 0 CL F CONC (BENT)(HPC) CcY $720.00 332.30 0.00 0.00 $0.00
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Project: STP 2026(278)MM Control 005006092
Category: 003 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1415 04347117 0 ELASTOMERIC BEARING (SLIDING)(SPG) EA $6,800.00 40.00 0.00 0.00 $0.00
1420 04427004 0 STR STEEL (ROLLED BEAM) LB $3.25 36,400.00 0.00 0.00 $0.00
1425 04427005 0 STR STEEL (RAILROAD DECK-GIRDER) LB $3.10  1,492,700.00 0.00 0.00 $0.00
1430 04427008 0O STR STEEL (MISCELLANEOUS BRIDGE) LB $3.10 5,800.00 0.00 0.00 $0.00
1435 04427009 0 STR STEEL (DIAPHRAGM & STIFFENER) LB $3.10 146,500.00 0.00 0.00 $0.00
1440 04507070 O RAIL (HANDRAIL)(RR BRIDGE) LF $189.00 284.40 0.00 0.00 $0.00
1445 04587008 0 WATERPROOFING (TY RR - 1) SY $15.00 642.00 0.00 0.00 $0.00
1450 05507005 0O CHAIN LINK FENCE (INSTALL) (8" LF $75.00 154.00 0.00 0.00 $0.00
1455 05567011 0 PIPE UNDERDRAINS (TY 8)(8") LF $128.00 730.00 0.00 0.00 $0.00
1460 40687001 0 DECK DRAINS LF $10.00 280.00 0.00 0.00 $0.00
Category 003 SubTotal $0.00
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Contract Line Items
Project: STP 2026(278)MM Control 005006092
Category: 004 Description: Construct 6-Lane Underpass with Sidewalks and Bikeways within the ROW extending

under US 290 and the UP Railroad connecting to Skinner Road to the north

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2000 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00
2001 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00
2003 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00  400,000.00 0.00 0.00 $0.00
2004 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 14,500.00 0.00 0.00 $0.00
2005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00  390,000.00 0.00 0.00 $0.00
2006 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00  400,000.00 0.00 0.00 $0.00
2007 96057003 RUC DAMAGE ONLY DOL $1.00 15,000.00 0.00 0.00 $0.00
2012 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 624,292.81  $624,292.81
2013 96067014 FORCE ACCOUNT DOL $1.00  956,000.00 0.00 0.00 $0.00
Railroad Force Account
Category 004 SubTotal $624,292.81
Total Item earnings this contract $7,910,238.40

Contract: 005006092 Payment Estimate: 0003 Page: 28 of 38



Report Generation Date: 09/30/2026 11:01:43 AM

=

Iefa’ﬁf;em Contractor's Estimate Package
of Transportation
Construction Estimate Combined
Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order
01007002 PREPARING ROW STA $28,500.00 36.66 18.78  $535,230.00
01047001 REMOV CONC (PAV) SY $5.00 18,113.00 0.00 $0.00
01047008 REMOV CONC (MEDIANS) SY $2.71 704.00 0.00 $0.00
01047011 REMOV CONC (DRIVEWAYS) SY $2.75 199.00 0.00 $0.00
01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $3.00 414.00 0.00 $0.00
01047017 REMOV CONC (CURB & GUTTER) LF $1.50 8,225.00 0.00 $0.00
01057010 RMV (10"-14") TRT/UNTRT BASE & ASPH PAV SY $1.75 17,675.00 0.00 $0.00
01107001 EXCAV (ROADWAY) CY $14.00 142,458.00 0.00 $0.00
01327006 EMBANK (FNL)(DC)(TY C) cY $13.25  3,746.00 0.00 $0.00
01327029 EMBANK (FNL)(DC)(TY C)(CSBE) cY $58.00 32,462.00 0.00 $0.00
01627002 BLOCK SODDING SY $5.00 3,249.00 0.00 $0.00
01647015 DRILL SEED (TEMP_WARM_COOL) sy $0.20 14,777.00 0.00 $0.00
01647016 DRILL SEED (OPT1) SY $0.75 14,777.00 0.00 $0.00
01647065 STRAW/HAY MULCH SY $0.27 14,777.00 0.00 $0.00
01667001 FERTILIZER AC $800.00 3.90 0.00 $0.00
01687001 VEGETATIVE WATERING TGL $55.00 468.00 0.00 $0.00
02477344 FL BS (CMP IN PLC)(TY D GR 1-2)(9") SY $27.25  1,142.00 0.00 $0.00
02507001 GEOGRID BASE REINFORCEMENT (TYPE 1) SY $2.00 1,142.00 0.00 $0.00
02607001 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $360.00  902.00 0.00 $0.00
02607026 LIME TRT (SUBGRADE)(12") SY $5.00 33,258.00 0.00 $0.00
02767343 CEM TRT(PLNT MX)(CL N)(TY E)(GR 4)(6") sy $22.00 33,258.00 0.00 $0.00
02927014 ASPHALT TRT BASE (GR 4)(PG 64) TON $140.00 1,835.00 0.00 $0.00
03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 8,150.00 0.00 $0.00
03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 6,000.00 0.00 $0.00
03607004 CONC PVMT (CRCP) (10") SY $90.00  14,094.00 0.00 $0.00
03607005 CONC PVMT (CRCP) (11) sy $93.00 17,277.00 0.00 $0.00
04007010 CEM STABIL BKFL CcY $70.00 11,691.00 945.00 $66,150.28
04027001 TRENCH EXCAVATION PROTECTION LF $6.00 5,875.00 554.58 $3,327.48
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)
© Item is added or modified by a chanae order
04037001 TEMPORARY SPL SHORING SF $32.00 11,651.00 0.00 $0.00
04057002 FOUNDATION LOAD TEST (D4945) (PILE) EA $6,000.00 7.00 0.00 $0.00
04077022 STEEL H-PILING (HP 14 X 102) LF $179.00 12,620.00 0.00 $0.00
04107001 SOIL NAIL ANCHORS LF $130.00 12,110.00 0.00 $0.00
04167008 DRILL SHAFT (48 IN) LF $390.00 15,311.00 0.00 $0.00
04167037 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF $1,105.00 34.00 0.00 $0.00
04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $200.00 28.00 0.00 $0.00
04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $384.00 88.00 0.00 $0.00
04207011 CL B CONC (MISC) CY $925.00 30.40 0.00 $0.00
04207012 CL C CONC (ABUT) CY $1,250.00 5.00 0.00 $0.00
04207022 CL C CONC (CAP) CY $800.00 377.00 0.00 $0.00
04207038 CL C CONC (COLUMN) CY $1,200.00 466.30 0.00 $0.00
04207046 CL C CONC (FOOTING)(MASS) CcY $125.00 1,115.10 0.00 $0.00
04207067 CL C CONC (MISC) CY $1,800.00 710.80 0.00 $0.00
04207079 CL F CONC (CAP)(INVT) CcY $1,500.00 459.90 0.00 $0.00
04207113 CL F CONC (FOOTING)(MASS) CcY $1,000.00 711.10 0.00 $0.00
04207155 CL F CONC (ABUT) CY $680.00 610.70 0.00 $0.00
04207159 CL F CONC (BENT)(HPC) CcY $720.00 332.30 0.00 $0.00
04227001 REINF CONC SLAB SF $22.00 57,728.00 0.00 $0.00
04227013 APPROACH SLAB CY $700.00 351.00 0.00 $0.00
04237001 RETAINING WALL (MSE) SF $56.75 33,227.00 0.00 $0.00
04237032 RET WALL (DS)(FASCIA)(VERT SCH) SF $73.00 8,498.00 0.00 $0.00
04257004 PRESTR CONC GIRDER (TX46) LF $230.00 4,309.98 0.00 $0.00
04257005 PRESTR CONC GIRDER (TX54) LF $235.00 2,451.54 0.00 $0.00
04327003 RIPRAP (CONC)(6 IN) CY $470.00 960.00 0.00 $0.00
04347117 ELASTOMERIC BEARING (SLIDING)(SPG) EA $6,800.00 40.00 0.00 $0.00
04427004 STR STEEL (ROLLED BEAM) LB $3.25 36,400.00 0.00 $0.00
04427005 STR STEEL (RAILROAD DECK-GIRDER) LB $3.10 1,492,700. 0.00 $0.00
00

04427008 STR STEEL (MISCELLANEOUS BRIDGE) LB $3.10 5,800.00 0.00 $0.00
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04427009 STR STEEL (DIAPHRAGM & STIFFENER) LB $3.10 146,500.00 0.00 $0.00
04507024 RAIL (TY SSTR) LF $85.00 1,980.00 0.00 $0.00
04507044 RAIL (TY PR11) LF $135.00 2,858.00 0.00 $0.00
04507070 RAIL (HANDRAIL)(RR BRIDGE) LF $189.00 284.40 0.00 $0.00
04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $210.00 349.00 0.00 $0.00
04587008 WATERPROOFING (TY RR - 1) SY $15.00 642.00 0.00 $0.00
04627004 CONC BOX CULV (4 FT X3 FT) LF $350.00 458.00 0.00 $0.00
04627012 CONC BOX CULV (6 FT X4 FT) LF $570.00 2,032.00 0.00 $0.00
04627053 CONC BOX CULV (12 FT X 10 FT) LF $1,900.00 2,951.00 554.58 $1,053,702.00
04627135 CONC BOX CULV (12 FT X 10 FT)(C E-80) LF $3,200.00 261.00 0.00 $0.00
04647001 RC PIPE (CL 1lII)(12 IN) LF $54.00 34.00 0.00 $0.00
04647005 RC PIPE (CL 1l1)(24 IN) LF $93.00 4,156.00 0.00 $0.00
04647007 RC PIPE (CL 111)(30 IN) LF $132.00 43.00 0.00 $0.00
04647009 RC PIPE (CL 111)(36 IN) LF $168.00 42.00 0.00 $0.00
04647011 RC PIPE (CL 1l1)(48 IN) LF $233.00 34.00 0.00 $0.00
04647014 RC PIPE (CL 111)(66 IN) LF $565.00 91.00 0.00 $0.00
04657009 JCTBOX(COMPL)(PJB)(5FTX5FT) EA $9,900.00 1.00 0.00 $0.00
04657011 JCTBOX(COMPL)(PJB)(6FTX6FT) EA $11,700.00 1.00 0.00 $0.00
04657012 JCTBOX(COMPL)(PJB)(8FTX8FT) EA $24,500.00 3.00 0.00 $0.00
04657310 INLET (COMPL)(CURB)(TY C1)(LEFT)(HOU) EA $7,200.00 17.00 0.00 $0.00
04657312 INLET (COMPL)(CURB)(TY C1)(BOTH)(HOU) EA $8,000.00 30.00 0.00 $0.00
04657314 INLET (COMPL)(TY AD)(HOU) EA $4,500.00 6.00 0.00 $0.00
04657317 INLET (COMPL)(TY AZ2G)(HOU) EA $7,800.00 1.00 0.00 $0.00
04657320 MANH (COMPL)(TY A)(HOU) EA $4,200.00 11.00 0.00 $0.00
04657332 JCT BOX (COMPL)(SPL) EA $85,000.00 4.00 0.00 $0.00
04657401 MANH(COMPL)(TY A)(MOD) EA $4,000.00 7.00 0.00 $0.00
04767011 JACK BOR OR TUN PIPE(24 IN)(RC)(CL IlI) LF $1,480.00 58.00 0.00 $0.00
04797001 ADJUSTING MANHOLES EA $700.00 2.00 0.00 $0.00
04967002 REMOV STR (INLET) EA $650.00 14.00 0.00 $0.00
04967003 REMOV STR (MANHOLE) EA $2,250.00 2.00 0.00 $0.00
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04967004 REMOV STR (SET) EA $550.00 4.00 0.00 $0.00
04967006 REMOV STR (HEADWALL) EA $1,800.00 4.00 0.00 $0.00
04967007 REMOV STR (PIPE) LF $30.00 220.00 0.00 $0.00
04967008 REMOV STR (BOX CULVERT) LF $64.00 1,695.00 0.00 $0.00
04967010 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $140,000.00 1.00 0.00 $0.00
05007001 MOBILIZATION LS $5,140,000.00 1.00 0.90 $4,626,000.00
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,000.00 29.00 3.00 $18,000.00
05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $15,000.00 5.00 0.00 $0.00
05057001 TMA (STATIONARY) DAY $300.00 410.00 0.00 $0.00
05057002 TMA (MOBILE OPERATION) HR $150.00 100.00 0.00 $0.00
05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.84 3,553.00 1,155.00 $4,435.20
05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 3,553.00 0.00 $0.00
05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $7.29 750.00 20.00 $145.80
05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $7.29 144.00 20.00 $145.80
05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.25 894.00 20.00 $25.00
05087001 CONSTRUCTING DETOURS SY $90.00 2,480.00 0.00 $0.00
05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $54.00 24,360.00 0.00 $0.00
05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $14.00 1,860.00 0.00 $0.00
05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $13.75 62.00 0.00 $0.00
05127025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $7.25 11,400.00 0.00 $0.00
05127033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $10.00 820.00 0.00 $0.00
05127034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $25.00 80.00 0.00 $0.00
05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $10.00 14,310.00 0.00 $0.00
05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $12.00 1,860.00 0.00 $0.00
05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $16.00 62.00 0.00 $0.00
05147002 PERM CTB (SGL SLOPE) (TY 3) (42) LF $325.00 160.00 0.00 $0.00
05277003 COLORED TEXTURED CONC (6") SY $165.00 41.00 0.00 $0.00
05297007 CONC CURB (MONO) (TY II) LF $4.00 14,797.00 0.00 $0.00
05307006 DRIVEWAYS (CONC) SY $132.00 301.00 0.00 $0.00
05317003 CONC SIDEWALKS (6") SY $69.00 2,213.00 0.00 $0.00
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05317008 CURB RAMPS (TY 5) EA $2,750.00 1.00 0.00 $0.00
05317010 CURB RAMPS (TY 7) EA $1,850.00 4.00 0.00 $0.00
05317011 CURB RAMPS (TY 10) EA $2,050.00 1.00 0.00 $0.00
05317013 CURB RAMPS (TY 21) EA $2,450.00 1.00 0.00 $0.00
05407001 MTL W-BEAM GD FEN (TIM POST) LF $28.50 75.00 0.00 $0.00
05407006 MTL BEAM GD FEN TRANS (TL2) EA $1,635.00 2.00 0.00 $0.00
05407014 DRIVEWAY TERMINAL ANCHOR SECTION EA $1,525.00 1.00 0.00 $0.00
05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 3.00 0.00 $0.00
05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $1,650.00 16.00 0.00 $0.00
05457004 CRASH CUSH ATTEN (REMOVE) EA $1,100.00 11.00 0.00 $0.00
05457013 CRASH CUSH ATTEN (INSTL)(S)(N)(TL2) EA $18,900.00 2.00 0.00 $0.00
05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $7,850.00 11.00 0.00 $0.00
05507005 CHAIN LINK FENCE (INSTALL) (8" LF $75.00 154.00 0.00 $0.00
05507007 CHAIN LINK FENCE (REMOVE) LF $10.00 260.00 0.00 $0.00
05567006 PIPE UNDERDRAINS (TY 6) (6") LF $13.00 2,862.00 0.00 $0.00
05567011 PIPE UNDERDRAINS (TY 8)(8") LF $128.00 730.00 0.00 $0.00
05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 4,795.00 0.00 $0.00
05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL $1.00 5,000.00 0.00 $0.00
06107014 INRD IL (U/P) (TY 1) (150W EQ) LED EA $4,068.00 41.00 0.00 $0.00
06107016 INRD IL (U/P) (TY 2) (150W EQ) LED EA $4,200.00 16.00 0.00 $0.00
06147002 LED HI MST IL ASM (6 FIXT) (TY A) EA $8,115.00 1.00 0.00 $0.00
06187036 CONDT (PVC) (SCH 40) (3" LF $14.65 4,247.00 0.00 $0.00
06187040 CONDT (PVC) (SCH 40) (4" LF $20.00 361.00 0.00 $0.00
06187044 CONDT (PVC) (SCH 40) (6") LF $20.00 347.00 0.00 $0.00
06187054 CONDT (PVC) (SCH 80) (2" LF $13.82 4,263.00 0.00 $0.00
06187060 CONDT (PVC) (SCH 80) (3") LF $16.30 2,066.00 0.00 $0.00
06187064 CONDT (PVC) (SCH 80) (4" LF $19.35 2,330.00 0.00 $0.00
06187065 CONDT (PVC) (SCH 80) (4") (BORE) LF $27.85 82.00 0.00 $0.00
06187070 CONDT (RM) (3/4") LF $16.66 860.00 0.00 $0.00
06187078 CONDT (RM) (2") LF $32.22 64.00 0.00 $0.00
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06187088 CONDT (RM) (6") LF $75.00 882.00 0.00 $0.00
06197001 ITS MULTI-DUCT CND (PVC-40) LF $44.52 2,357.00 0.00 $0.00
06197005 ITS MULTI-DUCT CND (PVC-80) LF $45.16 4,918.00 0.00 $0.00
06207003 ELEC CONDR (NO.12) BARE LF $1.75 860.00 0.00 $0.00
06207004 ELEC CONDR (NO.12) INSULATED LF $1.75 1,720.00 0.00 $0.00
06207007 ELEC CONDR (NO.8) BARE LF $2.25 1,800.00 0.00 $0.00
06207008 ELEC CONDR (NO.8) INSULATED LF $2.70 80.00 0.00 $0.00
06207009 ELEC CONDR (NO.6) BARE LF $2.85 4,562.00 0.00 $0.00
06207010 ELEC CONDR (NO.6) INSULATED LF $3.17 7,765.00 0.00 $0.00
06217002 TRAY CABLE (3 CONDR) (12 AWG) LF $3.97 2,155.00 0.00 $0.00
06237006 ITS GND BOX(PCAST) TY 1 (243660)W/APRN EA $4,385.00 11.00 0.00 $0.00
06247008 GROUND BOX TY D (162922)W/APRON EA $1,246.00 17.00 0.00 $0.00
06247013 REMOVE GROUND BOX EA $107.00 5.00 0.00 $0.00
06287148 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA $10,530.00 1.00 0.00 $0.00
06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $557.00 4.00 0.00 $0.00
06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $590.00 19.00 0.00 $0.00
06447025 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $730.00 1.00 0.00 $0.00
06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $900.00 1.00 0.00 $0.00
06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $3,700.00 6.00 0.00 $0.00
06447067 RELOCATE SM RD SN SUP&AM TY S80 EA $425.00 1.00 0.00 $0.00
06447073 REMOVE SM RD SN SUP&AM EA $95.00 10.00 0.00 $0.00
06447075 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $35.00 2.00 0.00 $0.00
06627001 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF $1.00 130.00 0.00 $0.00
06627002 WK ZN PAV MRK NON-REMOV (W)4"(DOT) LF $1.00 102.00 0.00 $0.00
06627004 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF $1.00 1,371.00 0.00 $0.00
06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $1.00 140.00 0.00 $0.00
06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $6.00 56.00 0.00 $0.00
06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $110.00 3.00 0.00 $0.00
06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $110.00 3.00 0.00 $0.00
06627035 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF $1.00 123.00 0.00 $0.00
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06627053 WK ZN PAV MRK REMOV (REFL) TY 1I-C-R EA $4.00 36.00 0.00 $0.00
06627061 WK ZN PAV MRK REMOQOV (W)4"(BRK) LF $1.50 230.00 0.00 $0.00
06627062 WK ZN PAV MRK REMOQV (W)4"(DOT) LF $2.50 22.00 0.00 $0.00
06627064 WK ZN PAV MRK REMOQV (W)4"(SLD) LF $0.80 4,886.00 0.00 $0.00
06627065 WK ZN PAV MRK REMOV (W)6"(BRK) LF $1.40 2,000.00 0.00 $0.00
06627066 WK ZN PAV MRK REMOQV (W)6"(DOT) LF $1.80 492.00 0.00 $0.00
06627068 WK ZN PAV MRK REMOQV (W)6"(SLD) LF $0.80 61,109.00 0.00 $0.00
06627072 WK ZN PAV MRK REMOQV (W)8"(SLD) LF $1.40 450.00 0.00 $0.00
06627077 WK ZN PAV MRK REMOQV (W)24"(SLD) LF $8.00 108.00 0.00 $0.00
06627082 WK ZN PAV MRK REMOV (W)(ARROW) EA $150.00 3.00 0.00 $0.00
06627092 WK ZN PAV MRK REMOV (W)(WORD) EA $150.00 3.00 0.00 $0.00
06627097 WK ZN PAV MRK REMOQV (Y)4"(SLD) LF $0.80 14,161.00 0.00 $0.00
06627105 WK ZN PAV MRK REMOV (Y)24"(SLD) LF $8.00 4,645.00 0.00 $0.00
06667195 RE PM TY Il (W) (ENTR GORE) EA $450.00 2.00 0.00 $0.00
06667196 RE PM TY Il (W) (EXIT GORE) EA $450.00 2.00 0.00 $0.00
06667221 RE PM TY Il (Y)(CURB) LF $1.10 1,332.00 0.00 $0.00
06667236 RE PM TY Il (W)(6")(SLD) LF $0.95 20,345.00 0.00 $0.00
06667237 RE PM TY Il (W)(6")(BRK) LF $0.95 10,513.00 0.00 $0.00
06667238 RE PM TY Il (W)(6")(DOT) LF $1.25 690.00 0.00 $0.00
06667239 RE PM TY Il (W)(8")(SLD) LF $1.80 3,971.00 0.00 $0.00
06667244 RE PM TY Il (W)(24")(SLD) LF $11.50 692.00 0.00 $0.00
06667248 RE PM TY Il (Y)(6")(SLD) LF $0.95 15,029.00 0.00 $0.00
06667262 RE PM TY Il (BLK)(6")(SHADOW) LF $1.60 10,513.00 0.00 $0.00
06687091 PREFAB PM TY C (W)(ARROW) EA $250.00 26.00 0.00 $0.00
06687093 PREFAB PM TY C (W)(DBL ARROW) EA $460.20 3.00 0.00 $0.00
06687096 PREFAB PM TY C (W)(UTURN ARROW) EA $535.00 3.00 0.00 $0.00
06687103 PREFAB PM TY C (W)(WORD) EA $360.00 26.00 0.00 $0.00
06727002 REFL PAV MRKR TY I-C EA $5.00 137.00 0.00 $0.00
06727004 REFL PAV MRKR TY II-A-A EA $5.00 22.00 0.00 $0.00
06727006 REFL PAV MRKR TY II-C-R EA $5.00 577.00 0.00 $0.00
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06777002 ELIM EXT PM & MRKS (6") LF $0.40 29,218.00 0.00 $0.00
06777009 ELIM EXT PM & MRKS (ARROW) EA $55.00 2.00 0.00 $0.00
06777015 ELIM EXT PM & MRKS (WORD) EA $55.00 2.00 0.00 $0.00
06787002 PAV SURF PREP FOR MRK (6") LF $0.10 8,474.00 0.00 $0.00
06787004 PAV SURF PREP FOR MRK (8") LF $0.20 3,971.00 0.00 $0.00
06787008 PAV SURF PREP FOR MRK (24") LF $0.40 692.00 0.00 $0.00
06787009 PAV SURF PREP FOR MRK (ARROW) EA $5.00 26.00 0.00 $0.00
06787010 PAV SURF PREP FOR MRK (DBL ARROW) EA $5.00 3.00 0.00 $0.00
06787012 PAV SURF PREP FOR MRK (UTURN ARR) EA $15.00 3.00 0.00 $0.00
06787016 PAV SURF PREP FOR MRK (WORD) EA $15.00 26.00 0.00 $0.00
06807003 INSTALL HWY TRF SIG (SYSTEM) EA $39,000.00 1.00 0.00 $0.00
06807012 REMOVING TRAFFIC SIGNALS (DIAMOND) EA $3,361.00 1.00 0.00 $0.00
06817001 TEMP TRAF SIGNALS EA $35,600.00 3.00 0.00 $0.00
06827001 VEH SIG SEC (12")LED(GRN) EA $290.00 14.00 0.00 $0.00
06827002 VEH SIG SEC (12")LED(GRN ARW) EA $290.00 4.00 0.00 $0.00
06827003 VEH SIG SEC (12")LED(YEL) EA $290.00 14.00 0.00 $0.00
06827004 VEH SIG SEC (12")LED(YEL ARW) EA $290.00 4.00 0.00 $0.00
06827005 VEH SIG SEC (12")LED(RED) EA $290.00 14.00 0.00 $0.00
06827006 VEH SIG SEC (12")LED(RED ARW) EA $290.00 8.00 0.00 $0.00
06827018 PED SIG SEC (LED)(COUNTDOWN) EA $640.00 8.00 0.00 $0.00
06827037 BACKPLATE W/REFL BRDR(4 SEC) EA $247.00 4.00 0.00 $0.00
06827054 BACKPLATE W/REFL BRDR(3 SEC) EA $185.00 14.00 0.00 $0.00
06847007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $2.30 1,340.00 0.00 $0.00
06847009 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $3.62 1,330.00 0.00 $0.00
06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $5.75 3,130.00 0.00 $0.00
06867039 INS TRF SIG PL AM(S)1 ARM(36')LUM EA $14,750.00 1.00 0.00 $0.00
06867047 INS TRF SIG PL AM(S)1 ARM(44")LUM EA $16,500.00 1.00 0.00 $0.00
06867059 INS TRF SIG PL AM(S)1 ARM(55")LUM EA $40,000.00 2.00 0.00 $0.00
06867067 INS TRF SIG PL AM(S)1 ARM(65")LUM EA $40,000.00 2.00 0.00 $0.00
06877001 PED POLE ASSEMBLY EA $2,405.00 4.00 0.00 $0.00
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06887001 PED DETECT PUSH BUTTON (APS) EA $925.00 7.00 0.00 $0.00
06887003 PED DETECTOR CONTROLLER UNIT EA $4,100.00 1.00 0.00 $0.00
06907001 REMOVAL OF CONDUIT LF $10.18 3,518.00 0.00 $0.00
06907051 REMOVAL OF SIGNAL POLE ASSM EA $268.00 2.00 0.00 $0.00
06907089 REMOVE PED POLE ASSM EA $169.00 9.00 0.00 $0.00
40687001 DECK DRAINS LF $10.00 280.00 0.00 $0.00
50827001 STORMWATER PUMP STATION EA $13,443,882. 1.00 0.07 $914,184.03

75

50857001 RAILROAD TRACK CONSTRUCTION LS $3,800,000.00 1.00 0.02 $64,600.00
60067006 VIVDS TEMPORARY EA $13,649.00 1.00 0.00 $0.00
60067007 VIVDS CABLING LF $2.80 1,185.00 0.00 $0.00
60077001 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $8,800.00 2.00 0.00 $0.00
60087001 RVDS (PRESENCE DETECTION ONLY) EA $8,460.00 6.00 0.00 $0.00
60087002 RVDS (ADVANCE DETECTION ONLY) EA $8,500.00 4.00 0.00 $0.00
60087009 RADAR PRESENCE DETECTOR COMM CABLE LF $2.78 3,650.00 0.00 $0.00
60117011 ITS POLE MNT CAB (TY 2) (CONF 2) EA $6,671.00 1.00 0.00 $0.00
60117027 ITS POLE (55 FT)(110 MPH) EA $20,800.00 1.00 0.00 $0.00
60187002 CCTV FIELD EQUIPMENT (DIGITAL) EA $2,700.00 1.00 0.00 $0.00
60187008 REMOVE CCTV FIELD EQUIPMENT EA $1,400.00 1.00 0.00 $0.00
60187012 CTMS RELOCATION (HUB BLDG) EA $3,360.00 1.00 0.00 $0.00
60197002 RELOCATE HIGH MAST LIGHTING ASSEMBLY EA $11,821.00 2.00 0.00 $0.00
60277006 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF $3.85 12,199.00 0.00 $0.00
60277011 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF $1.61 2,082.00 0.00 $0.00
60277018 REMOVE FIBER OPTIC CABLE LF $0.60 11,269.00 0.00 $0.00
60507003 INSTALL GND MT COMM CABINET FOUNDATION EA $4,520.00 1.00 0.00 $0.00
60727001 REMOVE EXISTING CABLES (POWER) LF $1.15 590.00 0.00 $0.00
96017001 MATERIAL ON HAND DOL $1.00 1.00 624,292.81 $624,292.81
96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00
96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00
96057003 RUC DAMAGE ONLY DOL $1.00 15,000.00 0.00 $0.00
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96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 400,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 390,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 14,500.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 400,000.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $1.00 956,000.00 0.00 $0.00
Total Item Earnings To Date $7,910,238.40
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