
005011027CONTRACT ID:

PROJECT: BR 2026(079)

CONTRACT:

01263022

PROJECTED AMOUNT: $2,911,056.16

CONTRACTOR:

HIGHWAY: BS 6S

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

GIBSON & ASSOCIATES, INC.

James Robbins, P.E.

GRIMES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2026

01/06/2026

ESTIMATE PAID:

 87
-2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2026

$2,911,056.16

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,838,056.16

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 75.35

$142,956.38 $2,050,505.87 $2,193,462.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$142,956.38 $2,050,505.87 $2,193,462.25 

$0.00 $0.00 $0.00 

$142,956.38 $2,193,462.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,050,505.87 

-2.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 85

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2026

04/25/2026

 102

 0

 102

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  23  7

TOATAL DIARY DAYS ADJUSTED  2

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 1

SUNDAY 2

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 1----------------

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1 1----------------

09/28/2026  1

09/29/2026  1

09/30/2026  1



CONTRACT ID 005011027 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 12ESTIMATE 0006

WORK PERFORMED THIS PERIOD

BR 2026(079) 005011027PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY - BS 6S

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  19,400.000 $19,400.00 1.000  4.00 7.00

0115 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  74.000 $5,772.00 78.000  226.00 69.00

0120 05057001 TMA (STATIONARY)000 DAY  250.000 $6,000.00 24.000  61.00 62.00

CATEGORY 002 DESCRIPTION BRIDGE: 170940005003054 [BS 6 NB @ SH 6 SB]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0310 04387001 CLEANING AND SEALING EXISTING JOINTS000 LF  33.000 $4,884.00 148.000  148.00 148.00

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0355 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $6,532.68 6,532.680  6,532.68 10,000.00

PER TXDOT CONNECTSUPP DESCR

BR 2026(080) 011604115PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY - SH 21 WB

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0540 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  10.000 $220.00 22.000  22.00 78.00

0560 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  1.100 $528.00 480.000  480.00 261.00

0565 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  1.050 $1,970.85 1,877.000  1,877.00 1,047.00

0570 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  1.050 $1,970.85 1,877.000  1,877.00 1,047.00

0575 06727006 REFL PAV MRKR TY II-C-R000 EA  8.800 $220.00 25.000  25.00 14.00

0580 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.550 $979.00 1,780.000  1,780.00 1,892.00

CATEGORY 002 DESCRIPTION BRIDGE: 170210011604048 [SH 21 WB @ BRAZOS RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0640 04387001 CLEANING AND SEALING EXISTING JOINTS000 LF  33.000 $5,280.00 160.000  160.00 160.00

BR 2026(080) 011604116PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY - SH 21 EB

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0800 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  10.000 $220.00 22.000  22.00 81.00

0820 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  1.100 $528.00 480.000  480.00 261.00

0825 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  1.050 $1,970.85 1,877.000  1,877.00 1,046.00

0830 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  1.050 $1,970.85 1,877.000  1,877.00 1,046.00

0835 06727006 REFL PAV MRKR TY II-C-R000 EA  8.800 $220.00 25.000  25.00 14.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0840 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.550 $979.00 1,780.000  1,780.00 1,894.00

CATEGORY 002 DESCRIPTION BRIDGE: 170210011604049 [SH 21 EB @ BRAZOS RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0900 04387001 CLEANING AND SEALING EXISTING JOINTS000 LF  33.000 $5,280.00 160.000  160.00 160.00

BR 2026(080) 033801074PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY - SH 105

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1050 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  74.000 $1,110.00 15.000  127.00 40.00

1055 05057001 TMA (STATIONARY)000 DAY  250.000 $2,250.00 9.000  19.00 31.00

1085 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  10.000 $800.00 80.000  80.00 138.00

1090 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  1.050 $3,601.50 3,430.000  3,430.00 3,430.00

1095 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  1.650 $594.00 360.000  360.00 360.00

1100 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  1.050 $630.00 600.000  600.00 600.00

1105 06727004 REFL PAV MRKR TY II-A-A000 EA  8.800 $228.80 26.000  26.00 26.00

CATEGORY 002 DESCRIPTION BRIDGE: 170940033801063 [SH 105 @ CANEY CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1185 04387001 CLEANING AND SEALING EXISTING JOINTS000 LF  33.000 $15,180.00 460.000  460.00 460.00

1190 04547009 HEADER TYPE EXPANSION JOINT000 CF  424.000 $53,636.00 126.500  126.50 153.00

$142,956.38TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005011027PROJECT CONTROLBR 2026(079)

001 ROADWAY - BS 6SCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047016 000 REMOV CONC (CURB) LF  35.000  589.000  0.000  589.00  20,615.00

0065 01327017 000 EMBANK (VEH)(OC)(TY C) CY  182.000  50.000  0.000  22.23  4,045.86

0085 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  187.000  116.000  0.000  329.86  61,683.82

0090 03447077 000 TACK COAT GAL  6.600  105.000  0.000  105.00  693.00

0095 03547076 000 PLANE ASPH CONC PAV (1" TO 2") SY  6.600  1,046.000  0.000  2,425.50  16,008.30

0100 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  742.500  42.000  0.000  42.00  31,185.01

0105 05007001 000 MOBILIZATION LS  247,000.000  1.000  0.000  0.90  222,300.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  19,400.000  7.000  0.000  4.00  77,600.00

0115 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  74.000  69.000  0.000  226.00  16,724.00

0120 05057001 000 TMA (STATIONARY) DAY  250.000  62.000  0.000  61.00  15,250.00

0125 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  6.000  0.000  4.00  400.00

0140 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.870  1,335.000  0.000  1,335.00  10,506.45

0150 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.600  500.000  0.000  500.00  14,300.00

0155 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,090.000  4.000  0.000  4.00  8,360.00

0160 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,705.000  2.000  0.000  2.00  3,410.00

0165 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.300  600.000  0.000  600.00  1,980.00

0170 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  302.500  2.000  0.000  2.00  605.00

0175 05427005 000 RM MTL BM GD FEN TRANS (T101) EA  236.500  4.000  0.000  4.00  946.00

0180 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,520.000  2.000  0.000  2.00  7,040.00

0185 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  302.500  2.000  0.000  2.00  605.00

0190 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  45.000  4.000  0.000  4.00  180.00

0195 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  44.000  2.000  0.000  2.00  88.00

0200 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  45.000  4.000  0.000  4.00  180.00

0205 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  44.000  3.000  0.000  3.00  132.00

Category Subtotal $514,837.44

002 BRIDGE: 170940005003054 [BS 6 NB @ SH 6 SB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  20.000  175.000  0.000  33.50  670.00

0310 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  33.000  148.000  0.000  148.00  4,884.00

0315 04397015 000 POLYESTER POLYMER CONC OVERLAY (3/4") SY  109.000  1,859.000  0.000  1,859.00  202,631.00

0320 04427017 000 MISC NON-BRIDGE (NBIS) LB  35.000  56.000  0.000  56.00  1,960.00

0330 04517024 000 RETROFIT RAIL (TY SSTR) LF  162.000  698.000  0.000  700.00  113,400.00

Category Subtotal $323,545.00

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0355 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  6,532.68  6,532.68

PER TXDOT CONNECT
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Category Subtotal $6,532.68

011604115PROJECT CONTROLBR 2026(080)

001 ROADWAY - SH 21 WBCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0490 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  187.000  102.000  0.000  50.00  9,350.00

0495 03447077 000 TACK COAT GAL  6.600  88.000  0.000  43.00  283.80

0500 03547076 000 PLANE ASPH CONC PAV (1" TO 2") SY  6.600  884.000  0.000  432.00  2,851.20

0505 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  74.000  42.000  0.000  3.00  222.00

0510 05057001 000 TMA (STATIONARY) DAY  250.000  20.000  0.000  30.00  7,500.00

0515 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  6.000  0.000  3.00  300.00

0530 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.870  220.000  0.000  220.00  1,731.40

0540 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  10.000  78.000  0.000  22.00  220.00

0560 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.100  261.000  0.000  480.00  528.00

0565 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.050  1,047.000  0.000  1,877.00  1,970.85

0570 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.050  1,047.000  0.000  1,877.00  1,970.85

0575 06727006 000 REFL PAV MRKR TY II-C-R EA  8.800  14.000  0.000  25.00  220.00

0580 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.550  1,892.000  0.000  1,780.00  979.00

Category Subtotal $28,127.10

002 BRIDGE: 170210011604048 [SH 21 WB @ BRAZOS RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0640 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  33.000  160.000  0.000  160.00  5,280.00

0645 04397015 000 POLYESTER POLYMER CONC OVERLAY (3/4") SY  109.000  3,477.000  0.000  3,477.00  378,993.00

0650 04427017 000 MISC NON-BRIDGE (NBIS) LB  35.000  56.000  0.000  56.00  1,960.00

Category Subtotal $386,233.00

011604116PROJECT CONTROLBR 2026(080)

001 ROADWAY - SH 21 EBCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0750 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  187.000  97.000  0.000  50.00  9,350.00

0755 03447077 000 TACK COAT GAL  6.600  84.000  0.000  43.00  283.80

0760 03547076 000 PLANE ASPH CONC PAV (1" TO 2") SY  6.600  842.000  0.000  432.00  2,851.20

0765 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  74.000  46.000  0.000  1.00  74.00

0770 05057001 000 TMA (STATIONARY) DAY  250.000  21.000  0.000  30.00  7,500.00

0790 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.870  220.000  0.000  220.00  1,731.40

0800 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  10.000  81.000  0.000  22.00  220.00

0820 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.100  261.000  0.000  480.00  528.00

0825 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.050  1,046.000  0.000  1,877.00  1,970.85

0830 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.050  1,046.000  0.000  1,877.00  1,970.85

0835 06727006 000 REFL PAV MRKR TY II-C-R EA  8.800  14.000  0.000  25.00  220.00

0840 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.550  1,894.000  0.000  1,780.00  979.00

Category Subtotal $27,679.10

002 BRIDGE: 170210011604049 [SH 21 EB @ BRAZOS RIVER]CATEGORY DESCRIPTION
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002 BRIDGE: 170210011604049 [SH 21 EB @ BRAZOS RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0900 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  33.000  160.000  0.000  160.00  5,280.00

0905 04397015 000 POLYESTER POLYMER CONC OVERLAY (3/4") SY  109.000  3,477.000  0.000  3,477.00  378,993.00

0910 04427017 000 MISC NON-BRIDGE (NBIS) LB  35.000  56.000  0.000  56.00  1,960.00

0915 07847024 000 REP STL BRIDGE MEMBER(REPL RIVET/BOLT) EA  425.000  18.000  0.000  18.00  7,650.00

Category Subtotal $393,883.00

033801074PROJECT CONTROLBR 2026(080)

001 ROADWAY - SH 105CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1015 01047006 000 REMOV CONC (RIPRAP) SY  75.000  63.000  0.000  81.00  6,075.00

1020 03167007 000 ASPH (AC-20-5TR) GAL  8.250  601.000  0.000  550.00  4,537.50

1025 03167245 000 AGGR (TY-PB OR PL, GR-4)(SAC-B) CY  990.000  12.000  0.000  35.69  35,333.10

1030 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  187.000  1,331.000  0.000  1,216.00  227,392.00

1035 03447077 000 TACK COAT GAL  6.600  1,522.000  0.000  525.00  3,465.00

1040 03547036 000 PLANE ASPH CONC PAV(0" TO 8") SY  9.900  8,384.000  0.000  8,382.00  82,981.80

1050 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  74.000  40.000  0.000  127.00  9,398.00

1055 05057001 000 TMA (STATIONARY) DAY  250.000  31.000  0.000  19.00  4,750.00

1060 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  3.000  0.000  11.00  1,100.00

1075 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.870  827.000  0.000  1,654.00  13,016.98

1085 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  10.000  138.000  0.000  80.00  800.00

1090 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.050  3,430.000  0.000  3,430.00  3,601.50

1095 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.650  360.000  0.000  360.00  594.00

1100 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.050  600.000  0.000  600.00  630.00

1105 06727004 000 REFL PAV MRKR TY II-A-A EA  8.800  26.000  0.000  26.00  228.80

Category Subtotal $393,903.68

002 BRIDGE: 170940033801063 [SH 105 @ CANEY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1155 04007010 000 CEM STABIL BKFL CY  440.000  17.000  0.000  6.00  2,640.00

1160 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  20.000  350.000  0.000  84.50  1,690.00

1170 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  30.000  0.000  50.75  16,493.75

1175 04327008 000 RIPRAP (CONC)(CL B)(5 IN) CY  1,077.000  10.000  0.000  19.00  20,463.00

1180 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  550.000  15.000  0.000  15.67  8,618.50

1185 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  33.000  460.000  0.000  460.00  15,180.00

1190 04547009 000 HEADER TYPE EXPANSION JOINT CF  424.000  153.000  0.000  126.50  53,636.00

Category Subtotal $118,721.25

005011027BR 2026(079)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - BS 6S

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01607002 000 FURN & PLACE TOPSOIL (4") SY  10.000  278.000  0.000  0.000  0.00
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0075 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  14.850  278.000  0.000  0.000  0.00

0080 01687001 000 VEGETATIVE WATERING TGL  50.000  25.000  0.000  0.000  0.00

0130 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  113.190  156.000  0.000  0.000  0.00

0135 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  60.500  156.000  0.000  0.000  0.00

0145 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  3.850  1,335.000  0.000  0.000  0.00

0210 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  10.000  21.000  0.000  0.000  0.00

0215 06667172 000 RE PM TY II (W) 6" (BRK) LF  1.100  100.000  0.000  0.000  0.00

0220 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.100  405.000  0.000  0.000  0.00

0225 06667213 000 RE PM TY II (Y) 6" (SLD) LF  1.100  400.000  0.000  0.000  0.00

0230 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.100  150.000  0.000  0.000  0.00

0235 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.050  603.000  0.000  0.000  0.00

0240 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.050  603.000  0.000  0.000  0.00

0245 06727006 000 REFL PAV MRKR TY II-C-R EA  8.800  8.000  0.000  0.000  0.00

0250 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.550  905.000  0.000  0.000  0.00

0255 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0260 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0265 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 170940005003054 [BS 6 NB @ SH 6 SB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0305 04297006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  50.000  93.000  0.000  0.000  0.00

0325 04467001 000 CLEAN & PAINT EXIST STR (SYSTEM I) LS  194,700.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0350 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0360 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  58,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

 0.00Category Subtotal

011604115BR 2026(080)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - SH 21 WB

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0485 01007002 000 PREPARING ROW STA  6,500.000  1.000  0.000  0.000  0.00

0520 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  113.190  78.000  0.000  0.000  0.00

0525 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  60.500  78.000  0.000  0.000  0.00

0535 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  3.850  220.000  0.000  0.000  0.00

0545 06667172 000 RE PM TY II (W) 6" (BRK) LF  1.100  210.000  0.000  0.000  0.00

0550 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.100  841.000  0.000  0.000  0.00

0555 06667213 000 RE PM TY II (Y) 6" (SLD) LF  1.100  841.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 170210011604048 [SH 21 WB @ BRAZOS RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0630 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  20.000  320.000  0.000  0.000  0.00

0635 04297006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  50.000  160.000  0.000  0.000  0.00

 0.00Category Subtotal

011604116BR 2026(080)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - SH 21 EB

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0775 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  6.000  0.000  0.000  0.00

0780 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  113.190  78.000  0.000  0.000  0.00

0785 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  60.500  78.000  0.000  0.000  0.00

0795 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  3.850  220.000  0.000  0.000  0.00

0805 06667172 000 RE PM TY II (W) 6" (BRK) LF  1.100  210.000  0.000  0.000  0.00

0810 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.100  842.000  0.000  0.000  0.00

0815 06667213 000 RE PM TY II (Y) 6" (SLD) LF  1.100  842.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 170210011604049 [SH 21 EB @ BRAZOS RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0890 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  20.000  320.000  0.000  0.000  0.00

0895 04297006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  50.000  160.000  0.000  0.000  0.00

 0.00Category Subtotal

033801074BR 2026(080)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - SH 105

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1045 04037002 000 TEMPORARY SPL SHORING (COFFERDAM) SF  1.000  365.000  0.000  0.000  0.00

1065 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  113.190  156.000  0.000  0.000  0.00

1070 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  60.500  156.000  0.000  0.000  0.00

1080 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  3.850  827.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 170940033801063 [SH 105 @ CANEY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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1165 04297006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  50.000  140.000  0.000  0.000  0.00

1195 40107013 000 STEEL BRIDGE ZONE PAINTING LS  249,700.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,193,462.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  75.000REMOV CONC (RIPRAP)  81.000  6,075.00 63.00

01047016 000 LF  35.000REMOV CONC (CURB)  589.000  20,615.00 589.00

01327017 000 CY  182.000EMBANK (VEH)(OC)(TY C)  22.230  4,045.86 50.00

03167007 000 GAL  8.250ASPH (AC-20-5TR)  550.000  4,537.50 601.00

03167245 000 CY  990.000AGGR (TY-PB OR PL, GR-4)(SAC-B)  35.690  35,333.10 12.00

03447020 000 TON  187.000SP MIXES SP-C SAC-A PG70-22  1,645.860  307,775.82 1,646.00

03447077 000 GAL  6.600TACK COAT  716.000  4,725.60 1,799.00

03547036 000 SY  9.900PLANE ASPH CONC PAV(0" TO 8")  8,382.000  82,981.80 8,384.00

03547076 000 SY  6.600PLANE ASPH CONC PAV (1" TO 2")  3,289.500  21,710.70 2,772.00

04007010 000 CY  440.000CEM STABIL BKFL  6.000  2,640.00 17.00

04297004 000 SF  20.000CONC STR REPAIR(RAPID DECK REP(PRT DPT)  118.000  2,360.00 525.00

04297007 000 SF  325.000CONC STR REPAIR (VERTICAL & OVERHEAD)  50.750  16,493.75 30.00

04327008 000 CY  1,077.000RIPRAP (CONC)(CL B)(5 IN)  19.000  20,463.00 10.00

04327013 000 CY  742.500RIPRAP (MOW STRIP)(4 IN)  42.000  31,185.01 42.00

04327043 000 CY  550.000RIPRAP (STONE PROTECTION)(18 IN)  15.670  8,618.50 15.00

04387001 000 LF  33.000CLEANING AND SEALING EXISTING JOINTS  928.000  30,624.00 928.00

04397015 000 SY  109.000POLYESTER POLYMER CONC OVERLAY (3/4")  8,813.000  960,617.00 8,813.00

04427017 000 LB  35.000MISC NON-BRIDGE (NBIS)  168.000  5,880.00 168.00

04517024 000 LF  162.000RETROFIT RAIL (TY SSTR)  700.000  113,400.00 698.00

04547009 000 CF  424.000HEADER TYPE EXPANSION JOINT  126.500  53,636.00 153.00

05007001 000 LS  247,000.000MOBILIZATION  0.900  222,300.00 1.00

05027001 000 MO  19,400.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  77,600.00 7.00

05037001 000 DAY  74.000PORTABLE CHANGEABLE MESSAGE SIGN  357.000  26,418.00 197.00

05057001 000 DAY  250.000TMA (STATIONARY)  140.000  35,000.00 134.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  18.000  1,800.00 15.00

05067039 000 LF  7.870TEMP SEDMT CONT FENCE (INSTALL)  3,429.000  26,986.23 2,602.00

05407001 000 LF  28.600MTL W-BEAM GD FEN (TIM POST)  500.000  14,300.00 500.00

05407005 000 EA  2,090.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  8,360.00 4.00

05407015 000 EA  1,705.000DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  3,410.00 2.00

05427001 000 LF  3.300REMOVE METAL BEAM GUARD FENCE  600.000  1,980.00 600.00

05427002 000 EA  302.500REMOVE TERMINAL ANCHOR SECTION  2.000  605.00 2.00

05427005 000 EA  236.500RM MTL BM GD FEN TRANS (T101)  4.000  946.00 4.00

05447001 000 EA  3,520.000GUARDRAIL END TREATMENT (INSTALL)  2.000  7,040.00 2.00

05447003 000 EA  302.500GUARDRAIL END TREATMENT (REMOVE)  2.000  605.00 2.00

06587012 000 EA  45.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB  4.000  180.00 4.00

06587018 000 EA  44.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  2.000  88.00 2.00

06587031 000 EA  45.000INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB  4.000  180.00 4.00

06587036 000 EA  44.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  3.000  132.00 3.00

06627112 000 EA  10.000WK ZN PAV MRK SHT TERM (TAB)TY W  44.000  440.00 159.00

06627114 000 EA  10.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  80.000  800.00 138.00

06667408 000 LF  1.100REFL PAV MRK TY I (W)6"(BRK)(100MIL)  960.000  1,056.00 522.00

06667411 000 LF  1.050REFL PAV MRK TY I (W)6"(SLD)(100MIL)  7,184.000  7,543.20 5,523.00

06667420 000 LF  1.650REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  360.000  594.00 360.00
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06667423 000 LF  1.050REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  4,354.000  4,571.70 2,693.00

06727004 000 EA  8.800REFL PAV MRKR TY II-A-A  26.000  228.80 26.00

06727006 000 EA  8.800REFL PAV MRKR TY II-C-R  50.000  440.00 28.00

06787002 000 LF  0.550PAV SURF PREP FOR MRK (6")  3,560.000  1,958.00 3,786.00

07847024 000 EA  425.000REP STL BRIDGE MEMBER(REPL RIVET/BOLT)  18.000  7,650.00 18.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  6,532.680  6,532.68 10,000.00

PER TXDOT CONNECT

$2,193,462.25TOTAL ITEM EARNINGS TO DATE


