
005102111CONTRACT ID:

PROJECT: STP 2B24(532)HES

CONTRACT:

01253035

PROJECTED AMOUNT: $692,112.33

CONTRACTOR:

HIGHWAY: SH 3

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

THIRD COAST SERVICES LLC

Eugene Ampomah, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0017

07/06/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/20/2025

01/07/2025

ESTIMATE PAID:

 57

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/05/2025

$692,112.33

CONTRACT:

06/26/2026

AWARD AMOUNT: $677,610.33

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 89.06

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/15/2026

00/00/0000

 100.00

$2,032.83 $675,577.50 $677,610.33 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,032.83 $675,577.50 $677,610.33 

$0.00 $0.00 $0.00 

$2,032.83 $677,610.33 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $675,577.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 57

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/05/2025

05/05/2025

 64

 0

 64

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 11  0  11

AWAITING FINAL DOCU 6

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B24(532)HES 005102111PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  67,761.030 $2,032.83 0.030  1.00 1.00

$2,032.83TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005102111PROJECT CONTROLSTP 2B24(532)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  67,761.030  1.000  0.000  1.00  67,761.03

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,633.330  5.000  0.000  5.00  13,166.65

0070 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  9.570  2,645.000  0.000  2,645.00  25,312.65

0075 06187057 000 CONDT (PVC) (SCH 80) (2") (CONC ENCSE) LF  18.600  11,340.000  0.000  11,340.00  210,924.00

0080 06207002 000 ELEC CONDR (NO.14) INSULATED LF  0.660  7,190.000  0.000  7,190.00  4,745.40

0085 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,412.770  13.000  0.000  14.00  61,778.78

0090 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  0.960  205.000  0.000  205.00  196.80

0095 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  1.330  7,500.000  0.000  7,500.00  9,975.00

0100 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,890.690  3.000  0.000  3.00  5,672.07

0105 60277004 000 FIBER OPTIC FUSION SPLICE EA  199.910  24.000  0.000  24.00  4,797.84

0110 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,478.830  3.000  0.000  3.00  4,436.49

Category Subtotal $408,766.71

005103121PROJECT CONTROLSTP 2B24(532)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  9.570  3,165.000  0.000  3,165.00  30,289.05

0270 06187078 000 CONDT (RM) (2") LF  98.440  505.000  0.000  505.00  49,712.20

0275 06207002 000 ELEC CONDR (NO.14) INSULATED LF  0.660  8,805.000  0.000  8,805.00  5,811.30

0280 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,412.770  19.000  0.000  18.00  79,429.86

0285 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  0.960  665.000  0.000  665.00  638.40

0290 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  1.330  9,355.000  0.000  9,355.00  12,442.15

0295 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,890.690  4.000  0.000  4.00  7,562.76

0300 60277004 000 FIBER OPTIC FUSION SPLICE EA  199.910  36.000  0.000  36.00  7,196.76

0305 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,478.830  4.000  0.000  4.00  5,915.32

Category Subtotal $198,997.80

005106020PROJECT CONTROLSTP 2B24(532)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0405 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  9.570  1,180.000  0.000  1,180.00  11,292.60

0410 06187078 000 CONDT (RM) (2") LF  98.440  90.000  0.000  90.00  8,859.60

0415 06207002 000 ELEC CONDR (NO.14) INSULATED LF  0.660  2,410.000  0.000  2,410.00  1,590.60

0420 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,412.770  8.000  0.000  8.00  35,302.16

0425 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  0.960  255.000  0.000  255.00  244.80

0430 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  1.330  2,570.000  0.000  2,570.00  3,418.10

0435 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,890.690  2.000  0.000  2.00  3,781.38

0440 60277004 000 FIBER OPTIC FUSION SPLICE EA  199.910  12.000  0.000  12.00  2,398.92

0445 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,478.830  2.000  0.000  2.00  2,957.66
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Category Subtotal $69,845.82

005106020STP 2B24(532)HESPROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0501 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0502 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  2,500.000  0.000  0.000  0.00

0503 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0504 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0505 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0506 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0507 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0508 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0509 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0510 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0511 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0512 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0513 96067014 FORCE ACCOUNT DOL  1.000  5,000.000  0.000  0.000  0.00

FORCE ACCOUNT- HYDRO EXCAVATION

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $677,610.33
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  67,761.030MOBILIZATION  1.000  67,761.03 1.00

05027001 000 MO  2,633.330BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  13,166.65 5.00

06187055 000 LF  9.570CONDT (PVC) (SCH 80) (2") (BORE)  6,990.000  66,894.30 6,990.00

06187057 000 LF  18.600CONDT (PVC) (SCH 80) (2") (CONC ENCSE)  11,340.000  210,924.00 11,340.00

06187078 000 LF  98.440CONDT (RM) (2")  595.000  58,571.80 595.00

06207002 000 LF  0.660ELEC CONDR (NO.14) INSULATED  18,405.000  12,147.30 18,405.00

06237002 000 EA  4,412.770ITS GND BOX(PCAST) TY 1 (243636)W/APRN  40.000  176,510.80 40.00

60277001 000 LF  0.960FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER)  1,125.000  1,080.00 1,125.00

60277002 000 LF  1.330FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER)  19,425.000  25,835.25 19,425.00

60277003 000 EA  1,890.690FO SPLICE ENCLOSURE (TYPE 2)  9.000  17,016.21 9.00

60277004 000 EA  199.910FIBER OPTIC FUSION SPLICE  72.000  14,393.52 72.00

60277005 000 EA  1,478.830FIBER OPTIC PATCH PANEL (12 POSITION)  9.000  13,309.47 9.00

$677,610.33TOTAL ITEM EARNINGS TO DATE


