
005103120CONTRACT ID:

PROJECT: STP 2B24(341)VRU

CONTRACT:

08243045

PROJECTED AMOUNT: $335,082.23

CONTRACTOR:

HIGHWAY: SH 3

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

THIRD COAST SERVICES LLC

Eugene Ampomah, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0020

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/01/2024

ESTIMATE PAID:

 39

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/16/2025

$335,082.23

CONTRACT:

07/26/2026

AWARD AMOUNT: $315,582.23

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 59.09

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.31

$23,795.67 $285,525.22 $309,320.89 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$23,795.67 $285,525.22 $309,320.89 

$0.00 $0.00 $0.00 

$23,795.67 $309,320.89 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $285,525.22 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 39

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/16/2025

01/16/2025

 66

 0

 66

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  1  36

OTHER - SEE RMRKS 6

SATURDAY 5

SUNDAY 6

TEST PERIOD 19

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1 TEST PERIOD

08/06/2026  1 TEST PERIOD

08/07/2026  1 TEST PERIOD

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TEST PERIOD

08/11/2026  1 TEST PERIOD

08/12/2026  1 TEST PERIOD

08/13/2026  1 TEST PERIOD

08/14/2026  1 TEST PERIOD

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TEST PERIOD

08/18/2026  1 TEST PERIOD

08/19/2026  1 TEST PERIOD

08/20/2026  1 TEST PERIOD

08/21/2026  1 TEST PERIOD

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TEST PERIOD

08/25/2026  1 TEST PERIOD

08/26/2026  1 TEST PERIOD

08/27/2026  1 TEST PERIOD

08/28/2026  1 TEST PERIOD

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TEST PERIOD
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WORK PERFORMED THIS PERIOD

STP 2B24(341)VRU 005103120PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 06246010 GROUND BOX TY D (162922)W/APRON000 EA  1,305.710 $3,917.13 3.000  6.00 6.00

0130 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL)007 LF  2.280 $1,988.16 872.000  872.00 772.00

0135 06666042 REFL PAV MRK TY I (W)12"(SLD)(100MIL)007 LF  3.610 $761.71 211.000  211.00 211.00

0140 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL)007 LF  7.100 $5,467.00 770.000  770.00 703.00

0145 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)007 LF  1.450 $261.00 180.000  180.00 180.00

0150 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)007 LF  1.450 $195.75 135.000  135.00 135.00

0155 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)007 LF  1.450 $1,943.00 1,340.000  1,340.00 800.00

0160 06686077 PREFAB PAV MRK TY C (W) (ARROW)000 EA  294.830 $2,358.64 8.000  8.00 8.00

0165 06686085 PREFAB PAV MRK TY C (W) (WORD)000 EA  445.260 $2,671.56 6.000  6.00 6.00

0175 06726009 REFL PAV MRKR TY II-A-A000 EA  6.020 $433.44 72.000  72.00 48.00

0180 06726010 REFL PAV MRKR TY II-C-R000 EA  6.020 $439.46 73.000  73.00 12.00

0185 06786002 PAV SURF PREP FOR MRK (6")000 LF  0.060 $99.30 1,655.000  1,655.00 1,115.00

0190 06786004 PAV SURF PREP FOR MRK (8")000 LF  0.140 $122.08 872.000  872.00 772.00

0195 06786006 PAV SURF PREP FOR MRK (12")000 LF  0.180 $37.98 211.000  211.00 211.00

0200 06786008 PAV SURF PREP FOR MRK (24")000 LF  0.300 $231.00 770.000  770.00 703.00

0205 06786009 PAV SURF PREP FOR MRK (ARROW)000 EA  24.070 $192.56 8.000  8.00 8.00

0210 06786016 PAV SURF PREP FOR MRK (WORD)000 EA  24.070 $144.42 6.000  6.00 6.00

0220 06806004 REMOVING TRAFFIC SIGNALS006 EA  2,531.480 $2,531.48 1.000  1.00 1.00

$23,795.67TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005103120PROJECT CONTROLSTP 2B24(341)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  309.390  32.000  0.000  32.00  9,900.48

0065 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  400.040  44.000  0.000  44.00  17,601.76

0070 05006001 000 MOBILIZATION LS  31,558.220  1.000  0.000  0.90  28,402.40

0075 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,092.110  5.000  0.000  5.00  15,460.55

0085 06186046 000 CONDT (PVC) (SCH 80) (2") LF  12.640  195.000  0.000  85.00  1,074.40

0090 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  14.400  165.000  0.000  185.00  2,664.00

0095 06186058 000 CONDT (PVC) (SCH 80) (4") LF  14.090  80.000  0.000  60.00  845.40

0100 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  23.560  80.000  0.000  100.00  2,356.00

0105 06206007 000 ELEC CONDR (NO.8) BARE LF  2.190  520.000  0.000  200.00  438.00

0115 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.650  730.000  0.000  1,040.00  2,756.00

0120 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,305.710  6.000  0.000  6.00  7,834.26

0125 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  7,146.480  1.000  0.000  1.00  7,146.48

0130 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.280  772.000  0.000  872.00  1,988.16

0135 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.610  211.000  0.000  211.00  761.71

0140 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.100  703.000  0.000  770.00  5,467.00

0145 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.450  180.000  0.000  180.00  261.00

0150 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.450  135.000  0.000  135.00  195.75

0155 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.450  800.000  0.000  1,340.00  1,943.00

0160 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  294.830  8.000  0.000  8.00  2,358.64

0165 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  445.260  6.000  0.000  6.00  2,671.56

0175 06726009 000 REFL PAV MRKR TY II-A-A EA  6.020  48.000  0.000  72.00  433.44

0180 06726010 000 REFL PAV MRKR TY II-C-R EA  6.020  12.000  0.000  73.00  439.46

0185 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.060  1,115.000  0.000  1,655.00  99.30

0190 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.140  772.000  0.000  872.00  122.08

0195 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.180  211.000  0.000  211.00  37.98

0200 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.300  703.000  0.000  770.00  231.00

0205 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  24.070  8.000  0.000  8.00  192.56

0210 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  24.070  6.000  0.000  6.00  144.42

0215 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  34,585.310  1.000  0.000  1.00  34,585.31

0220 06806004 006 REMOVING TRAFFIC SIGNALS EA  2,531.480  1.000  0.000  1.00  2,531.48

0225 06826001 000 VEH SIG SEC (12")LED(GRN) EA  198.820  8.000  0.000  8.00  1,590.56

0230 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  213.400  4.000  0.000  4.00  853.60

0235 06826003 000 VEH SIG SEC (12")LED(YEL) EA  202.460  8.000  0.000  8.00  1,619.68

0240 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  203.680  4.000  0.000  4.00  814.72

0245 06826005 000 VEH SIG SEC (12")LED(RED) EA  198.820  8.000  0.000  8.00  1,590.56

0250 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  203.680  8.000  0.000  8.00  1,629.44

0255 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  643.310  8.000  0.000  8.00  5,146.48

0260 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  215.470  4.000  0.000  4.00  861.88

0265 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  153.550  8.000  0.000  8.00  1,228.40

0270 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.680  1,075.000  0.000  1,645.00  2,763.60

0275 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.270  1,075.000  0.000  1,680.00  3,813.60

0280 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.880  1,660.000  0.000  2,170.00  6,249.60

0285 06866047 002 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  16,858.130  2.000  0.000  2.00  33,716.26

0290 06866055 002 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  28,737.190  2.000  0.000  2.00  57,474.38
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 06876001 000 PED POLE ASSEMBLY EA  2,739.980  4.000  0.000  4.00  10,959.92

0300 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,160.490  8.000  0.000  8.00  9,283.92

0305 06886003 000 PED DETECTOR CONTROLLER UNIT EA  2,298.290  1.000  0.000  1.00  2,298.29

0310 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  7,101.530  1.000  0.000  1.00  7,101.53

0315 61856002 002 TMA (STATIONARY) DAY  290.470  30.000  0.000  9.00  2,614.23

0320 62926004 000 RVDS(PRESENCE DET ONLY)(INSTALL ONLY) EA  1,133.850  4.000  0.000  4.00  4,535.40

0325 62926005 000 RVDS(ADVANCE DET ONLY)(INSTALL ONLY) EA  1,115.630  2.000  0.000  2.00  2,231.26

Category Subtotal $309,320.89

005103120STP 2B24(341)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  55.080  32.000  0.000  0.000  0.00

0110 06206012 000 ELEC CONDR (NO.4) INSULATED LF  3.270  40.000  0.000  0.000  0.00

0170 06726007 000 REFL PAV MRKR TY I-C EA  5.770  32.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0402 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESSMENT FEE

0403 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

0404 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  2,000.000  0.000  0.000  0.00

0405 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0407 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0408 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0409 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0410 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0411 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0412 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0413 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0414 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  3,500.000  0.000  0.000  0.00

0415 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  3,500.000  0.000  0.000  0.00

FORCE ACCT - PUBLIC UTILITY

0416 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  3,500.000  0.000  0.000  0.00

FORCE ACCT - HYDRO EXCAVATION

0501 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0506 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  7,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $309,320.89
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166032 000 LF  309.390DRILL SHAFT (TRF SIG POLE) (36 IN)  32.000  9,900.48 32.00

04166034 000 LF  400.040DRILL SHAFT (TRF SIG POLE) (48 IN)  44.000  17,601.76 44.00

05006001 000 LS  31,558.220MOBILIZATION  0.900  28,402.40 1.00

05026001 008 MO  3,092.110BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  15,460.55 5.00

06186046 000 LF  12.640CONDT (PVC) (SCH 80) (2")  85.000  1,074.40 195.00

06186054 000 LF  14.400CONDT (PVC) (SCH 80) (3") (BORE)  185.000  2,664.00 165.00

06186058 000 LF  14.090CONDT (PVC) (SCH 80) (4")  60.000  845.40 80.00

06186059 000 LF  23.560CONDT (PVC) (SCH 80) (4") (BORE)  100.000  2,356.00 80.00

06206007 000 LF  2.190ELEC CONDR (NO.8) BARE  200.000  438.00 520.00

06216005 000 LF  2.650TRAY CABLE (4 CONDR) (12 AWG)  1,040.000  2,756.00 730.00

06246010 000 EA  1,305.710GROUND BOX TY D (162922)W/APRON  6.000  7,834.26 6.00

06286145 000 EA  7,146.480ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  7,146.48 1.00

06666036 007 LF  2.280REFL PAV MRK TY I (W)8"(SLD)(100MIL)  872.000  1,988.16 772.00

06666042 007 LF  3.610REFL PAV MRK TY I (W)12"(SLD)(100MIL)  211.000  761.71 211.00

06666048 007 LF  7.100REFL PAV MRK TY I (W)24"(SLD)(100MIL)  770.000  5,467.00 703.00

06666306 007 LF  1.450RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  180.000  261.00 180.00

06666309 007 LF  1.450RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  135.000  195.75 135.00

06666321 007 LF  1.450RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  1,340.000  1,943.00 800.00

06686077 000 EA  294.830PREFAB PAV MRK TY C (W) (ARROW)  8.000  2,358.64 8.00

06686085 000 EA  445.260PREFAB PAV MRK TY C (W) (WORD)  6.000  2,671.56 6.00

06726009 000 EA  6.020REFL PAV MRKR TY II-A-A  72.000  433.44 48.00

06726010 000 EA  6.020REFL PAV MRKR TY II-C-R  73.000  439.46 12.00

06786002 000 LF  0.060PAV SURF PREP FOR MRK (6")  1,655.000  99.30 1,115.00

06786004 000 LF  0.140PAV SURF PREP FOR MRK (8")  872.000  122.08 772.00

06786006 000 LF  0.180PAV SURF PREP FOR MRK (12")  211.000  37.98 211.00

06786008 000 LF  0.300PAV SURF PREP FOR MRK (24")  770.000  231.00 703.00

06786009 000 EA  24.070PAV SURF PREP FOR MRK (ARROW)  8.000  192.56 8.00

06786016 000 EA  24.070PAV SURF PREP FOR MRK (WORD)  6.000  144.42 6.00

06806003 006 EA  34,585.310INSTALL HWY TRF SIG (SYSTEM)  1.000  34,585.31 1.00

06806004 006 EA  2,531.480REMOVING TRAFFIC SIGNALS  1.000  2,531.48 1.00

06826001 000 EA  198.820VEH SIG SEC (12")LED(GRN)  8.000  1,590.56 8.00

06826002 000 EA  213.400VEH SIG SEC (12")LED(GRN ARW)  4.000  853.60 4.00

06826003 000 EA  202.460VEH SIG SEC (12")LED(YEL)  8.000  1,619.68 8.00

06826004 000 EA  203.680VEH SIG SEC (12")LED(YEL ARW)  4.000  814.72 4.00

06826005 000 EA  198.820VEH SIG SEC (12")LED(RED)  8.000  1,590.56 8.00

06826006 000 EA  203.680VEH SIG SEC (12")LED(RED ARW)  8.000  1,629.44 8.00

06826018 000 EA  643.310PED SIG SEC (LED)(COUNTDOWN)  8.000  5,146.48 8.00

06826049 000 EA  215.470BACKPLATE W/REFL BRDR(4 SEC)  4.000  861.88 4.00

06826060 000 EA  153.550BACKPLATE W/REFL BRDR(3 SEC)  8.000  1,228.40 8.00

06846007 000 LF  1.680TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  1,645.000  2,763.60 1,075.00

06846009 000 LF  2.270TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  1,680.000  3,813.60 1,075.00

06846012 000 LF  2.880TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  2,170.000  6,249.60 1,660.00

06866047 002 EA  16,858.130INS TRF SIG PL AM(S)1 ARM(44')LUM  2.000  33,716.26 2.00
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06866055 002 EA  28,737.190INS TRF SIG PL AM(S)1 ARM(50')LUM  2.000  57,474.38 2.00

06876001 000 EA  2,739.980PED POLE ASSEMBLY  4.000  10,959.92 4.00

06886001 000 EA  1,160.490PED DETECT PUSH BUTTON (APS)  8.000  9,283.92 8.00

06886003 000 EA  2,298.290PED DETECTOR CONTROLLER UNIT  1.000  2,298.29 1.00

60586001 000 EA  7,101.530BBU SYSTEM (EXTERNAL BATT CABINET)  1.000  7,101.53 1.00

61856002 002 DAY  290.470TMA (STATIONARY)  9.000  2,614.23 30.00

62926004 000 EA  1,133.850RVDS(PRESENCE DET ONLY)(INSTALL ONLY)  4.000  4,535.40 4.00

62926005 000 EA  1,115.630RVDS(ADVANCE DET ONLY)(INSTALL ONLY)  2.000  2,231.26 2.00

$309,320.89TOTAL ITEM EARNINGS TO DATE


