
005201043CONTRACT ID:

PROJECT: C 52-1-43

CONTRACT:

05253002

PROJECTED AMOUNT: $31,056,772.76

CONTRACTOR:

HIGHWAY: US 70

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

A. L. HELMCAMP, INC.

Neil Welch, P.E.

PARMER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/27/2025

05/01/2025

ESTIMATE PAID:

 186

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/13/2025

$31,056,772.76

CONTRACT:

09/01/2026

AWARD AMOUNT: $29,652,484.76

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 57.23

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 18.92

$69,579.42 $5,805,246.13 $5,874,825.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$69,579.42 $5,805,246.13 $5,874,825.55 

$0.00 $0.00 $0.00 

$69,579.42 $5,874,825.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,805,246.13 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,067.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,067.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 186

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/13/2025

10/26/2025

 325

 0

 325

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  12  16

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 5

TOO WET 5

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1 TOO WET

09/16/2026  1 TOO WET

09/17/2026  1 TOO WET

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1 TOO WET

09/24/2026  1 TOO WET

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

C 52-1-43 005201043PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0250 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  11,950.000 $11,950.00 1.000  11.00 29.00

0255 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  25.000 $1,400.00 56.000  670.00 1,000.00

0605 96017001 MATERIAL ON HAND DOL  1.000 -$30,139.98-30,139.980  2,600,624.95 1,000.00

C 52-2-40 005202040PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0875 04327014 RIPRAP (MOW STRIP)(5 IN)000 CY  580.000 $41,284.40 71.180  1,335.07 1,995.84

0880 05057001 TMA (STATIONARY)000 DAY  95.000 $760.00 8.000  255.00 300.00

0915 05437016 CABLE BARRIER SYS(INSTL)(TL-4)(20 `-0")000 LF  15.000 $37,125.00 2,475.000  22,455.00 41,900.00

0920 05437018 CABLE BARRIER TERM SEC (INSTL)(TL-4)000 EA  3,600.000 $7,200.00 2.000  32.00 44.00

$69,579.42TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005201043PROJECT CONTROLC 52-1-43

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 01067001 000 OBLITERATING ABANDONED ROAD STA  1,500.000  10.000  0.000  1.00  1,500.00

0170 04327004 000 RIPRAP (CONC)(CL A) CY  640.000  28.400  0.000  28.40  18,176.00

0175 04627056 000 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  950.000  18.000  0.000  12.00  11,400.00

0180 04627057 000 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF  1,300.000  6.000  0.000  6.00  7,800.00

0185 04627058 000 CONC BOX CULV (4 FT X 2 FT)(EXTEND) LF  1,450.000  5.500  0.000  5.50  7,975.00

0190 04627061 000 CONC BOX CULV (5 FT X 2 FT)(EXTEND) LF  1,400.000  15.000  0.000  21.00  29,400.00

0195 04627062 000 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF  1,500.000  5.500  0.000  5.50  8,250.00

0200 04647005 000 RC PIPE (CL III)(24 IN) LF  170.000  16.000  0.000  16.00  2,720.00

0205 04677038 000 SET (TY I)(S= 3 FT)(HW= 2 FT)(6:1)(C) EA  19,000.000  7.000  0.000  5.00  95,000.00

0210 04677041 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA  29,000.000  1.000  0.000  1.00  29,000.00

0215 04677042 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(C) EA  24,000.000  1.000  0.000  1.00  24,000.00

0220 04677064 000 SET (TY I)(S= 4 FT)(HW= 2 FT)(4:1)(C) EA  15,000.000  1.000  0.000  1.00  15,000.00

0225 04677093 000 SET (TY I)(S= 5 FT)(HW= 2 FT)(6:1)(C) EA  13,000.000  4.000  0.000  6.00  78,000.00

0230 04677096 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA  24,000.000  1.000  0.000  1.00  24,000.00

0235 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,200.000  2.000  0.000  2.00  4,400.00

0245 05007001 000 MOBILIZATION LS  1,900,000.000  1.000  0.000  0.75  1,425,000.00

0250 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  11,950.000  29.000  0.000  11.00  131,450.00

0255 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  1,000.000  0.000  670.00  16,750.00

0260 05057001 000 TMA (STATIONARY) DAY  95.000  950.000  0.000  140.00  13,300.00

0265 05057003 000 TMA (MOBILE OPERATION) DAY  95.000  150.000  0.000  17.00  1,615.00

0285 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.000  5,200.000  0.000  4,140.00  33,120.00

0375 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  203.000  0.000  5.00  550.00

0395 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  16.000  72.000  0.000  4.00  64.00

0520 07307019 000 FULL - WIDTH MOWING CYC  5,000.000  3.000  0.000  2.00  10,000.00

0525 07347002 000 LITTER REMOVAL CYC  7,500.000  3.000  0.000  2.00  15,000.00

0605 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  2,600,624.95  2,600,624.95

Category Subtotal $4,604,094.95

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0905 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  150,000.000  0.000  10,700.00  10,700.00

Category Subtotal $10,700.00

005202040PROJECT CONTROLC 52-2-40

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0875 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  580.000  1,995.840  0.000  1,335.07  774,340.60

0880 05057001 000 TMA (STATIONARY) DAY  95.000  300.000  0.000  255.00  24,225.00

0905 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.000  1,480.000  0.000  1,180.00  9,440.00

0915 05437016 000 CABLE BARRIER SYS(INSTL)(TL-4)(20 `-0") LF  15.000  41,900.000  0.000  22,455.00  336,825.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0920 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  3,600.000  44.000  0.000  32.00  115,200.00

Category Subtotal $1,260,030.60

005201043C 52-1-43PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047001 000 REMOV CONC (PAV) SY  35.000  634.000  0.000  0.000  0.00

0065 01047008 000 REMOV CONC (MEDIANS) SY  45.000  303.000  0.000  0.000  0.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  40.000  358.000  0.000  0.000  0.00

0075 01057010 000 RMV (10"-14") TRT/UNTRT BASE & ASPH PAV SY  9.000  7,981.000  0.000  0.000  0.00

0080 01057026 000 RMV (6") TRT/UNTRT BASE & ASPH PAV SY  12.000  1,078.000  0.000  0.000  0.00

0090 01107001 000 EXCAV (ROADWAY) CY  38.000  5,000.000  0.000  0.000  0.00

0095 01127002 000 SUBGR WIDEN (DC) STA  700.000  328.340  0.000  0.000  0.00

0100 01347002 000 BACKFILL (TY B) STA  145.000  1,021.600  0.000  0.000  0.00

0105 01507001 000 BLADING STA  110.000  1,021.600  0.000  0.000  0.00

0110 03107004 000 PRIME COAT (MC-30) GAL  5.000  6,643.400  0.000  0.000  0.00

0115 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  4.800  186,232.550  0.000  0.000  0.00

0120 03157004 000 FOG SEAL (CSS-1H) GAL  5.500  6,172.000  0.000  0.000  0.00

0125 03417009 000 D-GR HMA TY-B PG70-28 TON  176.000  11,087.970  0.000  0.000  0.00

0130 03417028 000 D-GR HMA TY-C SAC-B PG70-28 TON  166.000  7,490.530  0.000  0.000  0.00

0135 03417054 000 D-GR HMA TY-D SAC-B PG70-28 TON  170.000  20,218.960  0.000  0.000  0.00

0140 03417082 000 TACK COAT GAL  4.500  74,772.420  0.000  0.000  0.00

0145 03467010 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-28 TON  189.000  40,887.880  0.000  0.000  0.00

0150 03467028 000 TACK COAT GAL  4.500  19,732.370  0.000  0.000  0.00

0155 03517001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  28.000  2,724.260  0.000  0.000  0.00

0160 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  76.000  8,172.750  0.000  0.000  0.00

0165 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.250  424,818.250  0.000  0.000  0.00

0240 04807001 000 CLEAN EXIST CULVERTS EA  3,700.000  26.000  0.000  0.000  0.00

0270 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  111.000  0.000  0.000  0.00

0275 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  5.000  111.000  0.000  0.000  0.00

0280 05067035 000 SANDBAGS FOR EROSION CONTROL EA  18.000  500.000  0.000  0.000  0.00

0290 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  2,600.000  0.000  0.000  0.00

0295 05307002 000 INTERSECTIONS (ACP) SY  100.000  6,061.000  0.000  0.000  0.00

0300 05307006 000 DRIVEWAYS (CONC) SY  280.000  358.000  0.000  0.000  0.00

0305 05307010 000 DRIVEWAYS (ACP) SY  48.000  3,192.000  0.000  0.000  0.00

0310 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.250  154,300.000  0.000  0.000  0.00

0315 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  230.000  2.000  0.000  0.000  0.00

0320 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  580.000  2.000  0.000  0.000  0.00

0325 06367002 000 ALUMINUM SIGNS (TY G) SF  32.000  96.000  0.000  0.000  0.00

0330 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  69.000  0.000  0.000  0.00

0335 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  920.000  26.000  0.000  0.000  0.00

0340 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  810.000  54.000  0.000  0.000  0.00

0345 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,000.000  3.000  0.000  0.000  0.00

0350 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,200.000  28.000  0.000  0.000  0.00
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0355 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  900.000  2.000  0.000  0.000  0.00

0360 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,100.000  2.000  0.000  0.000  0.00

0365 06447033 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,100.000  5.000  0.000  0.000  0.00

0370 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,100.000  2.000  0.000  0.000  0.00

0380 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  8.000  548.600  0.000  0.000  0.00

0385 06477003 000 REMOVE LRSA EA  1,300.000  1.000  0.000  0.000  0.00

0390 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  95.000  60.000  0.000  0.000  0.00

0400 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.310  25,540.000  0.000  0.000  0.00

0405 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.310  217,255.000  0.000  0.000  0.00

0410 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.360  29,020.000  0.000  0.000  0.00

0415 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.310  217,255.000  0.000  0.000  0.00

0420 06627047 000 WK ZN PAV MRK REMOV (REFL) TY I-A EA  4.500  6,252.000  0.000  0.000  0.00

0425 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  4.500  6,204.000  0.000  0.000  0.00

0430 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  4.000  18,557.000  0.000  0.000  0.00

0435 06627059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  4.000  18,696.000  0.000  0.000  0.00

0440 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.250  9,113.000  0.000  0.000  0.00

0445 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.250  320.000  0.000  0.000  0.00

0450 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.100  1,702.000  0.000  0.000  0.00

0455 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  28,140.000  0.000  0.000  0.00

0460 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.750  25,560.000  0.000  0.000  0.00

0465 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.700  104,980.000  0.000  0.000  0.00

0470 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  18.000  525.000  0.000  0.000  0.00

0475 06687091 000 PREFAB PM TY C (W)(ARROW) EA  240.000  88.000  0.000  0.000  0.00

0480 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  60.000  210.000  0.000  0.000  0.00

0485 06727004 000 REFL PAV MRKR TY II-A-A EA  5.300  398.000  0.000  0.000  0.00

0490 06727006 000 REFL PAV MRKR TY II-C-R EA  4.500  1,787.000  0.000  0.000  0.00

0495 06777002 000 ELIM EXT PM & MRKS (6") LF  0.300  538,760.000  0.000  0.000  0.00

0500 06777004 000 ELIM EXT PM & MRKS (8") LF  0.900  27,240.000  0.000  0.000  0.00

0505 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.200  525.000  0.000  0.000  0.00

0510 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  32.000  88.000  0.000  0.000  0.00

0515 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  5.500  210.000  0.000  0.000  0.00

0530 30027001 000 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY  6.500  323,897.020  0.000  0.000  0.00

0535 30027002 000 ASPH FOR REINF FAB (PG76-28) GAL  5.000  48,584.550  0.000  0.000  0.00

0540 60167001 000 TEMP SPEED MONITOR SYS EA  12,000.000  2.000  0.000  0.000  0.00

0550 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  48,783.000  0.000  0.000  0.00

TY-B Production

0555 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  48,783.000  0.000  0.000  0.00

TY-B Placement

0560 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  31,088.000  0.000  0.000  0.00

TY-C Production

0565 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  31,088.000  0.000  0.000  0.00

TY-C Placement

0570 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  85,931.000  0.000  0.000  0.00

TY-D Production

0575 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  85,931.000  0.000  0.000  0.00

TY-D Placement

0580 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  386,392.000  0.000  0.000  0.00

SMA Production

0585 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  386,392.000  0.000  0.000  0.00

SMA Placement

0590 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  95,000.000  0.000  0.000  0.00

0595 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00
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0600 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0900 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  25,900.000  0.000  0.000  0.00

0910 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  18,000.000  0.000  0.000  0.00

0915 96067014 FORCE ACCOUNT DOL  1.000  10,000.000  0.000  0.000  0.00

Environmental

 0.00Category Subtotal

005201048C 52-1-48PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0695 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  360.000  160.000  0.000  0.000  0.00

0700 04327004 000 RIPRAP (CONC)(CL A) CY  640.000  54.150  0.000  0.000  0.00

0705 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  580.000  2,236.120  0.000  0.000  0.00

0710 05437016 000 CABLE BARRIER SYS(INSTL)(TL-4)(20 `-0") LF  15.000  47,420.000  0.000  0.000  0.00

0715 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  3,600.000  32.000  0.000  0.000  0.00

0720 06107129 000 IN RD IL (TY SA) 40T-12-12(250W EQ)LED EA  6,500.000  20.000  0.000  0.000  0.00

0725 06187009 000 CONDT (HDPE) (2") LF  15.000  3,520.000  0.000  0.000  0.00

0730 06187010 000 CONDT (HDPE) (2") BORE LF  32.000  520.000  0.000  0.000  0.00

0735 06207009 000 ELEC CONDR (NO.6) BARE LF  3.000  4,040.000  0.000  0.000  0.00

0740 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.200  8,080.000  0.000  0.000  0.00

0745 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,300.000  2.000  0.000  0.000  0.00

0750 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  9,000.000  2.000  0.000  0.000  0.00

0755 06587050 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  95.000  32.000  0.000  0.000  0.00

0760 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  16.000  32.000  0.000  0.000  0.00

 0.00Category Subtotal

005202040C 52-2-40PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0860 01507001 000 BLADING STA  110.000  10.000  0.000  0.000  0.00

0865 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  4.800  24,237.380  0.000  0.000  0.00

0870 04327004 000 RIPRAP (CONC)(CL A) CY  640.000  80.030  0.000  0.000  0.00

0885 05057003 000 TMA (MOBILE OPERATION) DAY  95.000  15.000  0.000  0.000  0.00

0890 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  120.000  0.000  0.000  0.00

0895 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  5.000  120.000  0.000  0.000  0.00

0900 05067035 000 SANDBAGS FOR EROSION CONTROL EA  18.000  100.000  0.000  0.000  0.00

0910 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  740.000  0.000  0.000  0.00

0925 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  720.000  24.000  0.000  0.000  0.00
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0930 06587050 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  95.000  44.000  0.000  0.000  0.00

0935 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  16.000  44.000  0.000  0.000  0.00

0940 07307019 000 FULL - WIDTH MOWING CYC  5,000.000  3.000  0.000  0.000  0.00

0945 07347002 000 LITTER REMOVAL CYC  7,500.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,874,825.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01067001 000 STA  1,500.000OBLITERATING ABANDONED ROAD  1.000  1,500.00 10.00

04327004 000 CY  640.000RIPRAP (CONC)(CL A)  28.400  18,176.00 28.40

04327014 000 CY  580.000RIPRAP (MOW STRIP)(5 IN)  1,335.070  774,340.60 1,995.84

04627056 000 LF  950.000CONC BOX CULV (3 FT X 2 FT)(EXTEND)  12.000  11,400.00 18.00

04627057 000 LF  1,300.000CONC BOX CULV (3 FT X 3 FT)(EXTEND)  6.000  7,800.00 6.00

04627058 000 LF  1,450.000CONC BOX CULV (4 FT X 2 FT)(EXTEND)  5.500  7,975.00 5.50

04627061 000 LF  1,400.000CONC BOX CULV (5 FT X 2 FT)(EXTEND)  21.000  29,400.00 15.00

04627062 000 LF  1,500.000CONC BOX CULV (5 FT X 3 FT)(EXTEND)  5.500  8,250.00 5.50

04647005 000 LF  170.000RC PIPE (CL III)(24 IN)  16.000  2,720.00 16.00

04677038 000 EA  19,000.000SET (TY I)(S= 3 FT)(HW= 2 FT)(6:1)(C)  5.000  95,000.00 7.00

04677041 000 EA  29,000.000SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C)  1.000  29,000.00 1.00

04677042 000 EA  24,000.000SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(C)  1.000  24,000.00 1.00

04677064 000 EA  15,000.000SET (TY I)(S= 4 FT)(HW= 2 FT)(4:1)(C)  1.000  15,000.00 1.00

04677093 000 EA  13,000.000SET (TY I)(S= 5 FT)(HW= 2 FT)(6:1)(C)  6.000  78,000.00 4.00

04677096 000 EA  24,000.000SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C)  1.000  24,000.00 1.00

04677328 000 EA  2,200.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  4,400.00 2.00

05007001 000 LS  1,900,000.000MOBILIZATION  0.750  1,425,000.00 1.00

05027001 000 MO  11,950.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  131,450.00 29.00

05037001 000 DAY  25.000PORTABLE CHANGEABLE MESSAGE SIGN  670.000  16,750.00 1,000.00

05057001 000 DAY  95.000TMA (STATIONARY)  395.000  37,525.00 1,250.00

05057003 000 DAY  95.000TMA (MOBILE OPERATION)  17.000  1,615.00 150.00

05067045 000 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (18")  5,320.000  42,560.00 6,680.00

05437016 000 LF  15.000CABLE BARRIER SYS(INSTL)(TL-4)(20 `-0")  22,455.000  336,825.00 41,900.00

05437018 000 EA  3,600.000CABLE BARRIER TERM SEC (INSTL)(TL-4)  32.000  115,200.00 44.00

06447073 000 EA  110.000REMOVE SM RD SN SUP&AM  5.000  550.00 203.00

06587078 000 EA  16.000REMOVE DELIN & OBJECT MARKER ASSMS  4.000  64.00 72.00

07307019 000 CYC  5,000.000FULL - WIDTH MOWING  2.000  10,000.00 3.00

07347002 000 CYC  7,500.000LITTER REMOVAL  2.000  15,000.00 3.00

96017001 DOL  1.000MATERIAL ON HAND  2,600,624.950  2,600,624.95 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  10,700.000  10,700.00 150,000.00

$5,874,825.55TOTAL ITEM EARNINGS TO DATE


