
 40,202.90

005205046CONTRACT ID:

PROJECT: F 2025(306)

CONTRACT:

12243202

PROJECTED AMOUNT: $26,727,502.00

CONTRACTOR:

HIGHWAY: US 84

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

A. L. HELMCAMP, INC.

Neil Welch, P.E.

LAMB

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0019

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/16/2025

12/04/2024

ESTIMATE PAID:

 284

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/16/2025

$26,767,704.90

CONTRACT:

09/01/2026

AWARD AMOUNT: $25,868,924.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 107.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 39.93

$2,275,645.43 $8,313,821.21 $10,589,466.64 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($89,316.00)($9,924.00)($99,240.00)

$0.00 $0.00 $0.00 

$2,364,961.43 $8,323,745.21 $10,688,706.64 

$0.00 $0.00 $0.00 

$2,364,961.43 $10,688,706.64 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,323,745.21 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,962.00

$99,240.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,962.00PER DAY

 20

 20

C. O. ADJUSTED DAYS:

 284

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/16/2025

03/17/2025

 264

 0

 264

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  18  10

RAIN 1

SATURDAY 1

SUNDAY 3

TIME SUSPENDED 5

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1 RAIN

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1



CONTRACT ID 005205046 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 10ESTIMATE 0019

WORK PERFORMED THIS PERIOD

F 2025(306) 005205046PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 03477003 TOM-C PG76-28 SAC-A000 TON  158.000 $1,323,979.96 8,379.620  8,379.62 46,546.00

0110 03477011 TACK COAT000 GAL  3.300 $16,417.50 4,975.000  4,975.00 28,745.00

0115 03517001 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")000 SY  24.000 $278,752.08 11,614.670  11,614.67 21,664.00

0120 03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")000 SY  63.000 $361,368.00 5,736.000  5,736.00 14,442.00

0190 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  16,000.000 $16,000.00 1.000  15.00 16.00

0195 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  50.000 $8,400.00 168.000  950.00 960.00

0200 05057001 TMA (STATIONARY)000 DAY  300.000 $12,900.00 43.000  409.00 528.00

0660 30027001 REINFORCED FAB FOR ASPH PVMNT OVERLAYS000 SY  6.500 $801,468.06 123,302.778  123,302.78 550,529.00

0665 30027002 ASPH FOR REINF FAB (PG76-28)000 GAL  4.800 $89,520.00 18,650.000  18,650.00 82,579.00

0840 96017001 MATERIAL ON HAND000 DOL  1.000 -$628,844.17-628,844.170  2,457,331.65 1,000.00

BR 2025(307) 005205049PROJECT CONTROL

CATEGORY 002 DESCRIPTION BRIDGE: 051400005205008 [US 84 @ YELLOWHOUSE CANYON]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0860 04517024 RETROFIT RAIL (TY SSTR)000 LF  425.000 $85,000.00 200.000  200.00 200.00

$2,364,961.43TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005205046PROJECT CONTROLF 2025(306)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01067002 000 OBLITERATING ABANDONED ROAD SY  5.000  1,632.000  0.000  1,632.00  8,160.00

0075 01507001 000 BLADING STA  100.000  10.000  0.000  10.00  1,000.00

0105 03477003 000 TOM-C PG76-28 SAC-A TON  158.000  46,546.000  0.000  8,379.62  1,323,979.96

0110 03477011 000 TACK COAT GAL  3.300  28,745.000  0.000  4,975.00  16,417.50

0115 03517001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  24.000  21,664.000  0.000  11,614.67  278,752.08

0120 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  63.000  14,442.000  0.000  5,736.00  361,368.00

0145 04167038 000 DRILL SHAFT (HIGH MAST POLE) (66 IN) LF  1,160.000  198.000  0.000  150.00  174,000.00

0150 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  440.000  26.000  0.000  26.00  11,440.00

0155 04167045 000 DRILL SHAFT (TRF SIG POLE) (42 IN) LF  570.000  36.000  0.000  36.00  20,520.00

0170 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  665.000  2,540.000  0.000  2,540.00  1,689,100.00

0180 04967037 000 REMOV STR (PIPE) EA  1,000.000  1.000  0.000  1.00  1,000.00

0185 05007001 000 MOBILIZATION LS  1,700,000.000  1.000  0.000  0.90  1,530,000.00

0190 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  16,000.000  16.000  0.000  15.00  240,000.00

0195 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  960.000  0.000  950.00  47,500.00

0200 05057001 000 TMA (STATIONARY) DAY  300.000  528.000  0.000  409.00  122,700.00

0205 05057003 000 TMA (MOBILE OPERATION) DAY  400.000  81.000  0.000  36.00  14,400.00

0220 05067034 000 CONSTRUCTION PERIMETER FENCE LF  7.000  519.000  0.000  519.00  3,633.00

0230 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  10.000  5,930.000  0.000  4,376.00  43,760.00

0246 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  26.500  0.000  900.000  900.00  23,850.00

Item added by change order 1

0261 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  17.270  0.000  53,270.000  53,720.00  927,744.40

Item being added by change order 1

0265 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  3,300.000  54.000  0.000  54.00  178,200.00

0275 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,000.000  2.000  0.000  2.00  20,000.00

0295 06187009 000 CONDT (HDPE) (2") LF  20.000  2,755.000  0.000  2,755.00  55,100.00

0300 06187010 000 CONDT (HDPE) (2") BORE LF  37.000  515.000  0.000  515.00  19,055.00

0305 06187015 000 CONDT (HDPE) (4") LF  37.000  590.000  0.000  590.00  21,830.00

0310 06187016 000 CONDT (HDPE) (4") BORE LF  53.000  350.000  0.000  350.00  18,550.00

0335 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,530.000  24.000  0.000  7.00  10,710.00

0340 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,900.000  10.000  0.000  6.00  11,400.00

0385 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  46.000  0.000  28.00  3,080.00

0415 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  16.000  6.000  0.000  6.00  96.00

0645 07307019 000 FULL - WIDTH MOWING CYC  2,500.000  4.000  0.000  2.00  5,000.00

0650 07347002 000 LITTER REMOVAL CYC  3,500.000  4.000  0.000  2.00  7,000.00

0655 07727003 000 POST AND CABLE FENCE (NEW INSTALLATION) LF  16.500  2,866.000  0.000  2,866.00  47,289.00

0660 30027001 000 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY  6.500  550,529.000  0.000  123,302.78  801,468.06

0665 30027002 000 ASPH FOR REINF FAB (PG76-28) GAL  4.800  82,579.000  0.000  18,650.00  89,520.00

0835 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  16,000.00 -16,000.00

0840 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  2,457,331.65  2,457,331.65

Category Subtotal $10,568,954.65

003 Force AccountsCATEGORY DESCRIPTION
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003 Force AccountsCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0910 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  155,000.000  0.000  32,711.99  32,711.99

Category Subtotal $32,711.99

005205049PROJECT CONTROLBR 2025(307)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0795 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.200  300.000  0.000  300.00  960.00

0800 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  220.000  2.000  0.000  2.00  440.00

0810 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  320.000  2.000  0.000  2.00  640.00

Category Subtotal $2,040.00

002 BRIDGE: 051400005205008 [US 84 @ YELLOWHOUSE CANYON]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0860 04517024 000 RETROFIT RAIL (TY SSTR) LF  425.000  200.000  0.000  200.00  85,000.00

Category Subtotal $85,000.00

005205046F 2025(306)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01327005 000 EMBANK (FNL)(OC)(TY C) CY  130.000  42.000  0.000  0.000  0.00

0070 01347002 000 BACKFILL (TY B) STA  400.000  10.000  0.000  0.000  0.00

0080 02167001 000 PROOF ROLLING HR  200.000  50.000  0.000  0.000  0.00

0085 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  3.300  25,309.000  0.000  0.000  0.00

0090 03157004 000 FOG SEAL (CSS-1H) GAL  3.200  57,817.000  0.000  0.000  0.00

0095 03417028 000 D-GR HMA TY-C SAC-B PG70-28 TON  159.000  28,518.000  0.000  0.000  0.00

0096 03447025 000 SP MIXES SP-C SAC-B PG70-28 TON  159.000  0.000  0.000  0.000  0.00

Item added by change order 2

0100 03417082 000 TACK COAT GAL  3.350  34,717.000  0.000  0.000  0.00

0125 03547031 000 PLANE ASPH CONC PAV(0" TO 1") SY  2.000  978.000  0.000  0.000  0.00

0130 03547051 000 PLANE ASPH CONC PAV(2") SY  2.000  223,440.000  0.000  0.000  0.00

0135 03547052 000 PLANE ASPH CONC PAV(3") SY  2.100  24,177.000  0.000  0.000  0.00

0140 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  155.000  128.000  0.000  0.000  0.00

0160 04297008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  180.000  200.000  0.000  0.000  0.00

0165 04327002 000 RIPRAP (CONC)(5 IN) CY  1,105.000  15.920  0.000  0.000  0.00

0175 04837016 000 SHOT BLASTING SY  130.000  44.000  0.000  0.000  0.00

0210 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  30.000  444.000  0.000  0.000  0.00

0215 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  222.000  0.000  0.000  0.00

0225 05067035 000 SANDBAGS FOR EROSION CONTROL EA  19.000  525.000  0.000  0.000  0.00

0235 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  2,970.000  0.000  0.000  0.00

0240 05127077 000 PTB (FUR&INST)(F SHAPE)(TY 1) OR (STL) LF  57.000  900.000 -900.000  0.000  0.00

0245 05127080 000 PTB (REMOVE)(F SHAPE)(TY 1) OR (STL) LF  22.000  900.000 -900.000  0.000  0.00
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0247 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  22.000  0.000  900.000  0.000  0.00

Item added by change order 1

0250 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.130  334,114.000  0.000  0.000  0.00

0255 05407009 000 MTL W-BEAM GD FEN ADJUSTMENT LF  7.000  4,975.000  0.000  0.000  0.00

0260 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  16.000  53,270.000 -53,270.000  0.000  0.00

0270 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,600.000  2.000  0.000  0.000  0.00

0280 06137008 000 HI MST IL POLE (175 FT)(100 MPH) EA  80,000.000  3.000  0.000  0.000  0.00

0285 06147001 000 LED HI MST IL ASM (6 FIXT) (TY S) EA  45,000.000  1.000  0.000  0.000  0.00

0290 06147003 000 LED HI MST IL ASM (6 FIXT) (TY B) EA  45,000.000  2.000  0.000  0.000  0.00

0315 06207009 000 ELEC CONDR (NO.6) BARE LF  3.000  2,520.000  0.000  0.000  0.00

0320 06207011 000 ELEC CONDR (NO.4) BARE LF  3.600  1,645.000  0.000  0.000  0.00

0325 06207012 000 ELEC CONDR (NO.4) INSULATED LF  4.200  3,290.000  0.000  0.000  0.00

0330 06207016 000 ELEC CONDR (NO.2) INSULATED LF  5.000  135.000  0.000  0.000  0.00

0345 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  9,300.000  1.000  0.000  0.000  0.00

0350 06287156 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  8,300.000  1.000  0.000  0.000  0.00

0355 06367001 000 ALUMINUM SIGNS (TY A) SF  22.000  285.000  0.000  0.000  0.00

0360 06367002 000 ALUMINUM SIGNS (TY G) SF  27.000  981.500  0.000  0.000  0.00

0365 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,100.000  27.000  0.000  0.000  0.00

0370 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,200.000  1.000  0.000  0.000  0.00

0375 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,200.000  7.000  0.000  0.000  0.00

0380 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,300.000  4.000  0.000  0.000  0.00

0390 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  7.000  5,288.960  0.000  0.000  0.00

0395 06477003 000 REMOVE LRSA EA  700.000  6.000  0.000  0.000  0.00

0400 06587014 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA  47.000  10.000  0.000  0.000  0.00

0405 06587020 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA  47.000  8.000  0.000  0.000  0.00

0410 06587050 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  100.000  54.000  0.000  0.000  0.00

0420 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.260  95,698.000  0.000  0.000  0.00

0425 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.260  352,546.000  0.000  0.000  0.00

0430 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.320  8,728.000  0.000  0.000  0.00

0435 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.320  26,762.000  0.000  0.000  0.00

0440 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.260  363,590.000  0.000  0.000  0.00

0445 06627058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF  1.600  7,040.000  0.000  0.000  0.00

0450 06627060 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y LF  1.600  7,040.000  0.000  0.000  0.00

0455 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.060  13,514.000  0.000  0.000  0.00

0460 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.050  4,247.000  0.000  0.000  0.00

0465 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  13,063.000  0.000  0.000  0.00

0470 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.720  46,736.000  0.000  0.000  0.00

0475 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.680  172,074.000  0.000  0.000  0.00

0480 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.680  175,963.000  0.000  0.000  0.00

0485 06687009 000 PREFAB PM TY B (W)(6")(SLD) LF  12.600  150.000  0.000  0.000  0.00

0490 06687021 000 PREFAB PM TY B (W)(24")(SLD) LF  42.000  16.000  0.000  0.000  0.00

0495 06687024 000 PREFAB PM TY B (W)(DBL ARROW) EA  1,200.000  1.000  0.000  0.000  0.00

0500 06687051 000 PREFAB PM TY B (Y)(6")(SLD) LF  12.600  134.000  0.000  0.000  0.00

0505 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  9.500  361.000  0.000  0.000  0.00

0510 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  589.000  0.000  0.000  0.00

0515 06687091 000 PREFAB PM TY C (W)(ARROW) EA  240.000  107.000  0.000  0.000  0.00

0520 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  430.000  3.000  0.000  0.000  0.00

0525 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  53.000  507.000  0.000  0.000  0.00

0530 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  2,099.000  0.000  0.000  0.00

0535 06777002 000 ELIM EXT PM & MRKS (6") LF  0.600  413,646.000  0.000  0.000  0.00

0540 06777004 000 ELIM EXT PM & MRKS (8") LF  0.700  20,750.000  0.000  0.000  0.00

0545 06777006 000 ELIM EXT PM & MRKS (12") LF  3.200  361.000  0.000  0.000  0.00
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0550 06777008 000 ELIM EXT PM & MRKS (24") LF  5.300  16.000  0.000  0.000  0.00

0555 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.100  2,162.000  0.000  0.000  0.00

0560 06787008 000 PAV SURF PREP FOR MRK (24") LF  5.300  16.000  0.000  0.000  0.00

0565 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  110.000  1.000  0.000  0.000  0.00

0570 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  36,000.000  1.000  0.000  0.000  0.00

0575 06827001 000 VEH SIG SEC (12")LED(GRN) EA  320.000  14.000  0.000  0.000  0.00

0580 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  320.000  2.000  0.000  0.000  0.00

0585 06827003 000 VEH SIG SEC (12")LED(YEL) EA  320.000  22.000  0.000  0.000  0.00

0590 06827005 000 VEH SIG SEC (12")LED(RED) EA  320.000  14.000  0.000  0.000  0.00

0595 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  340.000  14.000  0.000  0.000  0.00

0600 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  370.000  2.000  0.000  0.000  0.00

0605 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.200  605.000  0.000  0.000  0.00

0610 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  4.500  3,120.000  0.000  0.000  0.00

0615 06847017 000 TRF SIG CBL (TY A)(12 AWG)(12 CONDR) LF  5.800  2,120.000  0.000  0.000  0.00

0620 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  5,500.000  4.000  0.000  0.000  0.00

0625 06867033 000 INS TRF SIG PL AM(S)1 ARM(32`) EA  14,000.000  1.000  0.000  0.000  0.00

0630 06867037 000 INS TRF SIG PL AM(S)1 ARM(36`) EA  15,000.000  1.000  0.000  0.000  0.00

0635 06867161 000 INS TRF SIG PL AM(S)2 ARM(44-32`) EA  25,000.000  2.000  0.000  0.000  0.00

0640 06907011 000 INSTALL OF CABLES LF  2.200  2,440.000  0.000  0.000  0.00

0670 60167001 000 TEMP SPEED MONITOR SYS EA  12,000.000  2.000  0.000  0.000  0.00

0815 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  113,359.000  0.000  0.000  0.00

0816 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

Item added by change order 2

0820 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  113,359.000  0.000  0.000  0.00

0821 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

Item added by change order 2

0825 05857001 000 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  440,260.000  0.000  0.000  0.00

0830 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION Force Accounts

LINE

NBR

ITEM

CODE

SP

NBR
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UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0900 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  9,600.000  0.000  0.000  0.00

0905 96067014 000 FORCE ACCOUNT DOL  1.000  10,000.000  0.000  0.000  0.00

Public Utility

0915 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  16,000.000  0.000  0.000  0.00

 0.00Category Subtotal

005205049BR 2025(307)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0770 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  665.000  35.200  0.000  0.000  0.00

0775 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  33.000  300.000  0.000  0.000  0.00

0780 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,300.000  2.000  0.000  0.000  0.00

0785 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1,300.000  2.000  0.000  0.000  0.00

0790 05407020 000 MTL THRIE-BEAM GD FEN (STEEL POST) EA  2,500.000  2.000  0.000  0.000  0.00
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0805 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $10,688,706.64
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01067002 000 SY  5.000OBLITERATING ABANDONED ROAD  1,632.000  8,160.00 1,632.00

01507001 000 STA  100.000BLADING  10.000  1,000.00 10.00

03477003 000 TON  158.000TOM-C PG76-28 SAC-A  8,379.620  1,323,979.96 46,546.00

03477011 000 GAL  3.300TACK COAT  4,975.000  16,417.50 28,745.00

03517001 000 SY  24.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  11,614.670  278,752.08 21,664.00

03517005 000 SY  63.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  5,736.000  361,368.00 14,442.00

04167038 000 LF  1,160.000DRILL SHAFT (HIGH MAST POLE) (66 IN)  150.000  174,000.00 198.00

04167044 000 LF  440.000DRILL SHAFT (TRF SIG POLE) (36 IN)  26.000  11,440.00 26.00

04167045 000 LF  570.000DRILL SHAFT (TRF SIG POLE) (42 IN)  36.000  20,520.00 36.00

04327014 000 CY  665.000RIPRAP (MOW STRIP)(5 IN)  2,540.000  1,689,100.00 2,540.00

04517024 000 LF  425.000RETROFIT RAIL (TY SSTR)  200.000  85,000.00 200.00

04967037 000 EA  1,000.000REMOV STR (PIPE)  1.000  1,000.00 1.00

05007001 000 LS  1,700,000.000MOBILIZATION  0.900  1,530,000.00 1.00

05027001 000 MO  16,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  240,000.00 16.00

05037001 000 DAY  50.000PORTABLE CHANGEABLE MESSAGE SIGN  950.000  47,500.00 960.00

05057001 000 DAY  300.000TMA (STATIONARY)  409.000  122,700.00 528.00

05057003 000 DAY  400.000TMA (MOBILE OPERATION)  36.000  14,400.00 81.00

05067034 000 LF  7.000CONSTRUCTION PERIMETER FENCE  519.000  3,633.00 519.00

05067045 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (18")  4,376.000  43,760.00 5,930.00

05127017 000 LF  26.500PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)  900.000  23,850.00 0.00

Item added by change order 1

05427001 000 LF  3.200REMOVE METAL BEAM GUARD FENCE  300.000  960.00 300.00

05427002 000 EA  220.000REMOVE TERMINAL ANCHOR SECTION  2.000  440.00 2.00

05437002 000 LF  16.000CABLE BARRIER SYSTEM (INSTALL)(TL-4)  0.000  0.00 0.00

05437002 000 LF  17.270CABLE BARRIER SYSTEM (INSTALL)(TL-4)  53,720.000  927,744.40 0.00

Item being added by change order 1

05437018 000 EA  3,300.000CABLE BARRIER TERM SEC (INSTL)(TL-4)  54.000  178,200.00 54.00

05447003 000 EA  320.000GUARDRAIL END TREATMENT (REMOVE)  2.000  640.00 2.00

05457014 000 EA  10,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  20,000.00 2.00

06187009 000 LF  20.000CONDT (HDPE) (2")  2,755.000  55,100.00 2,755.00

06187010 000 LF  37.000CONDT (HDPE) (2") BORE  515.000  19,055.00 515.00

06187015 000 LF  37.000CONDT (HDPE) (4")  590.000  21,830.00 590.00

06187016 000 LF  53.000CONDT (HDPE) (4") BORE  350.000  18,550.00 350.00

06247002 000 EA  1,530.000GROUND BOX TY A (122311)W/APRON  7.000  10,710.00 24.00

06247008 000 EA  1,900.000GROUND BOX TY D (162922)W/APRON  6.000  11,400.00 10.00

06447073 000 EA  110.000REMOVE SM RD SN SUP&AM  28.000  3,080.00 46.00

06587078 000 EA  16.000REMOVE DELIN & OBJECT MARKER ASSMS  6.000  96.00 6.00

07307019 000 CYC  2,500.000FULL - WIDTH MOWING  2.000  5,000.00 4.00

07347002 000 CYC  3,500.000LITTER REMOVAL  2.000  7,000.00 4.00

07727003 000 LF  16.500POST AND CABLE FENCE (NEW INSTALLATION)  2,866.000  47,289.00 2,866.00

30027001 000 SY  6.500REINFORCED FAB FOR ASPH PVMNT OVERLAYS  123,302.778  801,468.06 550,529.00

30027002 000 GAL  4.800ASPH FOR REINF FAB (PG76-28)  18,650.000  89,520.00 82,579.00

96017001 000 DOL  1.000MATERIAL ON HAND  2,457,331.650  2,457,331.65 1,000.00
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96027002 000 DOL -1.000PAYMENT ADJUSTMENT-NEG  16,000.000 -16,000.00 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  32,711.990  32,711.99 155,000.00

$10,688,706.64TOTAL ITEM EARNINGS TO DATE


