
005301137CONTRACT ID:

PROJECT: STP 2026(137)HES

CONTRACT:

12253226

PROJECTED AMOUNT: $717,478.35

CONTRACTOR:

HIGHWAY: US 84

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

STRUCTURAL INTEGRITY GROUP LLC

Jeremy Dearing, P.E.

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0006

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/03/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2026

$717,478.35

CONTRACT:

09/01/2026

AWARD AMOUNT: $695,678.34

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 25.04

$179,644.35 $0.00 $179,644.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$179,644.35 $0.00 $179,644.35 

$0.00 $0.00 $0.00 

$179,644.35 $179,644.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2026

04/09/2026

 91

 0

 91

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

TIME SUSPENDED 28

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

STP 2026(137)HES 005301137PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0200 96017001 MATERIAL ON HAND000 DOL  1.000 $179,644.35 179,644.350  179,644.35 1,000.00

$179,644.35TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005301137PROJECT CONTROLSTP 2026(137)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0200 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  179,644.35  179,644.35

Category Subtotal $179,644.35

005301137STP 2026(137)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  267.000  48.000  0.000  0.000  0.00

0065 04327002 000 RIPRAP (CONC)(5 IN) CY  1,260.000  2.700  0.000  0.000  0.00

0070 05007001 000 MOBILIZATION LS  63,300.990  0.150  0.000  0.000  0.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  1.000  0.000  0.000  0.00

0080 05057001 000 TMA (STATIONARY) DAY  100.000  45.000  0.000  0.000  0.00

0085 06107129 000 IN RD IL (TY SA) 40T-12-12(250W EQ)LED EA  5,062.000  6.000  0.000  0.000  0.00

0090 06187054 000 CONDT (PVC) (SCH 80) (2") LF  11.720  750.000  0.000  0.000  0.00

0095 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  26.950  515.000  0.000  0.000  0.00

0100 06207009 000 ELEC CONDR (NO.6) BARE LF  1.960  1,265.000  0.000  0.000  0.00

0105 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.250  2,530.000  0.000  0.000  0.00

0110 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,393.000  1.000  0.000  0.000  0.00

0115 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  10,230.000  1.000  0.000  0.000  0.00

0205 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96027002 000 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1400 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  0.010  0.000  0.000  0.00

1405 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,800.000  0.000  0.000  0.00

1410 96067014 000 FORCE ACCOUNT DOL  1.000  3,000.000  0.000  0.000  0.00

Public Utility

1415 96067014 000 FORCE ACCOUNT DOL  1.000  10,000.000  0.000  0.000  0.00

Material Furnished by the State

 0.00Category Subtotal

005301140STP 2026(137)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0270 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  267.000  48.000  0.000  0.000  0.00

0275 04327002 000 RIPRAP (CONC)(5 IN) CY  1,260.000  2.700  0.000  0.000  0.00

0280 05007001 000 MOBILIZATION LS  63,300.990  0.150  0.000  0.000  0.00

0285 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  1.000  0.000  0.000  0.00

0290 05057001 000 TMA (STATIONARY) DAY  100.000  30.000  0.000  0.000  0.00

0295 06107129 000 IN RD IL (TY SA) 40T-12-12(250W EQ)LED EA  5,062.000  6.000  0.000  0.000  0.00

0300 06187054 000 CONDT (PVC) (SCH 80) (2") LF  11.720  880.000  0.000  0.000  0.00

0305 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  26.950  355.000  0.000  0.000  0.00

0310 06207009 000 ELEC CONDR (NO.6) BARE LF  1.960  1,235.000  0.000  0.000  0.00

0315 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.250  2,470.000  0.000  0.000  0.00

0320 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  10,230.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

005301141STP 2026(137)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0470 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  267.000  48.000  0.000  0.000  0.00

0475 04327002 000 RIPRAP (CONC)(5 IN) CY  1,260.000  2.700  0.000  0.000  0.00

0480 05007001 000 MOBILIZATION LS  63,300.990  0.150  0.000  0.000  0.00

0485 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  1.000  0.000  0.000  0.00

0490 05057001 000 TMA (STATIONARY) DAY  100.000  34.000  0.000  0.000  0.00

0495 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  1,145.000  2.000  0.000  0.000  0.00

0500 06107128 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  4,835.000  1.000  0.000  0.000  0.00

0505 06107129 000 IN RD IL (TY SA) 40T-12-12(250W EQ)LED EA  5,062.000  5.000  0.000  0.000  0.00

0510 06187054 000 CONDT (PVC) (SCH 80) (2") LF  11.720  920.000  0.000  0.000  0.00

0515 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  26.950  515.000  0.000  0.000  0.00

0520 06207009 000 ELEC CONDR (NO.6) BARE LF  1.960  1,435.000  0.000  0.000  0.00

0525 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.250  2,870.000  0.000  0.000  0.00

0530 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,393.000  3.000  0.000  0.000  0.00

0535 06287002 000 REMOVE ELECTRICAL SERVICES EA  1,296.000  1.000  0.000  0.000  0.00

0540 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  10,230.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

013103032STP 2026(137)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0690 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  267.000  80.000  0.000  0.000  0.00

0695 04327002 000 RIPRAP (CONC)(5 IN) CY  1,260.000  4.500  0.000  0.000  0.00

0700 05007001 000 MOBILIZATION LS  63,300.990  0.150  0.000  0.000  0.00

0705 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  1.000  0.000  0.000  0.00
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0710 05057001 000 TMA (STATIONARY) DAY  100.000  51.000  0.000  0.000  0.00

0715 06107128 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  4,835.000  6.000  0.000  0.000  0.00

0720 06107129 000 IN RD IL (TY SA) 40T-12-12(250W EQ)LED EA  5,062.000  4.000  0.000  0.000  0.00

0725 06187054 000 CONDT (PVC) (SCH 80) (2") LF  11.720  1,070.000  0.000  0.000  0.00

0730 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  26.950  855.000  0.000  0.000  0.00

0735 06207009 000 ELEC CONDR (NO.6) BARE LF  1.960  1,925.000  0.000  0.000  0.00

0740 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.250  3,850.000  0.000  0.000  0.00

0745 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,393.000  3.000  0.000  0.000  0.00

0750 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  10,230.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

046108030STP 2026(346)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0900 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  267.000  24.000  0.000  0.000  0.00

0905 04327002 000 RIPRAP (CONC)(5 IN) CY  1,260.000  1.350  0.000  0.000  0.00

0910 05007001 000 MOBILIZATION LS  63,300.990  0.150  0.000  0.000  0.00

0915 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  1.000  0.000  0.000  0.00

0920 05057001 000 TMA (STATIONARY) DAY  100.000  15.000  0.000  0.000  0.00

0925 06107128 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  4,835.000  3.000  0.000  0.000  0.00

0930 06187054 000 CONDT (PVC) (SCH 80) (2") LF  11.720  185.000  0.000  0.000  0.00

0935 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  26.950  200.000  0.000  0.000  0.00

0940 06207009 000 ELEC CONDR (NO.6) BARE LF  1.960  385.000  0.000  0.000  0.00

0945 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.250  770.000  0.000  0.000  0.00

0950 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,393.000  3.000  0.000  0.000  0.00

0955 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  10,230.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

046109022STP 2026(346)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1105 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  267.000  32.000  0.000  0.000  0.00

1110 04327002 000 RIPRAP (CONC)(5 IN) CY  1,260.000  1.800  0.000  0.000  0.00

1115 05007001 000 MOBILIZATION LS  63,300.990  0.150  0.000  0.000  0.00

1120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  1.000  0.000  0.000  0.00

1125 05057001 000 TMA (STATIONARY) DAY  100.000  20.000  0.000  0.000  0.00

1130 06107128 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  4,835.000  4.000  0.000  0.000  0.00

1135 06187054 000 CONDT (PVC) (SCH 80) (2") LF  11.720  505.000  0.000  0.000  0.00

1140 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  26.950  295.000  0.000  0.000  0.00

1145 06207009 000 ELEC CONDR (NO.6) BARE LF  1.960  800.000  0.000  0.000  0.00

1150 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.250  1,600.000  0.000  0.000  0.00

1155 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,393.000  2.000  0.000  0.000  0.00

1160 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  10,230.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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186701027STP 2026(346)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1310 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  267.000  32.000  0.000  0.000  0.00

1315 04327002 000 RIPRAP (CONC)(5 IN) CY  1,260.000  1.800  0.000  0.000  0.00

1320 05007001 000 MOBILIZATION LS  63,300.990  0.100  0.000  0.000  0.00

1325 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  1.000  0.000  0.000  0.00

1330 05057001 000 TMA (STATIONARY) DAY  100.000  20.000  0.000  0.000  0.00

1335 06107128 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  4,835.000  4.000  0.000  0.000  0.00

1340 06187054 000 CONDT (PVC) (SCH 80) (2") LF  11.720  40.000  0.000  0.000  0.00

1345 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  26.950  400.000  0.000  0.000  0.00

1350 06207009 000 ELEC CONDR (NO.6) BARE LF  1.960  440.000  0.000  0.000  0.00

1355 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.250  880.000  0.000  0.000  0.00

1360 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,393.000  1.000  0.000  0.000  0.00

1365 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  10,230.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $179,644.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

96017001 000 DOL  1.000MATERIAL ON HAND  179,644.350  179,644.35 1,000.00

$179,644.35TOTAL ITEM EARNINGS TO DATE


