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005301139CONTRACT ID:

PROJECT: F 2026(213)

CONTRACT:

11253004

PROJECTED AMOUNT: $21,467,956.77

CONTRACTOR:

HIGHWAY: SS 331

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 059

LIPHAM ASPHALT AND PAVING COMPANY, LLC

Edward Goebel, P.E.

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/21/2026

11/05/2025

ESTIMATE PAID:

 49

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/16/2026

$21,467,956.77

CONTRACT:

09/01/2026

AWARD AMOUNT: $21,402,156.76

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 77.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 86.23

$337,039.54 $18,174,817.55 $18,511,857.09 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$337,039.54 $18,174,817.55 $18,511,857.09 

$0.00 $0.00 $0.00 

$337,039.54 $18,511,857.09 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $18,174,817.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 49

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/16/2026

02/20/2026

 63

 0

 63

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

TIME SUSPENDED 28

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2026(213) 005301139PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03167007 ASPH (AC-20-5TR)000 GAL  2.780 $289.12 104.000  2,303,171.00 2,811,536.00

0070 03167211 AGGR (TY-PB, GR-4)(SAC-B)000 CY  140.000 $420.00 3.000  45,630.00 57,277.00

0080 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  10,000.000 $10,000.00 1.000  4.00 6.00

0105 06667172 RE PM TY II (W) 6" (BRK)000 LF  0.190 $2,576.40 13,560.000  73,710.00 117,598.00

0110 06667173 RE PM TY II (W) 6" (DOT)000 LF  0.400 $190.40 476.000  707.00 39,539.00

0115 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.180 $67,712.58 376,181.000  2,096,547.00 2,784,725.00

0125 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.400 $79.60 199.000  52,252.00 50,071.00

0130 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.190 $3,676.50 19,350.000  274,160.00 315,449.00

0135 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.180 $36,763.56 204,242.000  864,409.00 1,184,886.00

0140 06687088 PREFAB PM TY C (W)(18")(SLD)000 LF  15.000 $3,915.00 261.000  465.00 3,245.00

0145 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  9.000 $22,590.00 2,510.000  4,385.00 6,135.00

0150 06687091 PREFAB PM TY C (W)(ARROW)000 EA  250.000 $6,750.00 27.000  73.00 92.00

0160 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW)000 EA  650.000 $20,800.00 32.000  32.00 38.00

0165 06687108 PREFAB PM TY C (W)(RR XING)000 EA  500.000 $3,000.00 6.000  11.00 10.00

0170 06687111 PREFAB PM TY C (W)(36")(YLD TRI)000 EA  20.000 $4,660.00 233.000  304.00 1,189.00

0175 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $1,508.00 377.000  1,066.00 6,215.00

0180 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $14,008.00 3,502.000  28,397.00 22,195.00

0185 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $30,524.00 7,631.000  8,312.00 4,685.00

0410 96017001 MATERIAL ON HAND000 DOL  1.000 $40,065.66 40,065.660  596,767.63 1,000.00

C 53-13-2 005313002PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0365 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.180 $26,666.28 148,146.000  557,210.00 504,276.00

0370 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.190 $3,089.40 16,260.000  51,040.00 50,680.00

0375 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.180 $9,887.04 54,928.000  276,873.00 348,307.00

0380 06687088 PREFAB PM TY C (W)(18")(SLD)000 LF  15.000 $1,440.00 96.000  96.00 355.00

0385 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  9.000 $4,680.00 520.000  811.00 412.00

0390 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $2,436.00 609.000  684.00 508.00

0395 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $19,312.00 4,828.000  7,194.00 4,251.00

$337,039.54TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005301139PROJECT CONTROLF 2026(213)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167007 000 ASPH (AC-20-5TR) GAL  2.780  2,811,536.000  0.000  2,303,171.00  6,402,815.38

0065 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  140.000  4,349.000  0.000  5,292.00  740,880.00

0070 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  140.000  57,277.000  0.000  45,630.00  6,388,200.00

0075 05007001 000 MOBILIZATION LS  1,110,000.000  1.000  0.000  0.90  999,000.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  6.000  0.000  4.00  40,000.00

0090 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  252.000  0.000  2.00  200.00

0095 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  12,162.000  0.000  7,503.00  7,503.00

0100 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  32,275.000  0.000  39,297.00  39,297.00

0105 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.190  117,598.000  0.000  73,710.00  14,004.90

0110 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.400  39,539.000  0.000  707.00  282.80

0115 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.180  2,784,725.000  0.000  2,096,547.00  377,378.46

0120 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.420  11,194.000  0.000  5,139.00  2,158.38

0125 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.400  50,071.000  0.000  52,252.00  20,900.80

0130 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  315,449.000  0.000  274,160.00  52,090.40

0135 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.180  1,184,886.000  0.000  864,409.00  155,593.62

0140 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  15.000  3,245.000  0.000  465.00  6,975.00

0145 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  9.000  6,135.000  0.000  4,385.00  39,465.00

0150 06687091 000 PREFAB PM TY C (W)(ARROW) EA  250.000  92.000  0.000  73.00  18,250.00

0160 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  650.000  38.000  0.000  32.00  20,800.00

0165 06687108 000 PREFAB PM TY C (W)(RR XING) EA  500.000  10.000  0.000  11.00  5,500.00

0170 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  20.000  1,189.000  0.000  304.00  6,080.00

0175 06727002 000 REFL PAV MRKR TY I-C EA  4.000  6,215.000  0.000  1,066.00  4,264.00

0180 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  22,195.000  0.000  28,397.00  113,588.00

0185 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  4,685.000  0.000  8,312.00  33,248.00

0410 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  596,767.63  596,767.63

Category Subtotal $16,085,242.37

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0460 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  52,800.000  0.000  21,291.00  21,291.00

Category Subtotal $21,291.00

005313002PROJECT CONTROLC 53-13-2

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0340 03167007 000 ASPH (AC-20-5TR) GAL  2.780  403,632.000  0.000  373,636.00  1,038,708.08

0345 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  140.000  8,853.000  0.000  8,260.00  1,156,400.00

0350 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  1,070.000  0.000  1,008.00  1,008.00

0355 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  6,051.000  0.000  7,302.00  7,302.00

0360 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.190  9,601.000  0.000  9,590.00  1,822.10
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0365 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.180  504,276.000  0.000  557,210.00  100,297.80

0370 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.190  50,680.000  0.000  51,040.00  9,697.60

0375 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.180  348,307.000  0.000  276,873.00  49,837.14

0380 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  15.000  355.000  0.000  96.00  1,440.00

0385 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  9.000  412.000  0.000  811.00  7,299.00

0390 06727002 000 REFL PAV MRKR TY I-C EA  4.000  508.000  0.000  684.00  2,736.00

0395 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  4,251.000  0.000  7,194.00  28,776.00

Category Subtotal $2,405,323.72

005301139F 2026(213)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  10.000  588.000  0.000  0.000  0.00

0155 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  4.000  0.000  0.000  0.00

0400 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0405 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0450 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  0.010  0.000  0.000  0.00

0455 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  12,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $18,511,857.09
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167007 000 GAL  2.780ASPH (AC-20-5TR)  2,676,807.000  7,441,523.46 3,215,168.00

03167208 000 CY  140.000AGGR (TY-PB, GR-3)(SAC-B)  5,292.000  740,880.00 4,349.00

03167211 000 CY  140.000AGGR (TY-PB, GR-4)(SAC-B)  53,890.000  7,544,600.00 66,130.00

05007001 000 LS  1,110,000.000MOBILIZATION  0.900  999,000.00 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  40,000.00 6.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  2.000  200.00 252.00

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  8,511.000  8,511.00 13,232.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  46,599.000  46,599.00 38,326.00

06667172 000 LF  0.190RE PM TY II (W) 6" (BRK)  83,300.000  15,827.00 127,199.00

06667173 000 LF  0.400RE PM TY II (W) 6" (DOT)  707.000  282.80 39,539.00

06667175 000 LF  0.180RE PM TY II (W) 6" (SLD)  2,653,757.000  477,676.26 3,289,001.00

06667177 000 LF  0.420RE PM TY II (W) 8" (DOT)  5,139.000  2,158.38 11,194.00

06667179 000 LF  0.400RE PM TY II (W) 8" (SLD)  52,252.000  20,900.80 50,071.00

06667211 000 LF  0.190RE PM TY II (Y) 6" (BRK)  325,200.000  61,788.00 366,129.00

06667213 000 LF  0.180RE PM TY II (Y) 6" (SLD)  1,141,282.000  205,430.76 1,533,193.00

06687088 000 LF  15.000PREFAB PM TY C (W)(18")(SLD)  561.000  8,415.00 3,600.00

06687089 000 LF  9.000PREFAB PM TY C (W)(24")(SLD)  5,196.000  46,764.00 6,547.00

06687091 000 EA  250.000PREFAB PM TY C (W)(ARROW)  73.000  18,250.00 92.00

06687100 000 EA  650.000PREFAB PM TY C (W)(LN REDUCT ARROW)  32.000  20,800.00 38.00

06687108 000 EA  500.000PREFAB PM TY C (W)(RR XING)  11.000  5,500.00 10.00

06687111 000 EA  20.000PREFAB PM TY C (W)(36")(YLD TRI)  304.000  6,080.00 1,189.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  1,750.000  7,000.00 6,723.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  35,591.000  142,364.00 26,446.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  8,312.000  33,248.00 4,685.00

96017001 000 DOL  1.000MATERIAL ON HAND  596,767.630  596,767.63 1,000.00

96067008 000 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  21,291.000  21,291.00 52,800.00

$18,511,857.09TOTAL ITEM EARNINGS TO DATE


