
 19,846.50

005305050CONTRACT ID:

PROJECT: C 53-5-50

CONTRACT:

03253004

PROJECTED AMOUNT: $13,410,185.39

CONTRACTOR:

HIGHWAY: US 84

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

A. L. HELMCAMP, INC.

Severiano Sisneros, P.E.

GARZA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0016

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/21/2025

03/04/2025

ESTIMATE PAID:

 247
-15.00  8.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/16/2025

$13,430,031.89

CONTRACT:

09/01/2026

AWARD AMOUNT: $13,312,185.39

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 107.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.00

$379,889.45 $12,016,923.39 $12,396,812.84 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($88,032.00)($5,502.00)($93,534.00)

$0.00 $0.00 $0.00 

$467,921.45 $12,022,425.39 $12,490,346.84 

$0.00 $0.00 $0.00 

$467,921.45 $12,490,346.84 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $12,022,425.39 

-1.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,502.00

$88,032.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,502.00PER DAY

 16

 16

C. O. ADJUSTED DAYS:

 232

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/16/2025

06/20/2025

 208

 8

 216

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  15  13

TOATAL DIARY DAYS ADJUSTED  1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 5

TOO WET 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1 TOO WET

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 1----------------
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WORK PERFORMED THIS PERIOD

C 53-5-50 005305050PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01347002 BACKFILL (TY B)000 STA  95.000 $106,400.00 1,120.000  1,120.00 1,120.00

0075 01507001 BLADING000 STA  70.000 $78,400.00 1,120.000  1,120.00 1,120.00

0145 04647005 RC PIPE (CL III)(24 IN)000 LF  120.000 $21,600.00 180.000  204.00 204.00

0150 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  4,400.000 $4,400.00 1.000  1.00 1.00

0160 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  9,000.000 $9,000.00 1.000  15.00 17.00

0165 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  50.000 $3,100.00 62.000  826.00 780.00

0170 05057001 TMA (STATIONARY)000 DAY  150.000 $750.00 5.000  54.00 70.00

0175 05057003 TMA (MOBILE OPERATION)000 DAY  150.000 $1,500.00 10.000  10.00 51.00

0225 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)000 LF  0.230 $40,374.20 175,540.000  175,540.00 176,600.00

0315 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL)000 LF  1.260 $1,638.00 1,300.000  1,300.00 1,300.00

0320 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  1.050 $4,047.75 3,855.000  3,855.00 3,855.00

0325 06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL)000 LF  0.750 $19,462.50 25,950.000  25,950.00 25,950.00

0330 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.750 $72,750.00 97,000.000  97,000.00 97,000.00

0335 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.750 $77,850.00 103,800.000  103,800.00 103,800.00

0345 06687091 PREFAB PM TY C (W)(ARROW)000 EA  320.000 $12,800.00 40.000  40.00 40.00

0350 06687111 PREFAB PM TY C (W)(36")(YLD TRI)000 EA  26.000 $5,200.00 200.000  200.00 200.00

0355 06727006 REFL PAV MRKR TY II-C-R000 EA  4.500 $8,649.00 1,922.000  1,922.00 1,922.00

$467,921.45TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005305050PROJECT CONTROLC 53-5-50

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 01347002 000 BACKFILL (TY B) STA  95.000  1,120.000  0.000  1,120.00  106,400.00

0075 01507001 000 BLADING STA  70.000  1,120.000  0.000  1,120.00  78,400.00

0090 03447025 000 SP MIXES SP-C SAC-B PG70-28 TON  150.000  22,014.000 -7,482.430  14,904.46  2,235,669.00

0095 03447077 000 TACK COAT GAL  4.500  19,890.000  0.000  13,885.00  62,482.50

0100 03477003 000 TOM-C PG76-28 SAC-A TON  178.000  22,956.000  0.000  22,761.06  4,051,468.68

0105 03477011 000 TACK COAT GAL  4.500  55,891.000 -35,866.000  13,425.00  60,412.50

0110 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  37.000  18,866.000 -11,888.860  6,977.14  258,154.33

0111 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  46.500  0.000  26,716.680  26,716.68  1,242,325.62

Added by CO#2

0115 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  93.000  19,865.000 -12,225.440  7,639.56  710,478.71

0120 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.700  52,224.000  0.000  57,361.15  97,513.96

0130 04007010 000 CEM STABIL BKFL CY  270.000  47.000  0.000  10.00  2,700.00

0145 04647005 000 RC PIPE (CL III)(24 IN) LF  120.000  204.000  0.000  204.00  24,480.00

0150 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  4,400.000  1.000  0.000  1.00  4,400.00

0155 05007001 000 MOBILIZATION LS  814,000.000  1.000  0.000  0.90  732,600.00

0160 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,000.000  16.000  1.000  15.00  135,000.00

0165 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  780.000  0.000  826.00  41,300.00

0170 05057001 000 TMA (STATIONARY) DAY  150.000  416.000 -346.000  54.00  8,100.00

0175 05057003 000 TMA (MOBILE OPERATION) DAY  150.000  51.000  0.000  10.00  1,500.00

0195 05067035 000 SANDBAGS FOR EROSION CONTROL EA  10.000  1,352.000  0.000  625.00  6,250.00

0200 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  8.500  480.000  0.000  950.00  8,075.00

0210 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  9.000  8,685.000  0.000  6,513.00  58,617.00

0225 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.230  176,600.000  0.000  175,540.00  40,374.20

0230 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  31.000  4,525.000  0.000  4,825.00  149,575.00

0235 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,800.000  12.000  0.000  13.00  23,400.00

0240 05407020 000 MTL THRIE-BEAM GD FEN (STEEL POST) EA  2,500.000  4.000  0.000  10.00  25,000.00

0245 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.200  4,382.000  0.000  4,382.00  14,022.40

0250 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  320.000  14.000  0.000  14.00  4,480.00

0260 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,400.000  14.000  0.000  16.00  54,400.00

0265 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  320.000  14.000  0.000  15.00  4,800.00

0290 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.260  16,620.000  0.000  23,552.00  6,123.52

0295 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.260  66,452.000  0.000  96,374.00  25,057.24

0300 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  3,600.000  0.000  4,400.00  2,200.00

0305 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.260  66,452.000  0.000  92,797.00  24,127.22

0310 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.200  15,596.000  0.000  1,900.00  2,280.00

0315 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.260  1,300.000  0.000  1,300.00  1,638.00

0320 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.050  3,855.000  0.000  3,855.00  4,047.75

0325 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.750  25,950.000  0.000  25,950.00  19,462.50

0330 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.750  97,000.000  0.000  97,000.00  72,750.00

0335 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.750  103,800.000  0.000  103,800.00  77,850.00

0345 06687091 000 PREFAB PM TY C (W)(ARROW) EA  320.000  40.000  0.000  40.00  12,800.00

0350 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  26.000  200.000  0.000  200.00  5,200.00

0355 06727006 000 REFL PAV MRKR TY II-C-R EA  4.500  1,922.000  0.000  1,922.00  8,649.00



CONTRACT ID 005305050 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 8ESTIMATE 0016

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 30027001 000 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY  7.000  19,865.000  245,774.110  236,308.77  1,654,161.39

0375 30027003 000 ASPH FOR REINF FAB (PG70-28) GAL  6.500  2,980.000  36,865.900  42,720.00  277,680.00

0400 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  51,041.33  51,041.33

SP-C Mix

0411 96087001 000 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  2,900.000  2,900.00  2,900.00

IRI Testing added by CO#1

Category Subtotal $12,490,346.85

005305050C 53-5-50PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  15.000  2,300.000  0.000  0.000  0.00

0065 01107001 000 EXCAV (ROADWAY) CY  21.000  5,725.000  0.000  0.000  0.00

0080 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  5.000  25,903.000  0.000  0.000  0.00

0085 03157004 000 FOG SEAL (CSS-1H) GAL  5.000  7,100.000  0.000  0.000  0.00

0125 03547034 000 PLANE ASPH CONC PAV(0" TO 4") SY  3.500  80,546.000 -80,546.000  0.000  0.00

0135 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  220.000  28.000  0.000  0.000  0.00

0140 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  725.000  107.000  0.000  0.000  0.00

0180 05067011 000 ROCK FILTER DAMS (REMOVE) LF  40.000  50.000  0.000  0.000  0.00

0185 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  15.000  666.000  0.000  0.000  0.00

0190 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  4.000  333.000  0.000  0.000  0.00

0205 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  240.000  0.000  0.000  0.00

0215 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  4,343.000  0.000  0.000  0.00

0220 05067047 000 ROCK FILTER DAMS (INSTALL) (TY 1) 6:1 LF  125.000  100.000  0.000  0.000  0.00

0255 05437020 000 CABLE BARRIER SYSTEM (RELOCATE)(TL-4) LF  17.000  2,300.000  0.000  0.000  0.00

0270 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  850.000  40.000  0.000  0.000  0.00

0275 06587001 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA  68.000  39.000  0.000  0.000  0.00

0280 06587021 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2 EA  68.000  26.000  0.000  0.000  0.00

0285 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  110.000  1.000  0.000  0.000  0.00

0340 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  900.000  0.000  0.000  0.00

0360 07307019 000 FULL - WIDTH MOWING CYC  7,500.000  2.000  0.000  0.000  0.00

0365 07347002 000 LITTER REMOVAL CYC  5,000.000  2.000  0.000  0.000  0.00

0380 60167001 000 TEMP SPEED MONITOR SYS EA  12,000.000  2.000  0.000  0.000  0.00

0405 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP-C Mix

0410 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  1,000.000  0.000  0.000  0.00

0415 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0420 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0425 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0450 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  8,000.000  0.000  0.000  0.00

0455 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  77,000.000  0.000  0.000  0.00

0460 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  9,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $12,490,346.84
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347002 000 STA  95.000BACKFILL (TY B)  1,120.000  106,400.00 1,120.00

01507001 000 STA  70.000BLADING  1,120.000  78,400.00 1,120.00

03447025 000 TON  150.000SP MIXES SP-C SAC-B PG70-28  14,904.460  2,235,669.00 22,014.00

03447075 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  51,041.330  51,041.33 1,000.00

SP-C Mix

03447077 000 GAL  4.500TACK COAT  13,885.000  62,482.50 19,890.00

03477003 000 TON  178.000TOM-C PG76-28 SAC-A  22,761.060  4,051,468.68 22,956.00

03477011 000 GAL  4.500TACK COAT  13,425.000  60,412.50 55,891.00

03517002 000 SY  37.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  6,977.144  258,154.33 18,866.00

03517003 000 SY  46.500FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  26,716.680  1,242,325.62 0.00

Added by CO#2

03517007 000 SY  93.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  7,639.556  710,478.71 19,865.00

03547032 000 SY  1.700PLANE ASPH CONC PAV(0" TO 2")  57,361.151  97,513.96 52,224.00

04007010 000 CY  270.000CEM STABIL BKFL  10.000  2,700.00 47.00

04647005 000 LF  120.000RC PIPE (CL III)(24 IN)  204.000  24,480.00 204.00

04677328 000 EA  4,400.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  1.000  4,400.00 1.00

05007001 000 LS  814,000.000MOBILIZATION  0.900  732,600.00 1.00

05027001 000 MO  9,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  135,000.00 16.00

05037001 000 DAY  50.000PORTABLE CHANGEABLE MESSAGE SIGN  826.000  41,300.00 780.00

05057001 000 DAY  150.000TMA (STATIONARY)  54.000  8,100.00 416.00

05057003 000 DAY  150.000TMA (MOBILE OPERATION)  10.000  1,500.00 51.00

05067035 000 EA  10.000SANDBAGS FOR EROSION CONTROL  625.000  6,250.00 1,352.00

05067039 000 LF  8.500TEMP SEDMT CONT FENCE (INSTALL)  950.000  8,075.00 480.00

05067045 000 LF  9.000BIODEG EROSN CONT LOGS (INSTL) (18")  6,513.000  58,617.00 8,685.00

05337001 000 LF  0.230MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  175,540.000  40,374.20 176,600.00

05407002 000 LF  31.000MTL W-BEAM GD FEN (STEEL POST)  4,825.000  149,575.00 4,525.00

05407015 000 EA  1,800.000DOWNSTREAM ANCHOR TERMINAL SECTION  13.000  23,400.00 12.00

05407020 000 EA  2,500.000MTL THRIE-BEAM GD FEN (STEEL POST)  10.000  25,000.00 4.00

05427001 000 LF  3.200REMOVE METAL BEAM GUARD FENCE  4,382.000  14,022.40 4,382.00

05427002 000 EA  320.000REMOVE TERMINAL ANCHOR SECTION  14.000  4,480.00 14.00

05447001 000 EA  3,400.000GUARDRAIL END TREATMENT (INSTALL)  16.000  54,400.00 14.00

05447003 000 EA  320.000GUARDRAIL END TREATMENT (REMOVE)  15.000  4,800.00 14.00

06627005 000 LF  0.260WK ZN PAV MRK NON-REMOV (W)6"(BRK)  23,552.000  6,123.52 16,620.00

06627008 000 LF  0.260WK ZN PAV MRK NON-REMOV (W)6"(SLD)  96,374.000  25,057.24 66,452.00

06627012 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)8"(SLD)  4,400.000  2,200.00 3,600.00

06627038 000 LF  0.260WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  92,797.000  24,127.22 66,452.00

06627112 000 EA  1.200WK ZN PAV MRK SHT TERM (TAB)TY W  1,900.000  2,280.00 15,596.00

06667018 000 LF  1.260REFL PAV MRK TY I (W)8"(DOT)(100MIL)  1,300.000  1,638.00 1,300.00

06667024 000 LF  1.050REFL PAV MRK TY I (W)8"(SLD)(100MIL)  3,855.000  4,047.75 3,855.00

06667290 000 LF  0.750TY I HIGH PERF PM (W)6"(BRK)(100MIL)  25,950.000  19,462.50 25,950.00

06667293 000 LF  0.750TY I HIGH PERF PM (W)6"(SLD)(100MIL)  97,000.000  72,750.00 97,000.00

06667305 000 LF  0.750TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  103,800.000  77,850.00 103,800.00

06687091 000 EA  320.000PREFAB PM TY C (W)(ARROW)  40.000  12,800.00 40.00
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06687111 000 EA  26.000PREFAB PM TY C (W)(36")(YLD TRI)  200.000  5,200.00 200.00

06727006 000 EA  4.500REFL PAV MRKR TY II-C-R  1,922.000  8,649.00 1,922.00

30027001 000 SY  7.000REINFORCED FAB FOR ASPH PVMNT OVERLAYS  236,308.770  1,654,161.39 19,865.00

30027003 000 GAL  6.500ASPH FOR REINF FAB (PG70-28)  42,720.000  277,680.00 2,980.00

96087001 000 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  2,900.000  2,900.00 0.00

IRI Testing added by CO#1

$12,490,346.85TOTAL ITEM EARNINGS TO DATE


