
-1,917.54

005308079CONTRACT ID:

PROJECT: C 53-8-79

CONTRACT:

02253204

PROJECTED AMOUNT: $8,999,222.64

CONTRACTOR:

HIGHWAY: US 84

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

RK HALL, LLC

Nathan Moore, P.E.

SCURRY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0011

03/23/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/19/2025

02/07/2025

ESTIMATE PAID:

 114

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/12/2025

$8,997,305.10

CONTRACT:

02/26/2026

AWARD AMOUNT: $8,390,975.64

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 158.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

12/17/2025

11/26/2025

 100.00

$9,005.67 $8,412,433.62 $8,421,439.29 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($64,134.00)($64,134.00)

$0.00 $0.00 $0.00 

$9,005.67 $8,476,567.62 $8,485,573.29 

$0.00 $0.00 $0.00 

$9,005.67 $8,485,573.29 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,476,567.62 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$64,134.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 42

 42

C. O. ADJUSTED DAYS:

 114

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 11/26/2025

05/12/2025

05/18/2025

 72

 0

 72

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 23  0  23

AWAITING FINAL DOCU 15

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 4

03/01/2026  1 SUNDAY

03/02/2026  1 AWAITING FINAL DOCUMENTATION

03/03/2026  1 AWAITING FINAL DOCUMENTATION

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1 AWAITING FINAL DOCUMENTATION

03/07/2026  1 SATURDAY

03/08/2026  1 SUNDAY

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1 AWAITING FINAL DOCUMENTATION

03/11/2026  1 AWAITING FINAL DOCUMENTATION

03/12/2026  1 AWAITING FINAL DOCUMENTATION

03/13/2026  1 AWAITING FINAL DOCUMENTATION

03/14/2026  1 SATURDAY

03/15/2026  1 SUNDAY

03/16/2026  1 AWAITING FINAL DOCUMENTATION

03/17/2026  1 AWAITING FINAL DOCUMENTATION

03/18/2026  1 AWAITING FINAL DOCUMENTATION

03/19/2026  1 AWAITING FINAL DOCUMENTATION

03/20/2026  1 AWAITING FINAL DOCUMENTATION

03/21/2026  1 SATURDAY

03/22/2026  1 SUNDAY

03/23/2026  1
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WORK PERFORMED THIS PERIOD

C 53-8-79 005308079PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 05007001 MOBILIZATION000 LS  300,188.970 $9,005.67 0.030  1.00 1.00

$9,005.67TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005308079PROJECT CONTROLC 53-8-79

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347002 000 BACKFILL (TY B) STA  216.000  1,033.060  0.000  1,033.06  223,140.96

0067 03447029 SP MIXES SP-C PG76-22 TON  115.660  0.000  48,441.000  49,319.04  5,704,240.16

Added by CO 01

0075 03467028 000 TACK COAT GAL  4.130  61,654.000  0.000  24,850.00  102,630.50

0080 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  39.290  26,472.000  0.000  17,678.00  694,568.62

0085 03547074 000 PLANE ASPH CONC PAV (1.5") SY  1.280  436,182.000  0.000  525,885.11  673,132.94

0090 05007001 000 MOBILIZATION LS  300,188.970  1.000  0.000  1.00  300,188.98

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  24,600.000  4.000  0.000  4.00  98,400.00

0100 05057001 000 TMA (STATIONARY) DAY  200.000  44.000  0.000  82.00  16,400.00

0105 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  28.000  0.000  59.00  17,700.00

0110 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.200  199,282.000  0.000  168,781.00  33,756.20

0115 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  3.180  7,733.000  0.000  7,855.00  24,978.90

0125 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.960  9,208.000  0.000  9,238.00  8,868.48

0135 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.540  25,766.000  0.000  26,020.00  14,050.80

0140 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  0.660  96,292.000  0.000  101,169.00  66,771.54

0145 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  0.660  25,944.000  0.000  25,580.00  16,882.80

0150 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  0.660  100,520.000  0.000  104,987.00  69,291.42

0155 06687091 000 PREFAB PM TY C (W)(ARROW) EA  240.750  8.000  0.000  8.00  1,926.00

0160 06687103 000 PREFAB PM TY C (W)(WORD) EA  240.750  8.000  0.000  8.00  1,926.00

0165 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  32.100  124.000  0.000  91.00  2,921.10

0175 06727006 000 REFL PAV MRKR TY II-C-R EA  4.820  1,301.000  0.000  1,585.00  7,639.70

0385 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  218,925.000  0.000  197,154.47  197,154.47

0395 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  218,925.000  0.000  101,261.12  101,261.12

0400 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  43,785.000  0.000  47,545.00  47,545.00

Category Subtotal $8,425,375.69

004 BRIDGE: 082080005308094 [US 84 @ HUFFMAN AVE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0325 04387008 000 CLEANING EXISTING JOINTS LF  21.400  184.000  0.000  184.00  3,937.60

Category Subtotal $3,937.60

005 BRIDGE: 082080005309183 [US 84 EB @ BNSF RR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0375 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  214.000  80.000  0.000  240.00  51,360.00

Category Subtotal $51,360.00

006 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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006 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  4,900.00  4,900.00

Category Subtotal $4,900.00

005308079C 53-8-79PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  124.910  9,816.000 -9,816.000  0.000  0.00

0070 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  165.120  26,517.000 -26,517.000  0.000  0.00

0120 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.070  701.000  0.000  0.000  0.00

0130 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.680  2,493.000  0.000  0.000  0.00

0170 06727002 000 REFL PAV MRKR TY I-C EA  5.350  90.000  0.000  0.000  0.00

0380 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  61,306.000  0.000  0.000  0.00

0390 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  61,306.000  0.000  0.000  0.00

0405 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 082080005308057 [US 84 WB @ SH 208]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0225 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  107.000  80.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 082080005308058 [US 84 EB @ SH 208]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  107.000  80.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0415 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0420 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $8,485,573.29
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347002 000 STA  216.000BACKFILL (TY B)  1,033.060  223,140.96 1,033.06

03447029 TON  115.660SP MIXES SP-C PG76-22  49,319.040  5,704,240.16 0.00

03467026 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  197,154.470  197,154.47 218,925.00

03467027 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  101,261.120  101,261.12 218,925.00

03467028 000 GAL  4.130TACK COAT  24,850.000  102,630.50 61,654.00

03517003 000 SY  39.290FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  17,678.000  694,568.62 26,472.00

03547074 000 SY  1.280PLANE ASPH CONC PAV (1.5")  525,885.110  673,132.94 436,182.00

04387007 000 LF  214.000CLEANING AND SEALING EXIST JOINTS (CL7)  240.000  51,360.00 80.00

04387008 000 LF  21.400CLEANING EXISTING JOINTS  184.000  3,937.60 184.00

05007001 000 LS  300,188.970MOBILIZATION  1.000  300,188.98 1.00

05027001 000 MO  24,600.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  98,400.00 4.00

05057001 000 DAY  200.000TMA (STATIONARY)  82.000  16,400.00 44.00

05057003 000 DAY  300.000TMA (MOBILE OPERATION)  59.000  17,700.00 28.00

05337001 000 LF  0.200MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  168,781.000  33,756.20 199,282.00

05857004 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 346)  47,545.000  47,545.00 43,785.00

06627112 000 EA  3.180WK ZN PAV MRK SHT TERM (TAB)TY W  7,855.000  24,978.90 7,733.00

06667024 000 LF  0.960REFL PAV MRK TY I (W)8"(SLD)(100MIL)  9,238.000  8,868.48 9,208.00

06667172 000 LF  0.540RE PM TY II (W) 6" (BRK)  26,020.000  14,050.80 25,766.00

06667309 000 LF  0.660ALL-WTHER PM TY I (W)6"(SLD)(100MIL)  101,169.000  66,771.54 96,292.00

06667310 000 LF  0.660ALL-WTHER PM TY I (W)6"(BRK)(100MIL)  25,580.000  16,882.80 25,944.00

06667315 000 LF  0.660ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)  104,987.000  69,291.42 100,520.00

06687091 000 EA  240.750PREFAB PM TY C (W)(ARROW)  8.000  1,926.00 8.00

06687103 000 EA  240.750PREFAB PM TY C (W)(WORD)  8.000  1,926.00 8.00

06687111 000 EA  32.100PREFAB PM TY C (W)(36")(YLD TRI)  91.000  2,921.10 124.00

06727006 000 EA  4.820REFL PAV MRKR TY II-C-R  1,585.000  7,639.70 1,301.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  4,900.000  4,900.00 1,000.00

$8,485,573.29TOTAL ITEM EARNINGS TO DATE


