
Contract ID: 005315069

Project: STP 2026(343)HES

Highway:

District: ABILENE

Contract: 02263033 County: NOLAN

Award Amount: $198,180.00 Area Engineer: PAUL NORMAN

Projected Amount $200,180.00 Area Number: 075

Adj Projected Amount $0.00

Contractor: FLAT LINE, INC.

Estimate Number: 0006 Letting Date: 02/04/2026

Estimate Paid: ü Award Date: 02/26/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 03/12/2026

Estimate Type: Progress Work Begin Date: 08/03/2026

% Complete 75.43 Accepted Date:

% Time Used: 89.66

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $150,985.80 $48,157.00 $102,828.80

Participating $150,985.80 $48,157.00 $102,828.80

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $150,985.80 $48,157.00 $102,828.80

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/03/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/11/2026 Liquidated Damage Rate $760.00
Bid Days: 29

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 29
0

Days Charged to Date: 26 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 6

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 12

Total Period Days: 6 19 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6 ü TIME SUSPENDED No Charge - Time Suspension

09/02/2026 6 ü TIME SUSPENDED No Charge - Time Suspension

09/03/2026 6 ü TIME SUSPENDED No Charge - Time Suspension

09/04/2026 6 ü TIME SUSPENDED No Charge - Time Suspension

09/05/2026 6 ü SATURDAY No Charge - Saturday

09/06/2026 6 ü SUNDAY No Charge - Sunday

09/07/2026 6 ü HOLIDAY No Charge - Holiday

09/08/2026 6 No work being performed today, time suspension is over

09/09/2026 6 No work has been communicated by the contractor.

09/10/2026 6 No work has been communicated by the contractor.

09/11/2026 6 No work performed on this date

09/12/2026 6 ü SATURDAY No Charge - Saturday

09/13/2026 6 ü SUNDAY No Charge - Sunday

09/14/2026 6 Worked on US380 in Stonewall

09/15/2026 6 Worked on US180 in Borden County

09/16/2026 6 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:59 AM

09/17/2026 6 ü TIME SUSPENDED

09/18/2026 6 ü TIME SUSPENDED

09/19/2026 6 ü SATURDAY

09/20/2026 6 ü SUNDAY

09/21/2026 6 ü TIME SUSPENDED

09/22/2026 6 ü TIME SUSPENDED

09/23/2026 6 ü TIME SUSPENDED

09/24/2026 6 ü TIME SUSPENDED

09/25/2026 6 ü TIME SUSPENDED
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Worked Performed This Period

Project: STP 2026(343)HES Control 005315069

Category: 001 Description: Upgrade Curve Signage and Chevrons

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 1 $1.00 2.00 2.00

0235 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 2 $2.00 15.00 2.00

0240 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $3.45 16939 $58,439.55 19,000.00 16,939.00

0340 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 2 $2.00 15.00 2.00

0345 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $3.45 12865 $44,384.25 16,000.00 12,865.00

Total Item Earnings This Estimate $102,828.
80
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Contract Line Items

Project: STP 2026(343)HES Control 005315069

Category: 001 Description: Upgrade Curve Signage and Chevrons

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $10,000.00 1.00 0.00 0.90 $9,000.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 2.00 0.00 2.00 $2.00

0070 05057001 0 TMA (STATIONARY) DAY $1.00 30.00 0.00 6.00 $6.00

0075 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 30.00 0.00 0.00 $0.00

0080 06447002 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $783.00 47.00 0.00 0.00 $0.00

Category 001 SubTotal $9,008.00

Total Item earnings this contract $9,008.00

Contract Line Items

Project: STP 2026(343)HES Control 010604038

Category: 001 Description: Preformed Thermoplastic Rumble Strips

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0235 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 15.00 0.00 2.00 $2.00

0240 06687002 0 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $3.45 19,000.00 0.00 16,939.00 $58,439.55

Category 001 SubTotal $58,441.55

Total Item earnings this contract $58,441.55
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2026(343)HES Control 029502030

Category: 001 Description: Preform Thermoplastic Rumble Strips

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0340 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 15.00 0.00 2.00 $2.00

0345 06687002 0 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $3.45 16,000.00 0.00 12,865.00 $44,384.25

Category 001 SubTotal $44,386.25

Total Item earnings this contract $44,386.25

Contract Line Items

Project: STP 2026(343)HES Control 203301015

Category: 001 Description: Upgrade Curve Signage and Chevrons

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0445 06447002 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $783.00 39.00 0.00 50.00 $39,150.00

Category 001 SubTotal $39,150.00

Total Item earnings this contract $39,150.00

Contract Line Items

Project: STP 2026(343)HES Control 005315069

Category: 002 Description: Upgrade Curve Signage and Chevrons

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:47:59 AM

Contract Line Items

Project: STP 2026(343)HES Control 005315069

Category: 002 Description: Upgrade Curve Signage and Chevrons

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0455 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $10,000.00 1.00 0.90 $9,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 2.00 2.00 $2.00

05057001 TMA (STATIONARY) DAY $1.00 30.00 6.00 $6.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 60.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 60.00 2.00 $2.00

06447002 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $783.00 86.00 0.00 $0.00

06447002 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $783.00 86.00 50.00 $39,150.00

06687002 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $3.45 35,000.00 12,865.00 $44,384.25

06687002 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $3.45 35,000.00 16,939.00 $58,439.55

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $150,983.80
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