
 296,179.46

005403027CONTRACT ID:

PROJECT: C 54-3-27

CONTRACT:

01243006

PROJECTED AMOUNT: $16,297,351.67

CONTRACTOR:

HIGHWAY: US 84

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ALLEN KELLER COMPANY

Blake Stembridge, P.E.

COLEMAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0020

02/05/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/05/2024

01/04/2024

ESTIMATE PAID:

 206
 0.00  26.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/12/2024

$16,593,531.13

CONTRACT:

01/26/2026

AWARD AMOUNT: $14,784,351.67

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 179.13

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/04/2026

00/00/0000

 100.00

$105,000.00 $15,851,109.87 $15,956,109.87 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($119,847.00)($119,847.00)

$0.00 $0.00 $0.00 

$105,000.00 $15,970,956.87 $16,075,956.87 

$0.00 $0.00 $0.00 

$105,000.00 $16,075,956.87 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $15,970,956.87 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$119,847.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 91

 91

C. O. ADJUSTED DAYS:

 206

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/12/2024

07/04/2024

 89

 26

 115

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 11  0  11

AWAIT FINAL ACCEPT 9

OTHER - SEE RMRKS 1

WORK COMPL &  ACCE 1

01/26/2026  1 AWAIT FINAL ACCEPT

01/27/2026  1 AWAIT FINAL ACCEPT

01/28/2026  1 AWAIT FINAL ACCEPT

01/29/2026  1 AWAIT FINAL ACCEPT

01/30/2026  1 AWAIT FINAL ACCEPT

01/31/2026  1 AWAIT FINAL ACCEPT

02/01/2026  1 AWAIT FINAL ACCEPT

02/02/2026  1 AWAIT FINAL ACCEPT

02/03/2026  1 AWAIT FINAL ACCEPT

02/04/2026  1 WORK COMPL &  ACCEP

02/05/2026  1
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WORK PERFORMED THIS PERIOD

C 54-3-27 005403027PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 05006001 MOBILIZATION008 LS  1,050,000.000 $105,000.00 0.100  1.00 1.00

$105,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005403027PROJECT CONTROLC 54-3-27

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0001 01046011 REMOVING CONC (MEDIANS) SY  36.000  0.000  396.000  396.00  14,256.00

CO#1 Removal Concrete Median

0060 01106001 000 EXCAVATION (ROADWAY) CY  33.610  441.000  404.600  845.60  28,420.62

0065 01506001 000 BLADING STA  39.180  1,128.000  0.000  1,128.00  44,195.04

0070 03166224 002 AGGR(TY-PB GR-4 SAC-B) CY  175.010  5,347.000  0.000  5,356.00  937,353.56

0075 03166405 002 ASPH (AC-20-5TR OR AC-20XP) GAL  4.590  180,361.000  0.000  169,379.20  777,450.52

0080 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  40.850  21,500.000  0.000  24,477.95  999,924.27

0085 03546051 000 PLANE ASPH CONC PAV (0" TO 1 1/2") SY  1.140  642,656.000  0.000  660,531.33  753,005.72

0090 03546064 000 PLANE ASPH CONC PAV (2 1/2") SY  4.580  3,164.000  0.000  3,164.00  14,491.12

0100 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  81.810  176.000  0.000  176.00  14,398.56

0105 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  81.810  406.000  0.000  176.00  14,398.56

0110 04396013 000 MULTI-LAYER POLYMER OVERLAY SY  49.110  3,164.000  0.000  3,131.56  153,790.91

0115 04836013 000 SHOT BLASTING SY  6.250  3,164.000  0.000  6,295.56  39,347.25

0120 05006001 008 MOBILIZATION LS  1,050,000.000  1.000  0.000  1.00  1,050,000.00

0121 05006001 MOBILIZATION LS  5,350.000  0.000  1.000  1.00  5,350.00

CO#1 Removal Concrete Median MOB

0125 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,536.680  6.000  1.000  7.00  38,756.76

0126 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  885.000  0.000  1.000  1.00  885.00

CO#1 Removal Concrete Median Additional Traffic Control

0130 05306008 000 TURNOUTS (ACP) SY  125.520  758.000  0.000  578.01  72,551.82

0135 05336003 000 RUMBLE STRIPS (SHOULDER) ASPHALT LF  0.070  224,890.000  0.000  214,294.00  15,000.58

0140 05336004 000 RUMBLE STRIPS (CENTERLINE) ASPHALT LF  0.070  116,695.000  0.000  114,154.00  7,990.78

0141 06446076 REMOVE SM RD SN SUP&AM EA  159.810  0.000  1.000  1.00  159.81

CO#1 Removal Concrete Median/  Sign Removal

0145 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.400  35,488.000  0.000  101,880.00  40,752.00

0150 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.340  226,247.000  0.000  447,701.00  152,218.34

0155 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.400  9,478.000  0.000  15,710.00  6,284.00

0160 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.380  180,053.000  0.000  623,618.00  236,974.84

0165 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.780  9,414.000  0.000  9,414.00  26,170.92

0170 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.060  50,251.000 -32,991.000  17,260.00  52,815.60

0180 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.300  1,357.000  0.000  1,443.00  1,875.90

0185 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.640  154.000 -113.000  41.00  559.24

0190 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  215.880  10.000 -6.000  4.00  863.52

0195 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  386.310  4.000 -1.000  3.00  1,158.93

0200 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  56.810  20.000 -10.000  10.00  568.10

0205 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.810  35,488.000  0.000  35,180.00  28,495.80

0210 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.780  224,890.000  0.000  221,970.00  173,136.60

0215 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.800  9,478.000 -2,224.000  7,254.00  5,803.20

0220 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.790  189,654.000  0.000  186,738.00  147,523.02

0225 06726007 000 REFL PAV MRKR TY I-C EA  4.830  1,458.000  365.000  1,823.00  8,805.09

0230 06726009 000 REFL PAV MRKR TY II-A-A EA  4.830  2,033.000  980.000  3,013.00  14,552.79

0240 30766001 000 D-GR HMA TY-B PG64-22 TON  138.930  870.000  1,091.120  1,961.12  272,458.40
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0242 96086101 UNIQUE CHANGE ORDER ITEM DOL  14.200  0.000  870.000  870.00  12,354.00

Material cost increase only for 870 tons @ $14.20 per

0245 30766051 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  153.130  1,120.000  0.000  1,016.01  155,581.61

0250 30766066 000 TACK COAT GAL  5.080  1,026.000  0.000  3,206.87  16,290.90

0255 30776034 000 SP MIXES SP-C SAC-B PG76-22 TON  118.560  74,077.000  0.000  75,527.40  8,954,528.54

0256 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  439,000.000  0.000  224,112.42  224,112.42

Production Bonus Item 3077 SP-C

0257 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  439,000.000  0.000  229,703.36  229,703.36

Placement Bonus Item 3077 SP-C

0258 05856012 000 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  270,000.000  0.000  60,550.00  60,550.00

Ride Bonus Item 3077 SP-C

0260 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  186.940  180.000  0.000  24.00  4,486.56

0265 61856002 002 TMA (STATIONARY) DAY  246.350  150.000  25.000  109.00  26,852.15

0270 61856003 002 TMA (MOBILE OPERATION) HR  107.940  160.000  0.000  437.00  47,169.78

275 04296003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  174.980  0.000  683.850  683.85  119,660.07

CO #2 Adding Partial Deck Repair Item 04296003

280 04836016 MILLING CONCRETE SLAB (1/4IN) SY  4.240  0.000  3,164.000  3,164.00  13,415.36

CO #2 Adding Milling Concrete Slab Item 04836016

285 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  2,651.250  0.000  2.000  2.00  5,302.50

CO #2 Additional Mobilization For Deck Repair Work

290 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  25,107.830  0.000  2.000  2.00  50,215.66

CO #2 Railroad Insurance Compensation

Category Subtotal $16,072,966.08

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0410 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  340,000.000  0.000  2,990.79  2,990.79

Category Subtotal $2,990.79

005403027C 54-3-27PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 03546127 000 PLANE ASPH CONC PAV (1.5" TO 4") SY  8.480  1,244.000  0.000  0.000  0.00

0175 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.300  703.000 -703.000  0.000  0.00

0235 06726012 000 TRAFFIC BUTTON TY I-C EA  4.830  282.000 -282.000  0.000  0.00

0300 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0310 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0320 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  25,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $16,075,956.87
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046011 SY  36.000REMOVING CONC (MEDIANS)  396.000  14,256.00 0.00

CO#1 Removal Concrete Median

01106001 000 CY  33.610EXCAVATION (ROADWAY)  845.600  28,420.62 441.00

01506001 000 STA  39.180BLADING  1,128.000  44,195.04 1,128.00

03166224 002 CY  175.010AGGR(TY-PB GR-4 SAC-B)  5,356.000  937,353.56 5,347.00

03166405 002 GAL  4.590ASPH (AC-20-5TR OR AC-20XP)  169,379.199  777,450.52 180,361.00

03516002 000 SY  40.850FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  24,477.950  999,924.27 21,500.00

03546051 000 SY  1.140PLANE ASPH CONC PAV (0" TO 1 1/2")  660,531.330  753,005.72 642,656.00

03546064 000 SY  4.580PLANE ASPH CONC PAV (2 1/2")  3,164.000  14,491.12 3,164.00

04296003 SF  174.980CONC STR REPAIR(DECK REP(PART DEPTH))  683.850  119,660.07 0.00

CO #2 Adding Partial Deck Repair Item 04296003

04386002 000 LF  81.810CLEANING AND SEALING EXIST JOINTS(CL3)  176.000  14,398.56 176.00

04386004 000 LF  81.810CLEANING AND SEALING EXIST JOINTS(CL7)  176.000  14,398.56 406.00

04396013 000 SY  49.110MULTI-LAYER POLYMER OVERLAY  3,131.560  153,790.91 3,164.00

04836013 000 SY  6.250SHOT BLASTING  6,295.560  39,347.25 3,164.00

04836016 SY  4.240MILLING CONCRETE SLAB (1/4IN)  3,164.000  13,415.36 0.00

CO #2 Adding Milling Concrete Slab Item 04836016

05006001 LS  5,350.000MOBILIZATION  1.000  5,350.00 1.00

CO#1 Removal Concrete Median MOB

05006001 008 LS  1,050,000.000MOBILIZATION  1.000  1,050,000.00 1.00

05026001 MO  885.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  885.00 6.00

CO#1 Removal Concrete Median Additional Traffic Control

05026001 008 MO  5,536.680BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  38,756.76 6.00

05306008 000 SY  125.520TURNOUTS (ACP)  578.010  72,551.82 758.00

05336003 000 LF  0.070RUMBLE STRIPS (SHOULDER) ASPHALT  214,294.000  15,000.58 224,890.00

05336004 000 LF  0.070RUMBLE STRIPS (CENTERLINE) ASPHALT  114,154.000  7,990.78 116,695.00

05856012 000 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  60,550.000  60,550.00 270,000.00

Ride Bonus Item 3077 SP-C

06446076 EA  159.810REMOVE SM RD SN SUP&AM  1.000  159.81 0.00

CO#1 Removal Concrete Median/  Sign Removal

06626005 000 LF  0.400WK ZN PAV MRK NON-REMOV (W)6"(BRK)  101,880.000  40,752.00 35,488.00

06626008 000 LF  0.340WK ZN PAV MRK NON-REMOV (W)6"(SLD)  447,701.000  152,218.34 226,247.00

06626035 000 LF  0.400WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  15,710.000  6,284.00 9,478.00

06626037 000 LF  0.380WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  623,618.000  236,974.84 180,053.00

06626109 000 EA  2.780WK ZN PAV MRK SHT TERM (TAB)TY W  9,414.000  26,170.92 9,414.00

06626111 000 EA  3.060WK ZN PAV MRK SHT TERM (TAB)TY Y-2  17,260.000  52,815.60 50,251.00

06666036 007 LF  1.300REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,443.000  1,875.90 1,357.00

06666048 007 LF  13.640REFL PAV MRK TY I (W)24"(SLD)(100MIL)  41.000  559.24 154.00

06666054 007 EA  215.880REFL PAV MRK TY I (W)(ARROW)(100MIL)  4.000  863.52 10.00

06666078 007 EA  386.310REFL PAV MRK TY I (W)(WORD)(100MIL)  3.000  1,158.93 4.00

06666102 007 EA  56.810REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  10.000  568.10 20.00

06666306 007 LF  0.810RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  35,180.000  28,495.80 35,488.00

06666309 007 LF  0.780RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  221,970.000  173,136.60 224,890.00

06666318 007 LF  0.800RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  7,254.000  5,803.20 9,478.00
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06666321 007 LF  0.790RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  186,738.000  147,523.02 189,654.00

06726007 000 EA  4.830REFL PAV MRKR TY I-C  1,823.000  8,805.09 1,458.00

06726009 000 EA  4.830REFL PAV MRKR TY II-A-A  3,013.000  14,552.79 2,033.00

30766001 000 TON  138.930D-GR HMA TY-B PG64-22  1,961.120  272,458.40 870.00

30766051 000 TON  153.130D-GR HMA TY-D PG76-22 (LEVEL-UP)  1,016.010  155,581.61 1,120.00

30766066 000 GAL  5.080TACK COAT  3,206.870  16,290.90 1,026.00

30776034 000 TON  118.560SP MIXES SP-C SAC-B PG76-22  75,527.400  8,954,528.54 74,077.00

30776073 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  224,112.420  224,112.42 439,000.00

Production Bonus Item 3077 SP-C

30776074 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  229,703.360  229,703.36 439,000.00

Placement Bonus Item 3077 SP-C

60016001 000 DAY  186.940PORTABLE CHANGEABLE MESSAGE SIGN  24.000  4,486.56 180.00

61856002 002 DAY  246.350TMA (STATIONARY)  109.000  26,852.15 150.00

61856003 002 HR  107.940TMA (MOBILE OPERATION)  437.000  47,169.78 160.00

96066056 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  2,990.790  2,990.79 340,000.00

96086001 DOL  2,651.250UNIQUE CHANGE ORDER ITEM 1  2.000  5,302.50 0.00

CO #2 Additional Mobilization For Deck Repair Work

96086002 DOL  25,107.830UNIQUE CHANGE ORDER ITEM 2  2.000  50,215.66 0.00

CO #2 Railroad Insurance Compensation

96086101 DOL  14.200UNIQUE CHANGE ORDER ITEM  870.000  12,354.00 0.00

Material cost increase only for 870 tons @ $14.20 per

$16,075,956.87TOTAL ITEM EARNINGS TO DATE


