
 43,656.00

005404115CONTRACT ID:

PROJECT: F 2024(894)

CONTRACT:

04243222

PROJECTED AMOUNT: $1,390,311.25

CONTRACTOR:

HIGHWAY: US 84

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

HJC FARMS, INC.

Blake Stembridge, P.E.

COLEMAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0015

03/07/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/02/2024

04/05/2024

ESTIMATE PAID:

 62
 4.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/03/2025

$1,433,967.25

CONTRACT:

02/26/2026

AWARD AMOUNT: $1,365,811.25

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/06/2026

00/00/0000

 100.00

$17,500.00 $1,402,874.25 $1,420,374.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,500.00 $280,574.85 $284,074.85 

$14,000.00 $1,122,299.40 $1,136,299.40 

$17,500.00 $1,420,374.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,402,874.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 62

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/03/2025

12/31/2024

 58

 4

 62

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 10  0  10

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

TIME SUSPENDED 6

WORK COMPL &  ACCE 1

02/26/2026  1 TIME SUSPENDED

02/27/2026  1 TIME SUSPENDED

02/28/2026  1 SATURDAY

03/01/2026  1 SUNDAY

03/02/2026  1 TIME SUSPENDED

03/03/2026  1 TIME SUSPENDED

03/04/2026  1 TIME SUSPENDED

03/05/2026  1 TIME SUSPENDED

03/06/2026  1 WORK COMPL &  ACCEP

03/07/2026  1
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WORK PERFORMED THIS PERIOD

F 2024(894) 005404115PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05006001 MOBILIZATION000 LS  175,000.000 $17,500.00 0.100  1.00 1.00

$17,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005404115PROJECT CONTROLF 2024(894)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  60.000  50.000  0.000  358.00  21,480.00

0065 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  650.000  90.000  0.000  98.00  63,700.00

0070 04516019 000 RETROFIT RAIL (TY T631) LF  95.000  140.000  0.000  140.00  13,300.00

0075 05006001 000 MOBILIZATION LS  175,000.000  1.000  0.000  1.00  175,000.00

0080 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  4.000  0.000  4.00  12,000.00

0085 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  30.250  3,675.000  0.000  3,675.00  111,168.75

0090 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,700.000  2.000  0.000  2.00  5,400.00

0095 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  85.000  220.000  0.000  220.00  18,700.00

0100 05406033 001 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,375.000  2.000  0.000  2.00  2,750.00

0105 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  5,101.000  0.000  5,176.00  10,352.00

0110 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,285.000  20.000  0.000  20.00  65,700.00

0115 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  93.000  0.000  93.00  2,790.00

0120 61856002 002 TMA (STATIONARY) DAY  100.000  30.000  28.000  111.00  11,100.00

Category Subtotal $513,440.75

007803060PROJECT CONTROLF 2024(894)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0275 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  60.000  48.000  0.000  48.00  2,880.00

0280 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  650.000  80.000  0.000  80.00  52,000.00

0285 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  30.250  1,000.000  0.000  1,000.00  30,250.00

0290 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,700.000  8.000  0.000  8.00  21,600.00

0295 05406033 001 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,375.000  4.000  0.000  4.00  5,500.00

0300 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  1,000.000  0.000  1,000.00  2,000.00

0305 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,285.000  16.000  0.000  16.00  52,560.00

0310 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  24.000  0.000  24.00  720.00

Category Subtotal $167,510.00

007805025PROJECT CONTROLF 2024(894)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0410 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  650.000  120.000  0.000  128.50  83,525.00

0415 04516019 000 RETROFIT RAIL (TY T631) LF  95.000  150.000  0.000  150.00  14,250.00

0435 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  30.250  2,725.000  0.000  2,725.00  82,431.25

0440 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,700.000  12.000  0.000  12.00  32,400.00

0445 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  85.000  120.000  0.000  120.00  10,200.00

0450 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  4,375.000  0.000  4,375.00  8,750.00

0455 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,285.000  28.000  0.000  28.00  91,980.00

0475 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  67.000  0.000  67.00  2,010.00
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Category Subtotal $325,546.25

023101067PROJECT CONTROLF 2024(894)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0585 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  50.000  0.000  30.00  150.00

0595 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  30.250  175.000  0.000  175.00  5,293.75

0600 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,285.000  2.000  0.000  2.00  6,570.00

0605 06186053 000 CONDT (PVC) (SCH 80) (3") LF  34.000  1,094.000  0.000  1,094.00  37,196.00

0610 06206007 000 ELEC CONDR (NO.8) BARE LF  2.750  1,106.000  0.000  1,106.00  3,041.50

0615 06206008 000 ELEC CONDR (NO.8) INSULATED LF  3.000  2,212.000  0.000  3,096.00  9,288.00

0620 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,800.000  2.000  0.000  2.00  3,600.00

0630 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  8.000  0.000  8.00  240.00

0635 06826003 000 VEH SIG SEC (12")LED(YEL) EA  500.000  2.000  0.000  2.00  1,000.00

0640 06826021 000 BACK PLATE (12")(1 SEC) EA  300.000  1.000  0.000  2.00  600.00

0645 06856006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  80.000  1.000  0.000  1.00  80.00

0650 06866053 000 INS TRF SIG PL AM(S)1 ARM(50') EA  39,500.000  1.000  0.000  1.00  39,500.00

0655 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  30.000  80.000  0.000  160.00  4,800.00

660 04166034 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  1,044.100  0.000  22.000  22.00  22,970.20

CO#1 - Adding Item 0416-6034

665 06806001 INSTALL HWY TRF SIG (FLASH BEACON) EA  5,035.000  0.000  1.000  1.00  5,035.00

CO#1 - Adding Item 0680-6001

670 06846030 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  2.120  0.000  140.000  140.00  296.80

CO#1 - Adding Item 0684-6030

675 06906009 REMOVAL OF CABLES LF  1.060  0.000  300.000  300.00  318.00

CO#1 - Adding Item 0690-6009

680 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  291.500  0.000  1.000  1.00  291.50

CO#1 - Adding Item 9608-6001

Category Subtotal $140,270.75

023101068PROJECT CONTROLF 2024(894)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0765 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  50.000  0.000  30.00  150.00

0775 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  30.250  175.000  0.000  175.00  5,293.75

0780 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,285.000  2.000  0.000  2.00  6,570.00

0785 06186053 000 CONDT (PVC) (SCH 80) (3") LF  34.000  1,428.000  0.000  1,428.00  48,552.00

0790 06206007 000 ELEC CONDR (NO.8) BARE LF  2.750  1,444.000  0.000  1,444.00  3,971.00

0795 06206008 000 ELEC CONDR (NO.8) INSULATED LF  3.000  2,888.000  0.000  2,888.00  8,664.00

0800 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,800.000  3.000  0.000  3.00  5,400.00

0810 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  8.000  0.000  6.00  180.00

0815 06826003 000 VEH SIG SEC (12")LED(YEL) EA  500.000  2.000  0.000  2.00  1,000.00

0820 06826021 000 BACK PLATE (12")(1 SEC) EA  300.000  1.000  0.000  2.00  600.00

0825 06866053 000 INS TRF SIG PL AM(S)1 ARM(50') EA  39,500.000  1.000  0.000  1.00  39,500.00

0830 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  30.000  80.000  0.000  160.00  4,800.00

661 04166034 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  1,044.100  0.000  22.000  22.00  22,970.20

CO#1 - Adding Item 0416-6034
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

666 06806001 INSTALL HWY TRF SIG (FLASH BEACON) EA  5,035.000  0.000  1.000  1.00  5,035.00

CO#1 - Adding Item 0680-6001

671 06846030 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  2.120  0.000  140.000  140.00  296.80

CO#1 - Adding Item 0684-6030

676 06906009 REMOVAL OF CABLES LF  1.060  0.000  300.000  300.00  318.00

CO#1 - Adding Item 0690-6009

681 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  291.500  0.000  1.000  1.00  291.50

CO#1 - Adding Item 9608-6001

Category Subtotal $153,592.25

087006021PROJECT CONTROLSTP 2024(893)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0930 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  467.500  10.000  0.000  10.00  4,675.00

0935 04326009 000 RIPRAP (CONC) (CL B) (4") CY  1,000.000  0.360  0.000  0.36  360.00

0950 06106290 000 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA  6,750.000  1.000  0.000  1.00  6,750.00

0955 06186053 000 CONDT (PVC) (SCH 80) (3") LF  34.000  201.000  0.000  201.00  6,834.00

0960 06206007 000 ELEC CONDR (NO.8) BARE LF  2.750  213.000  0.000  213.00  585.75

0965 06206008 000 ELEC CONDR (NO.8) INSULATED LF  3.000  426.000  0.000  426.00  1,278.00

0970 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,800.000  1.000  0.000  1.00  1,800.00

0975 06366001 001 ALUMINUM SIGNS (TY A) SF  29.000  31.000  0.000  31.00  899.00

0980 06446076 000 REMOVE SM RD SN SUP&AM EA  75.000  1.000  0.000  1.00  75.00

0985 06826003 000 VEH SIG SEC (12")LED(YEL) EA  500.000  4.000  0.000  4.00  2,000.00

0990 06826005 000 VEH SIG SEC (12")LED(RED) EA  500.000  2.000  0.000  2.00  1,000.00

0995 06856001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  10,500.000  1.000  0.000  1.00  10,500.00

1000 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  10,500.000  2.000  0.000  2.00  21,000.00

1005 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  30.000  80.000  0.000  80.00  2,400.00

Category Subtotal $60,156.75

087006022PROJECT CONTROLSTP 2024(893)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1105 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  467.500  10.000  0.000  10.00  4,675.00

1110 04326009 000 RIPRAP (CONC) (CL B) (4") CY  1,000.000  0.360  0.000  0.36  360.00

1125 06106290 000 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA  6,750.000  1.000  0.000  1.00  6,750.00

1130 06186053 000 CONDT (PVC) (SCH 80) (3") LF  34.000  194.000  0.000  194.00  6,596.00

1135 06206007 000 ELEC CONDR (NO.8) BARE LF  2.750  206.000  0.000  206.00  566.50

1140 06206008 000 ELEC CONDR (NO.8) INSULATED LF  3.000  412.000  0.000  412.00  1,236.00

1145 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,800.000  1.000  0.000  1.00  1,800.00

1150 06366001 001 ALUMINUM SIGNS (TY A) SF  29.000  31.000  0.000  31.00  899.00

1155 06446076 000 REMOVE SM RD SN SUP&AM EA  75.000  1.000  0.000  1.00  75.00

1160 06826003 000 VEH SIG SEC (12")LED(YEL) EA  500.000  4.000  0.000  4.00  2,000.00

1165 06826005 000 VEH SIG SEC (12")LED(RED) EA  500.000  2.000  0.000  2.00  1,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1170 06856001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  10,500.000  1.000  0.000  1.00  10,500.00

1175 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  10,500.000  2.000  0.000  2.00  21,000.00

1180 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  30.000  80.000  0.000  80.00  2,400.00

Category Subtotal $59,857.50

005404115F 2024(894)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0125 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0130 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0135 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2000 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

2005 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  24,000.000  0.000  0.000  0.00

 0.00Category Subtotal

007805025F 2024(894)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0420 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  10.000  350.000  0.000  0.000  0.00

0425 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  10.000  1,050.000  0.000  0.000  0.00

0430 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  10.000  350.000  0.000  0.000  0.00

0460 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  500.000  6.000  0.000  0.000  0.00

0465 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  500.000  2.000  0.000  0.000  0.00

0470 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  3,500.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

023101067F 2024(894)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0575 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  60.000  13.000  0.000  0.000  0.00
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0580 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  632.500  13.000 -13.000  0.000  0.00

0590 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  50.000  0.000  0.000  0.00

0625 06366001 001 ALUMINUM SIGNS (TY A) SF  29.000  9.000 -9.000  0.000  0.00

 0.00Category Subtotal

023101068F 2024(894)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0755 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  60.000  26.000  0.000  0.000  0.00

0760 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  632.500  13.000 -13.000  0.000  0.00

0770 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  50.000  0.000  0.000  0.00

0805 06366001 001 ALUMINUM SIGNS (TY A) SF  29.000  9.000 -9.000  0.000  0.00

 0.00Category Subtotal

087006021STP 2024(893)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0940 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  50.000  0.000  0.000  0.00

0945 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

087006022STP 2024(893)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1115 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  50.000  0.000  0.000  0.00

1120 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,420,374.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01326005 000 CY  60.000EMBANKMENT (FINAL)(ORD COMP)(TY C)  406.000  24,360.00 98.00

04166029 000 LF  467.500DRILL SHAFT (RDWY ILL POLE) (30 IN)  20.000  9,350.00 20.00

04166034 LF  1,044.100DRILL SHAFT (TRF SIG POLE) (48 IN)  44.000  45,940.40 0.00

CO#1 - Adding Item 0416-6034

04326009 000 CY  1,000.000RIPRAP (CONC) (CL B) (4")  0.720  720.00 0.72

04326045 000 CY  650.000RIPRAP (MOW STRIP)(4 IN)  306.500  199,225.00 290.00

04516019 000 LF  95.000RETROFIT RAIL (TY T631)  290.000  27,550.00 290.00

05006001 000 LS  175,000.000MOBILIZATION  1.000  175,000.00 1.00

05026001 008 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  12,000.00 4.00

05066041 002 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (12")  60.000  300.00 100.00

05406002 001 LF  30.250MTL W-BEAM GD FEN (STEEL POST)  7,750.000  234,437.50 7,750.00

05406006 001 EA  2,700.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  22.000  59,400.00 22.00

05406020 001 LF  85.000MTL W - BEAM GD FEN (LOW FILL CULVERT)  340.000  28,900.00 340.00

05406033 001 EA  1,375.000MTL BM GD FEN (LONG SPAN SYSTEM)  6.000  8,250.00 6.00

05426001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  10,551.000  21,102.00 10,476.00

05446001 000 EA  3,285.000GUARDRAIL END TREATMENT (INSTALL)  68.000  223,380.00 68.00

06106290 000 EA  6,750.000IN RD IL (TY SA) 50T-12 (400W EQ) LED  2.000  13,500.00 2.00

06186053 000 LF  34.000CONDT (PVC) (SCH 80) (3")  2,917.000  99,178.00 2,917.00

06206007 000 LF  2.750ELEC CONDR (NO.8) BARE  2,969.000  8,164.75 2,969.00

06206008 000 LF  3.000ELEC CONDR (NO.8) INSULATED  6,822.000  20,466.00 5,938.00

06246002 000 EA  1,800.000GROUND BOX TY A (122311)W/APRON  7.000  12,600.00 7.00

06366001 001 SF  29.000ALUMINUM SIGNS (TY A)  62.000  1,798.00 62.00

06446076 000 EA  75.000REMOVE SM RD SN SUP&AM  2.000  150.00 2.00

06586062 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  198.000  5,940.00 200.00

06806001 EA  5,035.000INSTALL HWY TRF SIG (FLASH BEACON)  2.000  10,070.00 0.00

CO#1 - Adding Item 0680-6001

06826003 000 EA  500.000VEH SIG SEC (12")LED(YEL)  12.000  6,000.00 12.00

06826005 000 EA  500.000VEH SIG SEC (12")LED(RED)  4.000  2,000.00 4.00

06826021 000 EA  300.000BACK PLATE (12")(1 SEC)  4.000  1,200.00 2.00

06846030 LF  2.120TRF SIG CBL (TY A)(14 AWG)(4 CONDR)  280.000  593.60 0.00

CO#1 - Adding Item 0684-6030

06856001 000 EA  10,500.000INSTALL RDSD FLASH BEACON ASSEMBLY  2.000  21,000.00 2.00

06856004 000 EA  10,500.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  4.000  42,000.00 4.00

06856006 000 EA  80.000REMOV RDSD FLSH BCN AM (SOLAR PWRD)  1.000  80.00 1.00

06866053 000 EA  39,500.000INS TRF SIG PL AM(S)1 ARM(50')  2.000  79,000.00 2.00

06906009 LF  1.060REMOVAL OF CABLES  600.000  636.00 0.00

CO#1 - Adding Item 0690-6009

60566001 000 LF  30.000PREFORMED IN-LANE(TRANS) RUMBLE STRIP  480.000  14,400.00 320.00

61856002 002 DAY  100.000TMA (STATIONARY)  111.000  11,100.00 30.00

96086001 DOL  291.500UNIQUE CHANGE ORDER ITEM 1  2.000  583.00 0.00

CO#1 - Adding Item 9608-6001

$1,420,374.25TOTAL ITEM EARNINGS TO DATE


