
-11,513.50

005406114CONTRACT ID:

PROJECT: F 2026(208)

CONTRACT:

01263023

PROJECTED AMOUNT: $1,978,179.10

CONTRACTOR:

HIGHWAY: US

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BIG CREEK CONSTRUCTION, LTD.

Blake Stembridge, P.E.

BROWN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0005

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/18/2026

01/06/2026

ESTIMATE PAID:

 44

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/14/2026

$1,966,665.60

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,931,829.10

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 93.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 62.37

$233,093.05 $993,436.52 $1,226,529.57 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$46,618.61 $198,687.31 $245,305.92 

$186,474.44 $794,749.21 $981,223.65 

$233,093.05 $1,226,529.57 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $993,436.52 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 44

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/14/2026

04/19/2026

 47

 0

 47

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  19  18

OTHER - SEE RMRKS 7

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(208) 005406114PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0061 01047016 REMOV CONC (CURB) LF  112.500 $4,500.00 40.000  40.00 40.00

CO #001 Adding 01047016 for curb removalSUPP DESCR

0070 03107006 PRIME COAT (RC-250)000 GAL  5.500 $16,637.50 3,025.000  3,025.00 5,516.00

0085 03167277 AGGR(TY-PB GR-4 OR TY-PB GR-4 MOD)SAC-B000 CY  200.000 $17,600.00 88.000  88.00 200.00

0090 03417002 D-GR HMA TY-B SAC-B PG64-22000 TON  115.000 $14,503.80 126.120  126.12 357.00

0095 03447031 SP MIXES SP-C SAC-B PG76-22000 TON  109.000 $80,153.15 735.350  7,141.13 10,626.00

0110 03547033 PLANE ASPH CONC PAV(0" TO 3")000 SY  3.500 $41,839.00 11,954.000  11,954.00 26,891.00

0115 03547038 PLANE ASPH CONC PAV(0" TO 12")000 SY  12.000 $1,800.00 150.000  150.00 689.00

0135 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  9,000.000 $9,000.00 1.000  3.00 3.00

0140 05057001 TMA (STATIONARY)000 DAY  300.000 $3,000.00 10.000  45.00 35.00

0185 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL)000 LF  2.000 $736.00 368.000  368.00 333.00

0190 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  1.000 $5,519.00 5,519.000  5,519.00 6,045.00

0195 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  7.000 $9,254.00 1,322.000  1,322.00 1,314.00

0200 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL)000 EA  150.000 $8,100.00 54.000  54.00 56.00

0205 06667045 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)000 EA  200.000 $800.00 4.000  4.00 4.00

0210 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL)000 EA  150.000 $6,900.00 46.000  46.00 40.00

0220 06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL)000 LF  9.000 $477.00 53.000  53.00 60.00

0225 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.600 $1,452.00 2,420.000  2,420.00 4,510.00

0230 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.600 $3,124.20 5,207.000  5,207.00 5,370.00

0235 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.600 $702.00 1,170.000  1,170.00 3,290.00

0240 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.600 $5,795.40 9,659.000  9,659.00 20,866.00

0260 30077001 BONDING COURSE000 GAL  4.000 $1,200.00 300.000  7,425.00 8,163.00

$233,093.05TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005406114PROJECT CONTROLF 2026(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047008 000 REMOV CONC (MEDIANS) SY  55.000  147.000  0.000  147.00  8,085.00

0061 01047016 REMOV CONC (CURB) LF  112.500  0.000  40.000  40.00  4,500.00

CO #001 Adding 01047016 for curb removal

0070 03107006 000 PRIME COAT (RC-250) GAL  5.500  5,516.000  0.000  3,025.00  16,637.50

0085 03167277 000 AGGR(TY-PB GR-4 OR TY-PB GR-4 MOD)SAC-B CY  200.000  200.000  0.000  88.00  17,600.00

0090 03417002 000 D-GR HMA TY-B SAC-B PG64-22 TON  115.000  357.000  0.000  126.12  14,503.80

0095 03447031 000 SP MIXES SP-C SAC-B PG76-22 TON  109.000  10,626.000  0.000  7,141.13  778,383.17

0105 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  2.500  49,194.000  0.000  51,227.80  128,069.50

0110 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  3.500  26,891.000  0.000  11,954.00  41,839.00

0115 03547038 000 PLANE ASPH CONC PAV(0" TO 12") SY  12.000  689.000  0.000  150.00  1,800.00

0120 03547096 000 PLANE ASPH CONC PAV (2" TO 3.5") SY  3.500  2,545.000  0.000  2,567.00  8,984.50

0130 05007001 000 MOBILIZATION LS  100,000.000  1.000  0.000  0.90  90,000.00

0135 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,000.000  3.000  0.000  3.00  27,000.00

0140 05057001 000 TMA (STATIONARY) DAY  300.000  35.000  0.000  45.00  13,500.00

0175 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  2,441.000  0.000  1,349.00  2,023.50

0180 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  2,578.000  0.000  696.00  1,044.00

0185 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  333.000  0.000  368.00  736.00

0190 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  6,045.000  0.000  5,519.00  5,519.00

0195 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  1,314.000  0.000  1,322.00  9,254.00

0200 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  56.000  0.000  54.00  8,100.00

0205 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  200.000  4.000  0.000  4.00  800.00

0210 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  150.000  40.000  0.000  46.00  6,900.00

0220 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  9.000  60.000  0.000  53.00  477.00

0225 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.600  4,510.000  0.000  2,420.00  1,452.00

0230 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  5,370.000  0.000  5,207.00  3,124.20

0235 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.600  3,290.000  0.000  1,170.00  702.00

0240 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  20,866.000  0.000  9,659.00  5,795.40

0260 30077001 000 BONDING COURSE GAL  4.000  8,163.000  0.000  7,425.00  29,700.00

Category Subtotal $1,226,529.57

005406114F 2026(208)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 02167001 000 PROOF ROLLING HR  150.000  5.000  0.000  0.000  0.00

0075 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  5.000  9,377.000  0.000  0.000  0.00

0080 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  200.000  197.000  0.000  0.000  0.00

0100 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  60.000  1,000.000  0.000  0.000  0.00

0125 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  576.000  0.000  0.000  0.00

0145 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  250.000  0.000  0.000  0.00

0150 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  250.000  0.000  0.000  0.00
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0155 06447068 000 RELOCATE SM RD SN SUP&AM TY TWT EA  750.000  1.000  0.000  0.000  0.00

0160 06627001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.500  2,069.000  0.000  0.000  0.00

0165 06627033 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.500  2,069.000  0.000  0.000  0.00

0170 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.500  8,276.000  0.000  0.000  0.00

0215 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  50.000  4.000  0.000  0.000  0.00

0245 06727002 000 REFL PAV MRKR TY I-C EA  5.000  231.000  0.000  0.000  0.00

0250 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  417.000  0.000  0.000  0.00

0255 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  271.000  0.000  0.000  0.00

0301 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0302 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0303 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

070 03107006 PRIME COAT (RC-250) GAL  5.500  0.000  4,413.000  0.000  0.00

CO #001 Additional Quantity for Underseal

075 03167067 ASPH (AC-20-5TR OR AC-20XP) GAL  5.000  0.000 -9,377.000  0.000  0.00

CO #001 Removal of Planned Quantity for Underseal

080 03167175 AGGR (TY-B, GR-5)(SAC-B) CY  200.000  0.000 -197.000  0.000  0.00

CO #001 Removal of Planned Quantity for Underseal

085 03167277 AGGR(TY-PB GR-4 OR TY-PB GR-4 MOD)SAC-B CY  200.000  0.000  230.000  0.000  0.00

CO #001 Additional Quantity for Underseal

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0351 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  250.000  0.000  0.000  0.00

0352 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  46,100.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,226,529.57
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047008 000 SY  55.000REMOV CONC (MEDIANS)  147.000  8,085.00 147.00

01047016 LF  112.500REMOV CONC (CURB)  40.000  4,500.00 0.00

CO #001 Adding 01047016 for curb removal

03107006 000 GAL  5.500PRIME COAT (RC-250)  3,025.000  16,637.50 5,516.00

03167277 000 CY  200.000AGGR(TY-PB GR-4 OR TY-PB GR-4 MOD)SAC-B  88.000  17,600.00 200.00

03417002 000 TON  115.000D-GR HMA TY-B SAC-B PG64-22  126.120  14,503.80 357.00

03447031 000 TON  109.000SP MIXES SP-C SAC-B PG76-22  7,141.130  778,383.17 10,626.00

03547032 000 SY  2.500PLANE ASPH CONC PAV(0" TO 2")  51,227.800  128,069.50 49,194.00

03547033 000 SY  3.500PLANE ASPH CONC PAV(0" TO 3")  11,954.000  41,839.00 26,891.00

03547038 000 SY  12.000PLANE ASPH CONC PAV(0" TO 12")  150.000  1,800.00 689.00

03547096 000 SY  3.500PLANE ASPH CONC PAV (2" TO 3.5")  2,567.000  8,984.50 2,545.00

05007001 000 LS  100,000.000MOBILIZATION  0.900  90,000.00 1.00

05027001 000 MO  9,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  27,000.00 3.00

05057001 000 DAY  300.000TMA (STATIONARY)  45.000  13,500.00 35.00

06627112 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY W  1,349.000  2,023.50 2,441.00

06627114 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  696.000  1,044.00 2,578.00

06667018 000 LF  2.000REFL PAV MRK TY I (W)8"(DOT)(100MIL)  368.000  736.00 333.00

06667024 000 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  5,519.000  5,519.00 6,045.00

06667036 000 LF  7.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,322.000  9,254.00 1,314.00

06667042 000 EA  150.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  54.000  8,100.00 56.00

06667045 000 EA  200.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  4.000  800.00 4.00

06667066 000 EA  150.000REFL PAV MRK TY I (W)(WORD)(100MIL)  46.000  6,900.00 40.00

06667123 000 LF  9.000REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  53.000  477.00 60.00

06667408 000 LF  0.600REFL PAV MRK TY I (W)6"(BRK)(100MIL)  2,420.000  1,452.00 4,510.00

06667411 000 LF  0.600REFL PAV MRK TY I (W)6"(SLD)(100MIL)  5,207.000  3,124.20 5,370.00

06667420 000 LF  0.600REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  1,170.000  702.00 3,290.00

06667423 000 LF  0.600REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  9,659.000  5,795.40 20,866.00

30077001 000 GAL  4.000BONDING COURSE  7,425.000  29,700.00 8,163.00

$1,226,529.57TOTAL ITEM EARNINGS TO DATE


