
-259,482.89

005407090CONTRACT ID:

PROJECT: C 54-7-90

CONTRACT:

01243214

PROJECTED AMOUNT: $9,861,149.67

CONTRACTOR:

HIGHWAY: US 67

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ALLEN KELLER COMPANY

Blake Stembridge, P.E.

BROWN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0022

02/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/08/2024

01/05/2024

ESTIMATE PAID:

 123
-13.00  22.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/01/2024

$9,601,666.78

CONTRACT:

01/26/2026

AWARD AMOUNT: $8,999,249.67

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 89.43

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/26/2026

00/00/0000

 100.00

$78,160.00 $8,838,849.06 $8,917,009.06 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$78,160.00 $8,838,849.06 $8,917,009.06 

$0.00 $0.00 $0.00 

$78,160.00 $8,917,009.06 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,838,849.06 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 110

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2024

05/08/2024

 101

 22

 123

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 33  0  33

AWAIT FINAL ACCEPT 2

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 20

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

01/26/2026  1 TIME SUSPENDED

01/27/2026  1 TIME SUSPENDED

01/28/2026  1 TIME SUSPENDED

01/29/2026  1 TIME SUSPENDED

01/30/2026  1 TIME SUSPENDED

01/31/2026  1 SATURDAY

02/01/2026  1 SUNDAY

02/02/2026  1 TIME SUSPENDED

02/03/2026  1 TIME SUSPENDED

02/04/2026  1 TIME SUSPENDED

02/05/2026  1 TIME SUSPENDED

02/06/2026  1 TIME SUSPENDED

02/07/2026  1 SATURDAY

02/08/2026  1 SUNDAY

02/09/2026  1 TIME SUSPENDED

02/10/2026  1 TIME SUSPENDED

02/11/2026  1 TIME SUSPENDED

02/12/2026  1 TIME SUSPENDED

02/13/2026  1 TIME SUSPENDED

02/14/2026  1 SATURDAY

02/15/2026  1 SUNDAY

02/16/2026  1 TIME SUSPENDED

02/17/2026  1 TIME SUSPENDED

02/18/2026  1 TIME SUSPENDED

02/19/2026  1 TIME SUSPENDED

02/20/2026  1 TIME SUSPENDED

02/21/2026  1 SATURDAY

02/22/2026  1 SUNDAY

02/23/2026  1 WORK ACCEPTED

02/24/2026  1 AWAIT FINAL ACCEPT

02/25/2026  1 AWAIT FINAL ACCEPT

02/26/2026  1 WORK COMPL &  ACCEP

02/27/2026  1
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WORK PERFORMED THIS PERIOD

C 54-7-90 005407090PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03166224 AGGR(TY-PB GR-4 SAC-B)002 CY  180.000 -$900.00-5.000  732.00 719.00

C 79-1-47 007901047PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0395 03166224 AGGR(TY-PB GR-4 SAC-B)002 CY  180.000 -$23,940.00-133.000  2,388.00 2,195.00

0420 05006001 MOBILIZATION008 LS  880,000.000 $88,000.00 0.100  0.67 0.67

0425 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  7,500.000 $15,000.00 2.000  6.00 6.00

$78,160.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005407090PROJECT CONTROLC 54-7-90

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03166224 002 AGGR(TY-PB GR-4 SAC-B) CY  180.000  719.000  0.000  732.00  131,760.00

0065 03166405 002 ASPH (AC-20-5TR OR AC-20XP) GAL  4.750  24,253.000  0.000  29,200.00  138,700.00

0071 03516002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  45.130  0.000  0.000  2,143.00  96,713.59

FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")

0075 03546020 000 PLANE ASPH CONC PAV(0" TO 1") SY  1.050  33,494.000  0.000  33,995.00  35,694.75

0080 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.200  53,127.000  0.000  53,127.00  63,752.40

0085 03546031 000 PLANE ASPH CONC PAV(0" TO 12") SY  4.300  6,135.000  0.000  6,988.00  30,048.40

0090 04386009 000 CLEANING EXISTING JOINTS LF  15.500  390.000  0.000  198.00  3,069.00

0095 05006001 008 MOBILIZATION LS  880,000.000  0.330  0.000  0.33  290,400.00

0100 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,500.000  2.000  0.000  2.00  15,000.00

0125 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.350  4,674.000  4.000  4,678.00  10,993.30

0130 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.600  5,404.000  0.000  5,404.00  14,050.40

0135 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.600  216.000  725.000  941.00  2,446.60

0140 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.550  5,545.000  309.000  5,854.00  9,073.70

0150 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.500  4,108.000 -2,530.000  1,578.00  21,303.00

0155 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  220.000  52.000  3.000  55.00  12,100.00

0160 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  350.000  31.000  6.000  37.00  12,950.00

0165 06666132 007 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF  2.850  154.000  210.000  364.00  1,037.40

0170 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.250  303.000 -130.000  173.00  1,773.25

0175 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.810  5,905.000 -1,353.000  4,552.00  3,687.12

0180 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.760  25,600.000 -12,966.000  12,634.00  9,601.84

0185 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.810  4,427.000 -1,135.000  3,292.00  2,666.52

0190 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.780  23,365.000 -6,426.000  16,939.00  13,212.42

0195 06726007 000 REFL PAV MRKR TY I-C EA  5.550  339.000  200.000  539.00  2,991.45

0200 06726009 000 REFL PAV MRKR TY II-A-A EA  5.550  296.000  261.000  557.00  3,091.35

0205 30766001 000 D-GR HMA TY-B PG64-22 TON  120.000  3,374.000  580.730  3,954.73  474,567.60

0206 30766064 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  20,300.000  0.000  3,494.28  3,494.28

Production Bonus Item 3076 Ty-B CSJ 0054-07-090

0207 30766065 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  20,300.000  0.000  2,014.06  2,014.06

Placement Bonus Item 3076 Ty-B CSJ 0054-07-090

0210 30776034 000 SP MIXES SP-C SAC-B PG76-22 TON  117.000  6,475.000  0.000  10,522.10  1,231,085.70

0211 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  37,900.000  0.000  37,900.00  37,900.00

Production Bonus Item 3077 SP-C - CSJ 0054-07-090

0212 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  37,900.000  0.000  30,976.53  30,976.53

Placement Bonus Item 3077 SP-C -  CSJ 0054-07-090

0213 05856012 000 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  23,000.000  0.000  10,392.00  10,392.00

Ride Bonus Item 3077 SP-C - CSJ 0054-07-090

0215 40016001 000 ASPHALT PLUG EXP JOINT LF  300.000  390.000  0.000  312.00  93,600.00

0225 61856002 002 TMA (STATIONARY) DAY  230.000  150.000  0.000  71.00  16,330.00

0230 61856003 002 TMA (MOBILE OPERATION) HR  170.000  160.000  0.000  52.00  8,840.00

Category Subtotal $2,835,316.66

007901047PROJECT CONTROLC 79-1-47
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0385 01506001 000 BLADING STA  110.000  454.000  0.000  352.00  38,720.00

0390 03106009 000 PRIME COAT (MC-30) GAL  5.700  3,557.000  12,765.000  4,350.00  24,795.00

0395 03166224 002 AGGR(TY-PB GR-4 SAC-B) CY  180.000  2,195.000  0.000  2,388.00  429,840.00

0400 03166405 002 ASPH (AC-20-5TR OR AC-20XP) GAL  4.750  74,054.000  0.000  80,400.00  381,900.00

0410 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.200  88,931.000  163,894.000  257,862.86  309,435.43

0415 03546051 000 PLANE ASPH CONC PAV (0" TO 1 1/2") SY  1.100  40,320.000  0.000  24,710.00  27,181.00

0420 05006001 008 MOBILIZATION LS  880,000.000  0.670  0.000  0.67  589,600.00

0425 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,500.000  4.000  2.000  6.00  45,000.00

0435 05336003 000 RUMBLE STRIPS (SHOULDER) ASPHALT LF  0.270  174,969.000 -101,204.000  70,512.00  19,038.24

0440 05336004 000 RUMBLE STRIPS (CENTERLINE) ASPHALT LF  0.240  37,532.000  0.000  35,643.00  8,554.32

0445 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.270  9,283.000 -5,263.000  4,020.00  1,085.40

0450 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.270  108,857.000 -38,908.000  69,949.00  18,886.23

0455 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.270  9,099.000 -7,409.000  1,690.00  456.30

0460 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.270  74,106.000 -13,771.000  60,335.00  16,290.45

0465 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.350  6,709.000 -1,800.000  4,909.00  11,536.15

0470 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.600  12,870.000 -4,066.500  8,803.50  22,889.10

0475 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.600  388.000  573.000  961.00  2,498.60

0480 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.550  1,042.000  50.000  1,092.00  1,692.60

0490 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.500  290.000  42.000  332.00  4,482.00

0495 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  220.000  15.000  8.000  23.00  5,060.00

0500 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  350.000  8.000  1.000  9.00  3,150.00

0505 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.810  9,283.000 -984.000  8,299.00  6,722.19

0510 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.760  107,815.000 -19,944.000  87,871.00  66,781.96

0515 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.810  9,099.000 -3,829.000  5,270.00  4,268.70

0520 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.780  74,106.000 -492.000  73,614.00  57,418.92

0525 06726007 000 REFL PAV MRKR TY I-C EA  5.550  541.000  19.000  560.00  3,108.00

0530 06726009 000 REFL PAV MRKR TY II-A-A EA  5.550  1,423.000  74.000  1,497.00  8,308.35

0545 30776034 000 SP MIXES SP-C SAC-B PG76-22 TON  117.000  31,908.000  580.000  29,539.17  3,456,082.89

0546 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  186,700.000  0.000  64,865.00  64,865.00

Production Bonus Item 3077 SP-C - CSJ 0079-01-047

0547 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  186,700.000  0.000  4,801.17  4,801.17

Placement Bonus Item 3077 SP-C - CSJ 0079-01-047

0548 05856012 000 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  112,000.000  0.000  13,971.00  13,971.00

Ride Bonus Item 3077 SP-C - CSJ 0079-01-047

0550 30776055 000 SP MIXES SP-D SAC-B PG70-22 (LEVEL-UP) TON  140.000  1,729.000  1,347.810  3,076.81  430,753.40

0555 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  180.000  180.000  0.000  14.00  2,520.00

Category Subtotal $6,081,692.40

005407090C 54-7-90PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  40.250  1,500.000 -1,500.000  0.000  0.00

0105 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.270  5,905.000 -5,905.000  0.000  0.00

0110 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.270  31,145.000 -31,145.000  0.000  0.00
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0115 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.270  4,427.000 -4,427.000  0.000  0.00

0120 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.270  23,365.000 -23,365.000  0.000  0.00

0145 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  7.200  608.000 -608.000  0.000  0.00

0220 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  180.000  240.000  0.000  0.000  0.00

0600 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0610 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0620 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0700 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  25,000.000  0.000  0.000  0.00

0710 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  171,500.000  0.000  0.000  0.00

 0.00Category Subtotal

007901047C 79-1-47PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0405 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  40.250  6,560.000 -6,560.000  0.000  0.00

0430 05306008 000 TURNOUTS (ACP) SY  120.000  564.000  0.000  0.000  0.00

0485 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  7.200  62.000 -62.000  0.000  0.00

0535 30766001 000 D-GR HMA TY-B PG64-22 TON  120.000  3,374.000 -3,374.000  0.000  0.00

0536 30766064 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  20,300.000  0.000  0.000  0.00

Production Bonus Item 3076 Ty-B CSJ 0079-01-047

0537 30766065 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  20,300.000  0.000  0.000  0.00

Placement Bonus Item 3076 Ty-B CSJ 0079-01-047

0540 30766066 000 TACK COAT GAL  5.000  3,143.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,917,009.06
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01506001 000 STA  110.000BLADING  352.000  38,720.00 454.00

03106009 000 GAL  5.700PRIME COAT (MC-30)  4,350.000  24,795.00 3,557.00

03166224 002 CY  180.000AGGR(TY-PB GR-4 SAC-B)  3,120.000  561,600.00 2,914.00

03166405 002 GAL  4.750ASPH (AC-20-5TR OR AC-20XP)  109,600.000  520,600.00 98,307.00

03516002 SY  45.130FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  2,143.000  96,713.59 0.00

03546020 000 SY  1.050PLANE ASPH CONC PAV(0" TO 1")  33,995.000  35,694.75 33,494.00

03546021 000 SY  1.200PLANE ASPH CONC PAV(0" TO 2")  310,989.860  373,187.83 142,058.00

03546031 000 SY  4.300PLANE ASPH CONC PAV(0" TO 12")  6,988.000  30,048.40 6,135.00

03546051 000 SY  1.100PLANE ASPH CONC PAV (0" TO 1 1/2")  24,710.000  27,181.00 40,320.00

04386009 000 LF  15.500CLEANING EXISTING JOINTS  198.000  3,069.00 390.00

05006001 008 LS  880,000.000MOBILIZATION  1.000  880,000.00 1.00

05026001 008 MO  7,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  60,000.00 6.00

05336003 000 LF  0.270RUMBLE STRIPS (SHOULDER) ASPHALT  70,512.000  19,038.24 174,969.00

05336004 000 LF  0.240RUMBLE STRIPS (CENTERLINE) ASPHALT  35,643.000  8,554.32 37,532.00

05856012 000 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  24,363.000  24,363.00 135,000.00

Ride Bonus Item 3077 SP-C - CSJ 0054-07-090

06626005 000 LF  0.270WK ZN PAV MRK NON-REMOV (W)6"(BRK)  4,020.000  1,085.40 9,283.00

06626008 000 LF  0.270WK ZN PAV MRK NON-REMOV (W)6"(SLD)  69,949.000  18,886.23 108,857.00

06626035 000 LF  0.270WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  1,690.000  456.30 9,099.00

06626037 000 LF  0.270WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  60,335.000  16,290.45 74,106.00

06626109 000 EA  2.350WK ZN PAV MRK SHT TERM (TAB)TY W  9,587.000  22,529.45 11,383.00

06626111 000 EA  2.600WK ZN PAV MRK SHT TERM (TAB)TY Y-2  14,207.500  36,939.50 18,274.00

06666030 007 LF  2.600REFL PAV MRK TY I (W)8"(DOT)(100MIL)  1,902.000  4,945.20 604.00

06666036 007 LF  1.550REFL PAV MRK TY I (W)8"(SLD)(100MIL)  6,946.000  10,766.30 6,587.00

06666048 007 LF  13.500REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,910.000  25,785.00 4,398.00

06666054 007 EA  220.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  78.000  17,160.00 67.00

06666078 007 EA  350.000REFL PAV MRK TY I (W)(WORD)(100MIL)  46.000  16,100.00 39.00

06666132 007 LF  2.850REFL PAV MRK TY I (Y)6"(DOT)(100MIL)  364.000  1,037.40 154.00

06666147 007 LF  10.250REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  173.000  1,773.25 303.00

06666306 007 LF  0.810RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  12,851.000  10,409.31 15,188.00

06666309 007 LF  0.760RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  100,505.000  76,383.80 133,415.00

06666318 007 LF  0.810RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  8,562.000  6,935.22 13,526.00

06666321 007 LF  0.780RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  90,553.000  70,631.34 97,471.00

06726007 000 EA  5.550REFL PAV MRKR TY I-C  1,099.000  6,099.45 880.00

06726009 000 EA  5.550REFL PAV MRKR TY II-A-A  2,054.000  11,399.70 1,719.00

30766001 000 TON  120.000D-GR HMA TY-B PG64-22  3,954.730  474,567.60 3,374.00

30766064 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  3,494.280  3,494.28 20,300.00

Production Bonus Item 3076 Ty-B CSJ 0054-07-090

30766065 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  2,014.060  2,014.06 20,300.00

Placement Bonus Item 3076 Ty-B CSJ 0054-07-090

30776034 000 TON  117.000SP MIXES SP-C SAC-B PG76-22  40,061.270  4,687,168.59 38,383.00

30776055 000 TON  140.000SP MIXES SP-D SAC-B PG70-22 (LEVEL-UP)  3,076.810  430,753.40 1,729.00

30776073 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  102,765.000  102,765.00 224,600.00

Production Bonus Item 3077 SP-C - CSJ 0054-07-090
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30776074 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  35,777.700  35,777.70 224,600.00

Placement Bonus Item 3077 SP-C -  CSJ 0054-07-090

40016001 000 LF  300.000ASPHALT PLUG EXP JOINT  312.000  93,600.00 390.00

60016001 000 DAY  180.000PORTABLE CHANGEABLE MESSAGE SIGN  14.000  2,520.00 180.00

61856002 002 DAY  230.000TMA (STATIONARY)  71.000  16,330.00 150.00

61856003 002 HR  170.000TMA (MOBILE OPERATION)  52.000  8,840.00 160.00

$8,917,009.06TOTAL ITEM EARNINGS TO DATE


