
Contract ID: 005407094

Project: BR 2026(293)

Highway:

District: BROWNWOOD

Contract: 02263217 County: BROWN

Award Amount: $3,023,120.95 Area Engineer: BLAKE STEMBRIDGE

Projected Amount $3,090,120.95 Area Number: 050

Adj Projected Amount $0.00

Contractor: STRUCTURAL INTEGRITY GROUP LLC

Estimate Number: 0004 Letting Date: 02/05/2026

Estimate Paid: Award Date: 02/26/2026

Estimate Period: 6/26/2026 to 7/25/2026 Notice To Proceed Date: 03/12/2026

Estimate Type: Progress Work Begin Date: 07/21/2026

% Complete 0.
570000000000
0001

Accepted Date:

% Time Used: 3.39

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $17,722.04 $0.00 $17,722.04

Participating $0.00 $0.00 $0.00

Non-Participating $17,722.04 $0.00 $17,722.04

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $17,722.04 $0.00 $17,722.04

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/21/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/11/2026 Liquidated Damage Rate $1,107.00
Bid Days: 118

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 118
0

Days Charged to Date: 4 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 4

SATURDAY 5

SUNDAY 4

TIME SUSPENDED 16

TOO WET 1

Total Period Days: 4 26 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/26/2026 4 ü TIME SUSPENDED

06/27/2026 4 ü SATURDAY

06/28/2026 4 ü SUNDAY

06/29/2026 4 ü TIME SUSPENDED

06/30/2026 4 ü TIME SUSPENDED

07/01/2026 4 ü TIME SUSPENDED

07/02/2026 4 ü TIME SUSPENDED

07/03/2026 4 ü TIME SUSPENDED

07/04/2026 4 ü SATURDAY

07/05/2026 4 ü SUNDAY

07/06/2026 4 ü TIME SUSPENDED

07/07/2026 4 ü TIME SUSPENDED

07/08/2026 4 ü TIME SUSPENDED

07/09/2026 4 ü TIME SUSPENDED

07/10/2026 4 ü TIME SUSPENDED

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

07/11/2026 4 ü SATURDAY

07/12/2026 4 ü SUNDAY

07/13/2026 4 ü TIME SUSPENDED

07/14/2026 4 ü TIME SUSPENDED

07/15/2026 4 ü TIME SUSPENDED

07/16/2026 4 ü TIME SUSPENDED

07/17/2026 4 ü TIME SUSPENDED

07/18/2026 4 ü SATURDAY

07/19/2026 4 ü SUNDAY

07/20/2026 4 ü TOO WET Too wet day applies from recent rain events making it muddy

07/21/2026 4

07/22/2026 4

07/23/2026 4

07/24/2026 4

07/25/2026 4 ü SATURDAY

Contract: 005407094 Payment Estimate: 0004 Page: 4 of 28



Worked Performed This Period

Project: BR 2026(293) Control 092300091

Category: 003 Description: Bridge Maintenance

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

1735 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $177.50 98.73 $17,524.58 94.00 98.73

1730 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY $18.00 10.97 $197.46 13.00 10.97

Total Item Earnings This Estimate $17,722.04

Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM
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Contract Line Items

Project: BR 2026(293) Control 005407094

Category: 001 Description: BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03547005 0 PLANE & TEXT ASPH CONC PAV(0" TO 6") SY $1.00 3,476.00 0.00 0.00 $0.00

0065 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $168.00 130.00 0.00 0.00 $0.00

0070 05007001 0 MOBILIZATION LS $298,000.00 0.16 0.00 0.00 $0.00

0075 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,500.00 1.50 0.00 0.00 $0.00

0080 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 60.00 0.00 0.00 $0.00

0085 05057001 0 TMA (STATIONARY) DAY $200.00 30.00 0.00 0.00 $0.00

0090 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.50 2,560.00 0.00 0.00 $0.00

0095 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.75 205.00 0.00 0.00 $0.00

0100 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.50 820.00 0.00 0.00 $0.00

0105 06667211 0 RE PM TY II (Y) 6" (BRK) LF $0.50 205.00 0.00 0.00 $0.00

0110 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.50 820.00 0.00 0.00 $0.00

0115 06777002 0 ELIM EXT PM & MRKS (6") LF $19.00 1,040.00 0.00 0.00 $0.00

0701 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 005407094

Category: 001 Description: BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0702 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0703 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(293) Control 012801123

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0345 05007001 0 MOBILIZATION LS $298,000.00 0.10 0.00 0.00 $0.00

0350 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,500.00 0.50 0.00 0.00 $0.00

0355 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 12.00 0.00 0.00 $0.00

0360 05057001 0 TMA (STATIONARY) DAY $200.00 8.00 0.00 0.00 $0.00

0365 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.75 50.00 0.00 0.00 $0.00

0370 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.50 200.00 0.00 0.00 $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 7 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 012801123

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 06667211 0 RE PM TY II (Y) 6" (BRK) LF $0.50 50.00 0.00 0.00 $0.00

0380 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.50 200.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(293) Control 027204033

Category: 001 Description: BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0555 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $2.00 180.00 0.00 0.00 $0.00

0560 01647005 0 BROADCAST SEED (TEMP_WARM) SY $2.00 90.00 0.00 0.00 $0.00

0565 01647006 0 BROADCAST SEED (TEMP_COOL) SY $2.00 90.00 0.00 0.00 $0.00

0570 01687001 0 VEGETATIVE WATERING TGL $100.00 4.00 0.00 0.00 $0.00

0575 01697006 0 SOIL RET BLKT(SL_STEEP_CLAY_LONG) SY $4.00 180.00 0.00 0.00 $0.00

0580 03447031 0 SP MIXES SP-C SAC-B PG76-22 TON $398.00 123.00 0.00 0.00 $0.00

0585 03547002 0 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $9.20 2,600.00 0.00 0.00 $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 8 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 027204033

Category: 001 Description: BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0590 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $685.00 18.00 0.00 0.00 $0.00

0595 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $168.00 72.00 0.00 0.00 $0.00

0600 05007001 0 MOBILIZATION LS $298,000.00 0.23 0.00 0.00 $0.00

0605 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,500.00 1.00 0.00 0.00 $0.00

0610 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 30.00 0.00 0.00 $0.00

0615 05057001 0 TMA (STATIONARY) DAY $200.00 6.00 0.00 0.00 $0.00

0620 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.00 800.00 0.00 0.00 $0.00

0625 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 800.00 0.00 0.00 $0.00

0630 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $12,000.00 0.25 0.00 0.00 $0.00

0635 05127001 0 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $25.00 780.00 0.00 0.00 $0.00

0640 05127025 0 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $20.00 780.00 0.00 0.00 $0.00

0645 05127049 0 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $20.00 210.00 0.00 0.00 $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 9 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 027204033

Category: 001 Description: BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0650 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $29.50 500.00 0.00 0.00 $0.00

0655 05407020 0 MTL THRIE-BEAM GD FEN (STEEL POST) EA $2,150.00 4.00 0.00 0.00 $0.00

0660 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $4.00 570.00 0.00 0.00 $0.00

0665 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $2,900.00 4.00 0.00 0.00 $0.00

0670 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,200.00 2.00 0.00 0.00 $0.00

0675 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $4,500.00 2.00 0.00 0.00 $0.00

0680 06587012 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $30.00 16.00 0.00 0.00 $0.00

0685 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $35.00 24.00 0.00 0.00 $0.00

0690 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $50.00 4.00 0.00 0.00 $0.00

0695 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $70.00 24.00 0.00 0.00 $0.00

0700 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.50 1,100.00 0.00 0.00 $0.00

0705 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.50 1,100.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(293) Control 027204034

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0890 01327005 0 EMBANK (FNL)(OC)(TY C) CY $50.00 12.00 0.00 0.00 $0.00

0895 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $2.00 130.00 0.00 0.00 $0.00

0900 01647005 0 BROADCAST SEED (TEMP_WARM) SY $2.00 65.00 0.00 0.00 $0.00

0905 01647006 0 BROADCAST SEED (TEMP_COOL) SY $2.00 65.00 0.00 0.00 $0.00

0910 01687001 0 VEGETATIVE WATERING TGL $100.00 2.00 0.00 0.00 $0.00

0915 01697006 0 SOIL RET BLKT(SL_STEEP_CLAY_LONG) SY $4.00 130.00 0.00 0.00 $0.00

0920 03447031 0 SP MIXES SP-C SAC-B PG76-22 TON $398.00 123.00 0.00 0.00 $0.00

0925 03547002 0 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $9.20 2,100.00 0.00 0.00 $0.00

0930 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $685.00 13.00 0.00 0.00 $0.00

0935 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $168.00 72.00 0.00 0.00 $0.00

0940 05007001 0 MOBILIZATION LS $298,000.00 0.16 0.00 0.00 $0.00

0945 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,500.00 1.00 0.00 0.00 $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 11 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 027204034

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0950 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 30.00 0.00 0.00 $0.00

0955 05057001 0 TMA (STATIONARY) DAY $200.00 6.00 0.00 0.00 $0.00

0960 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.00 600.00 0.00 0.00 $0.00

0965 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 600.00 0.00 0.00 $0.00

0970 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $12,000.00 0.25 0.00 0.00 $0.00

0975 05127025 0 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $20.00 1,140.00 0.00 0.00 $0.00

0980 05127049 0 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $20.00 570.00 0.00 0.00 $0.00

0985 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $29.50 500.00 0.00 0.00 $0.00

0990 05407020 0 MTL THRIE-BEAM GD FEN (STEEL POST) EA $2,150.00 4.00 0.00 0.00 $0.00

0995 05407039 0 TL-3 31" SHORT RADIUS (COMPLETE) EA $23,020.00 1.00 0.00 0.00 $0.00

1000 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $4.00 425.00 0.00 0.00 $0.00

1005 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $2,900.00 3.00 0.00 0.00 $0.00

1010 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,200.00 4.00 0.00 0.00 $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 12 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 027204034

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1015 06587012 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $30.00 12.00 0.00 0.00 $0.00

1020 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $35.00 22.00 0.00 0.00 $0.00

1025 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $50.00 4.00 0.00 0.00 $0.00

1030 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $70.00 24.00 0.00 0.00 $0.00

1035 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.50 900.00 0.00 0.00 $0.00

1040 06667211 0 RE PM TY II (Y) 6" (BRK) LF $0.50 115.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(293) Control 028906036

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1230 01327005 0 EMBANK (FNL)(OC)(TY C) CY $50.00 20.00 0.00 0.00 $0.00

1235 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $2.00 110.00 0.00 0.00 $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 13 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 028906036

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1240 01647005 0 BROADCAST SEED (TEMP_WARM) SY $2.00 55.00 0.00 0.00 $0.00

1245 01647006 0 BROADCAST SEED (TEMP_COOL) SY $2.00 55.00 0.00 0.00 $0.00

1250 01687001 0 VEGETATIVE WATERING TGL $100.00 3.00 0.00 0.00 $0.00

1255 01697006 0 SOIL RET BLKT(SL_STEEP_CLAY_LONG) SY $4.00 110.00 0.00 0.00 $0.00

1260 03447031 0 SP MIXES SP-C SAC-B PG76-22 TON $398.00 112.00 0.00 0.00 $0.00

1265 03547004 0 PLANE & TEXT ASPH CONC PAV(0" TO 4") SY $11.40 2,000.00 0.00 0.00 $0.00

1270 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $685.00 18.00 0.00 0.00 $0.00

1275 05007001 0 MOBILIZATION LS $298,000.00 0.19 0.00 0.00 $0.00

1280 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,500.00 1.00 0.00 0.00 $0.00

1285 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 30.00 0.00 0.00 $0.00

1290 05057001 0 TMA (STATIONARY) DAY $200.00 6.00 0.00 0.00 $0.00

1295 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.00 500.00 0.00 0.00 $0.00

1300 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 500.00 0.00 0.00 $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 14 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 028906036

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1305 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $12,000.00 0.25 0.00 0.00 $0.00

1310 05127001 0 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $25.00 550.00 0.00 0.00 $0.00

1315 05127025 0 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $20.00 550.00 0.00 0.00 $0.00

1320 05127049 0 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $20.00 550.00 0.00 0.00 $0.00

1325 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $29.50 300.00 0.00 0.00 $0.00

1330 05407020 0 MTL THRIE-BEAM GD FEN (STEEL POST) EA $2,150.00 4.00 0.00 0.00 $0.00

1335 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $4.00 450.00 0.00 0.00 $0.00

1340 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $2,900.00 4.00 0.00 0.00 $0.00

1345 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,200.00 4.00 0.00 0.00 $0.00

1350 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,500.00 2.00 0.00 0.00 $0.00

1355 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $4,500.00 2.00 0.00 0.00 $0.00

1360 06587012 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $30.00 12.00 0.00 0.00 $0.00

1365 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $35.00 18.00 0.00 0.00 $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 15 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 028906036

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1370 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $50.00 4.00 0.00 0.00 $0.00

1375 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $70.00 24.00 0.00 0.00 $0.00

1380 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.50 920.00 0.00 0.00 $0.00

1385 06667211 0 RE PM TY II (Y) 6" (BRK) LF $0.50 230.00 0.00 0.00 $0.00

1390 07357060 0 DRIFTWOOD REMOVAL CY $40.00 90.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(293) Control 092300091

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1570 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $2.00 250.00 0.00 0.00 $0.00

1575 04017001 0 FLOWABLE BACKFILL CY $1,500.00 3.00 0.00 0.00 $0.00

1580 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $145.00 20.00 0.00 0.00 $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 16 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 092300091

Category: 001 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1585 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $168.00 25.00 0.00 0.00 $0.00

1590 05007001 0 MOBILIZATION LS $298,000.00 0.03 0.00 0.00 $0.00

1595 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,500.00 1.00 0.00 0.00 $0.00

1600 05057001 0 TMA (STATIONARY) DAY $200.00 26.00 0.00 0.00 $0.00

1605 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.00 400.00 0.00 0.00 $0.00

1610 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 400.00 0.00 0.00 $0.00

1615 07357060 0 DRIFTWOOD REMOVAL CY $40.00 25.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(293) Control 110201052

Category: 001 Description: REMOVE ACP/SEALCOAT, ADD MLPO/PPC, ADD SALINE TO OVERHANGS,
REPAIR CRACKING IN PAN GIRDER SPANS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1840 05007001 0 MOBILIZATION LS $298,000.00 0.13 0.00 0.00 $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 17 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 110201052

Category: 001 Description: REMOVE ACP/SEALCOAT, ADD MLPO/PPC, ADD SALINE TO OVERHANGS,
REPAIR CRACKING IN PAN GIRDER SPANS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1845 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,500.00 1.00 0.00 0.00 $0.00

1850 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 10.00 0.00 0.00 $0.00

1855 05057001 0 TMA (STATIONARY) DAY $200.00 10.00 0.00 0.00 $0.00

1860 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $12,000.00 0.25 0.00 0.00 $0.00

1865 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $70.00 24.00 0.00 0.00 $0.00

1870 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.50 1,800.00 0.00 0.00 $0.00

1875 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.50 1,800.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(293) Control 005407094

Category: 002 Description: BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0165 04297003 0 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $102.00 100.00 0.00 0.00 $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 18 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 005407094

Category: 002 Description: BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0170 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $177.50 58.00 0.00 0.00 $0.00

0175 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $40.00 681.00 0.00 0.00 $0.00

0180 04397025 0 POLYESTER POLYMER CONC OVERLAY CY $4,208.00 85.40 0.00 0.00 $0.00

0185 07807004 0 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF $300.00 8.00 0.00 0.00 $0.00

0190 40107002 0 STEEL BRIDGE ZONE PAINTING REF STR #1 EA $35,000.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(293) Control 012801123

Category: 002 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0430 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $18.00 375.00 0.00 0.00 $0.00

0435 04297003 0 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $102.00 100.00 0.00 0.00 $0.00

0440 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $177.50 120.00 0.00 0.00 $0.00

0445 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $40.00 460.00 0.00 0.00 $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 19 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 012801123

Category: 002 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 04397016 0 POLYESTER POLYMER CONC OVERLAY (1-1/2") SY $213.00 800.00 0.00 0.00 $0.00

0455 04467004 0 CLEAN & PAINT EXIST RAIL (SYSTEM I) LS $48,000.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(293) Control 027204033

Category: 002 Description: BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0755 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $18.00 1,200.00 0.00 0.00 $0.00

0760 04297001 0 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $90.00 15.00 0.00 0.00 $0.00

0765 04297003 0 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $102.00 350.00 0.00 0.00 $0.00

0770 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $177.50 224.00 0.00 0.00 $0.00

0775 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $40.00 355.00 0.00 0.00 $0.00

0780 04397014 0 MULTI-LAYER POLYMER OVERLAY SY $30.00 1,600.00 0.00 0.00 $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 20 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 027204033

Category: 002 Description: BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0785 04517008 0 RETROFIT RAIL (TY T223) LF $405.00 622.00 0.00 0.00 $0.00

0790 04837016 0 SHOT BLASTING SY $3.25 1,600.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(293) Control 027204034

Category: 002 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1090 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $18.00 800.00 0.00 0.00 $0.00

1095 04297001 0 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $90.00 15.00 0.00 0.00 $0.00

1100 04297003 0 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $102.00 250.00 0.00 0.00 $0.00

1105 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $177.50 65.00 0.00 0.00 $0.00

1110 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $40.00 260.00 0.00 0.00 $0.00

1115 04397014 0 MULTI-LAYER POLYMER OVERLAY SY $30.00 1,066.00 0.00 0.00 $0.00

1120 04517008 0 RETROFIT RAIL (TY T223) LF $405.00 422.00 0.00 0.00 $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 21 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 027204034

Category: 002 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1125 04837016 0 SHOT BLASTING SY $3.25 1,066.00 0.00 0.00 $0.00

1130 40107003 0 STEEL BRIDGE ZONE PAINTING REF STR #2 EA $35,000.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(293) Control 028906036

Category: 002 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1440 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $18.00 840.00 0.00 0.00 $0.00

1445 04297003 0 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $102.00 100.00 0.00 0.00 $0.00

1450 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $177.50 118.00 0.00 0.00 $0.00

1455 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $40.00 536.00 0.00 0.00 $0.00

1460 04397014 0 MULTI-LAYER POLYMER OVERLAY SY $30.00 1,050.00 0.00 0.00 $0.00

1465 04517008 0 RETROFIT RAIL (TY T223) LF $405.00 452.00 0.00 0.00 $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 22 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 028906036

Category: 002 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1470 04837016 0 SHOT BLASTING SY $3.25 1,050.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(293) Control 092300091

Category: 002 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1665 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $18.00 8.00 0.00 0.00 $0.00

1670 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $177.50 52.00 0.00 0.00 $0.00

1675 04817048 0 PIPE (GALV) (4 IN X 6 IN) LF $50.00 56.00 0.00 0.00 $0.00

1680 07807002 0 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $450.00 4.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 23 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 110201052

Category: 002 Description: REMOVE ACP/SEALCOAT, ADD MLPO/PPC, ADD SALINE TO OVERHANGS,
REPAIR CRACKING IN PAN GIRDER SPANS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1925 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $18.00 1,440.00 0.00 0.00 $0.00

1930 04297001 0 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $90.00 18.00 0.00 0.00 $0.00

1935 04297003 0 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $102.00 200.00 0.00 0.00 $0.00

1940 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $177.50 58.00 0.00 0.00 $0.00

1945 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $40.00 419.00 0.00 0.00 $0.00

1950 04387012 0 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7) LF $65.00 279.00 0.00 0.00 $0.00

1955 04397014 0 MULTI-LAYER POLYMER OVERLAY SY $30.00 4,400.00 0.00 0.00 $0.00

1960 04837016 0 SHOT BLASTING SY $3.25 4,400.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 24 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract Line Items

Project: BR 2026(293) Control 092300091

Category: 003 Description: Bridge Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1730 04287001 0 PENETRATING CONCRETE SURFACE TREATMENT SY $18.00 13.00 0.00 10.97 $197.46

1735 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $177.50 94.00 0.00 98.73 $17,524.58

1740 04297010 0 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA $1.00 100.00 0.00 0.00 $0.00

Category 003 SubTotal $17,722.04

Total Item earnings this contract $17,722.04

Contract Line Items

Project: BR 2026(293) Control 005407094

Category: 004 Description: BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0751 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 8,000.00 0.00 0.00 $0.00

0752 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 59,000.00 0.00 0.00 $0.00

Category 004 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 25 of 28



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01327005 EMBANK (FNL)(OC)(TY C) CY $50.00 32.00 0.00 $0.00

01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY $2.00 670.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $2.00 210.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $2.00 210.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $100.00 9.00 0.00 $0.00

01697006 SOIL RET BLKT(SL_STEEP_CLAY_LONG) SY $4.00 420.00 0.00 $0.00

03447031 SP MIXES SP-C SAC-B PG76-22 TON $398.00 358.00 0.00 $0.00

03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $9.20 4,700.00 0.00 $0.00

03547004 PLANE & TEXT ASPH CONC PAV(0" TO 4") SY $11.40 2,000.00 0.00 $0.00

03547005 PLANE & TEXT ASPH CONC PAV(0" TO 6") SY $1.00 3,476.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $1,500.00 3.00 0.00 $0.00

04287001 PENETRATING CONCRETE SURFACE TREATMENT SY $18.00 4,676.00 0.00 $0.00

04287001 PENETRATING CONCRETE SURFACE TREATMENT SY $18.00 4,676.00 10.97 $197.46

04297001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $90.00 48.00 0.00 $0.00

04297003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $102.00 1,100.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $177.50 789.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $177.50 789.00 98.73 $17,524.58

04297010 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA $1.00 100.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $685.00 49.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $145.00 20.00 0.00 $0.00

04327045 RIPRAP (STONE PROTECTION)(24 IN) CY $168.00 299.00 0.00 $0.00

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $40.00 2,711.00 0.00 $0.00

04387012 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7) LF $65.00 279.00 0.00 $0.00

04397014 MULTI-LAYER POLYMER OVERLAY SY $30.00 8,116.00 0.00 $0.00

04397016 POLYESTER POLYMER CONC OVERLAY (1-1/2") SY $213.00 800.00 0.00 $0.00

04397025 POLYESTER POLYMER CONC OVERLAY CY $4,208.00 85.40 0.00 $0.00

04467004 CLEAN & PAINT EXIST RAIL (SYSTEM I) LS $48,000.00 1.00 0.00 $0.00

04517008 RETROFIT RAIL (TY T223) LF $405.00 1,496.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Contract: 005407094 Payment Estimate: 0004 Page: 26 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04817048 PIPE (GALV) (4 IN X 6 IN) LF $50.00 56.00 0.00 $0.00

04837016 SHOT BLASTING SY $3.25 8,116.00 0.00 $0.00

05007001 MOBILIZATION LS $298,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,500.00 7.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 172.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $200.00 92.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.00 2,300.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 2,300.00 0.00 $0.00

05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $12,000.00 1.00 0.00 $0.00

05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $25.00 1,330.00 0.00 $0.00

05127025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $20.00 2,470.00 0.00 $0.00

05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $20.00 1,330.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $29.50 1,300.00 0.00 $0.00

05407020 MTL THRIE-BEAM GD FEN (STEEL POST) EA $2,150.00 12.00 0.00 $0.00

05407039 TL-3 31" SHORT RADIUS (COMPLETE) EA $23,020.00 1.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $4.00 1,445.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $2,900.00 11.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $1,200.00 10.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $1,500.00 2.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $4,500.00 4.00 0.00 $0.00

06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $30.00 40.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $35.00 64.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $50.00 12.00 0.00 $0.00

06627077 WK ZN PAV MRK REMOV (W)24"(SLD) LF $70.00 96.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.50 2,560.00 0.00 $0.00

06667172 RE PM TY II (W) 6" (BRK) LF $0.75 255.00 0.00 $0.00

06667175 RE PM TY II (W) 6" (SLD) LF $0.50 5,740.00 0.00 $0.00

06667211 RE PM TY II (Y) 6" (BRK) LF $0.50 600.00 0.00 $0.00

06667213 RE PM TY II (Y) 6" (SLD) LF $0.50 3,920.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $19.00 1,040.00 0.00 $0.00

Contract: 005407094 Payment Estimate: 0004 Page: 27 of 28



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:08:25 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07357060 DRIFTWOOD REMOVAL CY $40.00 115.00 0.00 $0.00

07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF $450.00 4.00 0.00 $0.00

07807004 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF $300.00 8.00 0.00 $0.00

40107002 STEEL BRIDGE ZONE PAINTING REF STR #1 EA $35,000.00 1.00 0.00 $0.00

40107003 STEEL BRIDGE ZONE PAINTING REF STR #2 EA $35,000.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 8,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 59,000.00 0.00 $0.00

Total Item Earnings To Date $17,722.04

Contract: 005407094 Payment Estimate: 0004 Page: 28 of 28


