
005409044CONTRACT ID:

PROJECT: STP 2025(338)HES

CONTRACT:

01253034

PROJECTED AMOUNT: $337,600.00

CONTRACTOR:

HIGHWAY: US

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TWELVE STARS CONSTRUCTION COMPANY LLC

Blake Stembridge, P.E.

MILLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0017

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2025

01/07/2025

ESTIMATE PAID:

 30
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/21/2025

$337,600.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $325,100.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/31/2026

00/00/0000

 99.55

$12,100.00 $323,990.00 $336,090.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,210.00 $64,599.00 $65,809.00 

$10,890.00 $259,391.00 $270,281.00 

$12,100.00 $336,090.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $323,990.00 

 0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 005409044 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 7ESTIMATE 0017

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 30

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/21/2025

02/28/2025

 36

 0

 36

CONTRACT TIME STATEMENT



CONTRACT ID 005409044 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 7ESTIMATE 0017

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 38  0  38

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 24

WORK ACCEPTED 2

WORK COMPLETED 1

07/26/2026  1 SUNDAY

07/27/2026  1 TIME SUSPENDED

07/28/2026  1 TIME SUSPENDED

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 WORK COMPLETED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

-------------08/31/2026  1 1 WORK ACCEPTED

08/31/2026  1 1---------------- WORK ACCEPTED
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WORK PERFORMED THIS PERIOD

STP 2025(337)HRR 103001023PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0495 05007001 MOBILIZATION000 LS  55,000.000 $12,100.00 0.220  0.22 0.25

$12,100.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005409044PROJECT CONTROLSTP 2025(338)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  55,000.000  0.250  0.000  0.25  13,750.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  0.750  0.000  0.75  1,500.00

0070 05057001 000 TMA (STATIONARY) DAY  250.000  3.000  0.000  6.00  1,500.00

0075 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  500.000  13.000  0.000  13.00  6,500.00

0080 60037001 000 LEAD LED CURVE SIGN EA  2,000.000  1.000  0.000  2.00  4,000.00

0085 60037002 000 LED CHEVRON EA  1,650.000  25.000  0.000  25.00  41,250.00

Category Subtotal $68,500.00

005501032PROJECT CONTROLSTP 2025(338)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0240 05007001 000 MOBILIZATION LS  55,000.000  0.250  0.000  0.25  13,750.00

0245 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  0.500  0.000  0.50  1,000.00

0250 05057001 000 TMA (STATIONARY) DAY  250.000  3.000  0.000  3.00  750.00

0255 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  500.000  6.000  0.000  6.00  3,000.00

0260 60037001 000 LEAD LED CURVE SIGN EA  2,000.000  1.000  0.000  2.00  4,000.00

0265 60037002 000 LED CHEVRON EA  1,650.000  11.000  0.000  11.00  18,150.00

Category Subtotal $40,650.00

028905036PROJECT CONTROLSTP 2025(337)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0365 05007001 000 MOBILIZATION LS  55,000.000  0.250  0.000  0.25  13,750.00

0370 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  1.000  0.000  1.00  2,000.00

0375 05057001 000 TMA (STATIONARY) DAY  250.000  2.000  0.000  3.00  750.00

0380 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  500.000  26.000  0.000  27.00  13,500.00

0385 06447073 000 REMOVE SM RD SN SUP&AM EA  50.000  25.000  0.000  25.00  1,250.00

0390 60037001 000 LEAD LED CURVE SIGN EA  2,000.000  6.000  0.000  6.00  12,000.00

0395 60037002 000 LED CHEVRON EA  1,650.000  46.000  0.000  46.00  75,900.00

Category Subtotal $119,150.00

103001023PROJECT CONTROLSTP 2025(337)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0495 05007001 000 MOBILIZATION LS  55,000.000  0.250  0.000  0.22  12,100.00

0500 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  0.750  0.000  0.75  1,500.00

0505 05057001 000 TMA (STATIONARY) DAY  250.000  2.000  0.000  3.00  750.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0510 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  500.000  22.000  0.000  22.00  11,000.00

0515 06447073 000 REMOVE SM RD SN SUP&AM EA  50.000  17.000  0.000  17.00  850.00

0520 60037001 000 LEAD LED CURVE SIGN EA  2,000.000  6.000  0.000  6.00  12,000.00

0525 60037002 000 LED CHEVRON EA  1,650.000  38.000  0.000  38.00  62,700.00

Category Subtotal $100,900.00

002 CONTRACTOR FORCE ACCOUNT WORKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0555 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  11,000.000  0.000  6,890.00  6,890.00

Category Subtotal $6,890.00

005409044STP 2025(338)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0105 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0110 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0115 96107001 000 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

103001023STP 2025(337)HRRPROJECT CONTROL

002CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0550 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $336,090.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  55,000.000MOBILIZATION  0.970  53,350.00 1.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  6,000.00 3.00

05057001 000 DAY  250.000TMA (STATIONARY)  15.000  3,750.00 10.00

06447001 000 EA  500.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  68.000  34,000.00 67.00

06447073 000 EA  50.000REMOVE SM RD SN SUP&AM  42.000  2,100.00 42.00

60037001 000 EA  2,000.000LEAD LED CURVE SIGN  16.000  32,000.00 14.00

60037002 000 EA  1,650.000LED CHEVRON  120.000  198,000.00 120.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  6,890.000  6,890.00 11,000.00

$336,090.00TOTAL ITEM EARNINGS TO DATE


