
005508134CONTRACT ID:

PROJECT: C 55-8-134

CONTRACT:

07253238

PROJECTED AMOUNT: $165,755.00

CONTRACTOR:

HIGHWAY: US 84

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 059

TEXAS ROAD CONSTRUCTION, LLC

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0002

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/02/2025

ESTIMATE PAID:

 4

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$165,755.00

CONTRACT:

09/26/2025

AWARD AMOUNT: $165,755.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 9.30

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 2.11

$3,500.00 $0.00 $3,500.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,500.00 $0.00 $3,500.00 

$0.00 $0.00 $0.00 

$3,500.00 $3,500.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 4

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

09/17/2025

 43

 0

 43

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  4  26

SATURDAY 2

SUNDAY 1

TIME SUSPENDED 22

WEATHER 1

09/26/2025  1 TIME SUSPENDED

09/27/2025  1 TIME SUSPENDED

09/28/2025  1 TIME SUSPENDED

09/29/2025  1 TIME SUSPENDED

09/30/2025  1 TIME SUSPENDED

10/01/2025  1 TIME SUSPENDED

10/02/2025  1 TIME SUSPENDED

10/03/2025  1 TIME SUSPENDED

10/04/2025  1 TIME SUSPENDED

10/05/2025  1 TIME SUSPENDED

10/06/2025  1 TIME SUSPENDED

10/07/2025  1 TIME SUSPENDED

10/08/2025  1 TIME SUSPENDED

10/09/2025  1 TIME SUSPENDED

10/10/2025  1 TIME SUSPENDED

10/11/2025  1 TIME SUSPENDED

10/12/2025  1 TIME SUSPENDED

10/13/2025  1 TIME SUSPENDED

10/14/2025  1 TIME SUSPENDED

10/15/2025  1 TIME SUSPENDED

10/16/2025  1 TIME SUSPENDED

10/17/2025  1 TIME SUSPENDED

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1 WEATHER

10/25/2025  1 SATURDAY



CONTRACT ID 005508134 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6ESTIMATE 0002

WORK PERFORMED THIS PERIOD

C 55-8-134 005508134PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,500.000 $3,500.00 1.000  1.00 3.00

$3,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005508134PROJECT CONTROLC 55-8-134

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  3.000  0.000  1.00  3,500.00

Category Subtotal $3,500.00

005508134C 55-8-134PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01617010 000 GENERAL USE COMPOST (VEH) CY  150.000  4.000  0.000  0.000  0.00

0065 01707001 000 IRRIGATION SYSTEM LS  45,000.000  1.000  0.000  0.000  0.00

0070 01927001 000 MULCH CY  200.000  3.000  0.000  0.000  0.00

0075 01927009 000 PLANT BED PREP SY  60.000  30.000  0.000  0.000  0.00

0080 01927016 000 LANDSCAPE EDGE LF  40.000  82.000  0.000  0.000  0.00

0085 01927026 000 PLANT MATERIAL (1 GAL) EA  25.000  118.000  0.000  0.000  0.00

0090 01927037 000 PLANT MATERIAL (15 GAL) (TREE) EA  500.000  1.000  0.000  0.000  0.00

0095 01937001 000 LANDSCAPE ESTABLISH MO  1,500.000  3.000  0.000  0.000  0.00

0100 01937007 000 IRRIG SYS OPER AND MAINT MO  1,500.000  3.000  0.000  0.000  0.00

0105 01937021 000 LANDSCAPE TREAT EA  7,000.000  1.000  0.000  0.000  0.00

0110 01947011 000 RDSIDE AMENITY EA  2,500.000  4.000  0.000  0.000  0.00

0115 05007001 000 MOBILIZATION LS  25,000.000  1.000  0.000  0.000  0.00

0125 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1.000  2.000  0.000  0.000  0.00

0130 05057001 000 TMA (STATIONARY) DAY  1.000  43.000  0.000  0.000  0.00

0135 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  1.000  200.000  0.000  0.000  0.00

0140 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  200.000  0.000  0.000  0.00

0145 05287003 000 REMOVE AND RELAY PAVERS SY  120.000  91.000  0.000  0.000  0.00

0150 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  30.000  210.000  0.000  0.000  0.00

0155 06187070 000 CONDT (RM) (3/4") LF  15.000  260.000  0.000  0.000  0.00

0160 06207004 000 ELEC CONDR (NO.12) INSULATED LF  6.000  1,410.000  0.000  0.000  0.00

0165 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,500.000  3.000  0.000  0.000  0.00

0170 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  15,000.000  1.000  0.000  0.000  0.00

0195 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0200 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  10,560.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0230 50507001 000 DEWATERING REPORTS EA  60.000  1.000  0.000  0.000  0.00

0235 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00
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0240 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

0245 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,500.000  0.000  0.000  0.00

0250 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,500.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05027001 000 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  3,500.00 3.00

$3,500.00TOTAL ITEM EARNINGS TO DATE


