
005601035CONTRACT ID:

PROJECT: C 56-1-35

CONTRACT:

09253007

PROJECTED AMOUNT: $9,619,986.12

CONTRACTOR:

HIGHWAY: US 84

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 510

COX PAVING OF TEXAS, INC.

Mark Davis, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/28/2025

09/04/2025

ESTIMATE PAID:

 18

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/10/2026

$9,619,986.12

CONTRACT:

07/26/2026

AWARD AMOUNT: $9,619,986.12

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 14.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 84.15

$6,277,253.49 $1,818,443.62 $8,095,697.11 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,277,253.49 $1,818,443.62 $8,095,697.11 

$0.00 $0.00 $0.00 

$6,277,253.49 $8,095,697.11 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,818,443.62 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 18

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/10/2026

04/01/2026

 127

 0

 127

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  18  19

SATURDAY 3

SUNDAY 5

TIME SUSPENDED 11

07/26/2026  1 TIME SUSPENDED

07/27/2026  1 TIME SUSPENDED

07/28/2026  1 TIME SUSPENDED

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 56-1-35 005601035PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03167001 ASPH (A-R TYPE II)000 GAL  3.900 $4,448,730.00 1,140,700.000  1,140,700.00 1,333,739.00

0065 03167257 AGGR (TY-PD OR PL, GR-3)000 CY  145.000 $2,384,235.00 16,443.000  16,443.00 19,250.00

0070 05007001 MOBILIZATION000 LS  1,000,000.000 $900,000.00 0.900  0.90 1.00

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  15,000.000 $15,000.00 1.000  1.00 6.00

0090 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK)000 LF  0.180 $2,814.48 15,636.000  15,636.00 15,636.00

0100 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.160 $67,468.16 421,676.000  421,676.00 646,107.00

0105 06627010 WK ZN PAV MRK NON-REMOV (W)8"(DOT)000 LF  0.650 $412.75 635.000  635.00 635.00

0110 06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD)000 LF  0.400 $3,448.40 8,621.000  8,621.00 8,621.00

0120 06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK)000 LF  0.170 $9,738.45 57,285.000  57,285.00 66,300.00

0125 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.170 $36,091.51 212,303.000  212,303.00 403,487.00

0135 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.010 $12.39 1,239.000  1,239.00 1,282.00

0140 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.010 $155.66 15,566.000  15,566.00 21,833.00

0175 06727002 REFL PAV MRKR TY I-C000 EA  5.000 $485.00 97.000  97.00 385.00

0180 06727004 REFL PAV MRKR TY II-A-A000 EA  2.750 $10,477.50 3,810.000  3,810.00 11,745.00

0185 07387103 CLEANING / SWEEPING (AGGREGATE REMOVAL)000 MI  0.010 $0.04 3.650  3.65 3.65

0186 96017001 MATERIAL ON HAND000 DOL  1.000 -$1,617,408.35-1,617,408.350  201,035.27 1,000.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0190 96067001 LAW ENFORCEMENT PERSONNEL000 DOL  1.000 $15,592.50 15,592.500  15,592.50 1,000.00

$6,277,253.49TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005601035PROJECT CONTROLC 56-1-35

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167001 000 ASPH (A-R TYPE II) GAL  3.900  1,333,739.000  0.000  1,140,700.00  4,448,730.00

0065 03167257 000 AGGR (TY-PD OR PL, GR-3) CY  145.000  19,250.000  0.000  16,443.00  2,384,235.00

0070 05007001 000 MOBILIZATION LS  1,000,000.000  1.000  0.000  0.90  900,000.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  6.000  0.000  1.00  15,000.00

0090 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.180  15,636.000  0.000  15,636.00  2,814.48

0100 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.160  646,107.000  0.000  421,676.00  67,468.16

0105 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.650  635.000  0.000  635.00  412.75

0110 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.400  8,621.000  0.000  8,621.00  3,448.40

0120 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.170  66,300.000  0.000  57,285.00  9,738.45

0125 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.170  403,487.000  0.000  212,303.00  36,091.51

0135 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  1,282.000  0.000  1,239.00  12.39

0140 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  21,833.000  0.000  15,566.00  155.66

0175 06727002 000 REFL PAV MRKR TY I-C EA  5.000  385.000  0.000  97.00  485.00

0180 06727004 000 REFL PAV MRKR TY II-A-A EA  2.750  11,745.000  0.000  3,810.00  10,477.50

0185 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  3.650  0.000  3.65  0.04

0186 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  201,035.27  201,035.27

Category Subtotal $8,080,104.61

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0190 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  15,592.50  15,592.50

Category Subtotal $15,592.50

005601035C 56-1-35PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  0.010  4.000  0.000  0.000  0.00

0085 05057002 000 TMA (MOBILE OPERATION) HR  0.010  401.000  0.000  0.000  0.00

0095 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.750  543.000  0.000  0.000  0.00

0115 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.500  388.000  0.000  0.000  0.00

0130 06627042 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  2.000  800.000  0.000  0.000  0.00

0145 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  6.000  240.000  0.000  0.000  0.00

0150 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  3.580  82,378.000  0.000  0.000  0.00

0155 06687091 000 PREFAB PM TY C (W)(ARROW) EA  250.000  23.000  0.000  0.000  0.00

0160 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  410.000  5.000  0.000  0.000  0.00

0165 06687103 000 PREFAB PM TY C (W)(WORD) EA  320.000  13.000  0.000  0.000  0.00

0170 06687108 000 PREFAB PM TY C (W)(RR XING) EA  550.000  2.000  0.000  0.000  0.00

0187 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00
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0188 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  29,832.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0189 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0191 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0192 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0193 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  10,000.000  0.000  0.000  0.00

0194 96107001 000 ON THE JOB TRAINING DOL  0.800  1,040.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,095,697.11
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167001 000 GAL  3.900ASPH (A-R TYPE II)  1,140,700.000  4,448,730.00 1,333,739.00

03167257 000 CY  145.000AGGR (TY-PD OR PL, GR-3)  16,443.000  2,384,235.00 19,250.00

05007001 000 LS  1,000,000.000MOBILIZATION  0.900  900,000.00 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  15,000.00 6.00

06627005 000 LF  0.180WK ZN PAV MRK NON-REMOV (W)6"(BRK)  15,636.000  2,814.48 15,636.00

06627008 000 LF  0.160WK ZN PAV MRK NON-REMOV (W)6"(SLD)  421,676.000  67,468.16 646,107.00

06627010 000 LF  0.650WK ZN PAV MRK NON-REMOV (W)8"(DOT)  635.000  412.75 635.00

06627012 000 LF  0.400WK ZN PAV MRK NON-REMOV (W)8"(SLD)  8,621.000  3,448.40 8,621.00

06627036 000 LF  0.170WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  57,285.000  9,738.45 66,300.00

06627038 000 LF  0.170WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  212,303.000  36,091.51 403,487.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  1,239.000  12.39 1,282.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  15,566.000  155.66 21,833.00

06727002 000 EA  5.000REFL PAV MRKR TY I-C  97.000  485.00 385.00

06727004 000 EA  2.750REFL PAV MRKR TY II-A-A  3,810.000  10,477.50 11,745.00

07387103 000 MI  0.010CLEANING / SWEEPING (AGGREGATE REMOVAL)  3.650  0.04 3.65

96017001 000 DOL  1.000MATERIAL ON HAND  201,035.270  201,035.27 1,000.00

96067001 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  15,592.500  15,592.50 1,000.00

$8,095,697.11TOTAL ITEM EARNINGS TO DATE


