
 30,212.59

005703047CONTRACT ID:

PROJECT: F 2026(006)

CONTRACT:

10253204

PROJECTED AMOUNT: $22,800,553.08

CONTRACTOR:

HIGHWAY: US 84

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

CLARK CONSTRUCTION OF TEXAS, INC.

Charlie Reed, P.E.

FREESTONE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/14/2026

10/09/2025

ESTIMATE PAID:

 72

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/08/2026

$22,830,765.67

CONTRACT:

08/01/2026

AWARD AMOUNT: $22,749,153.08

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 60.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 70.96

$2,595,600.92 $13,605,893.39 $16,201,494.31 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,595,600.92 $13,605,893.39 $16,201,494.31 

$0.00 $0.00 $0.00 

$2,595,600.92 $16,201,494.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $13,605,893.39 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 72

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/08/2026

04/08/2026

 119

 0

 119

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  24  7

SATURDAY 2

SUNDAY 5

08/01/2026  1

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(006) 005703047PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY - FEDERAL

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03167023 ASPH (AC-20-5TR)000 TON  568.500 $1,063,606.65 1,870.900  7,909.25 13,142.25

0070 03167241 AGGR (TY-PB OR PL, GR-4)(SAC-A)000 CY  147.860 $325,988.42 2,204.710  15,490.91 27,607.00

0075 03167245 AGGR (TY-PB OR PL, GR-4)(SAC-B)000 CY  139.740 $1,441,426.48 10,315.060  21,690.19 23,132.00

0085 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  25,000.000 $25,000.00 1.000  4.00 6.00

0095 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $33.00 33.000  108.00 119.00

0100 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.010 $50.48 5,048.000  26,511.00 23,281.00

0105 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.010 $335.62 33,562.000  94,639.00 94,083.00

0115 06667172 RE PM TY II (W) 6" (BRK)000 LF  0.170 $4,515.20 26,560.000  117,634.00 199,637.00

0120 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.170 $262,430.70 1,543,710.000  2,377,818.00 2,396,085.00

0125 06667177 RE PM TY II (W) 8" (DOT)000 LF  0.250 $5.25 21.000  305.00 1,345.00

0130 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.250 $6,935.25 27,741.000  55,616.00 104,374.00

0135 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.170 $22,244.50 130,850.000  198,080.00 255,406.00

0140 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.170 $164,518.18 967,754.000  1,550,482.00 1,726,628.00

0175 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $17,292.00 4,323.000  4,323.00 3,947.00

0180 06727004 REFL PAV MRKR TY II-A-A000 EA  1.000 $30,874.00 30,874.000  30,874.00 92,954.00

0185 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $12,024.00 3,006.000  3,006.00 8,676.00

0200 96017001 MATERIAL ON HAND DOL  1.000 -$1,985,085.11-1,985,085.110  0.00 1,000.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0250 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $35,264.00 35,264.000  99,035.44 10,000.00

PER TXDOT CONNECTSUPP DESCR

C 859-4-17 085904017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY - STATE

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0345 03167023 ASPH (AC-20-5TR)000 TON  568.500 $443,469.80 780.070  1,027.68 1,365.48

0350 03167134 AGGR (TY-PB, GR-3)(SAC-A)000 CY  151.210 $130,196.35 861.030  861.03 975.00

0355 03167208 AGGR (TY-PB, GR-3)(SAC-B)000 CY  155.570 $119,088.84 765.500  765.50 719.00

0360 03167241 AGGR (TY-PB OR PL, GR-4)(SAC-A)000 CY  147.860 $206,872.40 1,399.110  1,399.11 1,381.00

0365 03167245 AGGR (TY-PB OR PL, GR-4)(SAC-B)000 CY  139.740 $241,474.91 1,728.030  3,162.77 3,093.00

0370 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.010 $1.80 180.000  216.00 216.00

0375 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.010 $145.97 14,597.000  17,967.00 16,210.00

0385 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.170 $15,174.20 89,260.000  89,260.00 440,626.00

0390 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.170 $814.30 4,790.000  4,790.00 36,885.00

0395 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.170 $8,647.73 50,869.000  50,869.00 287,152.00

0410 06727004 REFL PAV MRKR TY II-A-A000 EA  1.000 $2,256.00 2,256.000  2,256.00 16,210.00
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$2,595,600.92TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005703047PROJECT CONTROLF 2026(006)

001 ROADWAY - FEDERALCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167023 000 ASPH (AC-20-5TR) TON  568.500  13,142.250  0.000  7,909.25  4,496,408.63

0065 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  151.210  9,708.000  0.000  9,189.66  1,389,568.49

0070 03167241 000 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY  147.860  27,607.000  0.000  15,490.91  2,290,485.95

0075 03167245 000 AGGR (TY-PB OR PL, GR-4)(SAC-B) CY  139.740  23,132.000  0.000  21,690.19  3,030,987.15

0080 05007001 000 MOBILIZATION LS  3,110,000.000  1.000  0.000  0.73  2,273,410.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  6.000  0.000  4.00  100,000.00

0090 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  3,500.000  2.000  0.000  2.00  7,000.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  119.000  0.000  108.00  108.00

0100 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  23,281.000  0.000  26,511.00  265.11

0105 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  94,083.000  0.000  94,639.00  946.39

0115 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.170  183,566.000  16,071.000  117,634.00  19,997.78

0120 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  2,396,085.000  0.000  2,377,818.00  404,229.06

0125 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.250  1,345.000  0.000  305.00  76.25

0130 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  104,374.000  0.000  55,616.00  13,904.00

0135 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  250,855.000  4,551.000  198,080.00  33,673.60

0140 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  1,603,975.000  122,653.000  1,550,482.00  263,581.94

0175 06727002 000 REFL PAV MRKR TY I-C EA  4.000  3,947.000  0.000  4,323.00  17,292.00

0180 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  92,954.000  0.000  30,874.00  30,874.00

0185 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  8,676.000  0.000  3,006.00  12,024.00

0190 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  1,373,364.000  0.000  848,277.00  118,758.78

Category Subtotal $14,503,591.13

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0250 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  99,035.44  99,035.44

PER TXDOT CONNECT

Category Subtotal $99,035.44

085904017PROJECT CONTROLC 859-4-17

001 ROADWAY - STATECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0345 03167023 000 ASPH (AC-20-5TR) TON  568.500  1,365.480  0.000  1,027.68  584,236.09

0350 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  151.210  975.000  0.000  861.03  130,196.35

0355 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  155.570  719.000  0.000  765.50  119,088.84

0360 03167241 000 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY  147.860  1,381.000  0.000  1,399.11  206,872.40

0365 03167245 000 AGGR (TY-PB OR PL, GR-4)(SAC-B) CY  139.740  3,093.000  0.000  3,162.77  441,965.48

0370 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  216.000  0.000  216.00  2.16

0375 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  16,210.000  0.000  17,967.00  179.67

0385 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  440,626.000  0.000  89,260.00  15,174.20

0390 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  36,885.000  0.000  4,790.00  814.30
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001 ROADWAY - STATECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  287,152.000  0.000  50,869.00  8,647.73

0410 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  16,210.000  0.000  2,256.00  2,256.00

0415 06777001 000 ELIM EXT PM & MRKS (4") LF  0.140  619,186.000  0.000  638,818.00  89,434.52

Category Subtotal $1,598,867.74

005703047F 2026(006)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY - FEDERAL

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0109 06687088 PREFAB PM TY C (W)(18")(SLD) LF  10.870  0.000  48.000  0.000  0.00

ADDED BY CO #2

0110 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.000  9,083.000  0.000  0.000  0.00

0144 06687078 PREFAB PM TY C (W)(6")(DOT) LF  8.480  0.000  186.000  0.000  0.00

ADDED BY CO #2

0145 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  356.000  12.000  0.000  0.00

0150 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  225.000  24.000  0.000  0.000  0.00

0154 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  678.400  0.000  2.000  0.000  0.00

ADDED BY CO #2

0155 06687103 000 PREFAB PM TY C (W)(WORD) EA  225.000  273.000  0.000  0.000  0.00

0160 06687108 000 PREFAB PM TY C (W)(RR XING) EA  600.000  17.000  0.000  0.000  0.00

0165 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  27.000  228.000  0.000  0.000  0.00

0170 06687115 000 PREFAB PM TY C (W)(BIKE SYMBOL) EA  250.000  5.000  0.000  0.000  0.00

0200 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0666 06667033 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  5.610  0.000  0.000  0.000  0.00

668 06687133 PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)LG EA  265.000  0.000  0.000  0.000  0.00

ADDED BY CO #3

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0255 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0260 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  40,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0265 96107001 ON THE JOB TRAINING DOL  0.800  500.000  0.000  0.000  0.00

$.80 per hour Reimbursement

 0.00Category Subtotal

085904017C 859-4-17PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY - STATE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0380 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.000  481.000  0.000  0.000  0.00

0400 06687103 000 PREFAB PM TY C (W)(WORD) EA  225.000  1.000  0.000  0.000  0.00

0405 06687108 000 PREFAB PM TY C (W)(RR XING) EA  600.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $16,201,494.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167023 000 TON  568.500ASPH (AC-20-5TR)  8,936.930  5,080,644.72 14,507.73

03167134 000 CY  151.210AGGR (TY-PB, GR-3)(SAC-A)  10,050.690  1,519,764.84 10,683.00

03167208 000 CY  155.570AGGR (TY-PB, GR-3)(SAC-B)  765.500  119,088.84 719.00

03167241 000 CY  147.860AGGR (TY-PB OR PL, GR-4)(SAC-A)  16,890.020  2,497,358.35 28,988.00

03167245 000 CY  139.740AGGR (TY-PB OR PL, GR-4)(SAC-B)  24,852.960  3,472,952.63 26,225.00

05007001 000 LS  3,110,000.000MOBILIZATION  0.731  2,273,410.00 1.00

05027001 000 MO  25,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  100,000.00 6.00

05037002 000 EA  3,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  7,000.00 2.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  108.000  108.00 119.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  26,727.000  267.27 23,497.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  112,606.000  1,126.06 110,293.00

06667172 000 LF  0.170RE PM TY II (W) 6" (BRK)  117,634.000  19,997.78 183,566.00

06667175 000 LF  0.170RE PM TY II (W) 6" (SLD)  2,467,078.000  419,403.26 2,836,711.00

06667177 000 LF  0.250RE PM TY II (W) 8" (DOT)  305.000  76.25 1,345.00

06667179 000 LF  0.250RE PM TY II (W) 8" (SLD)  55,616.000  13,904.00 104,374.00

06667211 000 LF  0.170RE PM TY II (Y) 6" (BRK)  202,870.000  34,487.90 287,740.00

06667213 000 LF  0.170RE PM TY II (Y) 6" (SLD)  1,601,351.000  272,229.67 1,891,127.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  4,323.000  17,292.00 3,947.00

06727004 000 EA  1.000REFL PAV MRKR TY II-A-A  33,130.000  33,130.00 109,164.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  3,006.000  12,024.00 8,676.00

06777001 000 LF  0.140ELIM EXT PM & MRKS (4")  1,487,095.000  208,193.30 1,992,550.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  99,035.440  99,035.44 10,000.00

PER TXDOT CONNECT

$16,201,494.31TOTAL ITEM EARNINGS TO DATE


