
005705033CONTRACT ID:

PROJECT: STP 2026(114)HES

CONTRACT:

02263228

PROJECTED AMOUNT: $1,755,314.85

CONTRACTOR:

HIGHWAY: US 84

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

BIG CREEK CONSTRUCTION, LTD.

Delmy Reyes, P.E.

FREESTONE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2026

02/05/2026

ESTIMATE PAID:

 75

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/26/2026

$1,755,314.85

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,716,129.85

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 92.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 57.86

$292,527.88 $723,130.87 $1,015,658.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$292,527.88 $723,130.87 $1,015,658.75 

$0.00 $0.00 $0.00 

$292,527.88 $1,015,658.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $723,130.87 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 75

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/26/2026

05/26/2026

 81

 0

 81

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  16  14

HOLIDAY 1

HOLIDAY TRAFFIC 1

OTHER - SEE RMRKS 1

RAIN 2

SATURDAY 4

SUNDAY 4

TOO WET 1

09/01/2026  1

09/02/2026  1

09/03/2026  1 RAIN

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 RAIN

09/22/2026  1 TOO WET

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

STP 2026(114)HES 005705033PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 01327005 EMBANK (FNL)(OC)(TY C)000 CY  33.000 $78,652.20 2,383.400  2,383.40 2,384.00

0120 02477067 FL BS (CMP IN PLC)(TY A GR 1-2) (8")000 SY  16.000 $94,912.00 5,932.000  5,932.00 5,932.00

0125 02757001 CEMENT000 TON  250.000 $37,150.00 148.600  148.60 130.00

0130 02757004 CEMENT TRT (EXIST MATL)(10")000 SY  5.000 $33,714.45 6,742.889  6,742.89 6,633.00

0135 02757011 CEMENT TRT (NEW BASE)(8")000 SY  5.000 $31,952.23 6,390.445  6,390.45 5,932.00

0245 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,750.000 $2,750.00 1.000  5.00 6.00

0255 05057001 TMA (STATIONARY)000 DAY  250.000 $4,750.00 19.000  74.00 81.00

0335 06207008 ELEC CONDR (NO.8) INSULATED000 LF  3.000 $3,447.00 1,149.000  1,149.00 1,149.00

0340 06247008 GROUND BOX TY D (162922)W/APRON000 EA  2,600.000 $5,200.00 2.000  2.00 2.00

$292,527.88TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005705033PROJECT CONTROLSTP 2026(114)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,000.000  33.560  0.000  33.56  33,560.00

0065 01047007 000 REMOV CONC (RIPRAP) CY  500.000  0.700  0.000  0.70  350.00

0075 01047019 000 REMOV CONC (GUTTER) LF  15.000  387.000  0.000  387.00  5,805.00

0080 01057032 000 RMV (12") TRT/UNTRT BASE & ASPH PAV SY  25.000  322.000  0.000  322.00  8,050.00

0085 01127001 000 SUBGR WIDEN (OC) STA  1,000.000  31.560  0.000  31.56  31,560.00

0090 01327005 000 EMBANK (FNL)(OC)(TY C) CY  33.000  2,384.000  0.000  2,383.40  78,652.20

0120 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  16.000  5,932.000  0.000  5,932.00  94,912.00

0125 02757001 000 CEMENT TON  250.000  130.000  0.000  148.60  37,150.00

0130 02757004 000 CEMENT TRT (EXIST MATL)(10") SY  5.000  6,633.000  0.000  6,742.89  33,714.45

0135 02757011 000 CEMENT TRT (NEW BASE)(8") SY  5.000  5,932.000  0.000  6,390.45  31,952.23

0155 03447041 000 SP MIXES SP-D PG64-22 TON  110.000  1,805.000  0.000  1,744.23  191,865.30

0160 03447077 000 TACK COAT GAL  3.500  4,001.000  0.000  1,677.50  5,871.25

0170 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  3.000  16,407.000  0.000  16,407.11  49,221.33

0175 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  400.000  16.000  0.000  16.00  6,400.00

0180 04207008 000 CL A CONC (COLLAR) EA  2,000.000  2.000  0.000  2.00  4,000.00

0190 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  250.000  16.000  0.000  16.00  4,000.00

0195 04627056 000 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  800.000  19.000  0.000  19.00  15,200.00

0200 04647003 000 RC PIPE (CL III)(18 IN) LF  100.000  362.000  0.000  362.00  36,200.00

0205 04647005 000 RC PIPE (CL III)(24 IN) LF  150.000  30.000  0.000  30.00  4,500.00

0210 04667188 000 WINGWALL (PW - 2) (HW=4 FT) EA  15,000.000  2.000  0.000  2.00  30,000.00

0215 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,500.000  26.000  0.000  26.00  39,000.00

0220 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,750.000  2.000  0.000  2.00  3,500.00

0225 04967004 000 REMOV STR (SET) EA  500.000  28.000  0.000  28.00  14,000.00

0230 04967005 000 REMOV STR (WINGWALL) EA  2,500.000  4.000  0.000  4.00  10,000.00

0235 04967007 000 REMOV STR (PIPE) LF  20.000  431.000  0.000  431.00  8,620.00

0240 05007001 000 MOBILIZATION LS  170,000.000  1.000  0.000  0.90  153,000.00

0245 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,750.000  6.000  0.000  5.00  13,750.00

0250 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,500.000  4.000  0.000  2.00  15,000.00

0255 05057001 000 TMA (STATIONARY) DAY  250.000  81.000  0.000  74.00  18,500.00

0265 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  35.000  340.000  0.000  200.00  7,000.00

0275 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  1,200.000  0.000  1,200.00  4,800.00

0335 06207008 000 ELEC CONDR (NO.8) INSULATED LF  3.000  1,149.000  0.000  1,149.00  3,447.00

0340 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,600.000  2.000  0.000  2.00  5,200.00

0345 06247013 000 REMOVE GROUND BOX EA  1,000.000  2.000  0.000  2.00  2,000.00

0385 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.900  3,200.000  0.000  276.00  248.40

0390 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.850  28,342.000  0.000  9,872.00  8,391.20

Category Subtotal $1,009,420.36

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0510 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  6,238.39  6,238.39

PER TXDOT CONNECT
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Category Subtotal $6,238.39

005705033STP 2026(114)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  50.000  38.000  0.000  0.000  0.00

0095 01347004 000 BACKFILL (TY A OR B) STA  500.000  37.560  0.000  0.000  0.00

0100 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.000  9,920.000  0.000  0.000  0.00

0105 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.200  9,920.000  0.000  0.000  0.00

0110 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.200  9,920.000  0.000  0.000  0.00

0115 01687001 000 VEGETATIVE WATERING TGL  25.000  99.000  0.000  0.000  0.00

0140 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  7.000  1,186.000  0.000  0.000  0.00

0145 03447001 000 SP MIXES SP-B PG64-22 TON  100.000  1,197.000  0.000  0.000  0.00

0150 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  110.000  2,596.000  0.000  0.000  0.00

0151 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  2,596.000  0.000  0.000  0.00

BONUS

0152 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0153 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  2,596.000  0.000  0.000  0.00

BONUS

0154 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0161 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  2,596.000  0.000  0.000  0.00

BONUS

0162 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0165 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  4.000  1,956.000  0.000  0.000  0.00

0185 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  5,000.000  0.700  0.000  0.000  0.00

0260 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  8.000  0.000  0.000  0.00

0270 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  340.000  0.000  0.000  0.00

0280 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,200.000  0.000  0.000  0.00

0285 05297011 000 CONCRETE GUTTER (MODIFIED) LF  65.000  380.000  0.000  0.000  0.00

0290 05307002 000 INTERSECTIONS (ACP) SY  35.000  733.000  0.000  0.000  0.00

0295 05307006 000 DRIVEWAYS (CONC) SY  150.000  38.000  0.000  0.000  0.00

0300 05307010 000 DRIVEWAYS (ACP) SY  35.000  1,022.000  0.000  0.000  0.00

0305 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.750  6,620.000  0.000  0.000  0.00

0310 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.750  4,501.000  0.000  0.000  0.00

0315 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  500.000  5.000  0.000  0.000  0.00

0320 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  2,800.000  2.000  0.000  0.000  0.00

0325 06187030 000 CONDT (PVC) (SCH 40) (2") LF  20.000  123.000  0.000  0.000  0.00

0330 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  30.000  260.000  0.000  0.000  0.00

0350 06287001 000 RELOCATE ELECTRICAL SERVICES EA  5,500.000  1.000  0.000  0.000  0.00

0355 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  12.000  0.000  0.000  0.00

0360 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,260.000  3.000  0.000  0.000  0.00

0365 06447073 000 REMOVE SM RD SN SUP&AM EA  125.000  15.000  0.000  0.000  0.00

0370 06587060 000 INSTL OM ASSM (OM-2Z)(WFLX)SRF EA  150.000  4.000  0.000  0.000  0.00

0375 06587317 000 INSTL OM SM RD SIGN (1-OM-PW)Y EA  105.000  13.000  0.000  0.000  0.00

0380 06587318 000 INSTL OM SM RD SIGN (1-OM-PW)R EA  105.000  2.000  0.000  0.000  0.00
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0395 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  162.000  0.000  0.000  0.00

0400 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.500  1,420.000  0.000  0.000  0.00

0405 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.500  80.000  0.000  0.000  0.00

0410 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.250  2,434.000  0.000  0.000  0.00

0415 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  21.000  24.000  0.000  0.000  0.00

0420 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  225.000  8.000  0.000  0.000  0.00

0425 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  250.000  8.000  0.000  0.000  0.00

0430 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.100  6,620.000  0.000  0.000  0.00

0435 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.100  6,814.000  0.000  0.000  0.00

0440 06727002 000 REFL PAV MRKR TY I-C EA  8.000  134.000  0.000  0.000  0.00

0445 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  320.000  0.000  0.000  0.00

0460 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0465 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0470 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  3,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0505 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  23,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0515 96107001 ON THE JOB TRAINING DOL  0.800  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,015,658.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,000.000PREPARING ROW  33.560  33,560.00 33.56

01047007 000 CY  500.000REMOV CONC (RIPRAP)  0.700  350.00 0.70

01047019 000 LF  15.000REMOV CONC (GUTTER)  387.000  5,805.00 387.00

01057032 000 SY  25.000RMV (12") TRT/UNTRT BASE & ASPH PAV  322.000  8,050.00 322.00

01127001 000 STA  1,000.000SUBGR WIDEN (OC)  31.560  31,560.00 31.56

01327005 000 CY  33.000EMBANK (FNL)(OC)(TY C)  2,383.400  78,652.20 2,384.00

02477067 000 SY  16.000FL BS (CMP IN PLC)(TY A GR 1-2) (8")  5,932.000  94,912.00 5,932.00

02757001 000 TON  250.000CEMENT  148.600  37,150.00 130.00

02757004 000 SY  5.000CEMENT TRT (EXIST MATL)(10")  6,742.889  33,714.45 6,633.00

02757011 000 SY  5.000CEMENT TRT (NEW BASE)(8")  6,390.445  31,952.23 5,932.00

03447041 000 TON  110.000SP MIXES SP-D PG64-22  1,744.230  191,865.30 1,805.00

03447077 000 GAL  3.500TACK COAT  1,677.500  5,871.25 4,001.00

03547033 000 SY  3.000PLANE ASPH CONC PAV(0" TO 3")  16,407.111  49,221.33 16,407.00

04167040 000 LF  400.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  16.000  6,400.00 16.00

04207008 000 EA  2,000.000CL A CONC (COLLAR)  2.000  4,000.00 2.00

04327043 000 CY  250.000RIPRAP (STONE PROTECTION)(18 IN)  16.000  4,000.00 16.00

04627056 000 LF  800.000CONC BOX CULV (3 FT X 2 FT)(EXTEND)  19.000  15,200.00 19.00

04647003 000 LF  100.000RC PIPE (CL III)(18 IN)  362.000  36,200.00 362.00

04647005 000 LF  150.000RC PIPE (CL III)(24 IN)  30.000  4,500.00 30.00

04667188 000 EA  15,000.000WINGWALL (PW - 2) (HW=4 FT)  2.000  30,000.00 2.00

04677308 000 EA  1,500.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  26.000  39,000.00 26.00

04677325 000 EA  1,750.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  2.000  3,500.00 2.00

04967004 000 EA  500.000REMOV STR (SET)  28.000  14,000.00 28.00

04967005 000 EA  2,500.000REMOV STR (WINGWALL)  4.000  10,000.00 4.00

04967007 000 LF  20.000REMOV STR (PIPE)  431.000  8,620.00 431.00

05007001 000 LS  170,000.000MOBILIZATION  0.900  153,000.00 1.00

05027001 000 MO  2,750.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  13,750.00 6.00

05037002 000 EA  7,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  15,000.00 4.00

05057001 000 DAY  250.000TMA (STATIONARY)  74.000  18,500.00 81.00

05067002 000 LF  35.000ROCK FILTER DAMS (INSTALL) (TY 2)  200.000  7,000.00 340.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  1,200.000  4,800.00 1,200.00

06207008 000 LF  3.000ELEC CONDR (NO.8) INSULATED  1,149.000  3,447.00 1,149.00

06247008 000 EA  2,600.000GROUND BOX TY D (162922)W/APRON  2.000  5,200.00 2.00

06247013 000 EA  1,000.000REMOVE GROUND BOX  2.000  2,000.00 2.00

06627012 000 LF  0.900WK ZN PAV MRK NON-REMOV (W)8"(SLD)  276.000  248.40 3,200.00

06627035 000 LF  0.850WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  9,872.000  8,391.20 28,342.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  6,238.391  6,238.39 5,000.00

PER TXDOT CONNECT

$1,015,658.75TOTAL ITEM EARNINGS TO DATE


