
 56,422.80

005901062CONTRACT ID:

PROJECT: F 2025(207)

CONTRACT:

11243208

PROJECTED AMOUNT: $18,058,113.66

CONTRACTOR:

HIGHWAY: SH 7

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

CLARK CONSTRUCTION OF TEXAS, INC.

Clint Jones, P.E.

NACOGDOCHES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0009

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/19/2024

11/07/2024

ESTIMATE PAID:

 119

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/17/2025

$18,114,536.46

CONTRACT:

10/01/2025

AWARD AMOUNT: $18,053,313.66

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 80.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/22/2025

00/00/0000

 86.42

$56,422.80 $15,598,218.85 $15,654,641.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$56,422.80 $15,598,218.85 $15,654,641.65 

$0.00 $0.00 $0.00 

$56,422.80 $15,654,641.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $15,598,218.85 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 119

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/17/2025

04/01/2025

 148

 0

 148

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING FINAL DOCU 27

SUNDAY 4

10/01/2025  1 AWAITING FINAL DOCUMENTATION

10/02/2025  1 AWAITING FINAL DOCUMENTATION

10/03/2025  1 AWAITING FINAL DOCUMENTATION

10/04/2025  1 AWAITING FINAL DOCUMENTATION

10/05/2025  1 SUNDAY

10/06/2025  1 AWAITING FINAL DOCUMENTATION

10/07/2025  1 AWAITING FINAL DOCUMENTATION

10/08/2025  1 AWAITING FINAL DOCUMENTATION

10/09/2025  1 AWAITING FINAL DOCUMENTATION

10/10/2025  1 AWAITING FINAL DOCUMENTATION

10/11/2025  1 AWAITING FINAL DOCUMENTATION

10/12/2025  1 SUNDAY

10/13/2025  1 AWAITING FINAL DOCUMENTATION

10/14/2025  1 AWAITING FINAL DOCUMENTATION

10/15/2025  1 AWAITING FINAL DOCUMENTATION

10/16/2025  1 AWAITING FINAL DOCUMENTATION

10/17/2025  1 AWAITING FINAL DOCUMENTATION

10/18/2025  1 AWAITING FINAL DOCUMENTATION

10/19/2025  1 SUNDAY

10/20/2025  1 AWAITING FINAL DOCUMENTATION

10/21/2025  1 AWAITING FINAL DOCUMENTATION

10/22/2025  1 AWAITING FINAL DOCUMENTATION

10/23/2025  1 AWAITING FINAL DOCUMENTATION

10/24/2025  1 AWAITING FINAL DOCUMENTATION

10/25/2025  1 AWAITING FINAL DOCUMENTATION

10/26/2025  1 SUNDAY

10/27/2025  1 AWAITING FINAL DOCUMENTATION

10/28/2025  1 AWAITING FINAL DOCUMENTATION

10/29/2025  1 AWAITING FINAL DOCUMENTATION

10/30/2025  1 AWAITING FINAL DOCUMENTATION

10/31/2025  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

ITEMS WITH NO CATEGORY

005901062CONTROLPROJECT F 2025(207)

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4006 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  136.200  6.000 $817.20  6.00 6.00

ADDED BY CO#1

4004 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  140.600  10.000 $1,406.00  10.00 10.00

ADDED BY CO#1

4018 96087010 UNIQUE CHANGE ORDER ITEM 10 DOL  123.000  13.000 $1,599.00  13.00 13.00

ADDED BY CO#1

4024 96087013 UNIQUE CHANGE ORDER ITEM 13 DOL  136.200  15.000 $2,043.00  15.00 15.00

ADDED BY CO#1

4022 96087012 UNIQUE CHANGE ORDER ITEM 12 DOL  140.600  20.000 $2,812.00  20.00 20.00

ADDED BY CO#1

4000 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  142.800  20.000 $2,856.00  20.00 20.00

ADDED BY CO#1

4002 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  134.000  30.000 $4,020.00  30.00 30.00

ADDED BY CO#1

4012 96087007 UNIQUE CHANGE ORDER ITEM 7 DOL  136.200  30.000 $4,086.00  30.00 30.00

ADDED BY CO#1

4016 96087009 UNIQUE CHANGE ORDER ITEM 9 DOL  138.400  30.000 $4,152.00  30.00 30.00

ADDED BY CO#1

4020 96087011 UNIQUE CHANGE ORDER ITEM 11 DOL  140.600  36.000 $5,061.60  36.00 36.00

ADDED BY CO#1

4010 96087006 UNIQUE CHANGE ORDER ITEM 6 DOL  136.200  50.000 $6,810.00  50.00 50.00

ADDED BY CO#1

4014 96087008 UNIQUE CHANGE ORDER ITEM 8 DOL  136.200  75.000 $10,215.00  75.00 75.00

ADDED BY CO#1

4008 96087005 UNIQUE CHANGE ORDER ITEM 5 DOL  140.600  75.000 $10,545.00  75.00 75.00

ADDED BY CO#1

$56,422.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005901062PROJECT CONTROLF 2025(207)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  285.000  0.000  249.14  261,597.00

0065 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  210.270  1,161.000  0.000  1,179.00  247,908.33

0070 05007001 000 MOBILIZATION LS  2,975,000.000  0.037  0.000  0.04  110,075.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  70,000.000  6.000  0.000  6.00  420,000.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  650.000  20.000  0.000  30.00  19,500.00

0085 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  148.000  0.000  176.00  88,000.00

0090 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.430  60.000  0.000  200.00  86.00

0095 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  1,120.000  0.000  1,082.00  465.26

0100 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.170  600.000  0.000  720.00  122.40

0105 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  87,510.000  0.000  89,093.00  15,145.81

0110 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  95.000  0.000  430.00  129.00

0115 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  6,610.000  0.000  6,350.00  1,079.50

0120 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  52,066.000  0.000  56,116.00  9,539.72

0125 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  107.000  0.000  133.00  1,596.00

0130 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  1.000  0.000  1.00  150.00

0135 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  1.000  0.000  1.00  175.00

0140 06727002 000 REFL PAV MRKR TY I-C EA  5.000  37.000  0.000  146.00  730.00

0145 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,042.000  0.000  2,196.00  10,980.00

0150 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  107.000  0.000  143.00  858.00

0155 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  1.000  0.000  1.00  100.00

0160 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  1.000  0.000  1.00  100.00

5410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  2,227.05  2,227.05

Category Subtotal $1,190,564.07

006403022PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0260 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  191.000  0.000  175.41  184,180.50

0265 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  210.270  772.000  0.000  753.00  158,333.31

0270 05007001 000 MOBILIZATION LS  2,975,000.000  0.030  0.000  0.01  26,775.00

0275 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  904.000  0.000  904.00  388.72

0280 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  71,946.000  0.000  72,334.00  12,296.78

0285 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  2,190.000  0.000  600.00  102.00

0290 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  62,976.000  0.000  77,500.00  13,175.00

0295 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  6.000  40.000  0.000  42.00  252.00

0300 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  152.000  0.000  87.00  1,044.00

0305 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  922.000  0.000  994.00  4,970.00

0310 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  137,112.000  0.000  90,279.00  18,055.80

0315 06777007 000 ELIM EXT PM & MRKS (18") LF  3.000  40.000  0.000  40.00  120.00

0320 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  152.000  0.000  43.00  258.00

Category Subtotal $419,951.11
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011707042PROJECT CONTROLF 2025(210)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0420 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  335.000  0.000  270.39  283,909.50

0425 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  210.270  1,364.000  0.000  1,378.00  289,752.06

0430 05007001 000 MOBILIZATION LS  2,975,000.000  0.042  0.000  0.04  124,950.00

0435 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.430  519.000  0.000  519.00  223.17

0440 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  790.000  0.000  790.00  339.70

0445 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.170  5,190.000  0.000  4,910.00  834.70

0450 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.170  681.000  0.000  693.00  117.81

0455 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  58,647.000  0.000  60,821.00  10,339.57

0465 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  58,083.000  0.000  60,638.00  10,308.46

0475 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  350.000  4.000  0.000  6.00  2,100.00

0480 06727002 000 REFL PAV MRKR TY I-C EA  5.000  303.000  0.000  296.00  1,480.00

0485 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  722.000  0.000  834.00  4,170.00

Category Subtotal $728,524.97

011808089PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0590 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  335.000  0.000  277.47  291,343.50

0595 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  210.270  1,366.000  0.000  1,280.00  269,145.60

0600 05007001 000 MOBILIZATION LS  2,975,000.000  0.050  0.000  0.00  0.00

0605 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.430  228.000  0.000  180.00  77.40

0610 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  1,314.000  0.000  1,150.00  494.50

0615 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.170  2,300.000  0.000  926.00  157.42

0620 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  92,578.000  0.000  85,328.00  14,505.76

0630 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  780.000  0.000  620.00  105.40

0635 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  97,885.000  0.000  87,038.00  14,796.46

0650 06727002 000 REFL PAV MRKR TY I-C EA  5.000  150.000  0.000  157.00  785.00

0655 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,669.000  0.000  1,205.00  6,025.00

0660 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  191,243.000  0.000  68,564.00  13,712.80

Category Subtotal $611,148.84

011901019PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0770 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  42.000  0.000  24.40  25,620.00

0775 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  210.270  165.000  0.000  155.00  32,591.85

0780 05007001 000 MOBILIZATION LS  2,975,000.000  0.006  0.000  0.01  17,850.00

0785 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  187.000  0.000  187.00  80.41

0790 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  14,224.000  0.000  14,522.00  2,468.74

0795 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  85.000  0.000  75.00  22.50

0800 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  14,224.000  0.000  14,620.00  2,485.40

0805 06727002 000 REFL PAV MRKR TY I-C EA  5.000  6.000  0.000  8.00  40.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0810 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  179.000  0.000  176.00  880.00

0815 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  28,448.000  0.000  25,977.00  5,195.40

Category Subtotal $87,234.30

011902022PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0915 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  134.000  0.000  125.50  131,775.00

0920 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  210.270  542.000  0.000  527.00  110,812.29

0925 05007001 000 MOBILIZATION LS  2,975,000.000  0.020  0.000  0.00  5,950.00

0930 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  574.000  0.000  574.00  246.82

0935 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  45,906.000  0.000  46,022.00  7,823.74

0940 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  45,906.000  0.000  46,210.00  7,855.70

0945 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  36.000  0.000  23.00  276.00

0950 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  575.000  0.000  595.00  2,975.00

0955 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  91,812.000  0.000  73,667.00  14,733.40

Category Subtotal $282,447.95

011903030PROJECT CONTROLF 2025(210)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1060 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  221.000  0.000  223.95  235,147.50

1065 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  210.270  892.000  0.000  910.00  191,345.70

1070 05007001 000 MOBILIZATION LS  2,975,000.000  0.034  0.000  0.03  101,150.00

1075 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.430  65.000  0.000  130.00  55.90

1080 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  908.000  0.000  1,816.00  780.88

1085 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.170  930.000  0.000  320.00  54.40

1090 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  66,268.000  0.000  68,099.00  11,576.83

1095 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  535.000  0.000  618.00  185.40

1100 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  69,950.000  0.000  69,243.00  11,771.31

1105 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  49.000  0.000  25.00  300.00

1110 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  2.000  0.000  2.00  300.00

1115 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  2.000  0.000  2.00  350.00

1120 06727002 000 REFL PAV MRKR TY I-C EA  5.000  64.000  0.000  64.00  320.00

1125 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,032.000  0.000  1,255.00  6,275.00

1130 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  136,218.000  0.000  114,900.00  22,980.00

1135 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  49.000  0.000  50.00  300.00

1140 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  2.000  0.000  2.00  200.00

1145 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  2.000  0.000  2.00  200.00

Category Subtotal $583,292.92

017502097PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1245 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  85.000  0.000  48.03  50,431.50

1250 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  210.270  345.000  0.000  299.00  62,870.73

1255 05007001 000 MOBILIZATION LS  2,975,000.000  0.011  0.000  0.01  32,725.00

1260 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  386.000  0.000  386.00  165.98

1265 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  27,000.000  0.000  24,921.00  4,236.57

1270 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  402.000  0.000  222.00  66.60

1275 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  1,840.000  0.000  660.00  112.20

1280 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  19,405.000  0.000  24,411.00  4,149.87

1285 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  6.000  52.000  0.000  49.00  294.00

1290 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  143.000  0.000  144.00  1,728.00

1295 06727002 000 REFL PAV MRKR TY I-C EA  5.000  30.000  0.000  12.00  60.00

1300 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  365.000  0.000  384.00  1,920.00

1305 06777007 000 ELIM EXT PM & MRKS (18") LF  3.000  52.000  0.000  48.00  144.00

1310 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  143.000  0.000  97.00  582.00

Category Subtotal $159,486.45

017502098PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1410 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  161.000  0.000  150.18  157,689.00

1415 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  210.270  655.000  0.000  636.00  133,731.72

1420 05007001 000 MOBILIZATION LS  2,975,000.000  0.020  0.000  0.02  59,500.00

1425 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.430  469.000  0.000  939.00  403.77

1430 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  601.000  0.000  1,201.00  516.43

1435 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.170  4,690.000  0.000  4,640.00  788.80

1440 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  22,072.000  0.000  22,436.00  3,814.12

1445 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  2,424.000  0.000  2,739.00  821.70

1450 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  2,820.000  0.000  2,760.00  469.20

1455 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  27,108.000  0.000  27,229.00  4,628.93

1460 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  217.000  0.000  253.00  3,036.00

1465 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  8.000  0.000  18.00  2,700.00

1470 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  8.000  0.000  10.00  1,750.00

1475 06727002 000 REFL PAV MRKR TY I-C EA  5.000  371.000  0.000  394.00  1,970.00

1480 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  948.000  0.000  1,021.00  5,105.00

1485 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  217.000  0.000  177.00  1,062.00

1490 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  8.000  0.000  8.00  800.00

1495 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  8.000  0.000  8.00  800.00

Category Subtotal $379,586.67

017611005PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1595 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  28.000  0.000  25.40  26,670.00

1600 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  210.270  110.000  0.000  106.00  22,288.62
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1605 05007001 000 MOBILIZATION LS  2,975,000.000  0.003  0.000  0.00  8,925.00

1610 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  110.000  0.000  110.00  47.30

1615 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  7,064.000  0.000  6,125.00  1,041.25

1620 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  207.000  0.000  128.00  38.40

1625 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  7,064.000  0.000  6,920.00  1,176.40

1630 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  6.000  48.000  0.000  44.00  264.00

1635 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  12.000  0.000  14.00  168.00

1640 06727002 000 REFL PAV MRKR TY I-C EA  5.000  19.000  0.000  13.00  65.00

1645 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  90.000  0.000  86.00  430.00

1650 06777007 000 ELIM EXT PM & MRKS (18") LF  3.000  48.000  0.000  44.00  132.00

Category Subtotal $61,245.97

021312010PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1755 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  45.000  0.000  24.40  25,620.00

1760 03167273 001 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  197.750  170.000  0.000  198.00  39,154.50

1765 05007001 000 MOBILIZATION LS  2,975,000.000  0.006  0.000  0.01  17,850.00

1770 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  170.000  0.000  170.00  73.10

1775 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  13,540.000  0.000  14,100.00  2,397.00

1780 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  13,540.000  0.000  14,031.00  2,385.27

1785 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  126.000  0.000  166.00  1,992.00

1790 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  171.000  0.000  168.00  840.00

1795 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  140.000  0.000  140.00  28.00

1800 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  126.000  0.000  132.00  792.00

Category Subtotal $91,131.87

033608029PROJECT CONTROLF 2025(210)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1900 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  313.000  0.000  223.55  234,727.50

1905 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  210.270  1,274.000  0.000  1,305.00  274,402.35

1910 05007001 000 MOBILIZATION LS  2,975,000.000  0.050  0.000  0.00  0.00

1915 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.430  66.000  0.000  66.00  28.38

1920 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  1,569.000  0.000  1,569.00  674.67

1925 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.170  660.000  0.000  680.00  115.60

1930 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  98,472.000  0.000  99,504.00  16,915.68

1935 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  1,553.000  0.000  2,042.00  612.60

1940 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  7,360.000  0.000  6,050.00  1,028.50

1945 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  87,469.000  0.000  85,406.00  14,519.02

1950 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  24.000  0.000  60.00  720.00

1955 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  10.000  0.000  10.00  1,500.00

1960 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  10.000  0.000  9.00  1,575.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1965 06687108 000 PREFAB PM TY C (W)(RR XING) EA  550.000  1.000  0.000  2.00  1,100.00

1970 06727002 000 REFL PAV MRKR TY I-C EA  5.000  123.000  0.000  102.00  510.00

1975 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  2,556.000  0.000  2,611.00  13,055.00

1980 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  193,301.000  0.000  118,054.00  23,610.80

1985 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  24.000  0.000  41.00  246.00

1990 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  10.000  0.000  10.00  1,000.00

1995 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  10.000  0.000  9.00  900.00

2000 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  250.000  1.000  0.000  1.00  250.00

Category Subtotal $587,491.10

034002029PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2100 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  273.000  0.000  224.78  236,019.00

2105 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  210.270  1,112.000  0.000  1,094.00  230,035.38

2110 05007001 000 MOBILIZATION LS  2,975,000.000  0.043  0.000  0.04  127,925.00

2115 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  1,217.000  0.000  1,217.00  523.31

2120 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  94,960.000  0.000  96,283.00  16,368.11

2125 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  292.000  0.000  302.00  90.60

2130 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  9,620.000  0.000  9,380.00  1,594.60

2135 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  45,168.000  0.000  43,189.00  7,342.13

2145 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  1.000  0.000  1.00  150.00

2150 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  1.000  0.000  1.00  175.00

2165 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  149,748.000  0.000  40,979.00  8,195.80

2175 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  1.000  0.000  1.00  100.00

2180 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  1.000  0.000  1.00  100.00

Category Subtotal $628,618.93

039005008PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2280 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  69.000  0.000  50.19  52,699.50

2285 03167136 001 AGGR (TY-PB, GR-4)(SAC-A) CY  210.110  307.000  0.000  300.00  63,033.00

2290 05007001 000 MOBILIZATION LS  2,975,000.000  0.010  0.000  0.01  29,750.00

2295 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  425.000  0.000  516.00  221.88

2300 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  33,988.000  0.000  33,834.00  5,751.78

2310 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  31,518.000  0.000  39,232.00  6,669.44

2315 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  46.000  0.000  67.00  804.00

2320 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  436.000  0.000  479.00  2,395.00

2330 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  46.000  0.000  58.00  348.00

Category Subtotal $161,672.60

075604014PROJECT CONTROLF 2025(208)
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2430 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  91.000  0.000  73.86  77,553.00

2435 03167136 001 AGGR (TY-PB, GR-4)(SAC-A) CY  210.110  409.000  0.000  429.00  90,137.19

2440 05007001 000 MOBILIZATION LS  2,975,000.000  0.016  0.000  0.02  47,600.00

2445 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  516.000  0.000  1,032.00  443.76

2450 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  41,210.000  0.000  76,693.00  13,037.81

2455 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  2,650.000  0.000  2,720.00  462.40

2460 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  25,837.000  0.000  63,450.00  10,786.50

2465 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  20.000  0.000  20.00  240.00

2470 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  460.000  0.000  482.00  2,410.00

2475 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  69,697.000  0.000  64,973.00  12,994.60

2480 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  20.000  0.000  13.00  78.00

Category Subtotal $255,743.26

080903042PROJECT CONTROLF 2025(210)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2580 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  212.000  0.000  171.98  180,579.00

2585 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  210.270  864.000  0.000  828.00  174,103.56

2590 05007001 000 MOBILIZATION LS  2,975,000.000  0.028  0.000  0.03  83,300.00

2595 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.430  358.000  0.000  358.00  153.94

2600 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  1,141.000  0.000  1,141.00  490.63

2605 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.170  3,580.000  0.000  4,010.00  681.70

2610 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.170  538.000  0.000  378.00  64.26

2615 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  41,888.000  0.000  42,627.00  7,246.59

2620 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.300  564.000  0.000  656.00  196.80

2625 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  2,887.000  0.000  3,008.00  902.40

2630 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  1,180.000  0.000  1,000.00  170.00

2635 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  45,020.000  0.000  46,765.00  7,950.05

2640 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  8.000  0.000  8.00  1,200.00

2645 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  350.000  4.000  0.000  6.00  2,100.00

2650 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  8.000  0.000  8.00  1,400.00

2655 06727002 000 REFL PAV MRKR TY I-C EA  5.000  383.000  0.000  501.00  2,505.00

2660 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,124.000  0.000  1,169.00  5,845.00

2665 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  8.000  0.000  8.00  800.00

2670 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  8.000  0.000  8.00  800.00

Category Subtotal $470,488.93

080904058PROJECT CONTROLF 2025(210)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2770 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  207.000  0.000  222.61  233,740.50

2775 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  210.270  843.000  0.000  852.00  179,150.04

2780 05007001 000 MOBILIZATION LS  2,975,000.000  0.029  0.000  0.03  86,275.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2785 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.430  6.000  0.000  6.00  2.58

2790 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  992.000  0.000  992.00  426.56

2800 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  65,608.000  0.000  67,366.00  11,452.22

2805 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.300  66.000  0.000  215.00  64.50

2810 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  1,419.000  0.000  1,200.00  360.00

2815 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  3,550.000  0.000  3,700.00  629.00

2820 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  47,924.000  0.000  52,431.00  8,913.27

2830 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  9.000  0.000  8.00  1,200.00

2835 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  9.000  0.000  10.00  1,750.00

2840 06727002 000 REFL PAV MRKR TY I-C EA  5.000  91.000  0.000  120.00  600.00

2845 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,007.000  0.000  1,396.00  6,980.00

2850 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  2,400.000  0.000  35,293.00  7,058.60

2860 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  9.000  0.000  8.00  800.00

2865 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  9.000  0.000  10.00  1,000.00

Category Subtotal $540,402.27

081002021PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2965 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  339.000  0.000  296.54  311,367.00

2970 03167273 001 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  197.750  1,322.000  0.000  1,330.00  263,007.50

2975 05007001 000 MOBILIZATION LS  2,975,000.000  0.050  0.000  0.00  0.00

2980 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  1,489.000  0.000  1,489.00  640.27

2985 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  119,120.000  0.000  120,988.00  20,567.96

2990 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  4,390.000  0.000  3,560.00  605.20

2995 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  99,128.000  0.000  106,163.00  18,047.71

3000 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  66.000  0.000  41.00  492.00

3005 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,462.000  0.000  1,655.00  8,275.00

3010 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  222,638.000  0.000  196,984.00  39,396.80

3015 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  66.000  0.000  42.00  252.00

Category Subtotal $662,651.44

089302020PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3115 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  214.000  0.000  149.12  156,576.00

3120 03167136 001 AGGR (TY-PB, GR-4)(SAC-A) CY  210.110  974.000  0.000  955.00  200,655.05

3125 05007001 000 MOBILIZATION LS  2,975,000.000  0.036  0.000  0.04  107,100.00

3130 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  1,140.000  0.000  1,140.00  490.20

3135 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  91,174.000  0.000  105,652.00  17,960.84

3140 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  6,580.000  0.000  6,970.00  1,184.90

3145 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  55,647.000  0.000  69,686.00  11,846.62

3150 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  26.000  0.000  15.00  180.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3155 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,029.000  0.000  1,132.00  5,660.00

3160 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  153,401.000  0.000  135,720.00  27,144.00

3165 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  26.000  0.000  12.00  72.00

Category Subtotal $528,869.61

092602014PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3265 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  170.000  0.000  176.14  184,947.00

3270 03167136 001 AGGR (TY-PB, GR-4)(SAC-A) CY  210.110  776.000  0.000  698.00  146,656.78

3275 05007001 000 MOBILIZATION LS  2,975,000.000  0.030  0.000  0.03  89,250.00

3280 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  904.000  0.000  897.00  385.71

3285 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  72,274.000  0.000  38,525.00  6,549.25

3295 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  63,120.000  0.000  42,057.00  7,149.69

3300 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  44.000  0.000  11.00  132.00

3305 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  883.000  0.000  945.00  4,725.00

3310 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  137,194.000  0.000  139,834.00  27,966.80

Category Subtotal $467,762.23

093101037PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3415 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  533.000  0.000  444.88  467,124.00

3420 03167273 001 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  197.750  2,083.000  0.000  2,125.00  420,218.75

3425 05007001 000 MOBILIZATION LS  2,975,000.000  0.077  0.000  0.00  0.00

3430 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  2,136.000  0.000  2,136.00  918.48

3435 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  170,808.000  0.000  171,764.00  29,199.88

3440 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  16,600.000  0.000  15,130.00  2,572.10

3445 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  73,215.000  0.000  82,882.00  14,089.94

3450 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  67.000  0.000  25.00  300.00

3460 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  239,891.000  0.000  228,786.00  45,757.20

3465 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  67.000  0.000  17.00  102.00

Category Subtotal $980,282.35

140801028PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3565 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  464.000  0.000  370.39  388,909.50

3570 03167273 001 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  197.750  1,816.000  0.000  1,700.00  336,175.00

3575 05007001 000 MOBILIZATION LS  2,975,000.000  0.058  0.000  0.00  0.00

3580 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  1,785.000  0.000  1,785.00  767.55
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3585 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  143,294.000  0.000  143,460.00  24,388.20

3590 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  3,560.000  0.000  3,070.00  521.90

3595 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  125,194.000  0.000  132,780.00  22,572.60

3600 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  6.000  44.000  0.000  46.00  276.00

3605 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  40.000  0.000  42.00  504.00

3610 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,747.000  0.000  1,803.00  9,015.00

3615 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  5,227.000  0.000  5,154.00  1,030.80

3620 06777007 000 ELIM EXT PM & MRKS (18") LF  3.000  44.000  0.000  42.00  126.00

3625 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  40.000  0.000  36.00  216.00

Category Subtotal $784,502.55

145902026PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3725 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  320.000  0.000  222.34  233,457.00

3730 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  210.270  1,302.000  0.000  1,272.00  267,463.44

3735 05007001 000 MOBILIZATION LS  2,975,000.000  0.043  0.000  0.00  0.00

3740 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  1,531.000  0.000  3,062.00  1,316.66

3745 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  108,800.000  0.000  109,416.00  18,600.72

3750 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  1,256.000  0.000  878.00  263.40

3755 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  7,160.000  0.000  7,400.00  1,258.00

3760 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  73,498.000  0.000  73,172.00  12,439.24

3765 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  14.000  0.000  14.00  168.00

3770 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  8.000  0.000  9.00  1,350.00

3775 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  8.000  0.000  9.00  1,575.00

3790 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  14.000  0.000  12.00  72.00

3795 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  8.000  0.000  2.00  200.00

3800 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  8.000  0.000  2.00  200.00

Category Subtotal $538,363.46

168101015PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3900 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  218.000  0.000  198.01  207,910.50

3905 03167273 001 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  197.750  852.000  0.000  831.00  164,330.25

3910 05007001 000 MOBILIZATION LS  2,975,000.000  0.030  0.000  0.03  89,250.00

3915 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  885.000  0.000  885.00  380.55

3920 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  70,800.000  0.000  69,070.00  11,741.90

3925 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  5,380.000  0.000  5,140.00  873.80

3930 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  36,544.000  0.000  35,686.00  6,066.62

3935 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  16.000  0.000  13.00  156.00

3940 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  730.000  0.000  724.00  3,620.00

3945 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  112,724.000  0.000  107,235.00  21,447.00



CONTRACT ID 005901062 CONTRACTOR'S ESTIMATE PACKAGE Page 14 of 23ESTIMATE 0009

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3950 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  16.000  0.000  13.00  78.00

Category Subtotal $505,854.62

187502029PROJECT CONTROLF 2025(207)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4050 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  185.000  0.000  174.56  183,288.00

4055 03167273 001 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  197.750  723.000  0.000  727.00  143,764.25

4060 05007001 000 MOBILIZATION LS  2,975,000.000  0.026  0.000  0.00  0.00

4065 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  822.000  0.000  822.00  353.46

4070 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  46,896.000  0.000  53,241.00  9,050.97

4075 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  3,320.000  0.000  2,160.00  367.20

4080 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  48,338.000  0.000  57,120.00  9,710.40

4085 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  51.000  0.000  64.00  768.00

4090 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  775.000  0.000  867.00  4,335.00

4095 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  81,668.000  0.000  75,979.00  15,195.80

4100 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  51.000  0.000  50.00  300.00

Category Subtotal $367,133.08

187602018PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4200 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  157.000  0.000  123.29  129,454.50

4205 03167136 001 AGGR (TY-PB, GR-4)(SAC-A) CY  210.110  714.000  0.000  644.00  135,310.84

4210 05007001 000 MOBILIZATION LS  2,975,000.000  0.026  0.000  0.03  77,350.00

4215 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  719.000  0.000  719.00  309.17

4220 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  57,518.000  0.000  53,366.00  9,072.22

4225 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  3,440.000  0.000  2,060.00  350.20

4230 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  39,906.000  0.000  44,593.00  7,580.81

4235 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  6.000  48.000  0.000  46.00  276.00

4240 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  30.000  0.000  30.00  360.00

4245 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  675.000  0.000  690.00  3,450.00

4250 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  92,786.000  0.000  79,046.00  15,809.20

4255 06777007 000 ELIM EXT PM & MRKS (18") LF  3.000  48.000  0.000  44.00  132.00

4260 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  30.000  0.000  48.00  288.00

Category Subtotal $379,742.94

187901024PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4360 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  313.000  0.000  275.67  289,453.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4365 03167273 001 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  197.750  1,222.000  0.000  1,321.00  261,227.75

4370 05007001 000 MOBILIZATION LS  2,975,000.000  0.047  0.000  0.05  139,825.00

4375 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  1,384.000  0.000  1,384.00  595.12

4380 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  110,684.000  0.000  111,880.00  19,019.60

4385 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  4,720.000  0.000  3,630.00  617.10

4390 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  89,458.000  0.000  98,581.00  16,758.77

4395 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  30.000  0.000  25.00  300.00

4400 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,358.000  0.000  1,546.00  7,730.00

4405 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  204,862.000  0.000  184,271.00  36,854.20

4410 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  30.000  0.000  12.00  72.00

Category Subtotal $772,453.04

266201017PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4510 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  278.000  0.000  247.97  260,368.50

4515 03167273 001 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  197.750  1,087.000  0.000  1,102.00  217,920.50

4520 05007001 000 MOBILIZATION LS  2,975,000.000  0.040  0.000  0.04  119,000.00

4525 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  1,129.000  0.000  1,129.00  485.47

4530 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  90,292.000  0.000  78,244.00  13,301.48

4535 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  4,480.000  0.000  4,440.00  754.80

4540 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  68,206.000  0.000  54,527.00  9,269.59

4545 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  51.000  0.000  14.00  168.00

4550 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,081.000  0.000  1,140.00  5,700.00

4555 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  162,978.000  0.000  148,070.00  29,614.00

4560 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  51.000  0.000  14.00  84.00

Category Subtotal $656,666.34

266701016PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4660 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  301.000  0.000  224.62  235,851.00

4665 03167273 001 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  197.750  1,175.000  0.000  1,156.00  228,599.00

4670 05007001 000 MOBILIZATION LS  2,975,000.000  0.043  0.000  0.04  127,925.00

4675 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  1,160.000  0.000  1,160.00  498.80

4680 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  92,774.000  0.000  92,841.00  15,782.97

4685 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  6,170.000  0.000  3,890.00  661.30

4690 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  61,022.000  0.000  79,024.00  13,434.08

4695 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  24.000  0.000  45.00  540.00

4700 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,075.000  0.000  1,179.00  5,895.00

4705 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  143,132.000  0.000  142,866.00  28,573.20

4710 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  24.000  0.000  24.00  144.00

Category Subtotal $657,904.35
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282902010PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4810 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  65.000  0.000  50.94  53,487.00

4815 03167273 001 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  197.750  253.000  0.000  256.00  50,624.00

4820 05007001 000 MOBILIZATION LS  2,975,000.000  0.009  0.000  0.01  26,775.00

4825 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  262.000  0.000  262.00  112.66

4830 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  20,944.000  0.000  21,106.00  3,588.02

4840 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  16,804.000  0.000  22,899.00  3,892.83

4845 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  260.000  0.000  260.00  1,300.00

4850 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  38,668.000  0.000  23,582.00  4,716.40

Category Subtotal $144,495.91

295901011PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4950 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  75.000  0.000  98.72  103,656.00

4955 03167273 001 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  197.750  291.000  0.000  266.00  52,601.50

4960 05007001 000 MOBILIZATION LS  2,975,000.000  0.010  0.000  0.01  29,750.00

4965 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  280.000  0.000  280.00  120.40

4970 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  22,374.000  0.000  19,739.00  3,355.63

4975 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  22,374.000  0.000  20,603.00  3,502.51

4980 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  84.000  0.000  134.00  1,608.00

4985 06687108 000 PREFAB PM TY C (W)(RR XING) EA  550.000  2.000  0.000  2.00  1,100.00

4990 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  281.000  0.000  280.00  1,400.00

4995 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  44,748.000  0.000  37,035.00  7,407.00

5000 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  84.000  0.000  85.00  510.00

5005 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  250.000  2.000  0.000  1.00  250.00

Category Subtotal $205,261.04

299401007PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5105 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  157.000  0.000  124.85  131,092.50

5110 03167273 001 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  197.750  607.000  0.000  616.00  121,814.00

5115 05007001 000 MOBILIZATION LS  2,975,000.000  0.020  0.000  0.02  59,500.00

5120 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  742.000  0.000  742.00  319.06

5125 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  59,336.000  0.000  59,487.00  10,112.79

5130 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  3,250.000  0.000  490.00  83.30

5135 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  48,166.000  0.000  69,568.00  11,826.56

5140 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  29.000  0.000  11.00  132.00

5145 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  769.000  0.000  762.00  3,810.00

5150 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  29.000  0.000  12.00  72.00

Category Subtotal $338,762.21
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319601011PROJECT CONTROLF 2025(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5250 03167023 001 ASPH (AC-20-5TR) TON  1,050.000  161.000  0.000  150.26  157,773.00

5255 03167134 001 AGGR (TY-PB, GR-3)(SAC-A) CY  210.270  658.000  0.000  638.00  134,152.26

5260 05007001 000 MOBILIZATION LS  2,975,000.000  0.020  0.000  0.02  59,500.00

5265 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.430  654.000  0.000  654.00  281.22

5270 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  52,268.000  0.000  52,415.00  8,910.55

5275 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  3,390.000  0.000  2,580.00  438.60

5280 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  36,506.000  0.000  41,352.00  7,029.84

5285 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  6.000  44.000  0.000  44.00  264.00

5295 06777007 000 ELIM EXT PM & MRKS (18") LF  3.000  44.000  0.000  44.00  132.00

Category Subtotal $368,481.47

005901062F 2025(207)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  142.800  0.000  0.000  0.000  0.00

ADDED BY CO#1

5400 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

5405 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

5415 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

5420 96107001 ON THE JOB TRAINING DOL  0.800  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

011707042F 2025(210)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0460 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  695.000  0.000  0.000  0.00

0470 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  12.000  0.000  0.000  0.00

0490 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal

011808089F 2025(208)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0625 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  448.000  0.000  0.000  0.00

0640 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  4.000  0.000  0.000  0.00
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0645 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  4.000  0.000  0.000  0.00

0665 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  4.000  0.000  0.000  0.00

0670 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

011902022F 2025(208)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0960 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  36.000  0.000  0.000  0.00

 0.00Category Subtotal

017611005F 2025(208)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1655 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal

034002029F 2025(208)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2140 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  14.000  0.000  0.000  0.00

2155 06727002 000 REFL PAV MRKR TY I-C EA  5.000  17.000  0.000  0.000  0.00

2160 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,050.000  0.000  0.000  0.00

2170 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  14.000  0.000  0.000  0.00

 0.00Category Subtotal

039005008F 2025(208)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2305 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  790.000  0.000  0.000  0.00

2325 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  800.000  0.000  0.000  0.00

 0.00Category Subtotal

080904058F 2025(210)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2795 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.170  60.000  0.000  0.000  0.00

2825 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  150.000  0.000  0.000  0.00

2855 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  150.000  0.000  0.000  0.00

 0.00Category Subtotal

092602014F 2025(208)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3290 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  1,800.000  0.000  0.000  0.00

3315 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  44.000  0.000  0.000  0.00

 0.00Category Subtotal

093101037F 2025(208)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3455 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,749.000  0.000  0.000  0.00

 0.00Category Subtotal

145902026F 2025(208)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3780 06727002 000 REFL PAV MRKR TY I-C EA  5.000  68.000  0.000  0.000  0.00

3785 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,633.000  0.000  0.000  0.00

 0.00Category Subtotal

282902010F 2025(208)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4835 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  920.000  0.000  0.000  0.00

 0.00Category Subtotal

319601011F 2025(208)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5290 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  629.000  0.000  0.000  0.00

 0.00Category Subtotal

PROJECT F 2025(207) CONTROL 005901062

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

4000 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  142.800  0.000  20.000  20.00  2,856.00

ADDED BY CO#1

4002 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  134.000  0.000  30.000  30.00  4,020.00

ADDED BY CO#1

4004 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  140.600  0.000  10.000  10.00  1,406.00

ADDED BY CO#1

4006 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  136.200  0.000  6.000  6.00  817.20

ADDED BY CO#1

4008 96087005 UNIQUE CHANGE ORDER ITEM 5 DOL  140.600  0.000  75.000  75.00  10,545.00

ADDED BY CO#1

4010 96087006 UNIQUE CHANGE ORDER ITEM 6 DOL  136.200  0.000  50.000  50.00  6,810.00

ADDED BY CO#1

4012 96087007 UNIQUE CHANGE ORDER ITEM 7 DOL  136.200  0.000  30.000  30.00  4,086.00

ADDED BY CO#1

4014 96087008 UNIQUE CHANGE ORDER ITEM 8 DOL  136.200  0.000  75.000  75.00  10,215.00

ADDED BY CO#1

4016 96087009 UNIQUE CHANGE ORDER ITEM 9 DOL  138.400  0.000  30.000  30.00  4,152.00

ADDED BY CO#1

4018 96087010 UNIQUE CHANGE ORDER ITEM 10 DOL  123.000  0.000  13.000  13.00  1,599.00

ADDED BY CO#1

4020 96087011 UNIQUE CHANGE ORDER ITEM 11 DOL  140.600  0.000  36.000  36.00  5,061.60

ADDED BY CO#1

4022 96087012 UNIQUE CHANGE ORDER ITEM 12 DOL  140.600  0.000  20.000  20.00  2,812.00

ADDED BY CO#1

4024 96087013 UNIQUE CHANGE ORDER ITEM 13 DOL  136.200  0.000  15.000  15.00  2,043.00

ADDED BY CO#1

 56,422.80Category Subtotal

005901062F 2025(207)PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

400 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  142.000  0.000  0.000  0.000  0.00

ADDED BY CO#1

 0.00Category Subtotal



CONTRACT ID 005901062 CONTRACTOR'S ESTIMATE PACKAGE Page 21 of 23ESTIMATE 0009

TOTAL ITEM EARNINGS THIS CONTRACT $15,654,641.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167023 001 TON  1,050.000ASPH (AC-20-5TR)  5,889.540  6,184,017.00 6,977.00

03167134 001 CY  210.270AGGR (TY-PB, GR-3)(SAC-A)  13,212.000  2,778,087.24 13,425.00

03167136 001 CY  210.110AGGR (TY-PB, GR-4)(SAC-A)  3,026.000  635,792.86 3,180.00

03167273 001 CY  197.750AGGR (TY PB OR PL, GR-3)(SAC-A)  11,628.000  2,299,437.00 11,601.00

05007001 000 LS  2,975,000.000MOBILIZATION  0.607  1,805,825.00 1.00

05027001 000 MO  70,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  420,000.00 6.00

05037001 000 DAY  650.000PORTABLE CHANGEABLE MESSAGE SIGN  30.000  19,500.00 20.00

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  176.000  88,000.00 148.00

06627112 000 EA  0.430WK ZN PAV MRK SHT TERM (TAB)TY W  2,398.000  1,031.14 1,771.00

06627114 000 EA  0.430WK ZN PAV MRK SHT TERM (TAB)TY Y-2  33,383.000  14,354.69 29,946.00

06667172 000 LF  0.170RE PM TY II (W) 6" (BRK)  16,206.000  2,755.02 17,950.00

06667173 000 LF  0.170RE PM TY II (W) 6" (DOT)  1,071.000  182.07 1,219.00

06667175 000 LF  0.170RE PM TY II (W) 6" (SLD)  2,221,302.000  377,621.34 2,212,237.00

06667177 000 LF  0.300RE PM TY II (W) 8" (DOT)  871.000  261.30 630.00

06667179 000 LF  0.300RE PM TY II (W) 8" (SLD)  11,642.000  3,492.60 11,155.00

06667211 000 LF  0.170RE PM TY II (Y) 6" (BRK)  94,360.000  16,041.20 111,040.00

06667213 000 LF  0.170RE PM TY II (Y) 6" (SLD)  1,845,122.000  313,670.74 1,708,269.00

06687088 000 LF  6.000PREFAB PM TY C (W)(18")(SLD)  271.000  1,626.00 276.00

06687089 000 LF  12.000PREFAB PM TY C (W)(24")(SLD)  1,476.000  17,712.00 1,504.00

06687091 000 EA  150.000PREFAB PM TY C (W)(ARROW)  57.000  8,550.00 47.00

06687100 000 EA  350.000PREFAB PM TY C (W)(LN REDUCT ARROW)  12.000  4,200.00 8.00

06687103 000 EA  175.000PREFAB PM TY C (W)(WORD)  50.000  8,750.00 47.00

06687108 000 EA  550.000PREFAB PM TY C (W)(RR XING)  4.000  2,200.00 3.00

06727002 000 EA  5.000REFL PAV MRKR TY I-C  1,813.000  9,065.00 1,577.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  28,034.000  140,170.00 25,423.00

06777001 000 LF  0.200ELIM EXT PM & MRKS (4")  2,137,388.000  427,477.60 2,640,036.00

06777007 000 LF  3.000ELIM EXT PM & MRKS (18")  262.000  786.00 276.00

06777008 000 LF  6.000ELIM EXT PM & MRKS (24")  1,131.000  6,786.00 1,412.00

06777009 000 EA  100.000ELIM EXT PM & MRKS (ARROW)  40.000  4,000.00 47.00

06777015 000 EA  100.000ELIM EXT PM & MRKS (WORD)  41.000  4,100.00 47.00

06777019 000 EA  250.000ELIM EXT PM & MRKS (RR XING)  2.000  500.00 3.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  2,227.050  2,227.05 1,000.00

96087001 DOL  142.800UNIQUE CHANGE ORDER ITEM 1  20.000  2,856.00 0.00

ADDED BY CO#1

96087002 DOL  134.000UNIQUE CHANGE ORDER ITEM 2  30.000  4,020.00 0.00

ADDED BY CO#1

96087003 DOL  140.600UNIQUE CHANGE ORDER ITEM 3  10.000  1,406.00 0.00

ADDED BY CO#1

96087004 DOL  136.200UNIQUE CHANGE ORDER ITEM 4  6.000  817.20 0.00

ADDED BY CO#1

96087005 DOL  140.600UNIQUE CHANGE ORDER ITEM 5  75.000  10,545.00 0.00

ADDED BY CO#1

96087006 DOL  136.200UNIQUE CHANGE ORDER ITEM 6  50.000  6,810.00 0.00

ADDED BY CO#1
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96087007 DOL  136.200UNIQUE CHANGE ORDER ITEM 7  30.000  4,086.00 0.00

ADDED BY CO#1

96087008 DOL  136.200UNIQUE CHANGE ORDER ITEM 8  75.000  10,215.00 0.00

ADDED BY CO#1

96087009 DOL  138.400UNIQUE CHANGE ORDER ITEM 9  30.000  4,152.00 0.00

ADDED BY CO#1

96087010 DOL  123.000UNIQUE CHANGE ORDER ITEM 10  13.000  1,599.00 0.00

ADDED BY CO#1

96087011 DOL  140.600UNIQUE CHANGE ORDER ITEM 11  36.000  5,061.60 0.00

ADDED BY CO#1

96087012 DOL  140.600UNIQUE CHANGE ORDER ITEM 12  20.000  2,812.00 0.00

ADDED BY CO#1

96087013 DOL  136.200UNIQUE CHANGE ORDER ITEM 13  15.000  2,043.00 0.00

ADDED BY CO#1

$15,654,641.65TOTAL ITEM EARNINGS TO DATE


