
005901063CONTRACT ID:

PROJECT: C 59-1-63

CONTRACT:

11253207

PROJECTED AMOUNT: $9,320,842.69

CONTRACTOR:

HIGHWAY: SH 7

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

CLARK CONSTRUCTION OF TEXAS, INC.

Clint Jones, P.E.

NACOGDOCHES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/09/2025

11/06/2025

ESTIMATE PAID:

 102

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/08/2026

$9,320,842.69

CONTRACT:

08/01/2026

AWARD AMOUNT: $9,316,842.69

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 82.52

($1,164,203.40)$8,855,573.14 $7,691,369.74 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($1,164,203.40)$8,855,573.14 $7,691,369.74 

$0.00 $0.00 $0.00 

($1,164,203.40)$7,691,369.74 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,855,573.14 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 102

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/08/2026

00/00/0000

 153

 0

 153

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

PERFORM PERIOD 26

SUNDAY 5

08/01/2026  1 PERFORM PERIOD

08/02/2026  1 SUNDAY

08/03/2026  1 PERFORM PERIOD

08/04/2026  1 PERFORM PERIOD

08/05/2026  1 PERFORM PERIOD

08/06/2026  1 PERFORM PERIOD

08/07/2026  1 PERFORM PERIOD

08/08/2026  1 PERFORM PERIOD

08/09/2026  1 SUNDAY

08/10/2026  1 PERFORM PERIOD

08/11/2026  1 PERFORM PERIOD

08/12/2026  1 PERFORM PERIOD

08/13/2026  1 PERFORM PERIOD

08/14/2026  1 PERFORM PERIOD

08/15/2026  1 PERFORM PERIOD

08/16/2026  1 SUNDAY

08/17/2026  1 PERFORM PERIOD

08/18/2026  1 PERFORM PERIOD

08/19/2026  1 PERFORM PERIOD

08/20/2026  1 PERFORM PERIOD

08/21/2026  1 PERFORM PERIOD

08/22/2026  1 PERFORM PERIOD

08/23/2026  1 SUNDAY

08/24/2026  1 PERFORM PERIOD

08/25/2026  1 PERFORM PERIOD

08/26/2026  1 PERFORM PERIOD

08/27/2026  1 PERFORM PERIOD

08/28/2026  1 PERFORM PERIOD

08/29/2026  1 PERFORM PERIOD

08/30/2026  1 SUNDAY

08/31/2026  1 PERFORM PERIOD
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WORK PERFORMED THIS PERIOD

C 59-1-63 005901063PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  20,000.000 $20,000.00 1.000  5.00 6.00

4270 96017001 MATERIAL ON HAND DOL  1.000 -$1,184,203.40-1,184,203.400  145,733.79 1,000.00

-$1,164,203.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

005901063PROJECT CONTROLC 59-1-63

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167023 000 ASPH (AC-20-5TR) TON  557.250  232.000  0.000  195.13  108,736.19

0065 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  172.960  944.000  0.000  942.00  162,928.32

0070 05007001 000 MOBILIZATION LS  2,135,500.000  0.080  0.000  0.05  115,317.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,000.000  6.000  0.000  5.00  100,000.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  2,500.000  6.000  0.000  2.00  5,000.00

0085 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  153.000  0.000  122.00  12,200.00

0090 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  301.000  0.000  301.00  3.01

0095 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  796.000  0.000  796.00  7.96

0100 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  3,070.000  0.000  3,290.00  460.60

0105 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.140  330.000  0.000  1,254.00  175.56

0110 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  58,336.000  0.000  59,483.00  8,327.62

0115 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  153.000  0.000  722.00  144.40

0120 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  4,060.000  0.000  2,280.00  319.20

0125 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  46,515.000  0.000  55,362.00  7,750.68

0130 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  6.000  48.000  0.000  59.00  354.00

0135 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  2.000  0.000  10.00  1,500.00

0140 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  350.000  2.000  0.000  2.00  700.00

0145 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  2.000  0.000  10.00  1,750.00

0150 06727002 000 REFL PAV MRKR TY I-C EA  4.000  162.000  0.000  165.00  660.00

0155 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,021.000  0.000  1,171.00  4,684.00

0160 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  620.000  0.000  214,958.00  25,794.96

0165 06777007 000 ELIM EXT PM & MRKS (18") LF  3.000  48.000  0.000  61.00  183.00

0170 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  2.000  0.000  2.00  200.00

0175 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  2.000  0.000  2.00  200.00

4270 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  145,733.79  145,733.79

Category Subtotal $703,130.29

005904051PROJECT CONTROLC 59-4-51

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 03167023 000 ASPH (AC-20-5TR) TON  557.250  95.000  0.000  74.67  41,609.86

0335 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  172.960  382.000  0.000  393.00  67,973.28

0340 05007001 000 MOBILIZATION LS  2,135,500.000  0.020  0.000  0.02  42,710.00

0345 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  393.000  0.000  393.00  3.93

0350 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  309.000  0.000  309.00  3.09

0355 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  4,009.000  0.000  3,940.00  551.60

0360 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  16,016.000  0.000  15,572.00  2,180.08

0370 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  19,237.000  0.000  20,432.00  2,860.48

0375 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  4.000  0.000  4.00  600.00

0380 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  4.000  0.000  4.00  700.00

0385 06727002 000 REFL PAV MRKR TY I-C EA  4.000  237.000  0.000  237.00  948.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0390 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  526.000  0.000  546.00  2,184.00

0395 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  32,146.000  0.000  31,860.00  3,823.20

0400 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  4.000  0.000  4.00  400.00

0405 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  4.000  0.000  4.00  400.00

Category Subtotal $166,947.52

011706052PROJECT CONTROLC 117-6-52

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0505 03167023 000 ASPH (AC-20-5TR) TON  557.250  452.000  0.000  390.48  217,594.98

0510 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  172.960  1,843.000  0.000  1,810.00  313,057.60

0520 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  625.000  0.000  625.00  6.25

0525 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,276.000  0.000  1,276.00  12.76

0530 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  6,375.000  0.000  6,510.00  911.40

0535 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.140  1,050.000  0.000  597.00  83.58

0540 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  80,756.000  0.000  76,966.00  10,775.24

0545 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  2,163.000  0.000  2,134.00  426.80

0550 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  245.000  0.000  220.00  30.80

0555 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  86,731.000  0.000  84,601.00  11,844.14

0560 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  11.000  0.000  11.00  1,650.00

0565 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  350.000  6.000  0.000  6.00  2,100.00

0570 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  11.000  0.000  11.00  1,925.00

0575 06727002 000 REFL PAV MRKR TY I-C EA  4.000  428.000  0.000  564.00  2,256.00

0580 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,598.000  0.000  1,664.00  6,656.00

0585 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  11.000  0.000  11.00  1,100.00

0590 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  11.000  0.000  11.00  1,100.00

Category Subtotal $571,530.55

011806078PROJECT CONTROLC 118-6-78

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0690 03167023 000 ASPH (AC-20-5TR) TON  557.250  133.000  0.000  121.80  67,873.05

0695 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  172.960  542.000  0.000  564.00  97,549.44

0705 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  22.000  0.000  22.00  0.22

0710 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  601.000  0.000  601.00  6.01

0715 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  225.000  0.000  300.00  42.00

0720 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  47,695.000  0.000  46,830.00  6,556.20

0725 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  2,530.000  0.000  2,390.00  334.60

0730 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  35,330.000  0.000  34,419.00  4,818.66

0735 06727002 000 REFL PAV MRKR TY I-C EA  4.000  12.000  0.000  5.00  20.00

0740 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  664.000  0.000  828.00  3,312.00

0745 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  50,098.000  0.000  3,527.00  423.24

Category Subtotal $180,935.42
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011808096PROJECT CONTROLC 118-8-96

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0845 03167023 000 ASPH (AC-20-5TR) TON  557.250  226.000  0.000  197.12  109,845.12

0850 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  172.960  918.000  0.000  888.00  153,588.48

0860 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  51.000  0.000  51.00  0.51

0865 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  543.000  0.000  543.00  5.43

0870 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  520.000  0.000  400.00  56.00

0875 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  44,233.000  0.000  47,289.00  6,620.46

0880 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  2,193.000  0.000  2,500.00  350.00

0885 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  33,489.000  0.000  35,644.00  4,990.16

0890 06727002 000 REFL PAV MRKR TY I-C EA  4.000  27.000  0.000  17.00  68.00

0895 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  522.000  0.000  575.00  2,300.00

0900 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  51,391.000  0.000  107,211.00  12,865.32

Category Subtotal $290,689.48

021302048PROJECT CONTROLC 213-2-48

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1000 03167023 000 ASPH (AC-20-5TR) TON  557.250  275.000  0.000  221.53  123,447.60

1005 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  172.960  1,119.000  0.000  1,139.00  197,001.44

1015 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  19.000  0.000  19.00  0.19

1020 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  865.000  0.000  865.00  8.65

1025 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  194.000  0.000  180.00  25.20

1030 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  57,400.000  0.000  53,826.00  7,535.64

1035 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  935.000  0.000  291.00  58.20

1040 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  4,019.000  0.000  3,800.00  532.00

1045 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  42,048.000  0.000  38,490.00  5,388.60

1050 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  43.000  0.000  99.00  1,188.00

1055 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  9.000  0.000  9.00  1,350.00

1060 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  9.000  0.000  9.00  1,575.00

1065 06727002 000 REFL PAV MRKR TY I-C EA  4.000  53.000  0.000  47.00  188.00

1070 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,143.000  0.000  1,242.00  4,968.00

1075 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  56,274.000  0.000  63,689.00  7,642.68

1085 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  9.000  0.000  2.00  200.00

1090 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  9.000  0.000  2.00  200.00

Category Subtotal $351,309.20

021313016PROJECT CONTROLC 213-13-16

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1190 03167023 000 ASPH (AC-20-5TR) TON  557.250  210.000  0.000  196.75  109,638.94

1195 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  179.810  959.000  0.000  932.00  167,582.92

1200 05007001 000 MOBILIZATION LS  2,135,500.000  0.040  0.000  0.04  85,420.00

1205 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  767.000  0.000  767.00  7.67
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1210 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  48,911.000  0.000  47,175.00  6,604.50

1215 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  623.000  0.000  617.00  123.40

1220 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  3,030.000  0.000  2,830.00  396.20

1225 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  40,130.000  0.000  39,939.00  5,591.46

1245 06727002 000 REFL PAV MRKR TY I-C EA  4.000  34.000  0.000  35.00  140.00

1250 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,311.000  0.000  1,475.00  5,900.00

1255 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  52.000  0.000  16.00  96.00

1260 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  6.000  0.000  6.00  600.00

1265 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  6.000  0.000  6.00  600.00

Category Subtotal $382,701.09

031904090PROJECT CONTROLC 319-4-90

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1365 03167023 000 ASPH (AC-20-5TR) TON  557.250  187.000  0.000  144.34  80,433.47

1370 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  179.810  854.000  0.000  820.00  147,444.20

1380 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  516.000  0.000  516.00  5.16

1385 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  457.000  0.000  457.00  4.57

1390 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  5,263.000  0.000  5,160.00  722.40

1395 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  46,543.000  0.000  45,397.00  6,355.58

1400 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  533.000  0.000  566.00  113.20

1405 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  6,579.000  0.000  5,540.00  775.60

1410 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  42,462.000  0.000  47,677.00  6,674.78

1415 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  6.000  220.000  0.000  154.00  924.00

1420 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  17.000  0.000  15.00  2,250.00

1425 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  5.000  0.000  5.00  875.00

1430 06727002 000 REFL PAV MRKR TY I-C EA  4.000  291.000  0.000  316.00  1,264.00

1435 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,605.000  0.000  1,707.00  6,828.00

1440 06777007 000 ELIM EXT PM & MRKS (18") LF  3.000  220.000  0.000  220.00  660.00

1445 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  17.000  0.000  17.00  1,700.00

1450 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  5.000  0.000  5.00  500.00

Category Subtotal $257,529.96

033607075PROJECT CONTROLC 336-7-75

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1550 03167023 000 ASPH (AC-20-5TR) TON  557.250  119.000  0.000  98.24  54,744.24

1555 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  172.960  485.000  0.000  440.00  76,102.40

1565 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  427.000  0.000  427.00  4.27

1570 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  33,772.000  0.000  30,267.00  4,237.38

1575 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  265.000  0.000  1,352.00  270.40

1580 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  826.000  0.000  780.00  109.20

1585 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  30,151.000  0.000  30,370.00  4,251.80
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1590 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  48.000  0.000  44.00  528.00

1595 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  3.000  0.000  2.00  300.00

1600 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  3.000  0.000  2.00  350.00

1605 06687108 000 PREFAB PM TY C (W)(RR XING) EA  550.000  1.000  0.000  1.00  550.00

1610 06727002 000 REFL PAV MRKR TY I-C EA  4.000  15.000  0.000  129.00  516.00

1615 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  506.000  0.000  602.00  2,408.00

1620 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  8,860.000  0.000  7,122.00  854.64

1625 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  48.000  0.000  48.00  288.00

1630 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  3.000  0.000  3.00  300.00

1635 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  3.000  0.000  3.00  300.00

1640 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  250.000  1.000  0.000  1.00  250.00

Category Subtotal $146,364.33

034004032PROJECT CONTROLC 340-4-32

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1740 03167023 000 ASPH (AC-20-5TR) TON  557.250  420.000  0.000  361.16  201,256.41

1745 03167273 000 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  166.050  1,640.000  0.000  1,619.00  268,834.95

1755 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,860.000  0.000  1,860.00  18.60

1760 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  138,906.000  0.000  136,381.00  19,093.34

1765 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  5,039.000  0.000  5,090.00  712.60

1770 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  127,989.000  0.000  127,036.00  17,785.04

1775 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  25.000  0.000  67.00  804.00

1780 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,819.000  0.000  1,905.00  7,620.00

1785 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  246,498.000  0.000  39,893.00  4,787.16

1790 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  25.000  0.000  61.00  366.00

Category Subtotal $521,278.10

039503047PROJECT CONTROLC 395-3-47

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1890 03167023 000 ASPH (AC-20-5TR) TON  557.250  115.000  0.000  74.05  41,264.36

1895 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  172.960  466.000  0.000  434.00  75,064.64

1905 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  353.000  0.000  353.00  3.53

1910 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  23,536.000  0.000  18,156.00  2,541.84

1915 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  297.000  0.000  54.00  10.80

1925 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  23,360.000  0.000  22,361.00  3,130.54

1930 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  6.000  48.000  0.000  48.00  288.00

1935 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  48.000  0.000  61.00  732.00

1940 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  2.000  0.000  3.00  450.00

1945 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  2.000  0.000  3.00  525.00

1950 06727002 000 REFL PAV MRKR TY I-C EA  4.000  18.000  0.000  10.00  40.00

1955 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  572.000  0.000  740.00  2,960.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1960 06777007 000 ELIM EXT PM & MRKS (18") LF  3.000  48.000  0.000  48.00  144.00

1970 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  2.000  0.000  2.00  200.00

1975 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  2.000  0.000  2.00  200.00

Category Subtotal $127,554.71

055303037PROJECT CONTROLC 553-3-37

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2075 03167023 000 ASPH (AC-20-5TR) TON  557.250  129.000  0.000  122.07  68,023.51

2080 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  179.810  586.000  0.000  607.00  109,144.67

2090 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  204.000  0.000  204.00  2.04

2095 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  571.000  0.000  571.00  5.71

2100 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  2,081.000  0.000  2,050.00  287.00

2105 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.140  376.000  0.000  299.00  41.86

2110 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  46,575.000  0.000  46,914.00  6,567.96

2115 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  1,918.000  0.000  1,830.00  256.20

2120 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  36,622.000  0.000  38,856.00  5,439.84

2125 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  350.000  2.000  0.000  2.00  700.00

2130 06727002 000 REFL PAV MRKR TY I-C EA  4.000  103.000  0.000  128.00  512.00

2135 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  546.000  0.000  832.00  3,328.00

2140 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  83,446.000  0.000  86,074.00  10,328.88

Category Subtotal $204,637.67

080901035PROJECT CONTROLC 809-1-35

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2240 03167023 000 ASPH (AC-20-5TR) TON  557.250  245.000  0.000  198.46  110,591.84

2245 03167273 000 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  166.050  956.000  0.000  922.00  153,098.10

2250 05007001 000 MOBILIZATION LS  2,135,500.000  0.050  0.000  0.05  106,775.00

2255 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,082.000  0.000  1,082.00  10.82

2260 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  88,302.000  0.000  85,031.00  11,904.34

2265 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  4,264.000  0.000  3,930.00  550.20

2270 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  67,143.000  0.000  67,441.00  9,441.74

2275 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  40.000  0.000  74.00  888.00

2280 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,035.000  0.000  1,302.00  5,208.00

2285 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  157,917.000  0.000  153,490.00  18,418.80

Category Subtotal $416,886.84

080902075PROJECT CONTROLC 809-2-75

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2390 03167023 000 ASPH (AC-20-5TR) TON  557.250  93.000  0.000  73.87  41,164.06

2395 03167273 000 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  166.050  356.000  0.000  402.00  66,752.10

2400 05007001 000 MOBILIZATION LS  2,135,500.000  0.015  0.000  0.02  32,032.50

2405 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  253.000  0.000  253.00  2.53

2410 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  392.000  0.000  392.00  3.92

2415 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  2,581.000  0.000  2,530.00  354.20

2420 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  11,116.000  0.000  10,798.00  1,511.72

2425 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  1,296.000  0.000  1,244.00  248.80

2430 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  15,467.000  0.000  15,277.00  2,138.78

2435 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  7.000  0.000  8.00  1,200.00

2440 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  7.000  0.000  8.00  1,400.00

2445 06727002 000 REFL PAV MRKR TY I-C EA  4.000  197.000  0.000  98.00  392.00

2450 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  464.000  0.000  518.00  2,072.00

2455 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  3,060.000  0.000  16,802.00  2,016.24

2460 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  7.000  0.000  6.00  600.00

2465 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  7.000  0.000  6.00  600.00

Category Subtotal $152,488.85

080906002PROJECT CONTROLC 809-6-2

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2565 03167023 000 ASPH (AC-20-5TR) TON  557.250  48.000  0.000  49.56  27,617.31

2570 03167273 000 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  166.050  183.000  0.000  176.00  29,224.80

2575 05007001 000 MOBILIZATION LS  2,135,500.000  0.010  0.000  0.01  21,355.00

2580 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  200.000  0.000  400.00  4.00

2585 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  16,614.000  0.000  16,710.00  2,339.40

2590 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  1,041.000  0.000  970.00  135.80

2595 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  11,753.000  0.000  11,876.00  1,662.64

2600 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  35.000  0.000  15.00  180.00

2605 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  199.000  0.000  220.00  880.00

2610 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  28,830.000  0.000  26,140.00  3,136.80

Category Subtotal $86,535.75

089401022PROJECT CONTROLC 894-1-22

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2715 03167023 000 ASPH (AC-20-5TR) TON  557.250  208.000  0.000  171.19  95,395.63

2720 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  172.960  847.000  0.000  831.00  143,729.76

2725 05007001 000 MOBILIZATION LS  2,135,500.000  0.040  0.000  0.04  85,420.00

2740 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  163.000  0.000  160.00  22.40

2745 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  67,708.000  0.000  65,536.00  9,175.04

2750 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  1,316.000  0.000  1,280.00  179.20

2755 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  59,481.000  0.000  60,164.00  8,422.96
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2760 06727002 000 REFL PAV MRKR TY I-C EA  4.000  9.000  0.000  58.00  232.00

2765 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  798.000  0.000  879.00  3,516.00

2770 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  632.000  0.000  819.00  98.28

Category Subtotal $346,191.27

092901023PROJECT CONTROLC 929-1-23

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2870 03167023 000 ASPH (AC-20-5TR) TON  557.250  63.000  0.000  48.52  27,037.77

2875 03167273 000 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  166.050  240.000  0.000  220.00  36,531.00

2880 05007001 000 MOBILIZATION LS  2,135,500.000  0.010  0.000  0.01  21,355.00

2885 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  270.000  0.000  270.00  2.70

2890 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  22,006.000  0.000  20,495.00  2,869.30

2895 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  551.000  0.000  500.00  70.00

2900 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  19,576.000  0.000  18,309.00  2,563.26

2905 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  271.000  0.000  260.00  1,040.00

2910 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  37,314.000  0.000  36,439.00  4,372.68

Category Subtotal $95,841.71

093001029PROJECT CONTROLC 930-1-29

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3010 03167023 000 ASPH (AC-20-5TR) TON  557.250  323.000  0.000  272.07  151,611.01

3015 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  179.810  1,477.000  0.000  1,446.00  260,005.26

3020 05007001 000 MOBILIZATION LS  2,135,500.000  0.070  0.000  0.07  149,485.00

3025 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,812.000  0.000  1,812.00  18.12

3030 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  151,032.000  0.000  148,060.00  20,728.40

3035 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  10,782.000  0.000  10,260.00  1,436.40

3040 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  94,411.000  0.000  96,091.00  13,452.74

3045 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  24.000  0.000  60.00  720.00

3050 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,690.000  0.000  2,097.00  8,388.00

3055 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  232,511.000  0.000  231,173.00  27,740.76

3060 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  24.000  0.000  12.00  72.00

Category Subtotal $633,657.69

107901037PROJECT CONTROLC 1079-1-37

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3160 03167023 000 ASPH (AC-20-5TR) TON  557.250  246.000  0.000  221.74  123,564.62

3165 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  179.810  1,121.000  0.000  1,048.00  188,440.88

3175 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,373.000  0.000  2,866.00  28.66
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3180 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  111,372.000  0.000  110,017.00  15,402.38

3185 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  2,622.000  0.000  1,990.00  278.60

3190 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  100,530.000  0.000  102,493.00  14,349.02

3195 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  69.000  0.000  58.00  696.00

3200 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,364.000  0.000  1,546.00  6,184.00

3205 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  210,317.000  0.000  199,362.00  23,923.44

3210 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  69.000  0.000  188.00  1,128.00

Category Subtotal $373,995.60

119401024PROJECT CONTROLC 1194-1-24

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3310 03167023 000 ASPH (AC-20-5TR) TON  557.250  267.000  0.000  223.05  124,294.61

3315 03167273 000 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  166.050  1,038.000  0.000  1,005.00  166,880.25

3320 05007001 000 MOBILIZATION LS  2,135,500.000  0.050  0.000  0.01  14,948.50

3325 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,162.000  0.000  1,162.00  11.62

3330 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  95,085.000  0.000  90,781.00  12,709.34

3335 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  5,794.000  0.000  5,932.00  830.48

3340 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  65,545.000  0.000  64,319.00  9,004.66

3345 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  12.000  0.000  33.00  396.00

3350 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,092.000  0.000  1,100.00  4,400.00

3355 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  163,100.000  0.000  162,674.00  19,520.88

Category Subtotal $352,996.34

140601038PROJECT CONTROLC 1406-1-38

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3460 03167023 000 ASPH (AC-20-5TR) TON  557.250  87.000  0.000  73.24  40,812.99

3465 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  179.810  391.000  0.000  394.00  70,845.14

3470 05007001 000 MOBILIZATION LS  2,135,500.000  0.020  0.000  0.02  42,710.00

3475 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  546.000  0.000  546.00  5.46

3480 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  32,142.000  0.000  30,038.00  4,205.32

3490 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  3,958.000  0.000  3,780.00  529.20

3495 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  27,726.000  0.000  26,441.00  3,701.74

3500 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  18.000  0.000  10.00  120.00

3505 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  1.000  0.000  1.00  150.00

3510 06727002 000 REFL PAV MRKR TY I-C EA  4.000  4.000  0.000  5.00  20.00

3515 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  864.000  0.000  885.00  3,540.00

3520 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  47,116.000  0.000  45,128.00  5,415.36

3530 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  1.000  0.000  1.00  100.00

Category Subtotal $172,155.21

140903023PROJECT CONTROLC 1409-3-23
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3630 03167023 000 ASPH (AC-20-5TR) TON  557.250  95.000  0.000  74.31  41,409.25

3635 03167273 000 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  166.050  372.000  0.000  309.00  51,309.45

3645 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  476.000  0.000  476.00  4.76

3650 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  2,489.000  0.000  2,430.00  340.20

3655 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  24,354.000  0.000  23,785.00  3,329.90

3660 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  12.000  0.000  30.00  360.00

3665 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  424.000  0.000  467.00  1,868.00

3670 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  12.000  0.000  61.00  366.00

Category Subtotal $98,987.56

145901014PROJECT CONTROLC 1459-1-14

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3770 03167023 000 ASPH (AC-20-5TR) TON  557.250  54.000  0.000  48.80  27,193.80

3775 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  179.810  243.000  0.000  236.00  42,435.16

3785 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  298.000  0.000  298.00  2.98

3790 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  24,770.000  0.000  24,523.00  3,433.22

3795 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  24,303.000  0.000  25,182.00  3,525.48

3800 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  46.000  0.000  110.00  1,320.00

3805 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  299.000  0.000  305.00  1,220.00

3810 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  40,244.000  0.000  40,168.00  4,820.16

Category Subtotal $83,950.80

168001019PROJECT CONTROLC 1680-1-19

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3915 03167023 000 ASPH (AC-20-5TR) TON  557.250  341.000  0.000  245.20  136,637.70

3920 03167273 000 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  166.050  1,331.000  0.000  1,289.00  214,038.45

3925 05007001 000 MOBILIZATION LS  2,135,500.000  0.070  0.000  0.07  149,485.00

3930 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,493.000  0.000  1,493.00  14.93

3935 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  121,994.000  0.000  119,449.00  16,722.86

3940 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  4,651.000  0.000  3,960.00  554.40

3945 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  101,503.000  0.000  101,903.00  14,266.42

3955 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,476.000  0.000  1,648.00  6,592.00

3960 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  223,675.000  0.000  218,520.00  26,222.40

3965 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  26.000  0.000  12.00  72.00

Category Subtotal $564,606.16

196402012PROJECT CONTROLC 1964-2-12

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4065 03167023 000 ASPH (AC-20-5TR) TON  557.250  101.000  0.000  101.01  56,287.82

4070 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  179.810  460.000  0.000  411.00  73,901.91

4080 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  580.000  0.000  580.00  5.80

4085 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  47,255.000  0.000  44,921.00  6,288.94

4090 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  2,489.000  0.000  1,940.00  271.60

4095 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  36,733.000  0.000  36,843.00  5,158.02

4100 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  38.000  0.000  77.00  924.00

4105 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  576.000  0.000  671.00  2,684.00

4110 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  46,328.000  0.000  43,802.00  5,256.24

Category Subtotal $150,778.33

317001015PROJECT CONTROLC 3170-1-15

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4215 03167023 000 ASPH (AC-20-5TR) TON  557.250  165.000  0.000  123.14  68,619.77

4220 03167273 000 AGGR (TY PB OR PL, GR-3)(SAC-A) CY  166.050  640.000  0.000  588.00  97,637.40

4225 05007001 000 MOBILIZATION LS  2,135,500.000  0.030  0.000  0.03  64,065.00

4230 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  646.000  0.000  646.00  6.46

4235 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  52,765.000  0.000  51,909.00  7,267.26

4240 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  2,183.000  0.000  2,070.00  289.80

4245 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  40,635.000  0.000  40,765.00  5,707.10

4250 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  82.000  0.000  34.00  408.00

4255 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  609.000  0.000  675.00  2,700.00

4260 06777001 000 ELIM EXT PM & MRKS (4") LF  0.120  93,708.000  0.000  90,471.00  10,856.52

4265 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  82.000  0.000  22.00  132.00

Category Subtotal $257,689.31

005901063C 59-1-63PROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4275 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

4280 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

4285 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

005904051C 59-4-51PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0365 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  738.000  0.000  0.000  0.00

 0.00Category Subtotal

011706052C 117-6-52PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0515 05007001 000 MOBILIZATION LS  2,135,500.000  0.080  0.000  0.000  0.00

7004 96087005 UNIQUE CHANGE ORDER ITEM 5 DOL  112.130  0.000  0.000  0.000  0.00

Stockpile AGGR Ref 3 AGGR (TY-PB,GR-3)(SAC-A)

 0.00Category Subtotal

011806078C 118-6-78PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0700 05007001 000 MOBILIZATION LS  2,135,500.000  0.030  0.000  0.000  0.00

7002 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  152.040  0.000  0.000  0.000  0.00

Stockpile AGGR Ref 4 AGGR (TY-PB,GR-3)(SAC-A)

 0.00Category Subtotal

011808096C 118-8-96PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0855 05007001 000 MOBILIZATION LS  2,135,500.000  0.040  0.000  0.000  0.00

7001 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  152.390  0.000  0.000  0.000  0.00

Stockpile AGGR Ref 5 AGGR (TY-PB,GR-3)(SAC-A)

 0.00Category Subtotal

021302048C 213-2-48PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1010 05007001 000 MOBILIZATION LS  2,135,500.000  0.050  0.000  0.000  0.00

1080 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  43.000  0.000  0.000  0.00

 0.00Category Subtotal

021313016C 213-13-16PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1230 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  52.000  0.000  0.000  0.00

1235 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  6.000  0.000  0.000  0.00

1240 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

031904090C 319-4-90PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1375 05007001 000 MOBILIZATION LS  2,135,500.000  0.040  0.000  0.000  0.00

 0.00Category Subtotal

033607075C 336-7-75PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1560 05007001 000 MOBILIZATION LS  2,135,500.000  0.020  0.000  0.000  0.00

7000 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  156.820  0.000  0.000  0.000  0.00

Stockpile AGGR Ref 9 AGGR (TY-PB,GR-3)(SAC-A)

 0.00Category Subtotal

034004032C 340-4-32PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1750 05007001 000 MOBILIZATION LS  2,135,500.000  0.080  0.000  0.000  0.00

 0.00Category Subtotal

039503047C 395-3-47PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1900 05007001 000 MOBILIZATION LS  2,135,500.000  0.020  0.000  0.000  0.00

1920 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  541.000  0.000  0.000  0.00

1965 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  48.000  0.000  0.000  0.00

7005 96087006 UNIQUE CHANGE ORDER ITEM 6 DOL  152.080  0.000  0.000  0.000  0.00

Stockpile AGGR Ref 11 AGGR (TY-PB,GR-3)(SAC-A)
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 0.00Category Subtotal

055303037C 553-3-37PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2085 05007001 000 MOBILIZATION LS  2,135,500.000  0.030  0.000  0.000  0.00

 0.00Category Subtotal

080901035C 809-1-35PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2290 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  40.000  0.000  0.000  0.00

 0.00Category Subtotal

080906002C 809-6-2PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2615 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  35.000  0.000  0.000  0.00

 0.00Category Subtotal

089401022C 894-1-22PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2730 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  16.000  0.000  0.000  0.00

2735 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  828.000  0.000  0.000  0.00

7003 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  152.200  0.000  0.000  0.000  0.00

Stockpile AGGR Ref 16 AGGR (TY-PB,GR-3)(SAC-A)

 0.00Category Subtotal

107901037C 1079-1-37PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3170 05007001 000 MOBILIZATION LS  2,135,500.000  0.060  0.000  0.000  0.00



CONTRACT ID 005901063 CONTRACTOR'S ESTIMATE PACKAGE Page 18 of 20ESTIMATE 0008

 0.00Category Subtotal

119401024C 1194-1-24PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3360 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal

140601038C 1406-1-38PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3485 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.200  61.000  0.000  0.000  0.00

3525 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  18.000  0.000  0.000  0.00

 0.00Category Subtotal

140903023C 1409-3-23PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3640 05007001 000 MOBILIZATION LS  2,135,500.000  0.015  0.000  0.000  0.00

7006 96087007 UNIQUE CHANGE ORDER ITEM 7 DOL  145.270  0.000  0.000  0.000  0.00

Stockpile AGGR Ref 22 AGGR (TY PB OR PL, GR-3)(SAC-A)

 0.00Category Subtotal

145901014C 1459-1-14PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3780 05007001 000 MOBILIZATION LS  2,135,500.000  0.010  0.000  0.000  0.00

3815 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  46.000  0.000  0.000  0.00

 0.00Category Subtotal

168001019C 1680-1-19PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3950 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.000  26.000  0.000  0.000  0.00
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 0.00Category Subtotal

196402012C 1964-2-12PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4075 05007001 000 MOBILIZATION LS  2,135,500.000  0.020  0.000  0.000  0.00

4115 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  38.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,691,369.74
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167023 000 TON  557.250ASPH (AC-20-5TR)  4,121.500  2,296,705.91 4,929.00

03167134 000 CY  172.960AGGR (TY-PB, GR-3)(SAC-A)  7,441.000  1,286,995.36 7,546.00

03167136 000 CY  179.810AGGR (TY-PB, GR-4)(SAC-A)  5,894.000  1,059,800.14 6,091.00

03167273 000 CY  166.050AGGR (TY PB OR PL, GR-3)(SAC-A)  6,530.000  1,084,306.50 6,756.00

05007001 000 LS  2,135,500.000MOBILIZATION  0.436  931,078.00 0.51

05027001 000 MO  20,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  100,000.00 6.00

05037001 000 DAY  2,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  5,000.00 6.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  122.000  12,200.00 153.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  2,384.000  23.84 2,384.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  20,848.000  208.48 19,155.00

06667172 000 LF  0.140RE PM TY II (W) 6" (BRK)  24,520.000  3,432.80 24,481.00

06667173 000 LF  0.140RE PM TY II (W) 6" (DOT)  2,150.000  301.00 1,756.00

06667175 000 LF  0.140RE PM TY II (W) 6" (SLD)  1,442,524.000  201,953.36 1,484,840.00

06667179 000 LF  0.200RE PM TY II (W) 8" (SLD)  6,980.000  1,396.00 6,265.00

06667211 000 LF  0.140RE PM TY II (Y) 6" (BRK)  66,302.000  9,282.28 72,579.00

06667213 000 LF  0.140RE PM TY II (Y) 6" (SLD)  1,266,076.000  177,250.64 1,253,224.00

06687088 000 LF  6.000PREFAB PM TY C (W)(18")(SLD)  261.000  1,566.00 316.00

06687089 000 LF  12.000PREFAB PM TY C (W)(24")(SLD)  772.000  9,264.00 540.00

06687091 000 EA  150.000PREFAB PM TY C (W)(ARROW)  63.000  9,450.00 56.00

06687100 000 EA  350.000PREFAB PM TY C (W)(LN REDUCT ARROW)  10.000  3,500.00 10.00

06687103 000 EA  175.000PREFAB PM TY C (W)(WORD)  52.000  9,100.00 43.00

06687108 000 EA  550.000PREFAB PM TY C (W)(RR XING)  1.000  550.00 1.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  1,814.000  7,256.00 1,590.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  25,860.000  103,440.00 22,994.00

06777001 000 LF  0.120ELIM EXT PM & MRKS (4")  1,819,322.000  218,318.64 1,814,085.00

06777007 000 LF  3.000ELIM EXT PM & MRKS (18")  329.000  987.00 316.00

06777008 000 LF  6.000ELIM EXT PM & MRKS (24")  420.000  2,520.00 338.00

06777009 000 EA  100.000ELIM EXT PM & MRKS (ARROW)  54.000  5,400.00 62.00

06777015 000 EA  100.000ELIM EXT PM & MRKS (WORD)  41.000  4,100.00 49.00

06777019 000 EA  250.000ELIM EXT PM & MRKS (RR XING)  1.000  250.00 1.00

96017001 DOL  1.000MATERIAL ON HAND  145,733.790  145,733.79 1,000.00

$7,691,369.74TOTAL ITEM EARNINGS TO DATE


