
 491,446.80

006001019CONTRACT ID:

PROJECT: F 2026(008)

CONTRACT:

10253234

PROJECTED AMOUNT: $12,345,054.66

CONTRACTOR:

HIGHWAY: SH 8

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

Missouri Petroleum Products Company

Thomas Bruce, P.E.

BOWIE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/31/2025

10/09/2025

ESTIMATE PAID:

 138
-27.00  4.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/06/2026

$12,836,501.46

CONTRACT:

09/01/2026

AWARD AMOUNT: $12,311,053.66

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 106.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.09

$2,185,360.03 $9,624,745.66 $11,810,105.69 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($1,527.00)($9,162.00)($10,689.00)

$0.00 $0.00 $0.00 

$2,186,887.03 $9,633,907.66 $11,820,794.69 

$0.00 $0.00 $0.00 

$2,186,887.03 $11,820,794.69 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,633,907.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$10,689.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 7

 7

C. O. ADJUSTED DAYS:

 111

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/06/2026

00/00/0000

 100

 4

 104

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  23  7

HOLIDAY 1

HOLIDAY TRAFFIC 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 HOLIDAY TRAFFIC

09/06/2026  1 HOLIDAY TRAFFIC

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(008) 006001019PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03167023 ASPH (AC-20-5TR)000 TON  740.000 $1,630,449.40 2,203.310  5,187.62 5,673.70

0065 03167259 AGGR (TY PB GR 4 SAC-A)000 TON  131.000 $871,461.78 6,652.380  17,920.16 16,710.00

0070 03167260 AGGR (TY PB GR 3 SAC-A)000 TON  115.000 $858,928.10 7,468.940  14,219.89 12,533.00

0095 05057003 TMA (MOBILE OPERATION)000 DAY  100.000 $5,600.00 56.000  139.00 136.00

0100 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.600 $759.00 1,265.000  1,533.00 1,057.00

0105 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.600 $10,824.00 18,040.000  33,379.00 37,809.00

0110 06667172 RE PM TY II (W) 6" (BRK)000 LF  0.200 $2,390.00 11,950.000  20,460.00 23,898.00

0115 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.200 $197,812.00 989,060.000  2,077,741.00 2,128,684.00

0125 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.500 $485.00 970.000  2,887.00 2,452.00

0130 06667201 RE PM TY II (W) 36" (YLD TRI)000 EA  200.000 $1,800.00 9.000  23.00 3.00

0135 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.200 $9,684.00 48,420.000  111,670.00 144,894.00

0140 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.200 $155,227.80 776,139.000  1,581,193.00 1,395,440.00

0150 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  12.200 $6,917.40 567.000  1,449.00 1,978.00

0155 06687091 PREFAB PM TY C (W)(ARROW)000 EA  205.000 $4,920.00 24.000  56.00 64.00

0160 06687103 PREFAB PM TY C (W)(WORD)000 EA  235.000 $5,640.00 24.000  41.00 55.00

0170 06687127 PREFAB PM TY C (Y)(24")(SLD)000 LF  11.300 $2,406.90 213.000  1,374.00 12,513.00

0175 06727002 REFL PAV MRKR TY I-C000 EA  5.000 $150.00 30.000  754.00 484.00

0180 06727004 REFL PAV MRKR TY II-A-A000 EA  4.300 $41,447.70 9,639.000  22,497.00 37,809.00

0190 96017001 MATERIAL ON HAND DOL  1.000 -$1,620,016.05-1,620,016.050  159,031.20 1.00

$2,186,887.03TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

006001019PROJECT CONTROLF 2026(008)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167023 000 ASPH (AC-20-5TR) TON  740.000  5,673.700  0.000  5,187.62  3,838,838.80

0065 03167259 000 AGGR (TY PB GR 4 SAC-A) TON  131.000  16,710.000  0.000  17,920.16  2,347,540.96

0070 03167260 000 AGGR (TY PB GR 3 SAC-A) TON  115.000  12,533.000  0.000  14,219.89  1,635,287.35

0071 03167289 LOAD, HAUL, AND DIST AGGR CY  27.520  0.000  2,752.000  1,717.00  47,251.84

Added by CO #2

0075 05007001 000 MOBILIZATION LS  1,668,000.000  1.000  0.000  0.74  1,230,984.00

0080 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  7,500.000  41.000  1.000  42.00  315,000.00

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  4.000  0.000  14.00  1,400.00

0090 05057001 000 TMA (STATIONARY) DAY  100.000  12.000  0.000  2.00  200.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  136.000  0.000  139.00  13,900.00

0100 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  1,057.000  0.000  1,533.00  919.80

0105 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  37,809.000  0.000  33,379.00  20,027.40

0110 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.200  23,898.000  0.000  20,460.00  4,092.00

0115 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.200  2,128,684.000  0.000  2,077,741.00  415,548.20

0120 06667177 000 RE PM TY II (W) 8" (DOT) LF  1.000  541.000  0.000  357.00  357.00

0125 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.500  2,452.000  0.000  2,887.00  1,443.50

0130 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  200.000  3.000  0.000  23.00  4,600.00

0135 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.200  144,894.000  0.000  111,670.00  22,334.00

0140 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.200  1,395,440.000  0.000  1,581,193.00  316,238.60

0150 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  1,978.000  0.000  1,449.00  17,677.80

0155 06687091 000 PREFAB PM TY C (W)(ARROW) EA  205.000  64.000  0.000  56.00  11,480.00

0160 06687103 000 PREFAB PM TY C (W)(WORD) EA  235.000  55.000  0.000  41.00  9,635.00

0165 06687108 000 PREFAB PM TY C (W)(RR XING) EA  555.000  2.000  0.000  2.00  1,110.00

0170 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  11.300  12,513.000  0.000  1,374.00  15,526.20

0175 06727002 000 REFL PAV MRKR TY I-C EA  5.000  484.000  0.000  754.00  3,770.00

0180 06727004 000 REFL PAV MRKR TY II-A-A EA  4.300  37,809.000  0.000  22,497.00  96,737.10

0185 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.720  322,808.000  0.000  438,174.00  753,659.28

0190 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  159,031.20  159,031.20

Category Subtotal $11,284,590.03

008503021PROJECT CONTROLC 85-3-21

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0340 03167023 000 ASPH (AC-20-5TR) TON  740.000  249.130  0.000  126.07  93,291.80

0345 03167260 000 AGGR (TY PB GR 3 SAC-A) TON  115.000  1,221.000  0.000  166.94  19,198.10

0350 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  4.000  0.000  4.00  2.40

0355 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  636.000  0.000  636.00  381.60

0360 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.200  86,940.000  0.000  85,903.00  17,180.60

0365 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.200  7,590.000  0.000  9,400.00  1,880.00

0370 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.200  17,865.000  0.000  18,855.00  3,771.00

0380 06727004 000 REFL PAV MRKR TY II-A-A EA  4.300  636.000  0.000  693.00  2,979.90
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Category Subtotal $138,685.40

157002027PROJECT CONTROLF 2026(008)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0630 03167023 000 ASPH (AC-20-5TR) TON  740.000  70.630  0.000  50.84  37,621.60

0640 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  387.000  0.000  387.00  232.20

0645 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.200  26,886.000  0.000  26,702.00  5,340.40

0650 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.200  860.000  0.000  1,700.00  340.00

0655 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.200  14,626.000  0.000  16,880.00  3,376.00

0660 06727004 000 REFL PAV MRKR TY II-A-A EA  4.300  387.000  0.000  284.00  1,221.20

Category Subtotal $48,131.40

157002028PROJECT CONTROLC 1570-2-28

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0760 03167023 000 ASPH (AC-20-5TR) TON  740.000  84.540  0.000  99.50  73,630.00

0770 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  521.000  0.000  521.00  312.60

0775 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.200  32,186.000  0.000  31,928.00  6,385.60

0780 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.200  910.000  0.000  1,770.00  354.00

0785 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.200  19,937.000  0.000  22,368.00  4,473.60

0790 06727004 000 REFL PAV MRKR TY II-A-A EA  4.300  521.000  0.000  370.00  1,591.00

Category Subtotal $86,746.80

273002010PROJECT CONTROLF 2026(008)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0890 03167023 000 ASPH (AC-20-5TR) TON  740.000  78.950  0.000  75.11  55,581.40

0900 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  2.000  0.000  2.00  1.20

0910 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.200  30,054.000  0.000  24,661.00  4,932.20

0915 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.200  2,450.000  0.000  3,170.00  634.00

0920 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.200  5,547.000  0.000  9,244.00  1,848.80

0925 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  12.000  0.000  15.00  183.00

0930 06727004 000 REFL PAV MRKR TY II-A-A EA  4.300  200.000  0.000  278.00  1,195.40

Category Subtotal $64,376.00

006001019F 2026(008)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0145 06687076 000 PREFAB PM TY C (W)(4")(SLD) LF  5.000  400.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0195 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,500.000  0.000  0.000  0.00

0200 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  16,500.000  0.000  0.000  0.00

0205 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  15,000.000  0.000  0.000  0.00

 0.00Category Subtotal

008503021C 85-3-21PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0375 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  12.000  0.000  0.000  0.00

 0.00Category Subtotal

081204042C 812-4-42PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0480 03167023 000 ASPH (AC-20-5TR) TON  740.000  82.600  0.000  0.000  0.00

0485 03167260 000 AGGR (TY PB GR 3 SAC-A) TON  115.000  404.000  0.000  0.000  0.00

0490 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  20.000  0.000  0.000  0.00

0495 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  647.000  0.000  0.000  0.00

0500 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.200  28,824.000  0.000  0.000  0.00

0505 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.200  980.000  0.000  0.000  0.00

0510 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.200  24,891.000  0.000  0.000  0.00

0515 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.200  62.000  0.000  0.000  0.00

0520 06687103 000 PREFAB PM TY C (W)(WORD) EA  235.000  3.000  0.000  0.000  0.00

0525 06687108 000 PREFAB PM TY C (W)(RR XING) EA  555.000  2.000  0.000  0.000  0.00

0530 06727004 000 REFL PAV MRKR TY II-A-A EA  4.300  647.000  0.000  0.000  0.00

 0.00Category Subtotal

157002027F 2026(008)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0635 03167260 000 AGGR (TY PB GR 3 SAC-A) TON  115.000  346.000  0.000  0.000  0.00

 0.00Category Subtotal

157002028C 1570-2-28PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0765 03167260 000 AGGR (TY PB GR 3 SAC-A) TON  115.000  415.000  0.000  0.000  0.00

 0.00Category Subtotal

273002010F 2026(008)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0895 03167260 000 AGGR (TY PB GR 3 SAC-A) TON  115.000  387.000  0.000  0.000  0.00

0905 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  200.000  0.000  0.000  0.00

 0.00Category Subtotal

PROJECT F 2026(008), ETC CONTROL 022105100

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0555 03167023 ASPH (AC-20-5TR) TON  740.000  0.000  183.580  151.01  111,747.40

Added CO #1

0560 03167259 AGGR (TY PB GR 4 SAC-A) TON  131.000  0.000  983.000  441.56  57,844.36

Added CO #1

0565 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.600  0.000  6.000  6.00  3.60

Added CO #1

0570 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.600  0.000  1,000.000  1,000.00  600.00

Added CO #1

0575 06667175 RE PM TY II (W) 6" (SLD) LF  0.200  0.000  79,434.000  73,568.00  14,713.60

Added CO #1

0580 06667211 RE PM TY II (Y) 6" (BRK) LF  0.200  0.000  3,850.000  5,520.00  1,104.00

Added CO #1

0585 06667213 RE PM TY II (Y) 6" (SLD) LF  0.200  0.000  60,349.000  42,921.00  8,584.20

Added CO #1

0595 06727004 REFL PAV MRKR TY II-A-A EA  4.300  0.000  948.000  853.00  3,667.90

Added CO #1

 198,265.06Category Subtotal
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022105100F 2026(008), ETCPROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0590 06687089 PREFAB PM TY C (W)(24")(SLD) LF  12.200  0.000  18.000  0.000  0.00

Added CO #1

0600 30017001 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.720  0.000  49,688.000  0.000  0.00

Added CO #1

0605 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  24,500.000  0.000  0.00

Mobilization for Reference A

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,820,794.69
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167023 000 TON  740.000ASPH (AC-20-5TR)  5,690.150  4,210,711.00 6,156.95

03167259 000 TON  131.000AGGR (TY PB GR 4 SAC-A)  18,361.720  2,405,385.32 16,710.00

03167260 000 TON  115.000AGGR (TY PB GR 3 SAC-A)  14,386.830  1,654,485.45 13,754.00

03167289 CY  27.520LOAD, HAUL, AND DIST AGGR  1,717.000  47,251.84 0.00

Added by CO #2

05007001 000 LS  1,668,000.000MOBILIZATION  0.738  1,230,984.00 1.00

05027004 000 EA  7,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  42.000  315,000.00 41.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  14.000  1,400.00 4.00

05057001 000 DAY  100.000TMA (STATIONARY)  2.000  200.00 12.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  139.000  13,900.00 136.00

06627112 000 EA  0.600WK ZN PAV MRK SHT TERM (TAB)TY W  1,545.000  927.00 1,063.00

06627114 000 EA  0.600WK ZN PAV MRK SHT TERM (TAB)TY Y-2  35,923.000  21,553.80 39,353.00

06667172 000 LF  0.200RE PM TY II (W) 6" (BRK)  20,460.000  4,092.00 23,898.00

06667175 000 LF  0.200RE PM TY II (W) 6" (SLD)  2,320,503.000  464,100.60 2,304,750.00

06667177 000 LF  1.000RE PM TY II (W) 8" (DOT)  357.000  357.00 541.00

06667179 000 LF  0.500RE PM TY II (W) 8" (SLD)  2,887.000  1,443.50 2,452.00

06667201 000 EA  200.000RE PM TY II (W) 36" (YLD TRI)  23.000  4,600.00 3.00

06667211 000 LF  0.200RE PM TY II (Y) 6" (BRK)  133,230.000  26,646.00 156,704.00

06667213 000 LF  0.200RE PM TY II (Y) 6" (SLD)  1,691,461.000  338,292.20 1,453,415.00

06687089 000 LF  12.200PREFAB PM TY C (W)(24")(SLD)  1,464.000  17,860.80 1,990.00

06687091 000 EA  205.000PREFAB PM TY C (W)(ARROW)  56.000  11,480.00 64.00

06687103 000 EA  235.000PREFAB PM TY C (W)(WORD)  41.000  9,635.00 55.00

06687108 000 EA  555.000PREFAB PM TY C (W)(RR XING)  2.000  1,110.00 2.00

06687127 000 LF  11.300PREFAB PM TY C (Y)(24")(SLD)  1,374.000  15,526.20 12,513.00

06727002 000 EA  5.000REFL PAV MRKR TY I-C  754.000  3,770.00 484.00

06727004 000 EA  4.300REFL PAV MRKR TY II-A-A  24,975.000  107,392.50 39,553.00

30017001 000 SY  1.720FRICTIONAL ASPH SURF PRESERV TRTMT  438,174.000  753,659.28 322,808.00

96017001 DOL  1.000MATERIAL ON HAND  159,031.200  159,031.20 1.00

$11,820,794.69TOTAL ITEM EARNINGS TO DATE


