
006406053CONTRACT ID:

PROJECT: F 2025(669)

CONTRACT:

07253002

PROJECTED AMOUNT: $14,752,646.61

CONTRACTOR:

HIGHWAY: US 96

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

PINTO CONSTRUCTION CO., INC.

Randal Cooper, P.E.

SABINE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0003

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/01/2025

ESTIMATE PAID:

 40

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/16/2025

$14,752,646.61

CONTRACT:

11/01/2025

AWARD AMOUNT: $14,650,397.62

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 13.20

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 15.54

$758,633.73 $1,533,964.09 $2,292,597.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$758,633.73 $1,533,964.09 $2,292,597.82 

$0.00 $0.00 $0.00 

$758,633.73 $2,292,597.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,533,964.09 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 40

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/16/2025

00/00/0000

 303

 0

 303

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  7  23

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 12

11/01/2025  1 SATURDAY

11/02/2025  1 SUNDAY

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1 SATURDAY

11/09/2025  1 SUNDAY

11/10/2025  1

11/11/2025  1

11/12/2025  1 TIME SUSPENDED

11/13/2025  1 TIME SUSPENDED

11/14/2025  1 TIME SUSPENDED

11/15/2025  1 SATURDAY

11/16/2025  1 SUNDAY

11/17/2025  1 TIME SUSPENDED

11/18/2025  1 TIME SUSPENDED

11/19/2025  1 TIME SUSPENDED

11/20/2025  1 TIME SUSPENDED

11/21/2025  1 TIME SUSPENDED

11/22/2025  1 SATURDAY

11/23/2025  1 SUNDAY

11/24/2025  1 TIME SUSPENDED

11/25/2025  1 TIME SUSPENDED

11/26/2025  1 TIME SUSPENDED

11/27/2025  1 HOLIDAY

11/28/2025  1 TIME SUSPENDED

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2025(669) 006406053PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0180 03447004 SP MIXES SP-B PG70-22000 TON  155.880 $554,395.01 3,556.550  5,013.85 24,886.00

0185 03447019 SP MIXES SP-C PG70-22000 TON  172.590 $34,390.28 199.260  199.26 7,050.00

0350 05007001 MOBILIZATION000 LS  1,000,000.000 $150,000.00 0.150  0.90 1.00

0355 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,050.000 $2,050.00 1.000  3.00 27.00

0365 05057001 TMA (STATIONARY)000 DAY  250.000 $1,500.00 6.000  11.00 120.00

0395 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  3.680 $10,407.04 2,828.000  4,777.00 17,260.00

0665 06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y000 EA  3.150 $1,814.40 576.000  840.00 2,549.00

0735 30077001 BONDING COURSE000 GAL  6.040 $4,077.00 675.000  980.00 22,617.00

$758,633.73TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

006406053PROJECT CONTROLF 2025(669)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,205.000  126.890  0.000  126.89  279,792.45

0070 01107001 000 EXCAV (ROADWAY) CY  13.750  14,810.000  0.000  2,193.00  30,153.75

0080 01327006 000 EMBANK (FNL)(DC)(TY C) CY  21.500  14,581.000  0.000  1,597.00  34,335.50

0180 03447004 000 SP MIXES SP-B PG70-22 TON  155.880  24,886.000  0.000  5,013.85  781,558.93

0185 03447019 000 SP MIXES SP-C PG70-22 TON  172.590  7,050.000  0.000  199.26  34,390.28

0235 04207061 000 CL C CONC (COLLAR) EA  1,575.000  2.000  0.000  1.00  1,575.00

0255 04627059 000 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  833.700  30.000  0.000  30.00  25,011.00

0270 04647007 000 RC PIPE (CL III)(30 IN) LF  249.900  102.000  0.000  20.00  4,998.00

0275 04647009 000 RC PIPE (CL III)(36 IN) LF  210.000  20.000  0.000  12.00  2,520.00

0295 04667009 000 HEADWALL (CH - FW - 0) (DIA= 36 IN) EA  13,079.850  1.000  0.000  1.00  13,079.85

0300 04667039 000 HEADWALL (CH - FW - 30) (DIA= 36 IN) EA  9,838.500  1.000  0.000  1.00  9,838.50

0310 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  45,150.000  2.000  0.000  2.00  90,300.00

0335 04967027 000 REMOV STR (PICNIC AREA) EA  2,500.000  4.000  0.000  4.00  10,000.00

0350 05007001 000 MOBILIZATION LS  1,000,000.000  1.000  0.000  0.90  900,000.00

0355 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,050.000  27.000  0.000  3.00  6,150.00

0360 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  2.000  0.000  2.00  40,000.00

0365 05057001 000 TMA (STATIONARY) DAY  250.000  120.000  0.000  11.00  2,750.00

0395 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.680  17,260.000  0.000  4,777.00  17,579.36

0665 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  3.150  2,549.000  0.000  840.00  2,646.00

0735 30077001 000 BONDING COURSE GAL  6.040  22,617.000  0.000  980.00  5,919.20

Category Subtotal $2,292,597.82

006406053F 2025(669)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  24.150  1,568.000  0.000  0.000  0.00

0075 01107003 000 EXCAV (SPECIAL) CY  12.320  2,000.000  0.000  0.000  0.00

0085 01507001 000 BLADING STA  366.750  126.890  0.000  0.000  0.00

0090 01587002 000 SPEC EXCAV WORK (HYD EXCAVATOR) HR  131.250  50.000  0.000  0.000  0.00

0095 01627002 000 BLOCK SODDING SY  6.300  2,107.000  0.000  0.000  0.00

0100 01627008 000 ROLL SODDING SY  6.300  2,870.000  0.000  0.000  0.00

0105 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.110  51,126.000  0.000  0.000  0.00

0110 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.130  51,126.000  0.000  0.000  0.00

0115 01647083 000 BOND FBR MTRX SEED (PERM)(RURAL)(CLAY) SY  0.650  102,244.000  0.000  0.000  0.00

0120 01687001 000 VEGETATIVE WATERING TGL  0.010  4,098.000  0.000  0.000  0.00

0125 01697015 000 SOIL RET BLKT(SL_STEEP_SAND_SHORT_ROLL) SY  0.770  6,130.000  0.000  0.000  0.00

0130 01947004 000 RDSIDE AMENITY (TRASH/RECYCLE BIN) EA  750.000  6.000  0.000  0.000  0.00

0135 02477209 000 FL BS (RDWY DEL) (TY D GR 1-2) TON  67.160  27,609.000  0.000  0.000  0.00

0140 02517055 000 REWORK BS MTL (TY C)(12")(ORD COMP) SY  7.060  30,075.000  0.000  0.000  0.00

0145 02757001 000 CEMENT TON  242.000  1,322.000  0.000  0.000  0.00
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0150 02757009 000 CEMENT TRT (EXIST MATL & NEW BASE)(12") SY  4.000  71,897.000  0.000  0.000  0.00

0155 02757015 000 CEMENT TRT (SUBGRADE)(12") SY  12.200  2,416.000  0.000  0.000  0.00

0160 03107004 000 PRIME COAT (MC-30) GAL  5.430  14,871.000  0.000  0.000  0.00

0165 03147008 000 EMULS ASPH (EROSN CONT)(SS-1) GAL  8.500  1,678.000  0.000  0.000  0.00

0170 03167088 000 ASPH (AC-15P OR CRS-2P) TON  1,009.630  215.000  0.000  0.000  0.00

0175 03167268 000 AGGR (TY E OR L, PE OR PL GR 4) CY  197.660  862.000  0.000  0.000  0.00

0190 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  174.620  12,706.000  0.000  0.000  0.00

0195 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  313.890  200.000  0.000  0.000  0.00

0200 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  2.920  12,090.000  0.000  0.000  0.00

0205 03547083 000 PLANE ASPH CONC PAV (0" TO 2-1/2") SY  2.940  12,090.000  0.000  0.000  0.00

0210 04007008 000 CUT & RESTORE ASPH PAVING SY  193.200  18.000  0.000  0.000  0.00

0215 04007010 000 CEM STABIL BKFL CY  311.850  94.200  0.000  0.000  0.00

0220 04027001 000 TRENCH EXCAVATION PROTECTION LF  15.750  75.000  0.000  0.000  0.00

0225 04167006 000 DRILL SHAFT (36 IN) LF  332.770  18.000  0.000  0.000  0.00

0230 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  155.730  144.000  0.000  0.000  0.00

0240 04327005 000 RIPRAP (CONC)(CL B) CY  840.000  6.300  0.000  0.000  0.00

0245 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  1,207.500  1.250  0.000  0.000  0.00

0250 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  331.800  52.000  0.000  0.000  0.00

0260 04647003 000 RC PIPE (CL III)(18 IN) LF  76.650  490.000  0.000  0.000  0.00

0265 04647005 000 RC PIPE (CL III)(24 IN) LF  107.100  276.000  0.000  0.000  0.00

0280 04657006 000 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  7,665.000  1.000  0.000  0.000  0.00

0285 04657159 000 INLET(COMPL)(PAZD)(FG)(4FTX4FT-3FTX3FT) EA  8,190.000  2.000  0.000  0.000  0.00

0290 04667007 000 HEADWALL (CH - FW - 0) (DIA= 30 IN) EA  8,715.000  1.000  0.000  0.000  0.00

0305 04667103 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA  13,335.000  1.000  0.000  0.000  0.00

0315 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  892.500  40.000  0.000  0.000  0.00

0320 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,533.000  19.000  0.000  0.000  0.00

0325 04807001 000 CLEAN EXIST CULVERTS EA  1,995.000  6.000  0.000  0.000  0.00

0330 04967002 000 REMOV STR (INLET) EA  603.750  2.000  0.000  0.000  0.00

0340 04967037 000 REMOV STR (PIPE) EA  1,575.000  1.000  0.000  0.000  0.00

0345 04967039 000 REMOV STR(DRWY CULVERT) EA  367.500  28.000  0.000  0.000  0.00

0370 05057003 000 TMA (MOBILE OPERATION) DAY  50.000  20.000  0.000  0.000  0.00

0375 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  49.880  626.000  0.000  0.000  0.00

0380 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.500  626.000  0.000  0.000  0.00

0385 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  15.000  312.000  0.000  0.000  0.00

0390 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  7.500  312.000  0.000  0.000  0.00

0400 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.050  17,260.000  0.000  0.000  0.00

0405 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.500  45.000  0.000  0.000  0.00

0410 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.200  45.000  0.000  0.000  0.00

0415 05277001 000 COLORED TEXTURED CONC (4") SY  199.500  501.000  0.000  0.000  0.00

0420 05297001 000 CONC CURB (TY I) LF  51.450  361.000  0.000  0.000  0.00

0425 05297002 000 CONC CURB (TY II) LF  76.650  118.000  0.000  0.000  0.00

0430 05307002 000 INTERSECTIONS (ACP) SY  88.260  349.000  0.000  0.000  0.00

0435 05307006 000 DRIVEWAYS (CONC) SY  162.750  1,601.000  0.000  0.000  0.00

0440 05307010 000 DRIVEWAYS (ACP) SY  80.430  2,714.000  0.000  0.000  0.00

0445 05307018 000 TURNOUTS (ACP) SY  148.050  74.000  0.000  0.000  0.00

0450 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.360  24,920.000  0.000  0.000  0.00

0455 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.390  668.000  0.000  0.000  0.00

0460 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.830  350.000  0.000  0.000  0.00

0465 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,520.000  4.000  0.000  0.000  0.00

0470 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.630  475.000  0.000  0.000  0.00

0475 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  262.500  4.000  0.000  0.000  0.00

0480 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,150.000  4.000  0.000  0.000  0.00
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0485 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  262.500  4.000  0.000  0.000  0.00

0490 05507016 000 GATE (REMOVE) EA  500.000  1.000  0.000  0.000  0.00

0495 05527003 000 WIRE FENCE (TY C) LF  50.000  200.000  0.000  0.000  0.00

0500 05527006 000 GATE (TY 1) EA  5,250.000  1.000  0.000  0.000  0.00

0505 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  309.750  13.000  0.000  0.000  0.00

0510 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  309.750  1.000  0.000  0.000  0.00

0515 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  731.390  9.000  0.000  0.000  0.00

0520 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,904.800  18.000  0.000  0.000  0.00

0525 06187030 000 CONDT (PVC) (SCH 40) (2") LF  17.000  30.000  0.000  0.000  0.00

0530 06187036 000 CONDT (PVC) (SCH 40) (3") LF  18.480  13.000  0.000  0.000  0.00

0535 06187054 000 CONDT (PVC) (SCH 80) (2") LF  17.880  1,510.000  0.000  0.000  0.00

0540 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  25.400  1,630.000  0.000  0.000  0.00

0545 06187082 000 CONDT (RM) (3") LF  91.830  4.000  0.000  0.000  0.00

0550 06207007 000 ELEC CONDR (NO.8) BARE LF  2.390  3,320.000  0.000  0.000  0.00

0555 06207008 000 ELEC CONDR (NO.8) INSULATED LF  3.290  6,730.000  0.000  0.000  0.00

0560 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,332.260  7.000  0.000  0.000  0.00

0565 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,345.920  1.000  0.000  0.000  0.00

0570 06287002 000 REMOVE ELECTRICAL SERVICES EA  469.140  2.000  0.000  0.000  0.00

0575 06287010 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(U) EA  7,062.840  2.000  0.000  0.000  0.00

0580 06287248 000 ELC SRV TY D 120/240 100(NS)SS(E)SP(O) EA  7,834.050  1.000  0.000  0.000  0.00

0585 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  577.500  5.000  0.000  0.000  0.00

0590 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  708.750  5.000  0.000  0.000  0.00

0595 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  918.750  5.000  0.000  0.000  0.00

0600 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,055.250  1.000  0.000  0.000  0.00

0605 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,260.000  1.000  0.000  0.000  0.00

0610 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  425.250  33.000  0.000  0.000  0.00

0615 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  472.500  3.000  0.000  0.000  0.00

0620 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  525.000  1.000  0.000  0.000  0.00

0625 06447073 000 REMOVE SM RD SN SUP&AM EA  99.750  48.000  0.000  0.000  0.00

0630 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  47.250  12.000  0.000  0.000  0.00

0635 06587061 000 INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI) EA  99.750  12.000  0.000  0.000  0.00

0640 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.210  25,489.000  0.000  0.000  0.00

0645 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.210  50,978.000  0.000  0.000  0.00

0650 06627058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF  0.580  25,489.000  0.000  0.000  0.00

0655 06627060 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y LF  0.580  25,489.000  0.000  0.000  0.00

0660 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  39,508.000  0.000  0.000  0.00

0670 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.150  1,274.000  0.000  0.000  0.00

0675 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  2.630  2,492.000  0.000  0.000  0.00

0680 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.840  585.000  0.000  0.000  0.00

0685 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.650  5,262.000  0.000  0.000  0.00

0690 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.650  24,964.000  0.000  0.000  0.00

0695 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.650  5,142.000  0.000  0.000  0.00

0700 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.650  25,466.000  0.000  0.000  0.00

0705 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.750  52.000  0.000  0.000  0.00

0710 06687091 000 PREFAB PM TY C (W)(ARROW) EA  210.000  10.000  0.000  0.000  0.00

0715 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  367.500  2.000  0.000  0.000  0.00

0720 06687103 000 PREFAB PM TY C (W)(WORD) EA  236.250  5.000  0.000  0.000  0.00

0725 06727002 000 REFL PAV MRKR TY I-C EA  5.250  306.000  0.000  0.000  0.00

0730 06727004 000 REFL PAV MRKR TY II-A-A EA  5.250  603.000  0.000  0.000  0.00

0740 60117002 000 ITS POLE MNT CAB (TY 2)(CONF 2) EA  7,967.080  1.000  0.000  0.000  0.00

0745 60117029 000 ITS POLE (30 FT) (110 MPH) EA  11,923.100  1.000  0.000  0.000  0.00

0750 60157001 000 INSTALLATION OF CELLULAR MODEM EA  1,876.600  1.000  0.000  0.000  0.00
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0755 60187002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  7,609.880  1.000  0.000  0.000  0.00

0760 60187003 000 CCTV MOUNT (POLE) EA  191.100  1.000  0.000  0.000  0.00

0765 60527001 000 INSTALLATION OF ETHERNET SWITCH EA  1,876.600  1.000  0.000  0.000  0.00

0770 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0775 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  55,468.000  0.000  0.000  0.00

0780 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  33,281.000  0.000  0.000  0.00

0785 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  7,500.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0790 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0795 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0800 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0805 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0810 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

006406053F 2025(669)PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0656 06627098 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  3.181  0.000  0.000  0.000  0.00

ADDED BY CHANGE ORDER NO 1

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,292,597.82
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,205.000PREPARING ROW  126.890  279,792.45 126.89

01107001 000 CY  13.750EXCAV (ROADWAY)  2,193.000  30,153.75 14,810.00

01327006 000 CY  21.500EMBANK (FNL)(DC)(TY C)  1,597.000  34,335.50 14,581.00

03447004 000 TON  155.880SP MIXES SP-B PG70-22  5,013.850  781,558.93 24,886.00

03447019 000 TON  172.590SP MIXES SP-C PG70-22  199.260  34,390.28 7,050.00

04207061 000 EA  1,575.000CL C CONC (COLLAR)  1.000  1,575.00 2.00

04627059 000 LF  833.700CONC BOX CULV (4 FT X 3 FT)(EXTEND)  30.000  25,011.00 30.00

04647007 000 LF  249.900RC PIPE (CL III)(30 IN)  20.000  4,998.00 102.00

04647009 000 LF  210.000RC PIPE (CL III)(36 IN)  12.000  2,520.00 20.00

04667009 000 EA  13,079.850HEADWALL (CH - FW - 0) (DIA= 36 IN)  1.000  13,079.85 1.00

04667039 000 EA  9,838.500HEADWALL (CH - FW - 30) (DIA= 36 IN)  1.000  9,838.50 1.00

04667178 000 EA  45,150.000WINGWALL (PW - 1) (HW=8 FT)  2.000  90,300.00 2.00

04967027 000 EA  2,500.000REMOV STR (PICNIC AREA)  4.000  10,000.00 4.00

05007001 000 LS  1,000,000.000MOBILIZATION  0.900  900,000.00 1.00

05027001 000 MO  2,050.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  6,150.00 27.00

05037002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  40,000.00 2.00

05057001 000 DAY  250.000TMA (STATIONARY)  11.000  2,750.00 120.00

05067039 000 LF  3.680TEMP SEDMT CONT FENCE (INSTALL)  4,777.000  17,579.36 17,260.00

06627113 000 EA  3.150WK ZN PAV MRK SHT TERM (TAB)TY Y  840.000  2,646.00 2,549.00

30077001 000 GAL  6.040BONDING COURSE  980.000  5,919.20 22,617.00

$2,292,597.82TOTAL ITEM EARNINGS TO DATE


