
 27,062.50

006408064CONTRACT ID:

PROJECT: F 2B25(065)

CONTRACT:

09253005

PROJECTED AMOUNT: $13,687,083.36

CONTRACTOR:

HIGHWAY: US 96

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CLARK CONSTRUCTION OF TEXAS, INC.

Bryce Broussard, P.E.

JASPER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0009

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2025

09/04/2025

ESTIMATE PAID:

 47

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/27/2026

$13,714,145.86

CONTRACT:

06/26/2026

AWARD AMOUNT: $13,687,083.36

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 71.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 87.15

$198,721.50 $11,753,274.43 $11,951,995.93 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$198,721.50 $11,753,274.43 $11,951,995.93 

$0.00 $0.00 $0.00 

$198,721.50 $11,951,995.93 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $11,753,274.43 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 47

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/27/2026

00/00/0000

 66

 0

 66

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  14  16

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 7

SATURDAY 3

SUNDAY 4

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1 RAIN

07/02/2026  1 RAIN

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1 RAIN

07/07/2026  1

07/08/2026  1 RAIN

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 RAIN

07/14/2026  1 RAIN

07/15/2026  1 RAIN

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

F 2B25(065) 006408064PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0071 05007002 MOBILIZATION (CALLOUT) EA  4,002.000 $8,004.00 2.000  2.00 2.00

Added by CO 01SUPP DESCR

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  50,000.000 $50,000.00 1.000  5.00 5.00

0076 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  9,529.250 $19,058.50 2.000  2.00 2.00

Added by CO 01SUPP DESCR

0085 05057003 TMA (MOBILE OPERATION)000 DAY  500.000 $18,000.00 36.000  107.00 54.00

0125 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  14.000 $686.00 49.000  3,438.00 2,630.00

0130 06687091 PREFAB PM TY C (W)(ARROW)000 EA  200.000 $5,400.00 27.000  198.00 240.00

0135 06687103 PREFAB PM TY C (W)(WORD)000 EA  250.000 $2,750.00 11.000  71.00 74.00

0140 06687111 PREFAB PM TY C (W)(36")(YLD TRI)000 EA  25.000 $1,875.00 75.000  215.00 359.00

0145 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $19,208.00 4,802.000  5,725.00 1,879.00

0150 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $59,640.00 14,910.000  20,871.00 13,836.00

0155 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $14,100.00 3,525.000  3,625.00 1,575.00

$198,721.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

006408064PROJECT CONTROLF 2B25(065)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167023 000 ASPH (AC-20-5TR) TON  828.250  5,339.000  0.000  4,497.84  3,725,335.99

0065 03167241 000 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY  214.350  26,917.000  0.000  22,855.00  4,898,969.26

0070 05007001 000 MOBILIZATION LS  1,505,000.000  1.000  0.000  0.90  1,354,500.00

0071 05007002 MOBILIZATION (CALLOUT) EA  4,002.000  0.000  2.000  2.00  8,004.00

Added by CO 01

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  5.000  0.000  5.00  250,000.00

0076 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  9,529.250  0.000  2.000  2.00  19,058.50

Added by CO 01

0080 05057001 000 TMA (STATIONARY) DAY  250.000  54.000  0.000  20.00  5,000.00

0085 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  54.000  0.000  107.00  53,500.00

0090 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  9,914.000  0.000  8,675.00  86.75

0095 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  15,838.000  0.000  15,019.00  150.19

0096 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.900  388.000  0.000  454.00  408.60

0100 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  35,237.000  0.000  29,432.00  26,488.80

0105 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.610  295,774.000  0.000  103,600.00  63,196.00

0110 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.610  1,048,359.000  0.000  1,087,773.00  663,541.53

0115 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.610  436,049.000  0.000  217,244.00  132,518.84

0120 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.610  628,242.000  0.000  675,798.00  412,236.78

0121 06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  25.000  120.000  0.000  240.00  6,000.00

0125 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  14.000  2,630.000  0.000  3,438.00  48,132.00

0130 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  240.000  0.000  198.00  39,600.00

0131 06687093 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  10.000  0.000  5.00  1,500.00

0132 06687096 PREFAB PM TY C (W)(UTURN ARROW) EA  350.000  2.000  0.000  2.00  700.00

0135 06687103 000 PREFAB PM TY C (W)(WORD) EA  250.000  74.000  0.000  71.00  17,750.00

0136 06687108 PREFAB PM TY C (W)(RR XING) EA  550.000  16.000  0.000  12.00  6,600.00

0140 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  25.000  359.000  0.000  215.00  5,375.00

0145 06727002 000 REFL PAV MRKR TY I-C EA  4.000  1,879.000  0.000  5,725.00  22,900.00

0150 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  13,836.000  0.000  20,871.00  83,484.00

0155 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  1,575.000  0.000  3,625.00  14,500.00

Category Subtotal $11,859,536.24

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  92,459.69  92,459.69

Category Subtotal $92,459.69

006408064F 2B25(065)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0122 06687087 PREFAB PM TY C (W)(12")(SLD) LF  7.000  212.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

1030 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,951,995.93
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167023 000 TON  828.250ASPH (AC-20-5TR)  4,497.840  3,725,335.99 5,339.00

03167241 000 CY  214.350AGGR (TY-PB OR PL, GR-4)(SAC-A)  22,855.000  4,898,969.26 26,917.00

05007001 000 LS  1,505,000.000MOBILIZATION  0.900  1,354,500.00 1.00

05007002 EA  4,002.000MOBILIZATION (CALLOUT)  2.000  8,004.00 0.00

Added by CO 01

05027001 000 MO  50,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  250,000.00 5.00

05027004 EA  9,529.250BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  19,058.50 0.00

Added by CO 01

05057001 000 DAY  250.000TMA (STATIONARY)  20.000  5,000.00 54.00

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  107.000  53,500.00 54.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  8,675.000  86.75 9,914.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  15,019.000  150.19 15,838.00

06667018 LF  0.900REFL PAV MRK TY I (W)8"(DOT)(100MIL)  454.000  408.60 388.00

06667024 000 LF  0.900REFL PAV MRK TY I (W)8"(SLD)(100MIL)  29,432.000  26,488.80 35,237.00

06667408 000 LF  0.610REFL PAV MRK TY I (W)6"(BRK)(100MIL)  103,600.000  63,196.00 295,774.00

06667411 000 LF  0.610REFL PAV MRK TY I (W)6"(SLD)(100MIL)  1,087,773.000  663,541.53 1,048,359.00

06667420 000 LF  0.610REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  217,244.000  132,518.84 436,049.00

06667423 000 LF  0.610REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  675,798.000  412,236.78 628,242.00

06687001 LF  25.000PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE)  240.000  6,000.00 120.00

06687089 000 LF  14.000PREFAB PM TY C (W)(24")(SLD)  3,438.000  48,132.00 2,630.00

06687091 000 EA  200.000PREFAB PM TY C (W)(ARROW)  198.000  39,600.00 240.00

06687093 EA  300.000PREFAB PM TY C (W)(DBL ARROW)  5.000  1,500.00 10.00

06687096 EA  350.000PREFAB PM TY C (W)(UTURN ARROW)  2.000  700.00 2.00

06687103 000 EA  250.000PREFAB PM TY C (W)(WORD)  71.000  17,750.00 74.00

06687108 EA  550.000PREFAB PM TY C (W)(RR XING)  12.000  6,600.00 16.00

06687111 000 EA  25.000PREFAB PM TY C (W)(36")(YLD TRI)  215.000  5,375.00 359.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  5,725.000  22,900.00 1,879.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  20,871.000  83,484.00 13,836.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  3,625.000  14,500.00 1,575.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  92,459.690  92,459.69 1,000.00

$11,951,995.93TOTAL ITEM EARNINGS TO DATE


