
006505158CONTRACT ID:

PROJECT: STP 2024(953)HES

CONTRACT:

03243030

PROJECTED AMOUNT: $1,243,703.57

CONTRACTOR:

HIGHWAY: US 96

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

THIRD COAST SERVICES LLC

Bryce Broussard, P.E.

HARDIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/28/2024AWARD DATE:

ESTIMATE PERIOD:

0027

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/18/2024

03/05/2024

ESTIMATE PAID:

 157
-25.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/14/2024

$1,243,703.57

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,243,703.57

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 110.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.79

$0.00 $1,193,002.71 $1,193,002.71 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($10,816.00)($10,816.00)

$0.00 $0.00 $0.00 

$0.00 $1,203,818.71 $1,203,818.71 

$0.00 $0.00 $0.00 

$0.00 $1,203,818.71 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,203,818.71 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$10,816.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 13

 13

C. O. ADJUSTED DAYS:

 132

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/14/2024

00/00/0000

 119

 0

 119

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

RAIN 2

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 16

09/01/2026  1 RAIN

09/02/2026  1 RAIN

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

006505158PROJECT CONTROLSTP 2024(953)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  120,000.000  1.000  0.000  0.90  108,000.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,594.900  8.000  0.000  8.00  52,759.20

0070 06186021 000 CONDT (PVC) (SCH 40) (1 1/2") LF  12.030  4.000  0.000  4.00  48.12

0075 06206004 000 ELEC CONDR (NO.12) INSULATED LF  0.450  8.000  0.000  8.00  3.60

0080 06366001 001 ALUMINUM SIGNS (TY A) SF  22.760  32.000  0.000  32.00  728.32

0085 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  618.870  1.000  0.000  1.00  618.87

0090 06446076 000 REMOVE SM RD SN SUP&AM EA  72.350  1.000  0.000  1.00  72.35

0095 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA  223.610  2.000  0.000  2.00  447.22

0100 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,586.130  2.000  0.000  2.00  11,172.26

0105 61856002 002 TMA (STATIONARY) DAY  141.120  4.000  0.000  2.00  282.24

0110 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  4,788.030  1.000  0.000  1.00  4,788.03

Category Subtotal $178,920.21

021308097PROJECT CONTROLSTP 2024(953)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 06186021 000 CONDT (PVC) (SCH 40) (1 1/2") LF  12.030  30.000  0.000  30.00  360.90

0270 06186022 000 CONDT (PVC) (SCH 40) (1 1/2") (BORE) LF  19.450  150.000  0.000  150.00  2,917.50

0285 06246001 000 GROUND BOX TY A (122311) EA  846.890  2.000  0.000  2.00  1,693.78

0290 06366001 001 ALUMINUM SIGNS (TY A) SF  22.760  128.000  0.000  128.00  2,913.28

0295 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  618.870  4.000  0.000  4.00  2,475.48

0300 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  860.280  4.000  0.000  4.00  3,441.12

0305 06446076 000 REMOVE SM RD SN SUP&AM EA  72.350  4.000  0.000  4.00  289.40

0310 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA  223.610  4.000  0.000  4.00  894.44

0315 06856001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  3,882.690  4.000  0.000  4.00  15,530.76

0320 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  38.290  80.000  0.000  80.00  3,063.20

0325 61856002 002 TMA (STATIONARY) DAY  141.120  8.000  0.000  6.00  846.72

0330 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  4,788.030  4.000  0.000  4.00  19,152.12

Category Subtotal $53,578.70

024201029PROJECT CONTROLF 2024(952)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0430 06186021 000 CONDT (PVC) (SCH 40) (1 1/2") LF  12.030  4.000  0.000  4.00  48.12

0435 06206004 000 ELEC CONDR (NO.12) INSULATED LF  0.450  8.000  0.000  8.00  3.60

0440 06366001 001 ALUMINUM SIGNS (TY A) SF  22.760  18.000  0.000  18.00  409.68

0445 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  618.870  2.000  0.000  2.00  1,237.74

0450 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  860.280  1.000  0.000  1.00  860.28

0455 06446076 000 REMOVE SM RD SN SUP&AM EA  72.350  1.000  0.000  1.00  72.35
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0460 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA  223.610  2.000  0.000  2.00  447.22

0465 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,586.130  2.000  0.000  2.00  11,172.26

0470 61856002 002 TMA (STATIONARY) DAY  141.120  7.000  0.000  2.00  282.24

0475 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  4,788.030  1.000  0.000  1.00  4,788.03

Category Subtotal $19,321.52

024301055PROJECT CONTROLSTP 2024(807)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0575 06186021 000 CONDT (PVC) (SCH 40) (1 1/2") LF  12.030  4.000  0.000  4.00  48.12

0580 06206004 000 ELEC CONDR (NO.12) INSULATED LF  0.450  8.000  0.000  8.00  3.60

0585 06366001 001 ALUMINUM SIGNS (TY A) SF  22.760  48.000  0.000  48.00  1,092.48

0590 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  618.870  1.000  0.000  1.00  618.87

0595 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  860.280  1.000  0.000  1.00  860.28

0600 06446076 000 REMOVE SM RD SN SUP&AM EA  72.350  1.000  0.000  1.00  72.35

0605 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA  223.610  2.000  0.000  2.00  447.22

0610 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,586.130  2.000  0.000  2.00  11,172.26

0615 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  38.290  80.000  0.000  80.00  3,063.20

0620 61856002 002 TMA (STATIONARY) DAY  141.120  5.000  0.000  3.00  423.36

0625 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  4,788.030  1.000  0.000  1.00  4,788.03

Category Subtotal $22,589.77

030601068PROJECT CONTROLSTP 2024(953)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0725 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  152.370  650.000  0.000  650.00  99,040.50

0730 06106286 000 IN RD IL (TY SA) 50T-8 (400W EQ) LED EA  4,394.350  45.000  0.000  45.00  197,745.75

0735 06106287 000 IN RD IL (TY SA) 50T-8-8 (400W EQ) LED EA  4,943.600  20.000  0.000  20.00  98,872.00

0740 06186029 000 CONDT (PVC) (SCH 40) (3") LF  8.300  10,605.000  0.000  9,362.00  77,704.60

0745 06186030 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  9.430  1,930.000  0.000  2,425.00  22,867.75

0750 06206004 000 ELEC CONDR (NO.12) INSULATED LF  0.450  25,070.000  0.000  25,150.00  11,317.50

0755 06206007 000 ELEC CONDR (NO.8) BARE LF  1.150  12,535.000  0.000  12,575.00  14,461.25

0760 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,155.500  50.000  0.000  51.00  58,930.50

0765 06286054 000 ELC SRV TY A 240/480 060(SS)SS(E)SP(O) EA  6,885.510  12.000  0.000  12.00  82,626.12

0770 61856002 002 TMA (STATIONARY) DAY  141.120  130.000  0.000  68.00  9,596.16

Category Subtotal $673,162.13

050804187PROJECT CONTROLSTP 2024(953)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0870 06186021 000 CONDT (PVC) (SCH 40) (1 1/2") LF  12.030  8.000  0.000  8.00  96.24
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0875 06206004 000 ELEC CONDR (NO.12) INSULATED LF  0.450  16.000  0.000  16.00  7.20

0880 06366001 001 ALUMINUM SIGNS (TY A) SF  22.760  64.000  0.000  64.00  1,456.64

0885 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  618.870  2.000  0.000  2.00  1,237.74

0890 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  860.280  4.000  0.000  4.00  3,441.12

0895 06446076 000 REMOVE SM RD SN SUP&AM EA  72.350  3.000  0.000  3.00  217.05

0900 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA  223.610  4.000  0.000  4.00  894.44

0905 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,586.130  4.000  0.000  4.00  22,344.52

0910 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  38.290  160.000  0.000  160.00  6,126.40

0915 61856002 002 TMA (STATIONARY) DAY  141.120  12.000  0.000  7.00  987.84

0920 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  4,788.030  2.000  0.000  2.00  9,576.06

Category Subtotal $46,385.25

059301138PROJECT CONTROLSTP 2024(953)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1020 06186021 000 CONDT (PVC) (SCH 40) (1 1/2") LF  12.030  4.000  0.000  4.00  48.12

1025 06206004 000 ELEC CONDR (NO.12) INSULATED LF  0.450  8.000  0.000  8.00  3.60

1030 06366001 001 ALUMINUM SIGNS (TY A) SF  22.760  18.000  0.000  18.00  409.68

1035 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  618.870  2.000  0.000  2.00  1,237.74

1040 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  860.280  3.000  0.000  3.00  2,580.84

1045 06446076 000 REMOVE SM RD SN SUP&AM EA  72.350  1.000  0.000  1.00  72.36

1050 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA  223.610  2.000  0.000  2.00  447.22

1055 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,586.130  2.000  0.000  2.00  11,172.26

1060 61856002 002 TMA (STATIONARY) DAY  141.120  7.000  0.000  5.00  705.60

1065 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  4,788.030  2.000  0.000  2.00  9,576.06

Category Subtotal $26,253.48

081102032PROJECT CONTROLSTP 2024(807)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1165 06186021 000 CONDT (PVC) (SCH 40) (1 1/2") LF  12.030  4.000  0.000  4.00  48.12

1170 06206004 000 ELEC CONDR (NO.12) INSULATED LF  0.450  8.000  0.000  8.00  3.60

1175 06366001 001 ALUMINUM SIGNS (TY A) SF  22.760  32.000  0.000  32.00  728.32

1180 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  618.870  2.000  0.000  2.00  1,237.74

1185 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  860.280  1.000  0.000  1.00  860.28

1190 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  491.950  1.000  0.000  1.00  491.96

1195 06446076 000 REMOVE SM RD SN SUP&AM EA  72.350  1.000  0.000  2.00  144.71

1200 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA  223.610  2.000  0.000  2.00  447.22

1205 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,586.130  2.000  0.000  2.00  11,172.26

1210 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  38.290  80.000  0.000  80.00  3,063.20

1215 61856002 002 TMA (STATIONARY) DAY  141.120  8.000  0.000  4.00  564.48

1220 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  4,788.030  1.000  0.000  1.00  4,788.03

Category Subtotal $23,549.92
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081301111PROJECT CONTROLSTP 2024(807)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1320 06186021 000 CONDT (PVC) (SCH 40) (1 1/2") LF  12.030  4.000  0.000  4.00  48.12

1325 06206004 000 ELEC CONDR (NO.12) INSULATED LF  0.450  8.000  0.000  8.00  3.60

1330 06366001 001 ALUMINUM SIGNS (TY A) SF  22.760  68.000  0.000  68.00  1,547.68

1335 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  618.870  2.000  0.000  2.00  1,237.74

1340 06446076 000 REMOVE SM RD SN SUP&AM EA  72.350  2.000  0.000  2.00  144.70

1345 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA  223.610  2.000  0.000  2.00  447.22

1350 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,586.130  2.000  0.000  2.00  11,172.26

1355 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  38.290  80.000  0.000  80.00  3,063.20

1360 61856002 002 TMA (STATIONARY) DAY  141.120  8.000  0.000  2.00  282.24

1365 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  4,788.030  2.000  0.000  2.00  9,576.06

Category Subtotal $27,522.82

095101077PROJECT CONTROLSTP 2024(953)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1465 06186021 000 CONDT (PVC) (SCH 40) (1 1/2") LF  12.030  120.000  0.000  20.00  240.60

1470 06186022 000 CONDT (PVC) (SCH 40) (1 1/2") (BORE) LF  19.450  60.000  0.000  60.00  1,167.00

1485 06286307 000 ELC SRV TY T 120/240 000(NS)GS(N)SP(O) EA  4,870.500  1.000  0.000  1.00  4,870.50

1490 06366001 001 ALUMINUM SIGNS (TY A) SF  22.760  18.000  0.000  18.00  409.68

1495 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  618.870  2.000  0.000  2.00  1,237.74

1500 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  860.280  1.000  0.000  1.00  860.28

1505 06446076 000 REMOVE SM RD SN SUP&AM EA  72.350  1.000  0.000  1.00  72.36

1510 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA  223.610  2.000  0.000  2.00  447.22

1515 06856001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  3,882.690  1.000  0.000  1.00  3,882.69

1520 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,586.130  1.000  0.000  1.00  5,586.13

1525 61856002 002 TMA (STATIONARY) DAY  141.120  6.000  0.000  3.00  423.36

1530 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  4,788.030  1.000  0.000  1.00  4,788.03

Category Subtotal $23,985.59

102301038PROJECT CONTROLF 2024(952)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1630 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  660.380  17.000  0.000  15.00  9,905.70

1635 06446076 000 REMOVE SM RD SN SUP&AM EA  72.350  2.000  0.000  2.00  144.70

1640 61856002 002 TMA (STATIONARY) DAY  141.120  12.000  0.000  7.00  987.84

1645 63546001 000 LEAD LED CURVE SIGN EA  2,725.780  2.000  0.000  2.00  5,451.56

1650 63546002 000 LED CHEVRON EA  6,575.680  15.000  0.000  14.00  92,059.52

Category Subtotal $108,549.32

006505158STP 2024(953)HESPROJECT CONTROL
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1700 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1705 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1710 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

1715 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1720 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1725 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

021308097STP 2024(953)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 06206003 000 ELEC CONDR (NO.12) BARE LF  0.900  360.000  0.000  0.000  0.00

0280 06206004 000 ELEC CONDR (NO.12) INSULATED LF  0.450  180.000  0.000  0.000  0.00

 0.00Category Subtotal

095101077STP 2024(953)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1475 06206003 000 ELEC CONDR (NO.12) BARE LF  0.900  115.000  0.000  0.000  0.00

1480 06206004 000 ELEC CONDR (NO.12) INSULATED LF  0.450  240.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,203,818.71
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166029 000 LF  152.370DRILL SHAFT (RDWY ILL POLE) (30 IN)  650.000  99,040.50 650.00

05006001 000 LS  120,000.000MOBILIZATION  0.900  108,000.00 1.00

05026001 008 MO  6,594.900BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  52,759.20 8.00

06106286 000 EA  4,394.350IN RD IL (TY SA) 50T-8 (400W EQ) LED  45.000  197,745.75 45.00

06106287 000 EA  4,943.600IN RD IL (TY SA) 50T-8-8 (400W EQ) LED  20.000  98,872.00 20.00

06186021 000 LF  12.030CONDT (PVC) (SCH 40) (1 1/2")  82.000  986.46 182.00

06186022 000 LF  19.450CONDT (PVC) (SCH 40) (1 1/2") (BORE)  210.000  4,084.50 210.00

06186029 000 LF  8.300CONDT (PVC) (SCH 40) (3")  9,362.000  77,704.60 10,605.00

06186030 000 LF  9.430CONDT (PVC) (SCH 40) (3") (BORE)  2,425.000  22,867.75 1,930.00

06206004 000 LF  0.450ELEC CONDR (NO.12) INSULATED  25,214.000  11,346.30 25,134.00

06206007 000 LF  1.150ELEC CONDR (NO.8) BARE  12,575.000  14,461.25 12,535.00

06246001 000 EA  846.890GROUND BOX TY A (122311)  2.000  1,693.78 2.00

06246002 000 EA  1,155.500GROUND BOX TY A (122311)W/APRON  51.000  58,930.50 50.00

06286054 000 EA  6,885.510ELC SRV TY A 240/480 060(SS)SS(E)SP(O)  12.000  82,626.12 12.00

06286307 000 EA  4,870.500ELC SRV TY T 120/240 000(NS)GS(N)SP(O)  1.000  4,870.50 1.00

06366001 001 SF  22.760ALUMINUM SIGNS (TY A)  426.000  9,695.76 426.00

06446001 000 EA  618.870IN SM RD SN SUP&AM TY10BWG(1)SA(P)  18.000  11,139.66 18.00

06446004 000 EA  860.280IN SM RD SN SUP&AM TY10BWG(1)SA(T)  15.000  12,904.20 15.00

06446027 000 EA  660.380IN SM RD SN SUP&AM TYS80(1)SA(P)  15.000  9,905.70 17.00

06446068 000 EA  491.950RELOCATE SM RD SN SUP&AM TY 10BWG  1.000  491.96 1.00

06446076 000 EA  72.350REMOVE SM RD SN SUP&AM  18.000  1,302.33 17.00

06806001 006 EA  223.610INSTALL HWY TRF SIG (FLASH BEACON)  22.000  4,919.42 22.00

06856001 000 EA  3,882.690INSTALL RDSD FLASH BEACON ASSEMBLY  5.000  19,413.45 5.00

06856004 000 EA  5,586.130INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  17.000  94,964.21 17.00

60566001 000 LF  38.290PREFORMED IN-LANE(TRANS) RUMBLE STRIP  480.000  18,379.20 480.00

61856002 002 DAY  141.120TMA (STATIONARY)  109.000  15,382.08 207.00

62276002 000 EA  4,788.030SOLAR POWERED LED ROADSIDE SIGN  15.000  71,820.45 15.00

63546001 000 EA  2,725.780LEAD LED CURVE SIGN  2.000  5,451.56 2.00

63546002 000 EA  6,575.680LED CHEVRON  14.000  92,059.52 15.00

$1,203,818.71TOTAL ITEM EARNINGS TO DATE


