
 260,565.30

006604081CONTRACT ID:

PROJECT: BR 2025(617)

CONTRACT:

04253216

PROJECTED AMOUNT: $3,550,551.90

CONTRACTOR:

HIGHWAY: US 287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TI-ZACK CONCRETE, LLC

Sysavath Sysombath, P.E.

MOORE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0016

09/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/27/2025

04/04/2025

ESTIMATE PAID:

 178
-20.00  20.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/12/2025

$3,811,117.20

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,547,551.90

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 87.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 95.09

$710,497.17 $2,913,558.92 $3,624,056.09 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$710,497.17 $2,913,558.92 $3,624,056.09 

$0.00 $0.00 $0.00 

$710,497.17 $3,624,056.09 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,913,558.92 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 158

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/12/2025

06/26/2025

 161

 20

 181

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  10  17

HOLIDAY 1

RAIN 8

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1 RAIN

09/10/2026  1 RAIN

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 RAIN

09/15/2026  1 RAIN

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1 RAIN

09/23/2026  1 RAIN

09/24/2026  1 RAIN

09/25/2026  1 RAIN

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2025(617) 006604081PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0170 05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)000 EA  39,900.000 $39,900.00 1.000  1.00 1.00

0185 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  1.440 $4,069.44 2,826.000  6,318.00 4,310.00

0190 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  1.440 $9,066.24 6,296.000  8,211.00 3,540.00

0220 06777001 ELIM EXT PM & MRKS (4")000 LF  4.600 $34,012.40 7,394.000  9,329.00 1,790.00

1240 96017001 MATERIAL ON HAND DOL  1.000 -$3,957.63-3,957.630  115,541.97 1,000.00

1245 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $93,583.00 93,583.000  371,619.92 1,000.00

CATEGORY 002 DESCRIPTION BRIDGE: 041710006604022 [US 287 NB @ FM 281 & RR]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0290 03617008 FULL - DEPTH REPAIR CRCP (13")000 CY  1,416.000 $9,487.20 6.700  10.05 7.00

0300 04007010 CEM STABIL BKFL000 CY  484.960 $10,426.64 21.500  140.00 113.00

0315 04227013 APPROACH SLAB000 CY  1,003.000 $30,090.00 30.000  60.00 30.00

0320 04297003 CONC STR REPAIR(DECK REP(PART DEPTH))000 SF  171.100 $319,101.50 1,865.000  2,845.00 462.00

0345 04837008 HYDRO-DEMOLITION (1 IN)000 SY  17.700 $15,142.35 855.500  1,711.00 1,711.00

0360 07857011 BRIDGE JOINT REPLACEMENT (SEJ)000 LF  357.500 $14,657.50 41.000  82.00 82.00

BR 2025(617) 006604082PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0640 05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)000 EA  39,900.000 $39,900.00 1.000  1.00 1.00

0655 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  1.440 $7,732.80 5,370.000  7,508.00 4,310.00

0660 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  1.440 $8,432.64 5,856.000  7,502.00 3,540.00

0690 06777001 ELIM EXT PM & MRKS (4")000 LF  4.600 $18,542.60 4,031.000  5,966.00 1,790.00

CATEGORY 002 DESCRIPTION BRIDGE: 041710006604021 [US 287 SB @ FM 281 & RR]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0770 04007010 CEM STABIL BKFL000 CY  484.960 $10,426.64 21.500  168.00 113.00

0785 04227013 APPROACH SLAB000 CY  1,003.000 $20,060.00 20.000  50.00 30.00

0815 04837008 HYDRO-DEMOLITION (1 IN)000 SY  17.700 $15,142.35 855.500  1,711.00 1,711.00

0830 07857011 BRIDGE JOINT REPLACEMENT (SEJ)000 LF  357.500 $14,657.50 41.000  82.00 82.00

BR 2025(777) 240301013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1120 06667347 PAVEMENT SLER 6"000 LF  1.500 $24.00 16.000  16.00 9,260.00
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$710,497.17TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

006604081PROJECT CONTROLBR 2025(617)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01107002 000 EXCAV (CHANNEL) CY  147.500  30.000  0.000  307.00  45,282.50

0070 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  8.260  1,711.000  0.000  1,693.50  13,988.31

0075 04017001 000 FLOWABLE BACKFILL CY  472.000  13.000  0.000  110.00  51,920.00

0080 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  17.700  2,130.000  0.000  2,130.00  37,701.00

0085 04327001 000 RIPRAP (CONC)(4 IN) CY  531.000  132.000  0.000  132.00  70,092.00

0090 04327002 000 RIPRAP (CONC)(5 IN) CY  767.000  22.000  0.000  22.00  16,874.00

0095 04587007 000 WATERPROOFING (TY 10) SY  206.500  36.000  0.000  36.00  7,434.00

0100 05007001 000 MOBILIZATION LS  322,000.000  0.300  0.000  0.30  96,600.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  11,800.000  2.000  0.000  2.00  23,600.00

0110 05057001 000 TMA (STATIONARY) DAY  182.900  20.000  0.000  152.00  27,800.80

0115 05057002 000 TMA (MOBILE OPERATION) HR  295.000  24.000  0.000  7.00  2,065.00

0120 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  53.100  480.000  0.000  1,080.00  57,348.00

0135 05127070 000 PORT CTB (CONNECTION HARDWARE) EA  118.000  26.000  0.000  26.00  3,068.00

0140 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  90.860  420.000  0.000  420.00  38,161.20

0145 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  17.700  225.000  0.000  100.00  1,770.00

0150 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  9,440.000  1.000  0.000  1.00  9,440.00

0155 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1,770.000  1.000  0.000  1.00  1,770.00

0160 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  5,900.000  1.000  0.000  1.00  5,900.00

0170 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  39,900.000  1.000  0.000  1.00  39,900.00

0185 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.440  4,310.000  0.000  6,318.00  9,097.92

0190 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.440  3,540.000  0.000  8,211.00  11,823.84

0220 06777001 000 ELIM EXT PM & MRKS (4") LF  4.600  1,790.000  0.000  9,329.00  42,913.40

0230 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  22.000  250.000  0.000  250.00  5,500.00

1240 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  115,541.97  115,541.97

1245 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  371,619.92  371,619.92

1251 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  58,169.780  0.000  1.000  1.00  58,169.78

Added by CO #01

Category Subtotal $1,165,381.64

002 BRIDGE: 041710006604022 [US 287 NB @ FM 281 & RR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 01047032 000 REMOV CONC (ABUTMENT BACKWALL) CY  531.000  14.000  0.000  14.00  7,434.00

0290 03617008 000 FULL - DEPTH REPAIR CRCP (13") CY  1,416.000  7.000  0.000  10.05  14,230.80

0295 04007004 000 STRUCT EXCAV (BRIDGE) CY  147.500  113.000  0.000  113.00  16,667.50

0300 04007010 000 CEM STABIL BKFL CY  484.960  113.000  0.000  140.00  67,894.40

0305 04037001 000 TEMPORARY SPL SHORING SF  41.300  480.000  0.000  480.00  19,824.00

0310 04207012 000 CL C CONC (ABUT) CY  1,178.820  24.000  0.000  24.00  28,291.68

0315 04227013 000 APPROACH SLAB CY  1,003.000  30.000  0.000  60.00  60,180.00

0320 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  171.100  462.000  0.000  2,845.00  486,779.50

0330 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  208.860  127.000  0.000  167.00  34,879.62

0335 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  1,180.000  3.000  0.000  3.00  3,540.00

0345 04837008 000 HYDRO-DEMOLITION (1 IN) SY  17.700  1,711.000  0.000  1,711.00  30,284.70
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002 BRIDGE: 041710006604022 [US 287 NB @ FM 281 & RR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0350 04967022 000 REMOV STR (APPROACH SLAB) EA  8,260.000  1.000  0.000  2.00  16,520.00

0355 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  220.000  16.000  0.000  16.00  3,520.00

0360 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  357.500  82.000  0.000  82.00  29,315.00

0365 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  60.500  198.000  0.000  198.00  11,979.00

1254 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  50,829.430  0.000  1.000  1.00  50,829.43

Added by CO #1

Category Subtotal $882,169.63

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1235 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  53,459.81  53,459.81

Category Subtotal $53,459.81

006604082PROJECT CONTROLBR 2025(617)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0520 01107002 000 EXCAV (CHANNEL) CY  147.500  30.000  0.000  307.00  45,282.50

0535 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  8.260  1,711.000  0.000  1,711.00  14,132.86

0540 04017001 000 FLOWABLE BACKFILL CY  472.000  5.000  0.000  5.00  2,360.00

0545 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  17.700  800.000  0.000  800.00  14,160.00

0550 04327001 000 RIPRAP (CONC)(4 IN) CY  531.000  126.000  0.000  126.00  66,906.00

0555 04327002 000 RIPRAP (CONC)(5 IN) CY  767.000  25.000  0.000  25.00  19,175.00

0560 04587007 000 WATERPROOFING (TY 10) SY  206.500  36.000  0.000  36.00  7,434.00

0565 05007001 000 MOBILIZATION LS  322,000.000  0.500  0.000  0.40  128,800.00

0570 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  11,800.000  4.000  0.000  4.00  47,200.00

0575 05057001 000 TMA (STATIONARY) DAY  182.900  20.000  0.000  97.00  17,741.30

0580 05057002 000 TMA (MOBILE OPERATION) HR  295.000  24.000  0.000  7.00  2,065.00

0585 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  14.160  1,040.000  0.000  1,050.00  14,868.00

0595 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  41.300  1,080.000  0.000  1,080.00  44,604.00

0605 05127070 000 PORT CTB (CONNECTION HARDWARE) EA  118.000  18.000  0.000  18.00  2,124.00

0610 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  90.860  420.000  0.000  420.00  38,161.20

0615 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  17.700  125.000  0.000  100.00  1,770.00

0620 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  9,440.000  1.000  0.000  1.00  9,440.00

0625 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1,770.000  1.000  0.000  1.00  1,770.00

0630 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  5,900.000  1.000  0.000  1.00  5,900.00

0640 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  39,900.000  1.000  0.000  1.00  39,900.00

0655 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.440  4,310.000  0.000  7,508.00  10,811.52

0660 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.440  3,540.000  0.000  7,502.00  10,802.88

0690 06777001 000 ELIM EXT PM & MRKS (4") LF  4.600  1,790.000  0.000  5,966.00  27,443.60

0700 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  22.000  250.000  0.000  250.00  5,500.00

1252 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  28,599.590  0.000  1.000  1.00  28,599.59

Added by CO #1

Category Subtotal $606,951.45
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002 BRIDGE: 041710006604021 [US 287 SB @ FM 281 & RR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0755 01047032 000 REMOV CONC (ABUTMENT BACKWALL) CY  531.000  14.000  0.000  14.00  7,434.00

0760 03617008 000 FULL - DEPTH REPAIR CRCP (13") CY  1,416.000  7.000  0.000  3.35  4,743.60

0765 04007004 000 STRUCT EXCAV (BRIDGE) CY  147.500  113.000  0.000  113.00  16,667.50

0770 04007010 000 CEM STABIL BKFL CY  484.960  113.000  0.000  168.00  81,473.28

0775 04037001 000 TEMPORARY SPL SHORING SF  41.300  480.000  0.000  480.00  19,824.00

0780 04207012 000 CL C CONC (ABUT) CY  1,178.820  24.000  0.000  24.00  28,291.68

0785 04227013 000 APPROACH SLAB CY  1,003.000  30.000  0.000  50.00  50,150.00

0790 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  171.100  462.000  0.000  2,120.00  362,732.00

0800 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  208.860  55.000  0.000  55.00  11,487.30

0805 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  1,180.000  3.000  0.000  3.00  3,540.00

0815 04837008 000 HYDRO-DEMOLITION (1 IN) SY  17.700  1,711.000  0.000  1,711.00  30,284.70

0820 04967022 000 REMOV STR (APPROACH SLAB) EA  8,260.000  1.000  0.000  1.00  8,260.00

0825 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  220.000  16.000  0.000  16.00  3,520.00

0830 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  357.500  82.000  0.000  82.00  29,315.00

0835 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  60.500  120.000  0.000  120.00  7,260.00

Category Subtotal $664,983.06

240301013PROJECT CONTROLBR 2025(777)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0975 05007001 000 MOBILIZATION LS  322,000.000  0.200  0.000  0.20  64,400.00

0980 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  11,800.000  4.000  0.000  3.00  35,400.00

0985 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,260.000  2.000  0.000  2.00  16,520.00

1045 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  5,900.000  2.000  0.000  2.00  11,800.00

1120 06667347 000 PAVEMENT SLER 6" LF  1.500  9,260.000  0.000  16.00  24.00

1253 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  122,966.500  0.000  1.000  1.00  122,966.50

Added by CO #1

Category Subtotal $251,110.50

006604081BR 2025(617)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01327003 000 EMBANK (FNL)(OC)(TY B) CY  29.500  282.000  0.000  0.000  0.00

0125 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  41.300  600.000  0.000  0.000  0.00

0130 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  53.100  540.000  0.000  0.000  0.00

0165 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  5,900.000  1.000  0.000  0.000  0.00

0175 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  14,160.000  1.000  0.000  0.000  0.00

0180 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  2.300  390.000  0.000  0.000  0.00

0195 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.880  560.000  0.000  0.000  0.00

0200 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.880  387.000  0.000  0.000  0.00

0205 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.880  387.000  0.000  0.000  0.00

0210 06667347 000 PAVEMENT SLER 6" LF  1.500  1,334.000  0.000  0.000  0.00
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0215 06727006 000 REFL PAV MRKR TY II-C-R EA  11.500  29.000  0.000  0.000  0.00

0225 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.440  1,334.000  0.000  0.000  0.00

1250 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 041710006604022 [US 287 NB @ FM 281 & RR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0280 01047006 000 REMOV CONC (RIPRAP) SY  41.300  9.000  0.000  0.000  0.00

0286 03547046 PLANE ASPH CONC PAV (0" TO 2" MICRO) SY  47.020  0.000  0.000  0.000  0.00

Added by CO #2

0291 03547005 PLANE & TEXT ASPH CONC PAV(0" TO 6") SY  16.520  0.000  0.000  0.000  0.00

Added by change order #2

0325 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  194.700  154.000  0.000  0.000  0.00

0340 04397003 000 CONCRETE OVERLAY (2.5 IN) SY  56.250  1,711.000  0.000  0.000  0.00

0341 96087005 UNIQUE CHANGE ORDER ITEM 5 DOL  244,628.610  0.000  0.000  0.000  0.00

Added by change order #2 - 5.5" Conc Overlay

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1225 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1230 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

006604082BR 2025(617)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0525 01327003 000 EMBANK (FNL)(OC)(TY B) CY  29.500  282.000  0.000  0.000  0.00

0530 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  4.720  2,895.000  0.000  0.000  0.00

0590 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.360  1,040.000  0.000  0.000  0.00

0600 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  53.100  540.000  0.000  0.000  0.00

0635 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  5,900.000  1.000  0.000  0.000  0.00

0645 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  14,160.000  1.000  0.000  0.000  0.00

0650 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  2.300  390.000  0.000  0.000  0.00

0665 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.880  560.000  0.000  0.000  0.00

0670 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.880  387.000  0.000  0.000  0.00

0675 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.880  387.000  0.000  0.000  0.00

0680 06667347 000 PAVEMENT SLER 6" LF  1.500  1,334.000  0.000  0.000  0.00

0685 06727006 000 REFL PAV MRKR TY II-C-R EA  11.500  29.000  0.000  0.000  0.00

0695 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.440  1,334.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 041710006604021 [US 287 SB @ FM 281 & RR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0750 01047006 000 REMOV CONC (RIPRAP) SY  41.300  41.000  0.000  0.000  0.00

0761 03547005 PLANE & TEXT ASPH CONC PAV(0" TO 6") SY  16.520  0.000  0.000  0.000  0.00

Added by Change Order #2

0795 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  194.700  154.000  0.000  0.000  0.00

0810 04397003 000 CONCRETE OVERLAY (2.5 IN) SY  56.250  1,711.000  0.000  0.000  0.00

0811 96087006 UNIQUE CHANGE ORDER ITEM 6 DOL  244,628.610  0.000  0.000  0.000  0.00

Added by change order #2

 0.00Category Subtotal

240301013BR 2025(777)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0935 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  4.720  1,415.000  0.000  0.000  0.00

0940 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  8.260  2,696.000  0.000  0.000  0.00

0945 04017001 000 FLOWABLE BACKFILL CY  472.000  1.000  0.000  0.000  0.00

0950 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  17.700  7,299.000  0.000  0.000  0.00

0955 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  885.000  40.000  0.000  0.000  0.00

0960 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  413.000  251.000  0.000  0.000  0.00

0965 04517024 000 RETROFIT RAIL (TY SSTR) LF  149.860  896.000  0.000  0.000  0.00

0970 04837008 000 HYDRO-DEMOLITION (1 IN) SY  17.700  2,696.000  0.000  0.000  0.00

0990 05057001 000 TMA (STATIONARY) DAY  182.900  20.000  0.000  0.000  0.00

0995 05057002 000 TMA (MOBILE OPERATION) HR  295.000  24.000  0.000  0.000  0.00

1000 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  14.160  920.000  0.000  0.000  0.00

1005 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.360  920.000  0.000  0.000  0.00

1010 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  17,700.000  4.000  0.000  0.000  0.00

1015 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  53.100  600.000  0.000  0.000  0.00

1020 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  41.300  600.000  0.000  0.000  0.00

1025 05127070 000 PORT CTB (CONNECTION HARDWARE) EA  118.000  30.000  0.000  0.000  0.00

1030 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  118.000  400.000  0.000  0.000  0.00

1035 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  8,850.000  4.000  0.000  0.000  0.00

1040 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  17.700  450.000  0.000  0.000  0.00

1050 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  8,260.000  4.000  0.000  0.000  0.00

1055 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1,770.000  2.000  0.000  0.000  0.00

1060 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  5,900.000  2.000  0.000  0.000  0.00

1065 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  5,900.000  2.000  0.000  0.000  0.00

1070 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  14,160.000  2.000  0.000  0.000  0.00

1075 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  64.900  10.000  0.000  0.000  0.00

1080 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  64.900  8.000  0.000  0.000  0.00

1085 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  2.300  485.000  0.000  0.000  0.00

1090 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.440  3,140.000  0.000  0.000  0.00

1095 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  24.150  24.000  0.000  0.000  0.00

1100 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.440  6,400.000  0.000  0.000  0.00

1105 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  2.880  4,410.000  0.000  0.000  0.00

1110 06667301 000 TY I HIGH PERF PM (Y)6"(BRK)(090MIL) LF  2.880  170.000  0.000  0.000  0.00
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1115 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.880  4,680.000  0.000  0.000  0.00

1125 06727004 000 REFL PAV MRKR TY II-A-A EA  11.500  68.000  0.000  0.000  0.00

1130 06777001 000 ELIM EXT PM & MRKS (4") LF  4.600  2,140.000  0.000  0.000  0.00

1135 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.440  9,260.000  0.000  0.000  0.00

1140 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  22.000  120.000  0.000  0.000  0.00

1145 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  357.500  106.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 040910240301001 [LP 171 @ BNSF RR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1195 01047006 000 REMOV CONC (RIPRAP) SY  41.300  5.000  0.000  0.000  0.00

1200 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  171.100  728.000  0.000  0.000  0.00

1205 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  194.700  243.000  0.000  0.000  0.00

1210 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  208.860  226.000  0.000  0.000  0.00

1215 04327002 000 RIPRAP (CONC)(5 IN) CY  767.000  1.000  0.000  0.000  0.00

1220 04397003 000 CONCRETE OVERLAY (2.5 IN) SY  56.250  2,696.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,624,056.09
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047032 000 CY  531.000REMOV CONC (ABUTMENT BACKWALL)  28.000  14,868.00 28.00

01107002 000 CY  147.500EXCAV (CHANNEL)  614.000  90,565.00 60.00

03547033 000 SY  8.260PLANE ASPH CONC PAV(0" TO 3")  3,404.500  28,121.17 3,422.00

03617008 000 CY  1,416.000FULL - DEPTH REPAIR CRCP (13")  13.400  18,974.40 14.00

04007004 000 CY  147.500STRUCT EXCAV (BRIDGE)  226.000  33,335.00 226.00

04007010 000 CY  484.960CEM STABIL BKFL  308.000  149,367.68 226.00

04017001 000 CY  472.000FLOWABLE BACKFILL  115.000  54,280.00 18.00

04037001 000 SF  41.300TEMPORARY SPL SHORING  960.000  39,648.00 960.00

04207012 000 CY  1,178.820CL C CONC (ABUT)  48.000  56,583.36 48.00

04227013 000 CY  1,003.000APPROACH SLAB  110.000  110,330.00 60.00

04277005 000 SF  17.700EPOXY WATERPROOF FINISH (TY X)  2,930.000  51,861.00 2,930.00

04297003 000 SF  171.100CONC STR REPAIR(DECK REP(PART DEPTH))  4,965.000  849,511.50 924.00

04297007 000 SF  208.860CONC STR REPAIR (VERTICAL & OVERHEAD)  222.000  46,366.92 182.00

04327001 000 CY  531.000RIPRAP (CONC)(4 IN)  258.000  136,998.00 258.00

04327002 000 CY  767.000RIPRAP (CONC)(5 IN)  47.000  36,049.00 47.00

04327043 000 CY  1,180.000RIPRAP (STONE PROTECTION)(18 IN)  6.000  7,080.00 6.00

04587007 000 SY  206.500WATERPROOFING (TY 10)  72.000  14,868.00 72.00

04837008 000 SY  17.700HYDRO-DEMOLITION (1 IN)  3,422.000  60,569.40 3,422.00

04967022 000 EA  8,260.000REMOV STR (APPROACH SLAB)  3.000  24,780.00 2.00

05007001 000 LS  322,000.000MOBILIZATION  0.900  289,800.00 1.00

05027001 000 MO  11,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  106,200.00 10.00

05037002 000 EA  8,260.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  16,520.00 2.00

05057001 000 DAY  182.900TMA (STATIONARY)  249.000  45,542.10 40.00

05057002 000 HR  295.000TMA (MOBILE OPERATION)  14.000  4,130.00 48.00

05067043 000 LF  14.160BIODEG EROSN CONT LOGS (INSTL) (8")  1,050.000  14,868.00 1,040.00

05127017 000 LF  53.100PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)  1,080.000  57,348.00 480.00

05127029 000 LF  41.300PORT CTB (MOVE)(F-SHAPE)(TY 1)  1,080.000  44,604.00 1,080.00

05127070 000 EA  118.000PORT CTB (CONNECTION HARDWARE)  44.000  5,192.00 44.00

05147001 000 LF  90.860PERM CTB (SGL SLOPE) (TY 1) (42 )  840.000  76,322.40 840.00

05427001 000 LF  17.700REMOVE METAL BEAM GUARD FENCE  200.000  3,540.00 350.00

05427002 000 EA  5,900.000REMOVE TERMINAL ANCHOR SECTION  2.000  11,800.00 2.00

05427004 000 EA  9,440.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  2.000  18,880.00 2.00

05447003 000 EA  1,770.000GUARDRAIL END TREATMENT (REMOVE)  2.000  3,540.00 2.00

05457002 000 EA  5,900.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  11,800.00 2.00

05457006 000 EA  39,900.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  2.000  79,800.00 2.00

06627068 000 LF  1.440WK ZN PAV MRK REMOV (W)6"(SLD)  13,826.000  19,909.44 8,620.00

06627100 000 LF  1.440WK ZN PAV MRK REMOV (Y)6"(SLD)  15,713.000  22,626.72 7,080.00

06667347 000 LF  1.500PAVEMENT SLER 6"  16.000  24.00 9,260.00

06777001 000 LF  4.600ELIM EXT PM & MRKS (4")  15,295.000  70,357.00 3,580.00

07137004 000 LF  22.000CRACK CLEANING AND SEALING (JCP)  500.000  11,000.00 500.00

07787004 000 LF  220.000CONCRETE RAIL REPLACEMENT (IN-KIND)  32.000  7,040.00 32.00

07857011 000 LF  357.500BRIDGE JOINT REPLACEMENT (SEJ)  164.000  58,630.00 164.00

07867001 000 SF  60.500CARBON FIBER REINF POLYMER PROTECTION  318.000  19,239.00 318.00
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96017001 DOL  1.000MATERIAL ON HAND  115,541.970  115,541.97 1,000.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  371,619.920  371,619.92 1,000.00

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  53,459.810  53,459.81 1,000.00

96087001 DOL  58,169.780UNIQUE CHANGE ORDER ITEM 1  1.000  58,169.78 0.00

Added by CO #01

96087002 DOL  28,599.590UNIQUE CHANGE ORDER ITEM 2  1.000  28,599.59 0.00

Added by CO #1

96087003 DOL  122,966.500UNIQUE CHANGE ORDER ITEM 3  1.000  122,966.50 0.00

Added by CO #1

96087004 DOL  50,829.430UNIQUE CHANGE ORDER ITEM 4  1.000  50,829.43 0.00

Added by CO #1

$3,624,056.09TOTAL ITEM EARNINGS TO DATE


