
006604084CONTRACT ID:

PROJECT: C 66-4-84

CONTRACT:

01253213

PROJECTED AMOUNT: $5,577,020.45

CONTRACTOR:

HIGHWAY: US 287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HJC FARMS, INC.

Sysavath Sysombath, P.E.

MOORE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0016

06/24/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/20/2025

01/08/2025

ESTIMATE PAID:

 135
-3.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/04/2025

$5,577,020.45

CONTRACT:

05/28/2026

AWARD AMOUNT: $5,565,020.45

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/26/2026

00/00/0000

 100.00

$9,150.00 $5,752,007.72 $5,761,157.72 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$9,150.00 $5,752,007.72 $5,761,157.72 

$0.00 $0.00 $0.00 

$9,150.00 $5,761,157.72 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,752,007.72 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 132

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/04/2025

03/22/2025

 132

 0

 132

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  0  27

AWAITING FINAL DOCU 18

SATURDAY 4

SUNDAY 4

WORK COMPL &  ACCE 1

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1 AWAITING FINAL DOCUMENTATION

06/17/2026  1 AWAITING FINAL DOCUMENTATION

06/18/2026  1 AWAITING FINAL DOCUMENTATION

06/19/2026  1 AWAITING FINAL DOCUMENTATION

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 AWAITING FINAL DOCUMENTATION

06/23/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

C 66-4-84 006604084PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 05007001 MOBILIZATION000 LS  305,000.000 $9,150.00 0.030  1.00 1.00

$9,150.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

006604084PROJECT CONTROLC 66-4-84

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047001 000 REMOV CONC (PAV) SY  33.300  3,012.000  0.000  3,012.00  100,299.60

0065 01047003 000 REMOV CONC (MOWSTRIP) SY  15.000  18,402.000  0.000  18,471.20  277,068.00

0070 01057036 000 RMV (16") TRT/UNTRT BASE & ASPH PAV SY  25.500  651.000  0.000  727.00  18,538.50

0075 01127002 000 SUBGR WIDEN (DC) STA  2,665.000  50.790  0.000  44.66  119,018.90

0080 01327004 000 EMBANK (FNL)(DC)(TY B) CY  72.150  743.000  0.000  459.02  33,118.22

0090 01647042 000 DRILL SEED (PERM_RURAL_CLAY) AC  550.000  58.250  0.000  32.00  17,600.00

0095 01647047 000 DRILL SEED (TEMP_WARM_COOL) AC  405.000  58.250  0.000  32.00  12,960.00

0100 03147018 000 EMULS ASPH (EROSN CONT)(MULTI) GAL  5.650  70,483.000  0.000  68,180.00  385,217.00

0105 03607007 000 CONC PVMT (CRCP) (13") SY  180.000  7,301.000  0.000  8,036.00  1,446,480.00

0110 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  500.000  2,107.000  0.000  2,196.08  1,098,040.00

0115 04967004 000 REMOV STR (SET) EA  388.500  4.000  0.000  4.00  1,554.00

0120 04967007 000 REMOV STR (PIPE) LF  22.250  98.000  0.000  113.00  2,514.25

0125 05007001 000 MOBILIZATION LS  305,000.000  1.000  0.000  1.00  305,000.00

0130 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,565.000  8.000  0.000  8.00  12,520.00

0135 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  11,000.000  2.000  0.000  2.00  22,000.00

0140 05057001 000 TMA (STATIONARY) DAY  225.000  130.000  0.000  289.00  65,025.00

0145 05057002 000 TMA (MOBILE OPERATION) HR  70.000  40.000  0.000  488.50  34,195.00

0150 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.750  2,675.000  0.000  3,675.00  10,106.25

0155 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.900  2,675.000  0.000  1,400.00  1,260.00

0165 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  2,650.000  0.000  2,650.00  79,500.00

0170 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,625.000  11.000  0.000  8.00  21,000.00

0175 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,370.000  5.000  0.000  5.00  6,850.00

0180 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  2,689.000  0.000  2,689.00  2,689.00

0185 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  150.000  4.000  0.000  4.00  600.00

0190 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  150.000  8.000  0.000  8.00  1,200.00

0195 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  11.500  40,792.000  0.000  41,949.00  482,413.50

0200 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  3,000.000  44.000  0.000  45.00  135,000.00

0205 05437037 000 CABLE BARRIER (REMOVE) LF  1.000  31,040.000  0.000  32,779.00  32,779.00

0210 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  1,000.000  34.000  0.000  42.00  42,000.00

0215 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,950.000  4.000  0.000  3.00  8,850.00

0220 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  100.000  4.000  0.000  4.00  400.00

0225 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  795.000  85.000  0.000  88.00  69,960.00

0235 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,560.000  60.000  0.000  56.00  87,360.00

0240 06447073 000 REMOVE SM RD SN SUP&AM EA  50.000  145.000  0.000  68.00  3,400.00

0245 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  45.000  27.000  0.000  34.00  1,530.00

0250 06587050 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  120.000  34.000  0.000  94.00  11,280.00

0260 06667236 000 RE PM TY III (W)(6")(SLD) LF  1.000  92,440.000  0.000  91,647.00  91,647.00

0265 06667239 000 RE PM TY III (W)(8")(SLD) LF  1.700  7,800.000  0.000  17,684.00  30,062.80

0270 06667241 000 RE PM TY III (W)(8")(DOT) LF  2.250  240.000  0.000  11,657.00  26,228.25

0275 06667248 000 RE PM TY III (Y)(6")(SLD) LF  1.000  90,940.000  0.000  79,580.00  79,580.00

0280 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.750  492.000  0.000  81.00  1,437.75

0285 06687091 000 PREFAB PM TY C (W)(ARROW) EA  261.000  32.000  0.000  29.00  7,569.00

0290 06687103 000 PREFAB PM TY C (W)(WORD) EA  372.000  32.000  0.000  26.00  9,672.00

0295 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  66.750  228.000  0.000  198.00  13,216.50



CONTRACT ID 006604084 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 7ESTIMATE 0016

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 06777002 000 ELIM EXT PM & MRKS (6") LF  0.850  206,120.000  0.000  227,830.00  193,655.50

0305 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.250  8,684.000  0.000  8,500.00  2,125.00

0310 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.300  4,262.000  0.000  13,809.00  4,142.70

0315 60647003 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  14.500  22,740.000  0.000  24,310.00  352,495.00

Category Subtotal $5,761,157.72

006604084C 66-4-84PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01507002 000 BLADING HR  90.000  412.000  0.000  0.000  0.00

0160 05337007 000 FILL MILLED CONCR RUMBLE STRIPS (SHLDR) LF  30.000  550.000  0.000  0.000  0.00

0230 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,350.000  1.000  0.000  0.000  0.00

0255 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  10.000  4.000  0.000  0.000  0.00

0320 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0330 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0335 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0340 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,761,157.72
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047001 000 SY  33.300REMOV CONC (PAV)  3,012.000  100,299.60 3,012.00

01047003 000 SY  15.000REMOV CONC (MOWSTRIP)  18,471.200  277,068.00 18,402.00

01057036 000 SY  25.500RMV (16") TRT/UNTRT BASE & ASPH PAV  727.000  18,538.50 651.00

01127002 000 STA  2,665.000SUBGR WIDEN (DC)  44.660  119,018.90 50.79

01327004 000 CY  72.150EMBANK (FNL)(DC)(TY B)  459.019  33,118.22 743.00

01647042 000 AC  550.000DRILL SEED (PERM_RURAL_CLAY)  32.000  17,600.00 58.25

01647047 000 AC  405.000DRILL SEED (TEMP_WARM_COOL)  32.000  12,960.00 58.25

03147018 000 GAL  5.650EMULS ASPH (EROSN CONT)(MULTI)  68,180.000  385,217.00 70,483.00

03607007 000 SY  180.000CONC PVMT (CRCP) (13")  8,036.000  1,446,480.00 7,301.00

04327013 000 CY  500.000RIPRAP (MOW STRIP)(4 IN)  2,196.080  1,098,040.00 2,107.00

04967004 000 EA  388.500REMOV STR (SET)  4.000  1,554.00 4.00

04967007 000 LF  22.250REMOV STR (PIPE)  113.000  2,514.25 98.00

05007001 000 LS  305,000.000MOBILIZATION  1.000  305,000.00 1.00

05027001 000 MO  1,565.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  12,520.00 8.00

05037002 000 EA  11,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  22,000.00 2.00

05057001 000 DAY  225.000TMA (STATIONARY)  289.000  65,025.00 130.00

05057002 000 HR  70.000TMA (MOBILE OPERATION)  488.500  34,195.00 40.00

05067043 000 LF  2.750BIODEG EROSN CONT LOGS (INSTL) (8")  3,675.000  10,106.25 2,675.00

05067046 000 LF  0.900BIODEG EROSN CONT LOGS (REMOVE)  1,400.000  1,260.00 2,675.00

05407002 000 LF  30.000MTL W-BEAM GD FEN (STEEL POST)  2,650.000  79,500.00 2,650.00

05407005 000 EA  2,625.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  8.000  21,000.00 11.00

05407015 000 EA  1,370.000DOWNSTREAM ANCHOR TERMINAL SECTION  5.000  6,850.00 5.00

05427001 000 LF  1.000REMOVE METAL BEAM GUARD FENCE  2,689.000  2,689.00 2,689.00

05427003 000 EA  150.000REMOVE DOWNSTREAM ANCHOR TERMINAL  4.000  600.00 4.00

05427004 000 EA  150.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  8.000  1,200.00 8.00

05437002 000 LF  11.500CABLE BARRIER SYSTEM (INSTALL)(TL-4)  41,949.000  482,413.50 40,792.00

05437018 000 EA  3,000.000CABLE BARRIER TERM SEC (INSTL)(TL-4)  45.000  135,000.00 44.00

05437037 000 LF  1.000CABLE BARRIER (REMOVE)  32,779.000  32,779.00 31,040.00

05437038 000 EA  1,000.000CABLE BARRIER TERMINAL SECTION (REMOVE)  42.000  42,000.00 34.00

05447001 000 EA  2,950.000GUARDRAIL END TREATMENT (INSTALL)  3.000  8,850.00 4.00

05447003 000 EA  100.000GUARDRAIL END TREATMENT (REMOVE)  4.000  400.00 4.00

06447004 000 EA  795.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  88.000  69,960.00 85.00

06447026 000 EA  1,560.000IN SM RD SN SUP&AM TYS80(1)SA(P-BM)  56.000  87,360.00 60.00

06447073 000 EA  50.000REMOVE SM RD SN SUP&AM  68.000  3,400.00 145.00

06587036 000 EA  45.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  34.000  1,530.00 27.00

06587050 000 EA  120.000INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND  94.000  11,280.00 34.00

06667236 000 LF  1.000RE PM TY III (W)(6")(SLD)  91,647.000  91,647.00 92,440.00

06667239 000 LF  1.700RE PM TY III (W)(8")(SLD)  17,684.000  30,062.80 7,800.00

06667241 000 LF  2.250RE PM TY III (W)(8")(DOT)  11,657.000  26,228.25 240.00

06667248 000 LF  1.000RE PM TY III (Y)(6")(SLD)  79,580.000  79,580.00 90,940.00

06687089 000 LF  17.750PREFAB PM TY C (W)(24")(SLD)  81.000  1,437.75 492.00

06687091 000 EA  261.000PREFAB PM TY C (W)(ARROW)  29.000  7,569.00 32.00

06687103 000 EA  372.000PREFAB PM TY C (W)(WORD)  26.000  9,672.00 32.00
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06687111 000 EA  66.750PREFAB PM TY C (W)(36")(YLD TRI)  198.000  13,216.50 228.00

06777002 000 LF  0.850ELIM EXT PM & MRKS (6")  227,830.000  193,655.50 206,120.00

06787002 000 LF  0.250PAV SURF PREP FOR MRK (6")  8,500.000  2,125.00 8,684.00

06787004 000 LF  0.300PAV SURF PREP FOR MRK (8")  13,809.000  4,142.70 4,262.00

60647003 000 LF  14.500PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST  24,310.000  352,495.00 22,740.00

$5,761,157.72TOTAL ITEM EARNINGS TO DATE


