
 161,460.75

006605081CONTRACT ID:

PROJECT: C 66-5-81

CONTRACT:

11243207

PROJECTED AMOUNT: $18,673,182.22

CONTRACTOR:

HIGHWAY: US 87

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

MISSOURI PETROLEUM PRODUCTS COMPANY LLC

Jeremy Hagar, P.E.

MOORE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0017

09/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/13/2025

11/07/2024

ESTIMATE PAID:

 150
-52.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/03/2025

$18,834,642.97

CONTRACT:

09/01/2026

AWARD AMOUNT: $18,664,181.22

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 89.91

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.71

($208,487.43)$17,859,038.29 $17,650,550.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($208,487.43)$17,859,038.29 $17,650,550.86 

$0.00 $0.00 $0.00 

($208,487.43)$17,650,550.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $17,859,038.29 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 98

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/03/2025

05/15/2025

 109

 0

 109

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  4  23

HOLIDAY 1

SUNDAY 4

TIME SUSPENDED 18

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 66-5-81 006605081PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 03167067 ASPH (AC-20-5TR OR AC-20XP)000 GAL  4.200 $3,373,062.00 803,110.000  803,110.00 821,390.00

0066 03167067 ASPH (AC-20-5TR OR AC-20XP) GAL  4.250 -$3,413,217.50-803,110.000  577,990.00 736,823.00

Added by CO#1SUPP DESCR

0100 05057002 TMA (MOBILE OPERATION)000 HR  1.000 $14.00 14.000  497.00 600.00

0130 06667172 RE PM TY II (W) 6" (BRK)000 LF  0.180 $2,521.80 14,010.000  79,700.00 131,870.00

0135 06667174 RE PM TY II (W) 6" (LNDP)000 LF  0.180 $407.70 2,265.000  2,265.00 2,437.00

0140 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.170 $81,705.40 480,620.000  1,879,357.00 1,497,823.00

0150 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.350 $495.95 1,417.000  27,232.00 42,606.00

0155 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.180 $12,483.00 69,350.000  162,310.00 197,370.00

0160 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.170 $58,027.46 341,338.000  1,133,402.00 1,103,231.00

0235 96017001 MATERIAL ON HAND DOL  1.000 -$323,987.24-323,987.240  115,045.87 1,000.00

-$208,487.43TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

006605081PROJECT CONTROLC 66-5-81

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167002 000 ASPH (A-R TYPE III) GAL  3.550  781,500.000  0.000  946,350.00  3,359,542.50

0065 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.200  1,676,105.000 -854,715.000  803,110.00  3,373,062.00

0066 03167067 ASPH (AC-20-5TR OR AC-20XP) GAL  4.250  0.000  736,823.000  577,990.00  2,456,457.50

Added by CO#1

0068 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  168.000  0.000  10,917.000  12,413.00  2,085,384.00

Added by CO#1

0070 03167242 000 AGGR (TY-PB OR E, GR-3)(SAC-A) CY  96.000  38,521.000 -13,398.000  25,237.00  2,422,752.00

0080 05007001 000 MOBILIZATION LS  1,040,000.000  1.000  0.000  0.90  936,000.00

0085 05027004 001 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  5,500.000  22.000  0.000  22.00  121,000.00

0090 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,600.000  2.000  0.000  4.00  22,400.00

0100 05057002 000 TMA (MOBILE OPERATION) HR  1.000  600.000  0.000  497.00  497.00

0105 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  18,198.000  0.000  16,898.00  168.98

0110 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  44,424.000  0.000  31,637.00  316.37

0130 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.180  131,870.000  0.000  79,700.00  14,346.00

0135 06667174 000 RE PM TY II (W) 6" (LNDP) LF  0.180  2,437.000  0.000  2,265.00  407.70

0140 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  1,497,823.000  0.000  1,879,357.00  319,490.69

0150 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  42,606.000  0.000  27,232.00  9,531.20

0155 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.180  197,370.000  0.000  162,310.00  29,215.80

0160 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  1,103,231.000  0.000  1,133,402.00  192,678.34

0185 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  14.000  795.000  0.000  138.00  1,932.00

0190 06687091 000 PREFAB PM TY C (W)(ARROW) EA  250.000  30.000  0.000  14.00  3,500.00

0200 06687103 000 PREFAB PM TY C (W)(WORD) EA  250.000  2.000  0.000  9.00  2,250.00

0210 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  32.000  1,024.000  0.000  668.00  21,376.00

0215 06727002 000 REFL PAV MRKR TY I-C EA  5.000  564.000  0.000  862.00  4,310.00

0220 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  11,139.000  0.000  2,555.00  10,220.00

0225 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  5,001.000  0.000  3,884.00  15,536.00

0230 30017001 000 FRICTIONAL ASPH SURF PRESERV TRTMT SY  1.630  1,066,448.000  0.000  1,224,057.00  1,995,212.91

0235 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  115,045.87  115,045.87

0280 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  71,918.000  71,918.00  71,918.00

Project Overhead

Category Subtotal $17,584,550.86

002 Force AccountCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0250 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  66,000.00  66,000.00

Category Subtotal $66,000.00

006605081C 66-5-81PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 04387008 000 CLEANING EXISTING JOINTS LF  1.000  3,472.000  0.000  0.000  0.00

0095 05057001 000 TMA (STATIONARY) DAY  1.000  60.000  0.000  0.000  0.00

0115 06667010 000 REFL PAV MRK TY I (W)6"(LNDP)(060MIL) LF  0.500  2,437.000  0.000  0.000  0.00

0120 06667016 000 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF  0.650  3,099.000  0.000  0.000  0.00

0125 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.650  42,606.000  0.000  0.000  0.00

0145 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.350  3,099.000  0.000  0.000  0.00

0165 06667288 000 TY I HIGH PERF PM (W)6"(BRK)(060MIL) LF  0.540  131,870.000  0.000  0.000  0.00

0170 06667291 000 TY I HIGH PERF PM (W)6"(SLD)(060MIL) LF  0.530  1,497,823.000  0.000  0.000  0.00

0175 06667300 000 TY I HIGH PERF PM (Y)6"(BRK)(060MIL) LF  0.540  197,370.000  0.000  0.000  0.00

0180 06667303 000 TY I HIGH PERF PM (Y)6"(SLD)(060MIL) LF  0.530  1,103,231.000  0.000  0.000  0.00

0195 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  500.000  22.000  0.000  0.000  0.00

0205 06687108 000 PREFAB PM TY C (W)(RR XING) EA  750.000  2.000  0.000  0.000  0.00

0240 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0245 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION Force Account

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0255 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0260 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  3,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $17,650,550.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167002 000 GAL  3.550ASPH (A-R TYPE III)  946,350.000  3,359,542.50 781,500.00

03167067 000 GAL  4.200ASPH (AC-20-5TR OR AC-20XP)  803,110.000  3,373,062.00 1,676,105.00

03167067 GAL  4.250ASPH (AC-20-5TR OR AC-20XP)  577,990.000  2,456,457.50 1,676,105.00

Added by CO#1

03167136 CY  168.000AGGR (TY-PB, GR-4)(SAC-A)  12,413.000  2,085,384.00 0.00

Added by CO#1

03167242 000 CY  96.000AGGR (TY-PB OR E, GR-3)(SAC-A)  25,237.000  2,422,752.00 38,521.00

05007001 000 LS  1,040,000.000MOBILIZATION  0.900  936,000.00 1.00

05027004 001 EA  5,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  22.000  121,000.00 22.00

05037002 000 EA  5,600.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  22,400.00 2.00

05057002 000 HR  1.000TMA (MOBILE OPERATION)  497.000  497.00 600.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  16,898.000  168.98 18,198.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  31,637.000  316.37 44,424.00

06667172 000 LF  0.180RE PM TY II (W) 6" (BRK)  79,700.000  14,346.00 131,870.00

06667174 000 LF  0.180RE PM TY II (W) 6" (LNDP)  2,265.000  407.70 2,437.00

06667175 000 LF  0.170RE PM TY II (W) 6" (SLD)  1,879,357.000  319,490.69 1,497,823.00

06667179 000 LF  0.350RE PM TY II (W) 8" (SLD)  27,232.000  9,531.20 42,606.00

06667211 000 LF  0.180RE PM TY II (Y) 6" (BRK)  162,310.000  29,215.80 197,370.00

06667213 000 LF  0.170RE PM TY II (Y) 6" (SLD)  1,133,402.000  192,678.34 1,103,231.00

06687089 000 LF  14.000PREFAB PM TY C (W)(24")(SLD)  138.000  1,932.00 795.00

06687091 000 EA  250.000PREFAB PM TY C (W)(ARROW)  14.000  3,500.00 30.00

06687103 000 EA  250.000PREFAB PM TY C (W)(WORD)  9.000  2,250.00 2.00

06687111 000 EA  32.000PREFAB PM TY C (W)(36")(YLD TRI)  668.000  21,376.00 1,024.00

06727002 000 EA  5.000REFL PAV MRKR TY I-C  862.000  4,310.00 564.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  2,555.000  10,220.00 11,139.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  3,884.000  15,536.00 5,001.00

30017001 000 SY  1.630FRICTIONAL ASPH SURF PRESERV TRTMT  1,224,057.000  1,995,212.91 1,066,448.00

96017001 DOL  1.000MATERIAL ON HAND  115,045.870  115,045.87 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  66,000.000  66,000.00 5,000.00

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  71,918.000  71,918.00 0.00

Project Overhead

$17,650,550.86TOTAL ITEM EARNINGS TO DATE


