
-12,600.00

006707099CONTRACT ID:

PROJECT: STP 2025(787)HES

CONTRACT:

08253224

PROJECTED AMOUNT: $606,268.96

CONTRACTOR:

HIGHWAY: SS 326

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

APOLLO CONSTRUCTORS, INC.

Jeremy Dearing, P.E.

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

08/08/2025

ESTIMATE PAID:

 31

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/02/2026

$593,668.96

CONTRACT:

09/01/2026

AWARD AMOUNT: $519,268.95

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 81.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 84.96

$0.00 $504,407.45 $504,407.45 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $504,407.45 $504,407.45 

$0.00 $0.00 $0.00 

$0.00 $504,407.45 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $504,407.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 31

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/02/2026

12/04/2025

 38

 0

 38

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

TIME SUSPENDED 28

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

006707099PROJECT CONTROLSTP 2025(787)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  425.000  30.000  0.000  30.00  12,750.00

0065 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  525.000  44.000  0.000  44.00  23,100.00

0070 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  0.90  45,000.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  4.000  0.000  4.00  14,000.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  175.000  152.000 -152.000  24.00  4,200.00

0085 05057001 000 TMA (STATIONARY) DAY  100.000  76.000  0.000  39.00  3,900.00

0090 05067035 000 SANDBAGS FOR EROSION CONTROL EA  25.000  4.000  0.000  4.00  100.00

0095 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.350  30.000  0.000  30.00  190.50

0100 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.550  30.000  0.000  30.00  46.50

0105 06187054 000 CONDT (PVC) (SCH 80) (2") LF  22.500  860.000  0.000  860.00  19,350.00

0110 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  38.000  1,095.000  0.000  1,165.00  44,270.00

0120 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  50.000  525.000  0.000  615.00  30,750.00

0125 06207009 000 ELEC CONDR (NO.6) BARE LF  2.500  1,645.000  0.000  2,650.00  6,625.00

0130 06207016 000 ELEC CONDR (NO.2) INSULATED LF  3.500  105.000  0.000  705.00  2,467.50

0135 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,459.000  3.000  0.000  6.00  8,754.00

0140 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,850.000  9.000  0.000  6.00  11,100.00

0145 06247013 000 REMOVE GROUND BOX EA  350.000  4.000  0.000  4.00  1,400.00

0150 06287002 000 REMOVE ELECTRICAL SERVICES EA  900.000  1.000  0.000  1.00  900.00

0155 06287156 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  8,525.000  1.000  0.000  1.00  8,525.00

0160 06367001 000 ALUMINUM SIGNS (TY A) SF  35.000  278.500  0.000  278.50  9,747.50

0165 06447038 000 IN SM RD SN SUP&AM TYS80(1)SB(P-BM) EA  1,859.000  8.000  0.000  10.00  18,590.00

0175 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  500.000  6.000  0.000  6.00  3,000.00

0180 06687082 000 PREFAB PM TY C (W)(8")(DOT) LF  8.500  551.000  0.000  661.00  5,618.50

0185 06687084 000 PREFAB PM TY C (W)(8")(SLD) LF  7.750  1,155.000  0.000  1,910.00  14,802.50

0190 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  12.000  197.000  0.000  96.00  1,152.00

0195 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.500  217.000  0.000  197.00  3,447.50

0200 06687091 000 PREFAB PM TY C (W)(ARROW) EA  275.000  10.000  0.000  10.00  2,750.00

0205 06687103 000 PREFAB PM TY C (W)(WORD) EA  375.000  4.000  0.000  4.00  1,500.00

0220 06777008 000 ELIM EXT PM & MRKS (24") LF  5.500  210.000  0.000  197.00  1,083.50

0225 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  150.000  6.000  0.000  6.00  900.00

0230 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  28,000.000  1.000  0.000  1.00  28,000.00

0235 06807004 000 REMOVING TRAFFIC SIGNALS EA  7,500.000  1.000  0.000  1.00  7,500.00

0240 06827001 000 VEH SIG SEC (12")LED(GRN) EA  375.250  12.000  0.000  12.00  4,503.00

0245 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  375.250  6.000  0.000  6.00  2,251.50

0250 06827003 000 VEH SIG SEC (12")LED(YEL) EA  375.250  18.000  0.000  18.00  6,754.50

0255 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  375.250  10.000  0.000  10.00  3,752.50

0260 06827005 000 VEH SIG SEC (12")LED(RED) EA  375.250  12.000  0.000  12.00  4,503.00

0265 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  375.250  4.000  0.000  4.00  1,501.00

0270 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  225.000  10.000  0.000  10.00  2,250.00

0275 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  250.000  4.000  0.000  4.00  1,000.00

0280 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  300.000  2.000  0.000  2.00  600.00

0285 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.950  440.000  0.000  440.00  1,738.00

0290 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  4.150  1,405.000  0.000  2,760.00  11,454.00

0295 06847025 000 TRF SIG CBL (TY A)(12 AWG)(20 CONDR) LF  7.450  850.000  0.000  850.00  6,332.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  4,500.000  3.000  0.000  3.00  13,500.00

0305 06867045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  16,250.000  2.000  0.000  2.00  32,500.00

0310 06867053 000 INS TRF SIG PL AM(S)1 ARM(50') EA  35,000.000  1.000  0.000  1.00  35,000.00

0315 06867057 000 INS TRF SIG PL AM(S)1 ARM(55') EA  37,500.000  1.000  0.000  1.00  37,500.00

0320 06907011 000 INSTALL OF CABLES LF  2.490  1,505.000  0.000  1,505.00  3,747.45

Category Subtotal $504,407.45

006707099STP 2025(787)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0081 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  218.750  0.000  64.000  0.000  0.00

CO #1 BID PRICE ADJUSTMENT DUE TO UNDERRUN

0115 06187064 000 CONDT (PVC) (SCH 80) (4") LF  45.000  125.000  0.000  0.000  0.00

0170 06447073 000 REMOVE SM RD SN SUP&AM EA  350.000  2.000  0.000  0.000  0.00

0210 06777002 000 ELIM EXT PM & MRKS (6") LF  2.750  500.000  0.000  0.000  0.00

0215 06777004 000 ELIM EXT PM & MRKS (8") LF  3.000  385.000  0.000  0.000  0.00

0350 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0355 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0360 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  0.010  0.000  0.000  0.00

0405 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  6,000.000  0.000  0.000  0.00

0410 96067014 000 FORCE ACCOUNT DOL  1.000  10,000.000  0.000  0.000  0.00

Public Utility Force Account Work

0415 96067014 000 FORCE ACCOUNT DOL  1.000  70,000.000  0.000  0.000  0.00

Material Furnished by the City

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $504,407.45
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167044 000 LF  425.000DRILL SHAFT (TRF SIG POLE) (36 IN)  30.000  12,750.00 30.00

04167046 000 LF  525.000DRILL SHAFT (TRF SIG POLE) (48 IN)  44.000  23,100.00 44.00

05007001 000 LS  50,000.000MOBILIZATION  0.900  45,000.00 1.00

05027001 000 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  14,000.00 4.00

05037001 000 DAY  175.000PORTABLE CHANGEABLE MESSAGE SIGN  24.000  4,200.00 152.00

05057001 000 DAY  100.000TMA (STATIONARY)  39.000  3,900.00 76.00

05067035 000 EA  25.000SANDBAGS FOR EROSION CONTROL  4.000  100.00 4.00

05067044 000 LF  6.350BIODEG EROSN CONT LOGS (INSTL) (12")  30.000  190.50 30.00

05067046 000 LF  1.550BIODEG EROSN CONT LOGS (REMOVE)  30.000  46.50 30.00

06187054 000 LF  22.500CONDT (PVC) (SCH 80) (2")  860.000  19,350.00 860.00

06187055 000 LF  38.000CONDT (PVC) (SCH 80) (2") (BORE)  1,165.000  44,270.00 1,095.00

06187065 000 LF  50.000CONDT (PVC) (SCH 80) (4") (BORE)  615.000  30,750.00 525.00

06207009 000 LF  2.500ELEC CONDR (NO.6) BARE  2,650.000  6,625.00 1,645.00

06207016 000 LF  3.500ELEC CONDR (NO.2) INSULATED  705.000  2,467.50 105.00

06247002 000 EA  1,459.000GROUND BOX TY A (122311)W/APRON  6.000  8,754.00 3.00

06247008 000 EA  1,850.000GROUND BOX TY D (162922)W/APRON  6.000  11,100.00 9.00

06247013 000 EA  350.000REMOVE GROUND BOX  4.000  1,400.00 4.00

06287002 000 EA  900.000REMOVE ELECTRICAL SERVICES  1.000  900.00 1.00

06287156 000 EA  8,525.000ELC SRV TY D 120/240 060(NS)SS(N)SP(O)  1.000  8,525.00 1.00

06367001 000 SF  35.000ALUMINUM SIGNS (TY A)  278.500  9,747.50 278.50

06447038 000 EA  1,859.000IN SM RD SN SUP&AM TYS80(1)SB(P-BM)  10.000  18,590.00 8.00

06667132 000 EA  500.000REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)  6.000  3,000.00 6.00

06687082 000 LF  8.500PREFAB PM TY C (W)(8")(DOT)  661.000  5,618.50 551.00

06687084 000 LF  7.750PREFAB PM TY C (W)(8")(SLD)  1,910.000  14,802.50 1,155.00

06687087 000 LF  12.000PREFAB PM TY C (W)(12")(SLD)  96.000  1,152.00 197.00

06687089 000 LF  17.500PREFAB PM TY C (W)(24")(SLD)  197.000  3,447.50 217.00

06687091 000 EA  275.000PREFAB PM TY C (W)(ARROW)  10.000  2,750.00 10.00

06687103 000 EA  375.000PREFAB PM TY C (W)(WORD)  4.000  1,500.00 4.00

06777008 000 LF  5.500ELIM EXT PM & MRKS (24")  197.000  1,083.50 210.00

06777009 000 EA  150.000ELIM EXT PM & MRKS (ARROW)  6.000  900.00 6.00

06807002 000 EA  28,000.000INSTALL HWY TRF SIG (ISOLATED)  1.000  28,000.00 1.00

06807004 000 EA  7,500.000REMOVING TRAFFIC SIGNALS  1.000  7,500.00 1.00

06827001 000 EA  375.250VEH SIG SEC (12")LED(GRN)  12.000  4,503.00 12.00

06827002 000 EA  375.250VEH SIG SEC (12")LED(GRN ARW)  6.000  2,251.50 6.00

06827003 000 EA  375.250VEH SIG SEC (12")LED(YEL)  18.000  6,754.50 18.00

06827004 000 EA  375.250VEH SIG SEC (12")LED(YEL ARW)  10.000  3,752.50 10.00

06827005 000 EA  375.250VEH SIG SEC (12")LED(RED)  12.000  4,503.00 12.00

06827006 000 EA  375.250VEH SIG SEC (12")LED(RED ARW)  4.000  1,501.00 4.00

06827042 000 EA  225.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  10.000  2,250.00 10.00

06827043 000 EA  250.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  4.000  1,000.00 4.00

06827044 000 EA  300.000BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM  2.000  600.00 2.00

06847010 000 LF  3.950TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  440.000  1,738.00 440.00

06847012 000 LF  4.150TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  2,760.000  11,454.00 1,405.00
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06847025 000 LF  7.450TRF SIG CBL (TY A)(12 AWG)(20 CONDR)  850.000  6,332.50 850.00

06857001 000 EA  4,500.000INSTALL RDSD FLASH BEACON ASSEMBLY  3.000  13,500.00 3.00

06867045 000 EA  16,250.000INS TRF SIG PL AM(S)1 ARM(44')  2.000  32,500.00 2.00

06867053 000 EA  35,000.000INS TRF SIG PL AM(S)1 ARM(50')  1.000  35,000.00 1.00

06867057 000 EA  37,500.000INS TRF SIG PL AM(S)1 ARM(55')  1.000  37,500.00 1.00

06907011 000 LF  2.490INSTALL OF CABLES  1,505.000  3,747.45 1,505.00

$504,407.45TOTAL ITEM EARNINGS TO DATE


