
006709033CONTRACT ID:

PROJECT: BR 2017(748)

CONTRACT:

04253212

PROJECTED AMOUNT: $6,997,915.90

CONTRACTOR:

HIGHWAY: BI 27U

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

COPPELL CONSTRUCTION CO., INC.

Heath C. Bozeman, P.E.

HALE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/20/2025

04/04/2025

ESTIMATE PAID:

 187

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/02/2025

$6,997,915.90

CONTRACT:

07/29/2026

AWARD AMOUNT: $6,813,362.60

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 63.80

$283,922.95 $4,180,540.08 $4,464,463.03 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$283,922.95 $4,180,540.08 $4,464,463.03 

$0.00 $0.00 $0.00 

$283,922.95 $4,464,463.03 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,180,540.08 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 006709033 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 9ESTIMATE 0013

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 187

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/02/2025

08/18/2025

 279

 0

 279

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  20  14

SATURDAY 5

SUNDAY 5

WEATHER 4

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1 WEATHER

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1 WEATHER

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 WEATHER

08/25/2026  1 WEATHER

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 2017(748) 006709033PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01047006 REMOV CONC (RIPRAP)000 SY  25.000 $3,375.00 135.000  270.00 270.00

0175 04327005 RIPRAP (CONC)(CL B)000 CY  500.000 $28,500.00 57.000  244.50 378.00

0215 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  15,000.000 $15,000.00 1.000  12.00 18.00

0220 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  100.000 $6,200.00 62.000  660.00 960.00

0535 96017001 MATERIAL ON HAND000 DOL  1.000 -$149,358.05-149,358.050  112,794.98 1,000.00

CATEGORY 002 DESCRIPTION BRIDGE: 050960006709226 [BUS LP 27 SB]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0560 04007010 CEM STABIL BKFL000 CY  400.000 $57,600.00 144.000  144.00 144.00

0575 04207022 CL C CONC (CAP)000 CY  1,400.000 $28,420.00 20.300  40.60 40.60

0585 04227001 REINF CONC SLAB000 SF  39.000 $84,942.00 2,178.000  2,178.00 6,600.00

0595 04257001 PRESTR CONC GIRDER (TX28)000 LF  282.000 $209,244.00 742.000  742.00 742.40

$283,922.95TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

006709033PROJECT CONTROLBR 2017(748)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  2,500.000  1.000  0.000  1.00  2,500.00

0065 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  2,600.000  2.000  0.000  2.00  5,200.00

0070 01047006 000 REMOV CONC (RIPRAP) SY  25.000  270.000  0.000  270.00  6,750.00

0075 01047017 000 REMOV CONC (CURB & GUTTER) LF  15.000  230.000  0.000  115.00  1,725.00

0080 01057001 000 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV SY  4.750  4,097.000  0.000  2,259.00  10,730.25

0085 01107001 000 EXCAV (ROADWAY) CY  35.000  681.000  0.000  392.00  13,720.00

0090 01327005 000 EMBANK (FNL)(OC)(TY C) CY  55.000  144.000  0.000  72.00  3,960.00

0115 02477342 000 FL BS (CMP IN PLC) (TY A GR 4) (4"-21") SY  98.000  3,774.000  0.000  1,954.00  191,492.00

0120 03107004 000 PRIME COAT (MC-30) GAL  25.000  755.000  0.000  425.00  10,625.00

0155 03447077 000 TACK COAT GAL  25.000  529.000  0.000  450.00  11,250.00

0160 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  250.000  500.000  0.000  345.00  86,250.00

0175 04327005 000 RIPRAP (CONC)(CL B) CY  500.000  378.000  0.000  244.50  122,250.00

0180 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  700.000  60.000  0.000  24.50  17,150.00

0205 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  350,000.000  2.000  0.000  2.00  700,000.00

0210 05007001 000 MOBILIZATION LS  600,000.000  1.000  0.000  0.90  540,000.00

0215 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  18.000  0.000  12.00  180,000.00

0220 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  960.000  0.000  660.00  66,000.00

0225 05057001 000 TMA (STATIONARY) DAY  275.000  482.000  0.000  9.00  2,475.00

0230 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  15.000  0.000  5.00  2,500.00

0235 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  150.000  270.000  0.000  175.00  26,250.00

0245 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  45.000  900.000  0.000  83.00  3,735.00

0255 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.500  750.000  0.000  426.00  2,769.00

0265 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  10.000  1,995.000  0.000  708.00  7,080.00

0275 05087003 000 CONSTRUCTING DETOURS (TY1) SY  150.000  563.000  0.000  430.00  64,500.00

0280 05087004 000 CONSTRUCTING DETOURS (TY2) SY  200.000  59.000  0.000  11.72  2,344.00

0285 05297009 000 CONC CURB & GUTTER (TY II) LF  50.000  175.000  0.000  135.00  6,750.00

0290 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  29.000  1,300.000  0.000  750.00  21,750.00

0305 05407020 000 MTL THRIE-BEAM GD FEN (STEEL POST) EA  2,100.000  6.000  0.000  4.00  8,400.00

0310 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  875.000  0.000  875.00  2,625.00

0315 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  150.000  4.000  0.000  2.00  300.00

0320 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,275.000  9.000  0.000  6.00  19,650.00

0325 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  8.000  0.000  5.00  1,000.00

0360 06287002 000 REMOVE ELECTRICAL SERVICES EA  2,400.000  1.000  0.000  1.00  2,400.00

0370 06587014 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA  45.000  4.000  0.000  2.00  90.00

0375 06587020 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA  45.000  6.000  0.000  3.00  135.00

0380 06587033 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA  45.000  4.000  0.000  2.00  90.00

0390 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  15.000  8.000  0.000  8.00  120.00

0395 06627058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF  1.200  17,520.000  0.000  8,560.00  10,272.00

0400 06627060 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y LF  1.200  28,365.000  0.000  14,900.00  17,880.00

0405 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  21.000  1,037.000  0.000  72.00  1,512.00

0475 06777002 000 ELIM EXT PM & MRKS (6") LF  0.750  46,934.000  0.000  3,416.00  2,562.00

0490 06817001 000 TEMP TRAF SIGNALS EA  65,000.000  2.000  0.000  2.00  130,000.00

0510 40067001 000 TEMP CONSTRUCTION ACCESS LS  70,000.000  1.000  0.000  0.50  35,000.00

0535 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  112,794.98  112,794.98
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  231,397.00  231,397.00

Category Subtotal $2,685,983.23

002 BRIDGE: 050960006709226 [BUS LP 27 SB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0560 04007010 000 CEM STABIL BKFL CY  400.000  144.000  0.000  144.00  57,600.00

0565 04167006 000 DRILL SHAFT (36 IN) LF  400.000  460.000  0.000  460.00  184,000.00

0570 04207012 000 CL C CONC (ABUT) CY  1,400.000  49.800  0.000  49.80  69,720.00

0575 04207022 000 CL C CONC (CAP) CY  1,400.000  40.600  0.000  40.60  56,840.00

0580 04207038 000 CL C CONC (COLUMN) CY  2,000.000  11.800  0.000  5.50  11,000.00

0585 04227001 000 REINF CONC SLAB SF  39.000  6,600.000  0.000  2,178.00  84,942.00

0595 04257001 000 PRESTR CONC GIRDER (TX28) LF  282.000  742.400  0.000  742.00  209,244.00

Category Subtotal $673,346.00

003 BRIDGE: 050960006709227 [BUS LP 27 NB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0660 04007010 000 CEM STABIL BKFL CY  400.000  144.000  0.000  144.00  57,600.00

0665 04167006 000 DRILL SHAFT (36 IN) LF  400.000  492.000  0.000  492.00  196,800.00

0670 04207012 000 CL C CONC (ABUT) CY  1,400.000  49.800  0.000  49.80  69,720.00

0675 04207022 000 CL C CONC (CAP) CY  1,400.000  40.600  0.000  40.60  56,840.00

0680 04207038 000 CL C CONC (COLUMN) CY  2,000.000  11.800  0.000  11.80  23,600.00

0685 04227001 000 REINF CONC SLAB SF  39.000  6,600.000  0.000  6,600.00  257,400.00

0690 04227013 000 APPROACH SLAB CY  1,200.000  86.400  0.000  86.40  103,680.00

0695 04257001 000 PRESTR CONC GIRDER (TX28) LF  282.000  742.400  0.000  742.40  209,356.80

0700 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  10.000  1,468.200  0.000  1,468.20  14,682.00

0705 04507008 000 RAIL (TY T223) LF  225.000  340.000  0.000  340.00  76,500.00

0710 04547003 000 ARMOR JOINT (SEALED) LF  200.000  84.000  0.000  84.00  16,800.00

Category Subtotal $1,082,978.80

004 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0750 96057007 000 ROAD USER COST - INCENTIVE DOL  1.000  1,000.000  0.000  22,155.00  22,155.00

Milestone 1 Incentive

Category Subtotal $22,155.00

006709033BR 2017(748)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01647012 000 DRILL SEED (PERM_URBAN_CLAY) SY  0.600  10,240.000  0.000  0.000  0.00
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0100 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.600  10,240.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  30.000  689.000  0.000  0.000  0.00

0110 02167001 000 PROOF ROLLING HR  140.000  20.000  0.000  0.000  0.00

0125 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  25.000  2,662.000  0.000  0.000  0.00

0130 03157004 000 FOG SEAL (CSS-1H) GAL  15.000  23,962.000  0.000  0.000  0.00

0135 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  130.000  285.000  0.000  0.000  0.00

0140 03417028 000 D-GR HMA TY-C SAC-B PG70-28 TON  250.000  867.000  0.000  0.000  0.00

0145 03417082 000 TACK COAT GAL  25.000  529.000  0.000  0.000  0.00

0150 03447057 000 SP MIXES SP-D SAC-A PG70-28 TON  460.000  435.000  0.000  0.000  0.00

0165 03547055 000 PLANE ASPH CONC PAV(6") SY  4.750  4,097.000  0.000  0.000  0.00

0170 04037002 000 TEMPORARY SPL SHORING (COFFERDAM) SF  35.000  5,760.000  0.000  0.000  0.00

0185 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  35.000  112.000  0.000  0.000  0.00

0190 04647007 000 RC PIPE (CL III)(30 IN) LF  425.000  120.000  0.000  0.000  0.00

0192 04687009 000 THERMOPLASTIC PIPE (HDPE) (30") LF  425.000  0.000  0.000  0.000  0.00

CO 001 ADDED ITEM REPLACING RC PIPE (CL III)(30 IN)

0195 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  4,500.000  3.000  0.000  0.000  0.00

0197 04677352 000 SET (TY II) (30 IN) (TP) (6: 1) (P) EA  4,500.000  0.000  0.000  0.000  0.00

CO 001 ADDED ITEM REPLACING SET(TY II)(30 IN)(RCP) (6:1)(P)

0200 04967004 000 REMOV STR (SET) EA  2,500.000  3.000  0.000  0.000  0.00

0240 05067011 000 ROCK FILTER DAMS (REMOVE) LF  35.000  135.000  0.000  0.000  0.00

0250 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  25.000  450.000  0.000  0.000  0.00

0260 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  3.000  375.000  0.000  0.000  0.00

0270 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  998.000  0.000  0.000  0.00

0295 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,450.000  4.000  0.000  0.000  0.00

0300 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1,025.000  2.000  0.000  0.000  0.00

0330 06107015 000 IN RD IL (U/P) (TY 1) (250W EQ) LED EA  2,500.000  2.000  0.000  0.000  0.00

0335 06187010 000 CONDT (HDPE) (2") BORE LF  71.000  192.000  0.000  0.000  0.00

0340 06187078 000 CONDT (RM) (2") LF  58.000  314.000  0.000  0.000  0.00

0345 06207009 000 ELEC CONDR (NO.6) BARE LF  8.000  526.000  0.000  0.000  0.00

0350 06207010 000 ELEC CONDR (NO.6) INSULATED LF  9.000  1,052.000  0.000  0.000  0.00

0355 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,500.000  3.000  0.000  0.000  0.00

0365 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  9,000.000  1.000  0.000  0.000  0.00

0385 06587038 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR) EA  45.000  5.000  0.000  0.000  0.00

0410 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  678.000  0.000  0.000  0.00

0415 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  240.000  0.000  0.000  0.00

0420 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  850.000  0.000  0.000  0.00

0425 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  1.500  1,555.000  0.000  0.000  0.00

0430 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  1.500  4,020.000  0.000  0.000  0.00

0435 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  1.500  330.000  0.000  0.000  0.00

0440 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  1.500  5,080.000  0.000  0.000  0.00

0445 06687008 000 PREFAB PM TY B (W)(6")(BRK) LF  10.000  100.000  0.000  0.000  0.00

0450 06687009 000 PREFAB PM TY B (W)(6")(SLD) LF  10.000  400.000  0.000  0.000  0.00

0455 06687051 000 PREFAB PM TY B (Y)(6")(SLD) LF  10.000  400.000  0.000  0.000  0.00

0460 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  20.000  40.000  0.000  0.000  0.00

0465 06687091 000 PREFAB PM TY C (W)(ARROW) EA  250.000  14.000  0.000  0.000  0.00

0470 06727006 000 REFL PAV MRKR TY II-C-R EA  5.500  241.000  0.000  0.000  0.00

0480 06777008 000 ELIM EXT PM & MRKS (24") LF  5.000  691.000  0.000  0.000  0.00

0485 06787002 000 PAV SURF PREP FOR MRK (6") LF  4.000  900.000  0.000  0.000  0.00

0495 07307019 000 FULL - WIDTH MOWING CYC  1,500.000  4.000  0.000  0.000  0.00

0500 07347002 000 LITTER REMOVAL CYC  250.000  4.000  0.000  0.000  0.00

0505 07407006 000 ANTI-GRAFFITI COATNG (PERMNENT-TY III) SF  2.000  23,602.000  0.000  0.000  0.00

0515 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,837.500  0.000  0.000  0.00
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Ty C Production Adjustment

0520 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  9,103.500  0.000  0.000  0.00

Ty C Placement Adjustment

0525 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  15,007.500  0.000  0.000  0.00

SP-D Production Adjustment

0530 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  9,604.800  0.000  0.000  0.00

SP-D Placement Adjustment

0545 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 050960006709226 [BUS LP 27 SB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0590 04227013 000 APPROACH SLAB CY  1,200.000  86.400  0.000  0.000  0.00

0600 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  10.000  1,468.300  0.000  0.000  0.00

0605 04507008 000 RAIL (TY T223) LF  225.000  340.000  0.000  0.000  0.00

0610 04547003 000 ARMOR JOINT (SEALED) LF  200.000  84.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0715 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0720 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  76,000.000  0.000  0.000  0.00

0725 96067014 000 FORCE ACCOUNT DOL  1.000  5,000.000  0.000  0.000  0.00

Public Utility (Part)

0730 96067014 000 FORCE ACCOUNT DOL  1.000  50,000.000  0.000  0.000  0.00

Environmental (Part)

0755 96057008 000 ROAD USER COST - DISINCENTIVE DOL  1.000  1,000.000  0.000  0.000  0.00

Milestone 1 Disincentive

0760 96057007 000 ROAD USER COST - INCENTIVE DOL  1.000  1,000.000  0.000  0.000  0.00

Milestone 2 Incentive

0765 96057008 ROAD USER COST - DISINCENTIVE DOL  1.000  1,000.000  0.000  0.000  0.00

Milestone 2 Disincentive

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,464,463.03
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007004 000 EA  2,500.000PREP ROW (TREE REMOVE) (12"-24" DIA)  1.000  2,500.00 1.00

01007005 000 EA  2,600.000PREP ROW (TREE REMOVE) (24"-36" DIA)  2.000  5,200.00 2.00

01047006 000 SY  25.000REMOV CONC (RIPRAP)  270.000  6,750.00 270.00

01047017 000 LF  15.000REMOV CONC (CURB & GUTTER)  115.000  1,725.00 230.00

01057001 000 SY  4.750RMV (0"-4") TRT/UNTRT BASE & ASPH PAV  2,259.000  10,730.25 4,097.00

01107001 000 CY  35.000EXCAV (ROADWAY)  392.000  13,720.00 681.00

01327005 000 CY  55.000EMBANK (FNL)(OC)(TY C)  72.000  3,960.00 144.00

02477342 000 SY  98.000FL BS (CMP IN PLC) (TY A GR 4) (4"-21")  1,954.000  191,492.00 3,774.00

03107004 000 GAL  25.000PRIME COAT (MC-30)  425.000  10,625.00 755.00

03447077 000 GAL  25.000TACK COAT  450.000  11,250.00 529.00

03517002 000 SY  250.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  345.000  86,250.00 500.00

04007010 000 CY  400.000CEM STABIL BKFL  288.000  115,200.00 288.00

04167006 000 LF  400.000DRILL SHAFT (36 IN)  952.000  380,800.00 952.00

04207012 000 CY  1,400.000CL C CONC (ABUT)  99.600  139,440.00 99.60

04207022 000 CY  1,400.000CL C CONC (CAP)  81.200  113,680.00 81.20

04207038 000 CY  2,000.000CL C CONC (COLUMN)  17.300  34,600.00 23.60

04227001 000 SF  39.000REINF CONC SLAB  8,778.000  342,342.00 13,200.00

04227013 000 CY  1,200.000APPROACH SLAB  86.400  103,680.00 86.40

04257001 000 LF  282.000PRESTR CONC GIRDER (TX28)  1,484.400  418,600.80 1,484.80

04277005 000 SF  10.000EPOXY WATERPROOF FINISH (TY X)  1,468.200  14,682.00 1,468.20

04327005 000 CY  500.000RIPRAP (CONC)(CL B)  244.500  122,250.00 378.00

04327014 000 CY  700.000RIPRAP (MOW STRIP)(5 IN)  24.500  17,150.00 60.00

04507008 000 LF  225.000RAIL (TY T223)  340.000  76,500.00 340.00

04547003 000 LF  200.000ARMOR JOINT (SEALED)  84.000  16,800.00 84.00

04967010 000 EA  350,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  2.000  700,000.00 2.00

05007001 000 LS  600,000.000MOBILIZATION  0.900  540,000.00 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  180,000.00 18.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  660.000  66,000.00 960.00

05057001 000 DAY  275.000TMA (STATIONARY)  9.000  2,475.00 482.00

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  5.000  2,500.00 15.00

05067003 000 LF  150.000ROCK FILTER DAMS (INSTALL) (TY 3)  175.000  26,250.00 270.00

05067020 000 SY  45.000CONSTRUCTION EXITS (INSTALL) (TY 1)  83.000  3,735.00 900.00

05067039 000 LF  6.500TEMP SEDMT CONT FENCE (INSTALL)  426.000  2,769.00 750.00

05067045 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (18")  708.000  7,080.00 1,995.00

05087003 000 SY  150.000CONSTRUCTING DETOURS (TY1)  430.000  64,500.00 563.00

05087004 000 SY  200.000CONSTRUCTING DETOURS (TY2)  11.720  2,344.00 59.00

05297009 000 LF  50.000CONC CURB & GUTTER (TY II)  135.000  6,750.00 175.00

05407002 000 LF  29.000MTL W-BEAM GD FEN (STEEL POST)  750.000  21,750.00 1,300.00

05407020 000 EA  2,100.000MTL THRIE-BEAM GD FEN (STEEL POST)  4.000  8,400.00 6.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  875.000  2,625.00 875.00

05427002 000 EA  150.000REMOVE TERMINAL ANCHOR SECTION  2.000  300.00 4.00

05447001 000 EA  3,275.000GUARDRAIL END TREATMENT (INSTALL)  6.000  19,650.00 9.00

05447003 000 EA  200.000GUARDRAIL END TREATMENT (REMOVE)  5.000  1,000.00 8.00
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06287002 000 EA  2,400.000REMOVE ELECTRICAL SERVICES  1.000  2,400.00 1.00

06587014 000 EA  45.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR)  2.000  90.00 4.00

06587020 000 EA  45.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR)  3.000  135.00 6.00

06587033 000 EA  45.000INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR)  2.000  90.00 4.00

06587078 000 EA  15.000REMOVE DELIN & OBJECT MARKER ASSMS  8.000  120.00 8.00

06627058 000 LF  1.200WK ZN PAV MRK REMOV (TRAF BTN) TY W  8,560.000  10,272.00 17,520.00

06627060 000 LF  1.200WK ZN PAV MRK REMOV (TRAF BTN) TY Y  14,900.000  17,880.00 28,365.00

06627077 000 LF  21.000WK ZN PAV MRK REMOV (W)24"(SLD)  72.000  1,512.00 1,037.00

06777002 000 LF  0.750ELIM EXT PM & MRKS (6")  3,416.000  2,562.00 46,934.00

06817001 000 EA  65,000.000TEMP TRAF SIGNALS  2.000  130,000.00 2.00

40067001 000 LS  70,000.000TEMP CONSTRUCTION ACCESS  0.500  35,000.00 1.00

96017001 000 DOL  1.000MATERIAL ON HAND  112,794.980  112,794.98 1,000.00

96027001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  231,397.000  231,397.00 1,000.00

96057007 000 DOL  1.000ROAD USER COST - INCENTIVE  22,155.000  22,155.00 1,000.00

Milestone 1 Incentive

$4,464,463.03TOTAL ITEM EARNINGS TO DATE


