
Contract ID: 006801086

Project: F 2026(138)

Highway:

District: LUBBOCK

Contract: 12253007 County: LUBBOCK

Award Amount: $26,039,017.00 Area Engineer: JOE VILLALOBOS

Projected Amount $26,413,144.00 Area Number: 056

Adj Projected Amount $0.00

Contractor: WEBBER, LLC

Estimate Number: 0007 Letting Date: 12/02/2025

Estimate Paid: ü Award Date: 12/16/2025

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 01/08/2026

Estimate Type: Progress Work Begin Date: 04/27/2026

% Complete 32.54 Accepted Date:

% Time Used: 29.22

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $8,665,337.60 $7,314,872.90 $1,350,464.70

Participating $8,657,437.60 $7,306,972.90 $1,350,464.70

Non-Participating $7,900.00 $7,900.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $8,665,337.60 $7,314,872.90 $1,350,464.70

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:48:16 AM

Contract: 006801086 Payment Estimate: 0007 Page: 1 of 27



Contract Time Statement

Work Begin Date: 04/27/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 03/09/2026 Liquidated Damage Rate $6,435.00
Bid Days: 315

C.O. Adjusted Days: 17
TOTAL LIQUIDATED DAMAGES:

Current Days: 332
0

Days Charged to Date: 97 x $6,435.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 17

HOLIDAY 1

HOLIDAY TRAFFIC 3

RAIN 1

SATURDAY 2

SUNDAY 3

TOO WET 1

Total Period Days: 17 11 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 7

09/02/2026 7

09/03/2026 7

09/04/2026 7 ü HOLIDAY TRAFFIC

09/05/2026 7 ü HOLIDAY TRAFFIC

09/06/2026 7 ü HOLIDAY TRAFFIC

09/07/2026 7 ü HOLIDAY

09/08/2026 7

09/09/2026 7

09/10/2026 7

09/11/2026 7

09/12/2026 7

09/13/2026 7 ü SUNDAY

09/14/2026 7

09/15/2026 7

09/16/2026 7 ü TOO WET

09/17/2026 7

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:48:16 AM

09/18/2026 7

09/19/2026 7 ü SATURDAY

09/20/2026 7 ü SUNDAY

09/21/2026 7

09/22/2026 7

09/23/2026 7

09/24/2026 7

09/25/2026 7 ü RAIN

09/26/2026 7 ü SATURDAY

09/27/2026 7 ü SUNDAY

09/28/2026 7
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Worked Performed This Period

Project: F 2026(138) Control 006801086

Category: 001 Description: NEW INTERCHANGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0230 04237001 000 RETAINING WALL (MSE) SF $89.00 6157.3840 $548,007.18 34,887.00 29,496.51

0240 04327001 000 RIPRAP (CONC)(4 IN) CY $639.00 2.50 $1,597.50 1,191.00 2.50

0315 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $136,575.00 1 $136,575.00 19.00 5.00

1750 96017001 000 MATERIAL ON HAND DOL $1.00 -33575.49 -$33,575.49 1,000.00 218,830.00

SUPP DESCR: TY-B

0325 05057001 000 TMA (STATIONARY) DAY $220.00 40 $8,800.00 630.00 117.00

0095 01327006 000 EMBANK (FNL)(DC)(TY C) CY $17.60 14509.62 $255,369.31 64,487.18 46,753.21

0320 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $58.00 106 $6,148.00 2,308.00 670.00

Total Item Earnings This Estimate $922,921.
50
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:48:16 AM

Project: F 2026(138) Control 006801086

Category: 002 Description: NEW INTERCHANGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0915 04257004 000 PRESTR CONC GIRDER (TX46) LF $153.00 2794.40 $427,543.20 2,794.40 2,794.40

Total Item Earnings This Estimate $427,543.
20
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Contract Line Items

Project: F 2026(138) Control 006801086

Category: 001 Description: NEW INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $40,060.00 65.00 0.00 16.00 $640,960.00

0065 01047001 0 REMOV CONC (PAV) SY $14.80 1,733.00 0.00 0.00 $0.00

0070 01047017 0 REMOV CONC (CURB & GUTTER) LF $9.60 2,859.00 0.00 0.00 $0.00

0075 01047020 0 REMOV CONC (SAWCUT) LF $55.50 38.00 0.00 0.00 $0.00

0080 01047026 0 REMOV CONC (MSE PANELS) SF $34.25 4,986.00 0.00 4,986.00 $170,770.50

0085 01057026 0 RMV (6") TRT/UNTRT BASE & ASPH PAV SY $4.95 25,794.00 0.00 0.00 $0.00

0090 01107001 0 EXCAV (ROADWAY) CY $16.60 1,545.49 0.00 0.00 $0.00

0095 01327006 0 EMBANK (FNL)(DC)(TY C) CY $17.60 64,487.18 0.00 46,753.21 $822,856.48

0100 01347001 0 BACKFILL (TY A) STA $740.00 65.00 0.00 0.00 $0.00

0105 01647009 0 DRILL SEED (PERM_RURAL_SAND) SY $0.20 138,463.00 0.00 0.00 $0.00

0110 01687001 0 VEGETATIVE WATERING TGL $500.00 58.00 0.00 0.00 $0.00

0115 02167001 0 PROOF ROLLING HR $290.00 50.00 0.00 1.50 $435.00

0120 02477046 0 FL BS (CMP IN PLC)(TY A GR 4) (6") SY $23.00 39,450.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:48:16 AM

Contract Line Items

Project: F 2026(138) Control 006801086

Category: 001 Description: NEW INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 02517026 0 REWORK BS MTL (TY B)(6")(DENS CONT) SY $12.40 5,751.00 0.00 0.00 $0.00

0130 03107004 0 PRIME COAT (MC-30) GAL $5.25 10,226.00 0.00 0.00 $0.00

0135 03147011 0 EMULS ASPH (EROSN CONT)(CSS-1H) GAL $5.05 18,000.00 0.00 0.00 $0.00

0140 03157004 0 FOG SEAL (CSS-1H) GAL $5.05 7,465.00 0.00 0.00 $0.00

0145 03167007 0 ASPH (AC-20-5TR) GAL $12.00 12,109.00 0.00 0.00 $0.00

0150 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $300.00 303.00 0.00 0.00 $0.00

0155 03417082 0 TACK COAT GAL $2.85 13,372.00 0.00 0.00 $0.00

0160 03417083 0 D-GR HMA TY-B SAC-B PG70-28 TON $192.00 16,476.00 0.00 0.00 $0.00

0165 03467010 0 STONE-MTRX-ASPH SMA-D SAC-A PG76-28 TON $220.00 11,058.00 0.00 0.00 $0.00

0170 03467028 0 TACK COAT GAL $2.95 4,488.00 0.00 0.00 $0.00

0175 03517002 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY $100.00 1,000.00 0.00 0.00 $0.00

0180 03517005 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $200.00 500.00 0.00 0.00 $0.00

0185 03547055 0 PLANE ASPH CONC PAV(6") SY $5.00 20,854.00 0.00 540.44 $2,702.22
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:48:16 AM

Contract Line Items

Project: F 2026(138) Control 006801086

Category: 001 Description: NEW INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 03547094 0 PLANE ASPH CONC PAV (6" TO 30") SY $14.80 4,895.00 0.00 0.00 $0.00

0195 04007010 0 CEM STABIL BKFL CY $188.00 116.50 0.00 74.30 $13,967.65

0200 04027001 0 TRENCH EXCAVATION PROTECTION LF $26.90 148.00 0.00 0.00 $0.00

0205 04167007 0 DRILL SHAFT (42 IN) LF $400.00 24.00 0.00 0.00 $0.00

0210 04167028 0 DRILL SHAFT (SIGN MTS) (24 IN) LF $150.00 32.00 0.00 0.00 $0.00

0215 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $293.00 160.00 0.00 0.00 $0.00

0220 04207002 0 CL A CONC (MISC) CY $2,930.00 1.40 0.00 0.00 $0.00

0225 04207052 0 CL C CONC (RAIL FOUNDATION) CY $744.00 135.00 0.00 0.00 $0.00

0230 04237001 0 RETAINING WALL (MSE) SF $89.00 34,887.00 0.00 29,496.51 $2,625,189.30

0235 04237031 0 COPING (SPECIAL) LF $202.00 364.00 0.00 80.00 $16,160.00

0240 04327001 0 RIPRAP (CONC)(4 IN) CY $639.00 1,191.00 0.00 2.50 $1,597.50

0245 04327002 0 RIPRAP (CONC)(5 IN) CY $750.00 10.00 0.00 0.00 $0.00

0250 04507024 0 RAIL (TY SSTR) LF $51.50 4,907.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:48:16 AM

Contract Line Items

Project: F 2026(138) Control 006801086

Category: 001 Description: NEW INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 04627001 0 CONC BOX CULV (3 FT X 2 FT) LF $264.00 180.00 0.00 96.00 $25,344.00

0260 04627011 0 CONC BOX CULV (6 FT X 3 FT) LF $488.00 204.00 0.00 72.00 $35,136.00

0265 04647005 0 RC PIPE (CL III)(24 IN) LF $361.00 52.00 0.00 44.00 $15,884.00

0270 04657001 0 INLET (COMPL)(TY S) EA $9,360.00 2.00 0.00 0.00 $0.00

0275 04657383 0 INLET (COMP)(TY C) EA $9,160.00 2.00 0.00 0.00 $0.00

0280 04657389 0 INLET (COMPL)(TY BB) EA $2,532.24 1.00 0.00 0.00 $0.00

0285 04677042 0 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(C) EA $13,540.00 2.00 0.00 0.00 $0.00

0290 04677130 0 SET (TY I)(S= 6 FT)(HW= 4 FT)(6:1)(C) EA $22,600.00 2.00 0.00 0.00 $0.00

0295 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $4,330.00 5.00 0.00 5.00 $21,650.00

0300 04807001 0 CLEAN EXIST CULVERTS EA $6,650.00 21.00 0.00 0.00 $0.00

0305 04967037 0 REMOV STR (PIPE) EA $5,540.00 4.00 0.00 2.00 $11,080.00

0310 05007001 0 MOBILIZATION LS $2,603,900.00 1.00 0.00 0.90 $2,343,510.00

0315 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $136,575.00 19.00 0.00 5.00 $682,875.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:48:16 AM

Contract Line Items

Project: F 2026(138) Control 006801086

Category: 001 Description: NEW INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $58.00 2,308.00 0.00 670.00 $38,860.00

0325 05057001 0 TMA (STATIONARY) DAY $220.00 630.00 0.00 117.00 $25,740.00

0330 05057003 0 TMA (MOBILE OPERATION) DAY $220.00 108.00 0.00 2.00 $440.00

0335 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $40.75 650.00 0.00 244.44 $9,961.09

0340 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $13.10 650.00 0.00 0.00 $0.00

0345 05067035 0 SANDBAGS FOR EROSION CONTROL EA $25.10 360.00 0.00 0.00 $0.00

0350 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.50 200.00 0.00 0.00 $0.00

0355 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.10 100.00 0.00 0.00 $0.00

0360 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $9.10 4,480.00 0.00 1,740.00 $15,834.00

0365 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.10 2,240.00 0.00 0.00 $0.00

0370 05087001 0 CONSTRUCTING DETOURS SY $106.00 1,000.00 0.00 0.00 $0.00

0375 05127017 0 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $11.70 3,950.00 0.00 1,350.00 $15,795.00

0380 05127029 0 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF $7.40 13,940.00 0.00 2,010.00 $14,874.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:48:16 AM

Contract Line Items

Project: F 2026(138) Control 006801086

Category: 001 Description: NEW INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 05127041 0 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF $9.30 8,190.00 0.00 0.00 $0.00

0390 05147001 0 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF $77.75 3,844.00 0.00 0.00 $0.00

0395 05297009 0 CONC CURB & GUTTER (TY II) LF $40.50 2,118.00 0.00 0.00 $0.00

0400 05297013 0 CONC CURB (SLOTTED) LF $24.00 40.00 0.00 0.00 $0.00

0405 05307006 0 DRIVEWAYS (CONC) SY $128.00 124.00 0.00 0.00 $0.00

0410 05307010 0 DRIVEWAYS (ACP) SY $86.50 2,845.80 0.00 0.00 $0.00

0415 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.45 28,446.00 0.00 0.00 $0.00

0420 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $2,500.00 4.00 0.00 0.00 $0.00

0425 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,000.00 5.00 0.00 1.00 $1,000.00

0430 05457010 0 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA $33,500.00 2.00 0.00 0.00 $0.00

0435 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $9,000.00 5.00 0.00 5.00 $45,000.00

0440 05607008 0 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $205.00 7.00 0.00 0.00 $0.00

0445 05607009 0 MAILBOX INSTALL-D (TWW-POST) TY 4 EA $233.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:48:16 AM

Contract Line Items

Project: F 2026(138) Control 006801086

Category: 001 Description: NEW INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 06107009 0 REMOVE RD IL ASM (TRANS-BASE) EA $1,320.00 2.00 0.00 2.00 $2,640.00

0455 06107014 0 IN RD IL (U/P) (TY 1) (150W EQ) LED EA $785.00 8.00 0.00 0.00 $0.00

0460 06107168 0 IN RD IL (TY ST) 40T-12 (250W EQ) LED EA $5,790.00 20.00 0.00 0.00 $0.00

0465 06187054 0 CONDT (PVC) (SCH 80) (2") LF $19.60 4,828.00 0.00 0.00 $0.00

0470 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $50.00 3,392.00 0.00 0.00 $0.00

0475 06187060 0 CONDT (PVC) (SCH 80) (3") LF $24.50 55.00 0.00 0.00 $0.00

0480 06187061 0 CONDT (PVC) (SCH 80) (3") (BORE) LF $55.00 80.00 0.00 0.00 $0.00

0485 06187072 0 CONDT (RM) (1") LF $37.00 215.00 0.00 0.00 $0.00

0490 06207007 0 ELEC CONDR (NO.8) BARE LF $2.30 135.00 0.00 0.00 $0.00

0495 06207008 0 ELEC CONDR (NO.8) INSULATED LF $2.45 405.00 0.00 0.00 $0.00

0500 06207009 0 ELEC CONDR (NO.6) BARE LF $2.40 8,046.00 0.00 0.00 $0.00

0505 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.80 16,092.00 0.00 0.00 $0.00

0510 06247001 0 GROUND BOX TY A (122311) EA $1,460.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:48:16 AM

Contract Line Items

Project: F 2026(138) Control 006801086

Category: 001 Description: NEW INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,770.00 19.00 0.00 0.00 $0.00

0520 06247007 0 GROUND BOX TY D (162922) EA $1,740.00 1.00 0.00 0.00 $0.00

0525 06247008 0 GROUND BOX TY D (162922)W/APRON EA $2,070.00 1.00 0.00 0.00 $0.00

0530 06287148 0 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA $6,300.00 1.00 0.00 0.00 $0.00

0535 06367002 0 ALUMINUM SIGNS (TY G) SF $30.75 96.00 0.00 0.00 $0.00

0540 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $669.00 14.00 0.00 0.00 $0.00

0545 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $782.00 17.00 0.00 0.00 $0.00

0550 06447009 0 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $736.00 2.00 0.00 0.00 $0.00

0555 06447012 0 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA $888.00 17.00 0.00 0.00 $0.00

0560 06447015 0 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA $1,010.00 2.00 0.00 0.00 $0.00

0565 06447034 0 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA $1,140.00 5.00 0.00 0.00 $0.00

0570 06447044 0 IN SM RD SN SUP&AM TYS80(1)SB(U-2EXT) EA $1,600.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:48:16 AM

Contract Line Items

Project: F 2026(138) Control 006801086

Category: 001 Description: NEW INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0575 06447061 0 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA $3,440.00 6.00 0.00 0.00 $0.00

0580 06447073 0 REMOVE SM RD SN SUP&AM EA $50.00 30.00 0.00 52.00 $2,600.00

0585 06477001 0 INSTALL LRSS (STRUCT STEEL) LB $7.75 726.80 0.00 0.00 $0.00

0590 06587003 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $123.00 37.00 0.00 0.00 $0.00

0595 06587012 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $37.50 46.00 0.00 0.00 $0.00

0600 06587032 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $38.00 37.00 0.00 0.00 $0.00

0605 06587045 0 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA $124.00 14.00 0.00 0.00 $0.00

0610 06587058 0 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $128.00 94.00 0.00 0.00 $0.00

0615 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $15.00 11.00 0.00 0.00 $0.00

0620 06587249 0 INSTL OM ASSM (OM-2Z)(WFLX)GNDHH EA $210.00 28.00 0.00 0.00 $0.00

0625 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $8.50 53.00 0.00 0.00 $0.00

0630 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $8.50 14.00 0.00 0.00 $0.00

0635 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.25 16,808.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:48:16 AM

Contract Line Items

Project: F 2026(138) Control 006801086

Category: 001 Description: NEW INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0640 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.25 127,305.00 0.00 0.00 $0.00

0645 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.30 15,780.00 0.00 0.00 $0.00

0650 06627015 0 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF $5.85 890.00 0.00 0.00 $0.00

0655 06627032 0 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA $25.80 60.00 0.00 0.00 $0.00

0660 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.25 123,870.00 0.00 0.00 $0.00

0665 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.50 2,160.00 0.00 0.00 $0.00

0670 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.50 1,865.00 0.00 0.00 $0.00

0675 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.25 114.00 0.00 0.00 $0.00

0680 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 5,030.00 0.00 0.00 $0.00

0685 06667132 0 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $500.00 2.00 0.00 0.00 $0.00

0690 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.75 6,188.00 0.00 0.00 $0.00

0695 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.70 28,805.00 0.00 0.00 $0.00

0700 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.70 28,410.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(138) Control 006801086

Category: 001 Description: NEW INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
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Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0705 06687087 0 PREFAB PM TY C (W)(12")(SLD) LF $11.00 890.00 0.00 0.00 $0.00

0710 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $16.00 230.00 0.00 0.00 $0.00

0715 06687091 0 PREFAB PM TY C (W)(ARROW) EA $300.00 4.00 0.00 0.00 $0.00

0720 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $400.00 4.00 0.00 0.00 $0.00

0725 06687096 0 PREFAB PM TY C (W)(UTURN ARROW) EA $450.00 4.00 0.00 0.00 $0.00

0730 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $65.00 34.00 0.00 0.00 $0.00

0735 06727002 0 REFL PAV MRKR TY I-C EA $7.00 70.00 0.00 0.00 $0.00

0740 06727004 0 REFL PAV MRKR TY II-A-A EA $7.00 22.00 0.00 0.00 $0.00

0745 06727006 0 REFL PAV MRKR TY II-C-R EA $7.00 144.00 0.00 0.00 $0.00

0750 06777002 0 ELIM EXT PM & MRKS (6") LF $0.85 48,100.00 0.00 0.00 $0.00

0755 06777039 0 ELIM EXT PM & MRKS (24") (CALLOUT) LF $5.00 660.00 0.00 0.00 $0.00

0760 06787006 0 PAV SURF PREP FOR MRK (12") LF $7.80 890.00 0.00 0.00 $0.00

0765 06787008 0 PAV SURF PREP FOR MRK (24") LF $2.75 230.00 0.00 0.00 $0.00
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Project: F 2026(138) Control 006801086
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PRJ Line
NBR
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SP
NBR
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NET CO
Quantity

Qty Paid
To Date
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to Date ($)

0770 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $100.00 12.00 0.00 0.00 $0.00

0775 06787023 0 PAV SURF PREP FOR MRK (36")(YLD TRI) EA $25.00 34.00 0.00 0.00 $0.00

0780 06857006 0 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA $2,850.00 2.00 0.00 0.00 $0.00

0785 06907033 0 REMOVAL OF TRAFFIC SIGNAL POLE FND LF $810.00 4.00 0.00 0.00 $0.00

0790 06907099 0 SALVAGE TRAFFIC SIGNAL EA $2,850.00 2.00 0.00 2.00 $5,700.00

0795 07307019 0 FULL - WIDTH MOWING CYC $6,300.00 4.00 0.00 1.00 $6,300.00

0800 07347002 0 LITTER REMOVAL CYC $3,700.00 4.00 0.00 0.00 $0.00

0805 07387071 0 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) CYC $1,600.00 4.00 0.00 1.00 $1,600.00

0810 30027001 0 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY $6.10 59,684.00 0.00 0.00 $0.00

0815 30027002 0 ASPH FOR REINF FAB (PG76-28) GAL $2.95 8,953.00 0.00 0.00 $0.00

0820 60117015 0 ITS POLE(40 FT)(110 MPH)(W/STIFF) EA $20,300.00 1.00 0.00 0.00 $0.00

0825 60117028 0 ITS POLE MNTD CAB (TY 2)(CONF 1) EA $11,450.00 1.00 0.00 0.00 $0.00
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Project: F 2026(138) Control 006801086
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PRJ Line
NBR
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SP
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NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0830 60167001 0 TEMP SPEED MONITOR SYS EA $17,000.00 1.00 0.00 2.00 $34,000.00

0835 60187001 0 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA $3,290.00 1.00 0.00 0.00 $0.00

0840 60667001 0 LED ROADSIDE SIGN EA $4,450.00 4.00 0.00 0.00 $0.00

1700 03417080 0 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 53,547.00 0.00 0.00

TY-B

$0.00

1705 03417081 0 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 53,547.00 0.00 0.00

TY-B

$0.00

1710 03467026 0 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 88,464.00 0.00 0.00

SMA

$0.00

1715 03467027 0 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 88,464.00 0.00 0.00

SMA

$0.00

1720 05857004 0 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 27,105.00 0.00 0.00 $0.00

1725 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 9,000.00 0.00 0.00 $0.00

1730 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 46,000.00 0.00 2,490.84 $2,490.84

1735 96067014 0 FORCE ACCOUNT DOL $1.00 5,000.00 0.00 0.00

Public Utility

$0.00

1740 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 216,031.82

Public Utility

$216,031.82
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Contract Line Items

Project: F 2026(138) Control 006801086

Category: 001 Description: NEW INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1745 96027002 0 PAYMENT ADJUSTMENT-NEG DOL $1.00 1,000.00 0.00 0.00

Public Utility

$0.00

1750 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 218,830.00

TY-B

$218,830.00

Category 001 SubTotal $8,087,814.40

Contract Line Items

Project: F 2026(138) Control 006801086

Category: 002 Description: NEW INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0890 04007010 0 CEM STABIL BKFL CY $188.00 168.00 0.00 0.00 $0.00

0895 04207012 0 CL C CONC (ABUT) CY $2,350.00 41.00 0.00 43.00 $101,050.00

0900 04207067 0 CL C CONC (MISC) CY $16,820.00 1.50 0.00 1.50 $25,230.00

0905 04227001 0 REINF CONC SLAB SF $29.00 22,480.00 0.00 0.00 $0.00

0910 04227013 0 APPROACH SLAB CY $642.00 240.80 0.00 0.00 $0.00

0915 04257004 0 PRESTR CONC GIRDER (TX46) LF $153.00 2,794.40 0.00 2,794.40 $427,543.20

0920 04277004 0 SILICONE RESIN PAINT FINISH SF $7.90 185.00 0.00 3,000.00 $23,700.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:48:16 AM

Contract Line Items

Project: F 2026(138) Control 006801086

Category: 002 Description: NEW INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0925 04507024 0 RAIL (TY SSTR) LF $51.50 562.00 0.00 0.00 $0.00

0930 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $260.00 174.00 0.00 0.00 $0.00

0935 40197001 0 INSTALL BRIDGE IDENTIFICATION NUMBERS EA $1,030.00 4.00 0.00 0.00 $0.00

1760 01047007 REMOV CONC (RIPRAP) CY $705.24 0.00 39.50 0.00

Added by Change Order #1

$0.00

1770 04327005 RIPRAP (CONC)(CL B) CY $2,913.88 0.00 39.50 0.00

Added by Change Order #1

$0.00

1780 04727001 REMOV & RE - LAY PIPE (6 IN) LF $34.26 0.00 2,133.00 0.00

Added by Change Order #1

$0.00

Category 002 SubTotal $577,523.20

Total Item earnings this contract $8,665,337.60
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $40,060.00 65.00 16.00 $640,960.00

01047001 REMOV CONC (PAV) SY $14.80 1,733.00 0.00 $0.00

01047007© REMOV CONC (RIPRAP) CY $705.24 39.50 0.00 $0.00

01047017 REMOV CONC (CURB & GUTTER) LF $9.60 2,859.00 0.00 $0.00

01047020 REMOV CONC (SAWCUT) LF $55.50 38.00 0.00 $0.00

01047026 REMOV CONC (MSE PANELS) SF $34.25 4,986.00 4,986.00 $170,770.50

01057026 RMV (6") TRT/UNTRT BASE & ASPH PAV SY $4.95 25,794.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $16.60 1,545.49 0.00 $0.00

01327006 EMBANK (FNL)(DC)(TY C) CY $17.60 64,487.18 46,753.21 $822,856.48

01347001 BACKFILL (TY A) STA $740.00 65.00 0.00 $0.00

01647009 DRILL SEED (PERM_RURAL_SAND) SY $0.20 138,463.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $500.00 58.00 0.00 $0.00

02167001 PROOF ROLLING HR $290.00 50.00 1.50 $435.00

02477046 FL BS (CMP IN PLC)(TY A GR 4) (6") SY $23.00 39,450.00 0.00 $0.00

02517026 REWORK BS MTL (TY B)(6")(DENS CONT) SY $12.40 5,751.00 0.00 $0.00

03107004 PRIME COAT (MC-30) GAL $5.25 10,226.00 0.00 $0.00

03147011 EMULS ASPH (EROSN CONT)(CSS-1H) GAL $5.05 18,000.00 0.00 $0.00

03157004 FOG SEAL (CSS-1H) GAL $5.05 7,465.00 0.00 $0.00

03167007 ASPH (AC-20-5TR) GAL $12.00 12,109.00 0.00 $0.00

03167211 AGGR (TY-PB, GR-4)(SAC-B) CY $300.00 303.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 53,547.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 53,547.00 0.00 $0.00

03417082 TACK COAT GAL $2.85 13,372.00 0.00 $0.00

03417083 D-GR HMA TY-B SAC-B PG70-28 TON $192.00 16,476.00 0.00 $0.00

03467010 STONE-MTRX-ASPH SMA-D SAC-A PG76-28 TON $220.00 11,058.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 88,464.00 0.00 $0.00

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 88,464.00 0.00 $0.00

03467028 TACK COAT GAL $2.95 4,488.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:48:16 AM
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03517002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY $100.00 1,000.00 0.00 $0.00

03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $200.00 500.00 0.00 $0.00

03547055 PLANE ASPH CONC PAV(6") SY $5.00 20,854.00 540.44 $2,702.22

03547094 PLANE ASPH CONC PAV (6" TO 30") SY $14.80 4,895.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $188.00 284.50 0.00 $0.00

04007010 CEM STABIL BKFL CY $188.00 284.50 74.30 $13,967.65

04027001 TRENCH EXCAVATION PROTECTION LF $26.90 148.00 0.00 $0.00

04167007 DRILL SHAFT (42 IN) LF $400.00 24.00 0.00 $0.00

04167028 DRILL SHAFT (SIGN MTS) (24 IN) LF $150.00 32.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $293.00 160.00 0.00 $0.00

04207002 CL A CONC (MISC) CY $2,930.00 1.40 0.00 $0.00

04207012 CL C CONC (ABUT) CY $2,350.00 41.00 43.00 $101,050.00

04207052 CL C CONC (RAIL FOUNDATION) CY $744.00 135.00 0.00 $0.00

04207067 CL C CONC (MISC) CY $16,820.00 1.50 1.50 $25,230.00

04227001 REINF CONC SLAB SF $29.00 22,480.00 0.00 $0.00

04227013 APPROACH SLAB CY $642.00 240.80 0.00 $0.00

04237001 RETAINING WALL (MSE) SF $89.00 34,887.00 29,496.51 $2,625,189.30

04237031 COPING (SPECIAL) LF $202.00 364.00 80.00 $16,160.00

04257004 PRESTR CONC GIRDER (TX46) LF $153.00 2,794.40 2,794.40 $427,543.20

04277004 SILICONE RESIN PAINT FINISH SF $7.90 185.00 3,000.00 $23,700.00

04327001 RIPRAP (CONC)(4 IN) CY $639.00 1,191.00 2.50 $1,597.50

04327002 RIPRAP (CONC)(5 IN) CY $750.00 10.00 0.00 $0.00

04327005© RIPRAP (CONC)(CL B) CY $2,913.88 39.50 0.00 $0.00

04507024 RAIL (TY SSTR) LF $51.50 5,469.00 0.00 $0.00

04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $260.00 174.00 0.00 $0.00

04627001 CONC BOX CULV (3 FT X 2 FT) LF $264.00 180.00 96.00 $25,344.00

04627011 CONC BOX CULV (6 FT X 3 FT) LF $488.00 204.00 72.00 $35,136.00

04647005 RC PIPE (CL III)(24 IN) LF $361.00 52.00 44.00 $15,884.00

04657001 INLET (COMPL)(TY S) EA $9,360.00 2.00 0.00 $0.00

04657383 INLET (COMP)(TY C) EA $9,160.00 2.00 0.00 $0.00
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Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04657389 INLET (COMPL)(TY BB) EA $2,532.24 1.00 0.00 $0.00

04677042 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(C) EA $13,540.00 2.00 0.00 $0.00

04677130 SET (TY I)(S= 6 FT)(HW= 4 FT)(6:1)(C) EA $22,600.00 2.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $4,330.00 5.00 5.00 $21,650.00

04727001© REMOV & RE - LAY PIPE (6 IN) LF $34.26 2,133.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $6,650.00 21.00 0.00 $0.00

04967037 REMOV STR (PIPE) EA $5,540.00 4.00 2.00 $11,080.00

05007001 MOBILIZATION LS $2,603,900.00 1.00 0.90 $2,343,510.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $136,575.00 19.00 5.00 $682,875.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $58.00 2,308.00 670.00 $38,860.00

05057001 TMA (STATIONARY) DAY $220.00 630.00 117.00 $25,740.00

05057003 TMA (MOBILE OPERATION) DAY $220.00 108.00 2.00 $440.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $40.75 650.00 244.44 $9,961.09

05067024 CONSTRUCTION EXITS (REMOVE) SY $13.10 650.00 0.00 $0.00

05067035 SANDBAGS FOR EROSION CONTROL EA $25.10 360.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.50 200.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.10 100.00 0.00 $0.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $9.10 4,480.00 1,740.00 $15,834.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.10 2,240.00 0.00 $0.00

05087001 CONSTRUCTING DETOURS SY $106.00 1,000.00 0.00 $0.00

05127017 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $11.70 3,950.00 1,350.00 $15,795.00

05127029 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF $7.40 13,940.00 2,010.00 $14,874.00

05127041 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF $9.30 8,190.00 0.00 $0.00

05147001 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF $77.75 3,844.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $40.50 2,118.00 0.00 $0.00

05297013 CONC CURB (SLOTTED) LF $24.00 40.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $128.00 124.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $86.50 2,845.80 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.45 28,446.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $2,500.00 4.00 0.00 $0.00
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05457004 CRASH CUSH ATTEN (REMOVE) EA $1,000.00 5.00 1.00 $1,000.00

05457010 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA $33,500.00 2.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $9,000.00 5.00 5.00 $45,000.00

05607008 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $205.00 7.00 0.00 $0.00

05607009 MAILBOX INSTALL-D (TWW-POST) TY 4 EA $233.00 1.00 0.00 $0.00

05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 27,105.00 0.00 $0.00

06107009 REMOVE RD IL ASM (TRANS-BASE) EA $1,320.00 2.00 2.00 $2,640.00

06107014 IN RD IL (U/P) (TY 1) (150W EQ) LED EA $785.00 8.00 0.00 $0.00

06107168 IN RD IL (TY ST) 40T-12 (250W EQ) LED EA $5,790.00 20.00 0.00 $0.00

06187054 CONDT (PVC) (SCH 80) (2") LF $19.60 4,828.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $50.00 3,392.00 0.00 $0.00

06187060 CONDT (PVC) (SCH 80) (3") LF $24.50 55.00 0.00 $0.00

06187061 CONDT (PVC) (SCH 80) (3") (BORE) LF $55.00 80.00 0.00 $0.00

06187072 CONDT (RM) (1") LF $37.00 215.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $2.30 135.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $2.45 405.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $2.40 8,046.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.80 16,092.00 0.00 $0.00

06247001 GROUND BOX TY A (122311) EA $1,460.00 2.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,770.00 19.00 0.00 $0.00

06247007 GROUND BOX TY D (162922) EA $1,740.00 1.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $2,070.00 1.00 0.00 $0.00

06287148 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA $6,300.00 1.00 0.00 $0.00

06367002 ALUMINUM SIGNS (TY G) SF $30.75 96.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $669.00 14.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $782.00 17.00 0.00 $0.00

06447009 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $736.00 2.00 0.00 $0.00

06447012 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA $888.00 17.00 0.00 $0.00

06447015 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA $1,010.00 2.00 0.00 $0.00

06447034 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA $1,140.00 5.00 0.00 $0.00
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06447044 IN SM RD SN SUP&AM TYS80(1)SB(U-2EXT) EA $1,600.00 2.00 0.00 $0.00

06447061 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA $3,440.00 6.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $50.00 30.00 52.00 $2,600.00

06477001 INSTALL LRSS (STRUCT STEEL) LB $7.75 726.80 0.00 $0.00

06587003 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $123.00 37.00 0.00 $0.00

06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $37.50 46.00 0.00 $0.00

06587032 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $38.00 37.00 0.00 $0.00

06587045 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA $124.00 14.00 0.00 $0.00

06587058 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $128.00 94.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $15.00 11.00 0.00 $0.00

06587249 INSTL OM ASSM (OM-2Z)(WFLX)GNDHH EA $210.00 28.00 0.00 $0.00

06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA $8.50 53.00 0.00 $0.00

06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $8.50 14.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.25 16,808.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.25 127,305.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.30 15,780.00 0.00 $0.00

06627015 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF $5.85 890.00 0.00 $0.00

06627032 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA $25.80 60.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.25 123,870.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.50 2,160.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.50 1,865.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.25 114.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 5,030.00 0.00 $0.00

06667132 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $500.00 2.00 0.00 $0.00

06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.75 6,188.00 0.00 $0.00

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.70 28,805.00 0.00 $0.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.70 28,410.00 0.00 $0.00

06687087 PREFAB PM TY C (W)(12")(SLD) LF $11.00 890.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $16.00 230.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $300.00 4.00 0.00 $0.00
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06687093 PREFAB PM TY C (W)(DBL ARROW) EA $400.00 4.00 0.00 $0.00

06687096 PREFAB PM TY C (W)(UTURN ARROW) EA $450.00 4.00 0.00 $0.00

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $65.00 34.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $7.00 70.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $7.00 22.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $7.00 144.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.85 48,100.00 0.00 $0.00

06777039 ELIM EXT PM & MRKS (24") (CALLOUT) LF $5.00 660.00 0.00 $0.00

06787006 PAV SURF PREP FOR MRK (12") LF $7.80 890.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $2.75 230.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $100.00 12.00 0.00 $0.00

06787023 PAV SURF PREP FOR MRK (36")(YLD TRI) EA $25.00 34.00 0.00 $0.00

06857006 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA $2,850.00 2.00 0.00 $0.00

06907033 REMOVAL OF TRAFFIC SIGNAL POLE FND LF $810.00 4.00 0.00 $0.00

06907099 SALVAGE TRAFFIC SIGNAL EA $2,850.00 2.00 2.00 $5,700.00

07307019 FULL - WIDTH MOWING CYC $6,300.00 4.00 1.00 $6,300.00

07347002 LITTER REMOVAL CYC $3,700.00 4.00 0.00 $0.00

07387071 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) CYC $1,600.00 4.00 1.00 $1,600.00

30027001 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY $6.10 59,684.00 0.00 $0.00

30027002 ASPH FOR REINF FAB (PG76-28) GAL $2.95 8,953.00 0.00 $0.00

40197001 INSTALL BRIDGE IDENTIFICATION NUMBERS EA $1,030.00 4.00 0.00 $0.00

60117015 ITS POLE(40 FT)(110 MPH)(W/STIFF) EA $20,300.00 1.00 0.00 $0.00

60117028 ITS POLE MNTD CAB (TY 2)(CONF 1) EA $11,450.00 1.00 0.00 $0.00

60167001 TEMP SPEED MONITOR SYS EA $17,000.00 1.00 2.00 $34,000.00

60187001 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA $3,290.00 1.00 0.00 $0.00

60667001 LED ROADSIDE SIGN EA $4,450.00 4.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 218,830.00 $218,830.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 216,031.82 $216,031.82

96027002 PAYMENT ADJUSTMENT-NEG DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 9,000.00 0.00 $0.00
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96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 46,000.00 2,490.84 $2,490.84

96067014 FORCE ACCOUNT DOL $1.00 5,000.00 0.00 $0.00

Total Item Earnings To Date $8,665,337.60
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