
 137,755.22

006901062CONTRACT ID:

PROJECT: C 69-1-62

CONTRACT:

11253017

PROJECTED AMOUNT: $2,113,697.24

CONTRACTOR:

HIGHWAY: US 87

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RK HALL, LLC

Ryan Sayles, P.E.

HOWARD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/22/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/04/2025

11/05/2025

ESTIMATE PAID:

 64
-11.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/17/2026

$2,251,452.46

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,026,248.11

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.15

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/08/2026

06/12/2026

 100.00

$3,808.78 $2,116,449.00 $2,120,257.78 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,808.78 $2,116,449.00 $2,120,257.78 

$0.00 $0.00 $0.00 

$3,808.78 $2,120,257.78 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,116,449.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 006901062 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 6ESTIMATE 0008

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 53

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 06/12/2026

02/17/2026

02/02/2026

 54

 0

 54

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 22  0  22

AWAITING FINAL DOCU 13

HOLIDAY 1

HOLIDAY TRAFFIC 1

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1
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WORK PERFORMED THIS PERIOD

C 69-1-62 006901062PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 05007001 MOBILIZATION000 LS  126,959.460 $3,808.78 0.030  1.00 1.00

$3,808.78TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

006901062PROJECT CONTROLC 69-1-62

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  236.610  273.130  0.000  272.00  64,357.92

0065 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON  103.100  13,490.000  0.000  12,725.43  1,311,991.73

0070 03447077 000 TACK COAT GAL  3.100  17,303.000  0.000  9,000.00  27,900.00

0075 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  46.320  2,750.000  2,973.990  5,723.99  265,135.40

0080 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  10.140  1,823.000  0.000  1,822.22  18,477.32

0085 04517052 000 RETROFIT RAIL (ADD HSS) LF  243.850  20.300  0.000  65.00  15,850.25

0090 05007001 000 MOBILIZATION LS  126,959.460  1.000  0.000  1.00  126,959.45

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  3.000  0.000  3.00  45,000.00

0100 05057001 000 TMA (STATIONARY) DAY  287.640  45.000  0.000  22.00  6,328.08

0105 05057003 000 TMA (MOBILE OPERATION) DAY  328.350  24.000  0.000  11.00  3,611.85

0110 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.250  38,058.000  0.000  38,058.00  9,514.50

0115 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.060  375.000  0.000  375.00  11,272.50

0120 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,608.660  2.000  0.000  2.00  5,217.32

0125 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,531.170  2.000  0.000  2.00  3,062.34

0130 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1,190.910  2.000  0.000  2.00  2,381.82

0135 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  907.360  4.000  0.000  4.00  3,629.44

0140 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.270  400.000  0.000  425.00  964.75

0145 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  226.840  2.000  0.000  2.00  453.68

0150 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  226.840  2.000  0.000  4.00  907.36

0155 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,856.280  2.000  0.000  2.00  7,712.56

0160 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  340.260  2.000  0.000  2.00  680.52

0165 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  715.500  26.000  0.000  26.00  18,603.00

0170 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  879.800  14.000  0.000  14.00  12,317.20

0175 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,060.000  13.000  0.000  13.00  13,780.00

0180 06447073 000 REMOVE SM RD SN SUP&AM EA  106.000  39.000  0.000  39.00  4,134.00

0185 06587020 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA  56.710  9.000  0.000  9.00  510.39

0195 06587057 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  74.200  32.000  0.000  25.00  1,855.00

0200 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.690  4,444.000  0.000  2,373.00  4,010.37

0205 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.590  1,548.000  0.000  339.00  539.01

0210 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.270  3,295.000  0.000  3,535.00  4,489.45

0215 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  0.690  26,812.000  0.000  26,812.00  18,500.28

0220 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  0.800  6,830.000  0.000  6,830.00  5,464.00

0225 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  0.740  26,378.000  0.000  26,378.00  19,519.72

0230 06687091 000 PREFAB PM TY C (W)(ARROW) EA  477.000  1.000  0.000  2.00  954.00

0235 06687103 000 PREFAB PM TY C (W)(WORD) EA  530.000  1.000  0.000  2.00  1,060.00

0240 06727006 000 REFL PAV MRKR TY II-C-R EA  4.510  325.000  0.000  285.00  1,285.35

0245 06727027 000 RECESSED REFL PAV MRKR TY II-C-R EA  14.840  342.000  0.000  345.00  5,119.80

0300 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  34,770.480  0.000  34,911.68  34,911.68

0305 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  34,770.480  0.000  28,242.74  28,242.74

0310 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  13,908.180  0.000  13,553.00  13,553.00

Category Subtotal $2,120,257.78

006901062C 69-1-62PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0190 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  74.200  8.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 081150006901004 [US 87 @ ELBOW CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0295 04517052 000 RETROFIT RAIL (ADD HSS) LF  243.850  44.200  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0315 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0320 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0330 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,120,257.78
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347001 000 STA  236.610BACKFILL (TY A)  272.000  64,357.92 273.13

03447021 000 TON  103.100SP MIXES SP-C SAC-B PG70-22  12,725.429  1,311,991.73 13,490.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  34,911.680  34,911.68 34,770.48

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  28,242.740  28,242.74 34,770.48

03447077 000 GAL  3.100TACK COAT  9,000.000  27,900.00 17,303.00

03517003 000 SY  46.320FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  5,723.994  265,135.40 2,750.00

03547032 000 SY  10.140PLANE ASPH CONC PAV(0" TO 2")  1,822.221  18,477.32 1,823.00

04517052 000 LF  243.850RETROFIT RAIL (ADD HSS)  65.000  15,850.25 20.30

05007001 000 LS  126,959.460MOBILIZATION  1.000  126,959.45 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  45,000.00 3.00

05057001 000 DAY  287.640TMA (STATIONARY)  22.000  6,328.08 45.00

05057003 000 DAY  328.350TMA (MOBILE OPERATION)  11.000  3,611.85 24.00

05337001 000 LF  0.250MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  38,058.000  9,514.50 38,058.00

05407001 000 LF  30.060MTL W-BEAM GD FEN (TIM POST)  375.000  11,272.50 375.00

05407005 000 EA  2,608.660MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  5,217.32 2.00

05407015 000 EA  1,531.170DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  3,062.34 2.00

05407016 000 EA  1,190.910MTL BM GD FEN TRANS (NON - SYM)  2.000  2,381.82 2.00

05407029 000 EA  907.360MTL BM GD FEN TRANS (ANCHOR PLATE)  4.000  3,629.44 4.00

05427001 000 LF  2.270REMOVE METAL BEAM GUARD FENCE  425.000  964.75 400.00

05427002 000 EA  226.840REMOVE TERMINAL ANCHOR SECTION  2.000  453.68 2.00

05427004 000 EA  226.840RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  907.36 2.00

05447001 000 EA  3,856.280GUARDRAIL END TREATMENT (INSTALL)  2.000  7,712.56 2.00

05447003 000 EA  340.260GUARDRAIL END TREATMENT (REMOVE)  2.000  680.52 2.00

05857003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 344)  13,553.000  13,553.00 13,908.18

06447001 000 EA  715.500IN SM RD SN SUP&AM TY10BWG(1)SA(P)  26.000  18,603.00 26.00

06447002 000 EA  879.800IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM)  14.000  12,317.20 14.00

06447026 000 EA  1,060.000IN SM RD SN SUP&AM TYS80(1)SA(P-BM)  13.000  13,780.00 13.00

06447073 000 EA  106.000REMOVE SM RD SN SUP&AM  39.000  4,134.00 39.00

06587020 000 EA  56.710INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR)  9.000  510.39 9.00

06587057 000 EA  74.200INSTL OM ASSM (OM-2Y)(WC)GND(BI)  25.000  1,855.00 32.00

06627112 000 EA  1.690WK ZN PAV MRK SHT TERM (TAB)TY W  2,373.000  4,010.37 4,444.00

06667018 000 LF  1.590REFL PAV MRK TY I (W)8"(DOT)(100MIL)  339.000  539.01 1,548.00

06667024 000 LF  1.270REFL PAV MRK TY I (W)8"(SLD)(100MIL)  3,535.000  4,489.45 3,295.00

06667309 000 LF  0.690ALL-WTHER PM TY I (W)6"(SLD)(100MIL)  26,812.000  18,500.28 26,812.00

06667310 000 LF  0.800ALL-WTHER PM TY I (W)6"(BRK)(100MIL)  6,830.000  5,464.00 6,830.00

06667315 000 LF  0.740ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)  26,378.000  19,519.72 26,378.00

06687091 000 EA  477.000PREFAB PM TY C (W)(ARROW)  2.000  954.00 1.00

06687103 000 EA  530.000PREFAB PM TY C (W)(WORD)  2.000  1,060.00 1.00

06727006 000 EA  4.510REFL PAV MRKR TY II-C-R  285.000  1,285.35 325.00

06727027 000 EA  14.840RECESSED REFL PAV MRKR TY II-C-R  345.000  5,119.80 342.00

$2,120,257.78TOTAL ITEM EARNINGS TO DATE


