
 148,772.03

006902035CONTRACT ID:

PROJECT: BR 2B25(094)

CONTRACT:

09253223

PROJECTED AMOUNT: $2,242,482.25

CONTRACTOR:

HIGHWAY: US 87

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

RAGLE CONSTRUCTION, INC.

Mitchell Gatlin, P.E.

GLASSCOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/14/2025

09/05/2025

ESTIMATE PAID:

 192

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/17/2025

$2,391,254.28

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,242,482.25

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 80.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 82.85

$121,486.51 $1,859,771.07 $1,981,257.58 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$121,486.51 $1,859,771.07 $1,981,257.58 

$0.00 $0.00 $0.00 

$121,486.51 $1,981,257.58 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,859,771.07 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 192

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/17/2025

11/17/2025

 239

 0

 239

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  19  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1



CONTRACT ID 006902035 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 12ESTIMATE 0011

WORK PERFORMED THIS PERIOD

BR 2B25(094) 006902035PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05057001 TMA (STATIONARY)000 DAY  240.000 $480.00 2.000  6.00 5.00

0144 04007010 CEM STABIL BKFL CY  1,784.510 $1,784.51 1.000  1.00 1.00

CO #3 ADD ITEMSUPP DESCR

CATEGORY 002 DESCRIPTION BRIDGE: 070880006902065 [US 87 SB @ CANNIBAL DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0135 04387004 CLEANING AND SEALING EXIST JOINTS (CL3)000 LF  18.000 $8,100.00 450.000  450.00 504.00

BR 2B25(094) 006902036PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0305 05057001 TMA (STATIONARY)000 DAY  240.000 $480.00 2.000  4.00 5.00

CATEGORY 002 DESCRIPTION BRIDGE: 070880006902066 [US 87 SB @ CANNIBAL DRAW RELIEF]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0365 04387004 CLEANING AND SEALING EXIST JOINTS (CL3)000 LF  18.000 $4,752.00 264.000  264.00 336.00

BR 2B25(094) 006902038PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0710 05057003 TMA (MOBILE OPERATION)000 DAY  550.000 $550.00 1.000  1.00 1.00

BR 2B25(095) 034402051PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1365 01047016 REMOV CONC (CURB)000 LF  20.000 $200.00 10.000  10.00 20.00

1370 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  15,000.000 $15,000.00 1.000  6.00 6.00

1380 05057001 TMA (STATIONARY)000 DAY  240.000 $2,640.00 11.000  22.00 60.00

1390 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  4,000.000 $4,000.00 1.000  1.25 6.00

1395 05127077 PTB (FUR&INST)(F SHAPE)(TY 1) OR (STL)000 LF  100.000 $54,000.00 540.000  540.00 450.00

1420 05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)000 EA  8,000.000 $16,000.00 2.000  2.00 2.00
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CATEGORY 002 DESCRIPTION BRIDGE: 072000034402004 [SH 158 @ VALLEY CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1560 04387004 CLEANING AND SEALING EXIST JOINTS (CL3)000 LF  18.000 $5,940.00 330.000  330.00 270.00

1570 04817047 PIPE (GALV) (4 IN X 5IN)000 LF  140.000 $7,560.00 54.000  54.00 60.00

$121,486.51TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

006902035PROJECT CONTROLBR 2B25(094)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  220,000.000  1.000  0.000  0.90  198,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  1.000  0.000  1.00  15,000.00

0070 05057001 000 TMA (STATIONARY) DAY  240.000  5.000  0.000  6.00  1,440.00

0144 04007010 CEM STABIL BKFL CY  1,784.510  0.000  1.000  1.00  1,784.51

CO #3 ADD ITEM

Category Subtotal $216,224.51

002 BRIDGE: 070880006902065 [US 87 SB @ CANNIBAL DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0120 04207148 000 CLASS K CONCRETE (MISC) CY  4,400.000  2.000  0.000  0.09  378.40

0125 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  15.000  715.000  0.000  497.73  7,465.92

0130 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  215.000  0.000  580.87  55,182.66

0135 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  18.000  504.000  0.000  450.00  8,100.00

0145 40107001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  100,000.000  1.000  0.000  1.00  100,000.00

Category Subtotal $171,126.98

006902036PROJECT CONTROLBR 2B25(094)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  1.000  0.000  1.00  15,000.00

0305 05057001 000 TMA (STATIONARY) DAY  240.000  5.000  0.000  4.00  960.00

Category Subtotal $15,960.00

002 BRIDGE: 070880006902066 [US 87 SB @ CANNIBAL DRAW RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0355 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  15.000  300.000  0.000  268.93  4,033.92

0360 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  100.000  0.000  190.00  18,050.00

0365 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  18.000  336.000  0.000  264.00  4,752.00

0375 40107003 000 STEEL BRIDGE ZONE PAINTING REF STR #2 EA  100,000.000  1.000  0.000  1.00  100,000.00

Category Subtotal $126,835.92

006902037PROJECT CONTROLBR 2B25(094)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0475 01047016 000 REMOV CONC (CURB) LF  20.000  36.000  0.000  17.00  340.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0485 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  7.000  0.000  7.00  1,050.00

0490 05057001 000 TMA (STATIONARY) DAY  240.000  15.000  0.000  6.00  1,440.00

0505 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.250  125.000  0.000  370.00  832.50

0510 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.250  500.000  0.000  375.00  843.75

0515 06727002 000 REFL PAV MRKR TY I-C EA  10.000  7.000  0.000  5.00  50.00

Category Subtotal $4,556.25

002 BRIDGE: 070880006902144 [US 87 NB @ CANNIBAL DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0565 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  15.000  118.000  0.000  118.00  1,770.00

0570 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  75.000  81.000  0.000  53.00  3,975.00

0575 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  100.000  0.000  83.59  7,940.67

0580 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  23.000  90.000  0.000  90.00  2,070.00

0585 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  40.000  1,292.000  0.000  1,498.81  59,952.20

0590 04837016 000 SHOT BLASTING SY  5.500  1,292.000  0.000  1,498.81  8,243.43

Category Subtotal $83,951.30

006902038PROJECT CONTROLBR 2B25(094)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0695 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  1.000  0.000  1.00  15,000.00

0700 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  7.000  0.000  7.00  1,050.00

0705 05057001 000 TMA (STATIONARY) DAY  240.000  15.000  0.000  5.00  1,200.00

0710 05057003 000 TMA (MOBILE OPERATION) DAY  550.000  1.000  0.000  1.00  550.00

0720 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.250  125.000  0.000  250.00  562.50

0725 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.250  500.000  0.000  260.00  585.00

0730 06727002 000 REFL PAV MRKR TY I-C EA  10.000  7.000  0.000  4.00  40.00

Category Subtotal $18,987.50

002 BRIDGE: 070880006902145 [US 87 NB @ CANNIBAL DRAW RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0780 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  15.000  78.000  0.000  78.00  1,170.00

0785 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  75.000  120.000  0.000  80.13  6,010.05

0790 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  150.000  0.000  65.00  6,174.62

0795 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  23.000  90.000  0.000  80.00  1,840.00

0800 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  40.000  880.000  0.000  974.31  38,972.28

0805 04837016 000 SHOT BLASTING SY  5.500  880.000  0.000  974.31  5,358.69

Category Subtotal $59,525.64

015802101PROJECT CONTROLBR 2B25(094)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0910 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  7.000  0.000  7.00  1,050.00

0915 05057001 000 TMA (STATIONARY) DAY  240.000  20.000  0.000  15.00  3,600.00

0925 05527001 000 WIRE FENCE (TY A) LF  40.000  75.000  0.000  143.50  5,740.00

0930 05527011 000 WIRE FENCE (REMOVE) LF  7.000  75.000  0.000  143.50  1,004.50

0940 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  2.250  75.000  0.000  150.00  337.50

0945 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.250  300.000  0.000  587.00  1,320.75

0950 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.250  300.000  0.000  587.00  1,320.75

0955 06727002 000 REFL PAV MRKR TY I-C EA  10.000  4.000  0.000  7.00  70.00

Category Subtotal $14,443.50

002 BRIDGE: 072260015802038 [US 67 SB @ VALENTINE BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1006 03547003 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY  21.760  0.000  1,400.000  3,644.44  79,303.10

CO #02 ADDED ITEM

1007 03547054 PLANE ASPH CONC PAV(5") SY  27.900  0.000  727.000  1,366.67  38,129.98

CO #02 ADDED ITEM

1008 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  316.040  0.000  111.500  297.20  93,927.08

CO#02 ADDED ITEM

1009 03167067 ASPH (AC-20-5TR OR AC-20XP) GAL  3.200  0.000  640.000  1,706.24  5,459.96

CO#02 ADDED ITEM

1010 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  15.000  230.000  0.000  207.19  3,107.91

1015 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  770.000  0.000  429.15  40,768.78

1020 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  195.000  78.000  0.000  123.87  24,155.04

1025 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  23.000  258.000  0.000  258.00  5,934.00

1030 04397017 000 POLYESTER POLYMER CONC OVERLAY (2") SY  250.000  727.000  0.000  697.00  174,250.00

1035 04817009 000 PIPE (PVC) (SCH 40) (2 IN) LF  70.000  35.000  0.000  35.00  2,450.00

1040 04837016 000 SHOT BLASTING SY  5.500  727.000  0.000  697.00  3,833.50

Category Subtotal $471,319.35

015802102PROJECT CONTROLBR 2B25(094)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  2.000  0.000  2.00  30,000.00

1145 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  7.000  0.000  7.00  1,050.00

1150 05057001 000 TMA (STATIONARY) DAY  240.000  20.000  0.000  11.00  2,640.00

1165 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  2.250  75.000  0.000  340.00  765.00

1170 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.250  300.000  0.000  578.00  1,300.50

1175 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.250  300.000  0.000  578.00  1,300.50

1180 06727002 000 REFL PAV MRKR TY I-C EA  10.000  4.000  0.000  8.00  80.00

Category Subtotal $37,136.00

002 BRIDGE: 072260015802039 [US 67 NB @ VALENTINE BRANCH]CATEGORY DESCRIPTION
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002 BRIDGE: 072260015802039 [US 67 NB @ VALENTINE BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1006 03547003 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY  21.760  0.000  1,400.000  3,644.44  79,303.10

CK#02 ADDED ITEM

1007 03547054 PLANE ASPH CONC PAV(5") SY  27.900  0.000  727.000  1,366.67  38,129.98

CK#02 ADDED ITEM

1008 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  316.040  0.000  111.500  297.20  93,927.08

CK#02 ADDED ITEM

1009 03167067 ASPH (AC-20-5TR OR AC-20XP) GAL  3.200  0.000  640.000  1,706.24  5,459.96

CO#02 ADDED ITEM

1235 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  15.000  230.000  0.000  207.19  3,107.91

1240 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  675.000  0.000  920.84  87,480.09

1245 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  195.000  111.000  0.000  131.87  25,715.04

1250 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  23.000  258.000  0.000  258.00  5,934.00

1255 04397017 000 POLYESTER POLYMER CONC OVERLAY (2") SY  250.000  727.000  0.000  697.00  174,250.00

1260 04817009 000 PIPE (PVC) (SCH 40) (2 IN) LF  70.000  35.000  0.000  35.00  2,450.00

1265 04837016 000 SHOT BLASTING SY  5.500  727.000  0.000  697.00  3,833.50

Category Subtotal $519,590.66

034402051PROJECT CONTROLBR 2B25(095)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1365 01047016 000 REMOV CONC (CURB) LF  20.000  20.000  0.000  10.00  200.00

1370 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  6.000  0.000  6.00  90,000.00

1375 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  14.000  0.000  14.00  2,100.00

1380 05057001 000 TMA (STATIONARY) DAY  240.000  60.000  0.000  22.00  5,280.00

1390 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  4,000.000  6.000  0.000  1.25  5,000.00

1395 05127077 000 PTB (FUR&INST)(F SHAPE)(TY 1) OR (STL) LF  100.000  450.000  0.000  540.00  54,000.00

1420 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,000.000  2.000  0.000  2.00  16,000.00

Category Subtotal $172,580.00

002 BRIDGE: 072000034402004 [SH 158 @ VALLEY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1545 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  15.000  496.000  0.000  496.00  7,440.00

1550 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  95.000  215.000  0.000  156.84  14,900.09

1560 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  18.000  270.000  0.000  330.00  5,940.00

1570 04817047 000 PIPE (GALV) (4 IN X 5IN) LF  140.000  60.000  0.000  54.00  7,560.00

1595 40107004 000 STEEL BRIDGE ZONE PAINTING REF STR #3 EA  250,000.000  1.000  0.000  1.00  250,000.00

Category Subtotal $285,840.09

006902035BR 2B25(094)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1645 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1650 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1655 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

1660 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1665 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1670 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1675 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 070880006902065 [US 87 SB @ CANNIBAL DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0140 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  45.000  400.000  0.000  0.000  0.00

 0.00Category Subtotal

006902036BR 2B25(094)PROJECT CONTROL

002CATEGORY DESCRIPTION BRIDGE: 070880006902066 [US 87 SB @ CANNIBAL DRAW RELIEF]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0370 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  45.000  225.000  0.000  0.000  0.00

 0.00Category Subtotal

006902037BR 2B25(094)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0480 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  1.000  0.000  0.000  0.00

0495 05057003 000 TMA (MOBILE OPERATION) DAY  550.000  1.000  0.000  0.000  0.00

0500 06667347 000 PAVEMENT SLER 6" LF  1.400  625.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 070880006902144 [US 87 NB @ CANNIBAL DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0595 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  45.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

006902038BR 2B25(094)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0715 06667347 000 PAVEMENT SLER 6" LF  1.400  625.000  0.000  0.000  0.00

 0.00Category Subtotal

015802101BR 2B25(094)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0905 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  2.000  0.000  0.000  0.00

0920 05057003 000 TMA (MOBILE OPERATION) DAY  550.000  2.000  0.000  0.000  0.00

0935 06667347 000 PAVEMENT SLER 6" LF  1.400  675.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 072260015802038 [US 67 SB @ VALENTINE BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1005 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  20.000  727.000 -727.000  0.000  0.00

 0.00Category Subtotal

015802102BR 2B25(094)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1155 05057003 000 TMA (MOBILE OPERATION) DAY  550.000  2.000  0.000  0.000  0.00

1160 06667347 000 PAVEMENT SLER 6" LF  1.400  675.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 072260015802039 [US 67 NB @ VALENTINE BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1230 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  20.000  727.000 -727.000  0.000  0.00

 0.00Category Subtotal

034402051BR 2B25(095)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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1385 05057003 000 TMA (MOBILE OPERATION) DAY  550.000  3.000  0.000  0.000  0.00

1400 05127078 000 PTB (MOVE)(F SHAPE)(TY 1) OR (STL) LF  8.000  450.000  0.000  0.000  0.00

1405 05127080 000 PTB (REMOVE)(F SHAPE)(TY 1) OR (STL) LF  12.000  450.000  0.000  0.000  0.00

1410 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,200.000  2.000  0.000  0.000  0.00

1415 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,200.000  2.000  0.000  0.000  0.00

1425 05527001 000 WIRE FENCE (TY A) LF  40.000  70.000  0.000  0.000  0.00

1430 05527011 000 WIRE FENCE (REMOVE) LF  7.000  70.000  0.000  0.000  0.00

1435 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  40.000  25.000  0.000  0.000  0.00

1440 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  8.000  135.000  0.000  0.000  0.00

1445 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.000  1,200.000  0.000  0.000  0.00

1450 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  20.000  48.000  0.000  0.000  0.00

1455 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.200  10,800.000  0.000  0.000  0.00

1460 06667347 000 PAVEMENT SLER 6" LF  1.400  14,175.000  0.000  0.000  0.00

1465 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.250  6,300.000  0.000  0.000  0.00

1470 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  2.250  1,575.000  0.000  0.000  0.00

1475 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.250  6,300.000  0.000  0.000  0.00

1480 06727004 000 REFL PAV MRKR TY II-A-A EA  10.000  160.000  0.000  0.000  0.00

1485 06777001 000 ELIM EXT PM & MRKS (4") LF  1.100  14,175.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 072000034402004 [SH 158 @ VALLEY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1535 04207052 000 CL C CONC (RAIL FOUNDATION) CY  1,900.000  1.000  0.000  0.000  0.00

1540 04207067 000 CL C CONC (MISC) CY  780.000  6.000  0.000  0.000  0.00

1555 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  700.000  48.000  0.000  0.000  0.00

1565 04517049 000 RETROFIT RAIL (TY T131RC) LF  175.000  840.000  0.000  0.000  0.00

1575 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  500.000  0.000  0.000  0.00

1580 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,250.000  4.000  0.000  0.000  0.00

1585 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  600.000  0.000  0.000  0.00

1590 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,981,257.58
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047016 000 LF  20.000REMOV CONC (CURB)  27.000  540.00 56.00

03167067 GAL  3.200ASPH (AC-20-5TR OR AC-20XP)  1,706.240  5,459.96 0.00

CO#02 ADDED ITEM

03167136 CY  316.040AGGR (TY-PB, GR-4)(SAC-A)  297.200  93,927.08 0.00

CO#02 ADDED ITEM

03547003 SY  21.760PLANE & TEXT ASPH CONC PAV(0" TO 3")  3,644.444  79,303.10 0.00

CK#02 ADDED ITEM

03547054 SY  27.900PLANE ASPH CONC PAV(5")  1,366.666  38,129.98 0.00

CK#02 ADDED ITEM

04007010 CY  1,784.510CEM STABIL BKFL  1.000  1,784.51 0.00

CO #3 ADD ITEM

04207148 000 CY  4,400.000CLASS K CONCRETE (MISC)  0.086  378.40 2.00

04287001 000 SY  15.000PENETRATING CONCRETE SURFACE TREATMENT  1,873.044  28,095.66 2,167.00

04297003 000 SF  75.000CONC STR REPAIR(DECK REP(PART DEPTH))  133.134  9,985.05 201.00

04297007 000 SF  95.000CONC STR REPAIR (VERTICAL & OVERHEAD)  2,426.283  230,496.91 2,225.00

04327043 000 CY  195.000RIPRAP (STONE PROTECTION)(18 IN)  255.744  49,870.08 189.00

04387004 000 LF  18.000CLEANING AND SEALING EXIST JOINTS (CL3)  1,044.000  18,792.00 1,110.00

04387007 000 LF  23.000CLEANING AND SEALING EXIST JOINTS (CL7)  686.000  15,778.00 696.00

04397014 000 SY  40.000MULTI-LAYER POLYMER OVERLAY  2,473.112  98,924.48 2,172.00

04397017 000 SY  250.000POLYESTER POLYMER CONC OVERLAY (2")  1,394.000  348,500.00 1,454.00

04817009 000 LF  70.000PIPE (PVC) (SCH 40) (2 IN)  70.000  4,900.00 70.00

04817047 000 LF  140.000PIPE (GALV) (4 IN X 5IN)  54.000  7,560.00 60.00

04837016 000 SY  5.500SHOT BLASTING  3,867.112  21,269.12 3,626.00

05007001 000 LS  220,000.000MOBILIZATION  0.900  198,000.00 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  165,000.00 11.00

05037001 000 DAY  150.000PORTABLE CHANGEABLE MESSAGE SIGN  42.000  6,300.00 42.00

05057001 000 DAY  240.000TMA (STATIONARY)  69.000  16,560.00 140.00

05057003 000 DAY  550.000TMA (MOBILE OPERATION)  1.000  550.00 1.00

05107003 000 MO  4,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  1.250  5,000.00 6.00

05127077 000 LF  100.000PTB (FUR&INST)(F SHAPE)(TY 1) OR (STL)  540.000  54,000.00 450.00

05457014 000 EA  8,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  16,000.00 2.00

05527001 000 LF  40.000WIRE FENCE (TY A)  143.500  5,740.00 75.00

05527011 000 LF  7.000WIRE FENCE (REMOVE)  143.500  1,004.50 75.00

06667408 000 LF  2.250REFL PAV MRK TY I (W)6"(BRK)(100MIL)  490.000  1,102.50 150.00

06667411 000 LF  2.250REFL PAV MRK TY I (W)6"(SLD)(100MIL)  1,785.000  4,016.25 850.00

06667423 000 LF  2.250REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,800.000  4,050.00 1,600.00

06727002 000 EA  10.000REFL PAV MRKR TY I-C  24.000  240.00 22.00

40107001 000 EA  100,000.000STEEL BRIDGE ZONE PAINTING REF STR #1  1.000  100,000.00 1.00

40107003 000 EA  100,000.000STEEL BRIDGE ZONE PAINTING REF STR #2  1.000  100,000.00 1.00

40107004 000 EA  250,000.000STEEL BRIDGE ZONE PAINTING REF STR #3  1.000  250,000.00 1.00

$1,981,257.58TOTAL ITEM EARNINGS TO DATE


