
 13,673,750.01

006904047CONTRACT ID:

PROJECT: C 69-4-47

CONTRACT:

01253005

PROJECTED AMOUNT: $24,122,132.40

CONTRACTOR:

HIGHWAY: US 87

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

REECE ALBERT, INC.

Mitchell Gatlin, P.E.

STERLING

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0020

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/20/2025

01/07/2025

ESTIMATE PAID:

 261
-3.00  65.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/03/2025

$37,795,882.41

CONTRACT:

09/01/2026

AWARD AMOUNT: $22,843,598.24

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.10

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $38,581,378.61 $38,581,378.61 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $38,581,378.61 $38,581,378.61 

$0.00 $0.00 $0.00 

$0.00 $38,581,378.61 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $38,581,378.61 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 258

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/03/2025

03/03/2025

 198

 65

 263

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAITING AE ACCEPTA 19

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1 AWAITING AE ACCEPTANCE

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 AWAITING AE ACCEPTANCE

09/04/2026  1 AWAITING AE ACCEPTANCE

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING AE ACCEPTANCE

09/09/2026  1 AWAITING AE ACCEPTANCE

09/10/2026  1 AWAITING AE ACCEPTANCE

09/11/2026  1 AWAITING AE ACCEPTANCE

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING AE ACCEPTANCE

09/15/2026  1 AWAITING AE ACCEPTANCE

09/16/2026  1 AWAITING AE ACCEPTANCE

09/17/2026  1 AWAITING AE ACCEPTANCE

09/18/2026  1 AWAITING AE ACCEPTANCE

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING AE ACCEPTANCE

09/22/2026  1 AWAITING AE ACCEPTANCE

09/23/2026  1 AWAITING AE ACCEPTANCE

09/24/2026  1 AWAITING AE ACCEPTANCE

09/25/2026  1 AWAITING AE ACCEPTANCE

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD

C 69-4-47 006904047PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")000 SY  83.710 $627,908.71 7,501.000  54,995.10 35,985.00

C 69-6-37 006906037PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0710 03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")000 SY  83.710 -$1,314,330.71-15,701.000  0.00 15,067.00

ITEMS WITH NO CATEGORY

006905033CONTROLPROJECT C069-5-33

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0035 03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  83.710  8,200.000 $686,422.00  8,200.00 7,280.00

CO#02 ADD ITEM 03517007

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

006903063PROJECT CONTROLC 69-3-63

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0005 03447077 TACK COAT GAL  6.280  0.000  2,520.000  13,760.00  86,412.80

CO#02 ADD ITEM 03447077

0010 30027001 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY  6.560  0.000  11,200.000  56,794.68  372,573.12

CO#02 ADD ITEM 30027001

0325 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  144.130  1,266.000  0.000  1,535.18  221,265.49

0335 03547051 000 PLANE ASPH CONC PAV(2") SY  2.730  11,200.000  0.000  14,062.00  38,389.26

0345 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.990  210.000  0.000  258.00  513.42

0350 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.400  140.000  0.000  216.00  518.40

0355 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.780  700.000  0.000  850.00  663.00

0360 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.770  2,800.000  0.000  1,040.00  800.80

0365 06727002 000 REFL PAV MRKR TY I-C EA  7.120  35.000  0.000  55.00  391.60

0370 06727004 000 REFL PAV MRKR TY II-A-A EA  8.900  66.000  0.000  560.00  4,984.00

Category Subtotal $726,511.89

006904046PROJECT CONTROLC 69-4-46

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0005 03447077 TACK COAT GAL  6.280  0.000  5,880.000  49,660.00  311,864.80

CO#02 ADD ITEM 03447077

001 03107013 PRIME COAT(MC-30 OR AE-P) GAL  5.790  0.000  15,067.000  750.00  4,342.50

CO #01 ADD NEW ITEM 310-7013

0010 30027001 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY  6.560  0.000  42,185.000  191,417.56  1,255,699.20

CO#02 ADD ITEM 30027001

0480 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  144.130  4,767.000  0.000  5,780.02  833,074.28

0485 03447077 000 TACK COAT GAL  3.740  2,531.000  0.000  150.00  561.00

0490 03547051 000 PLANE ASPH CONC PAV(2") SY  2.730  42,186.000  0.000  49,874.23  136,156.65

0505 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.990  744.000  0.000  1,078.00  2,145.22

0510 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.400  496.000  0.000  702.00  1,684.80

0515 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.070  850.000  0.000  12,710.00  13,599.70

0520 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.500  1,112.000  0.000  376.00  3,572.00

0525 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.250  2,480.000  0.000  7,225.00  1,806.25

0530 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  1,146.000  0.000  3,702.00  1,110.60

0535 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.240  9,896.000  0.000  31,809.00  7,634.16

0545 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.780  2,480.000  0.000  32,047.50  24,997.05

0550 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.770  4,402.000  0.000  129,550.00  99,753.50

0555 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.770  9,066.000  0.000  4,160.00  3,203.20

0560 06687091 000 PREFAB PM TY C (W)(ARROW) EA  267.140  5.000  0.000  5.00  1,335.70

0565 06687103 000 PREFAB PM TY C (W)(WORD) EA  385.870  5.000  0.000  5.00  1,929.35

0570 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  59.360  55.000  0.000  11.00  652.96

0575 06727002 000 REFL PAV MRKR TY I-C EA  7.120  124.000  0.000  197.00  1,402.64
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Category Subtotal $2,706,525.56

006904047PROJECT CONTROLC 69-4-47

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.380  236,615.000  0.000  215,610.00  944,371.80

0065 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  185.890  4,780.000  0.000  4,746.20  882,271.12

0070 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  83.710  18,782.000  17,203.000  54,995.10  4,603,639.82

0075 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  0.250  3,376.000  0.000  4,044.45  1,011.11

0080 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  49.650  420.000  0.000  672.00  33,364.80

0085 05007001 000 MOBILIZATION LS  408,183.120  0.140  0.000  0.09  36,736.48

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,047.790  12.000  0.000  12.00  96,573.48

0095 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  89.050  198.000  0.000  48.00  4,274.40

0100 05057001 000 TMA (STATIONARY) DAY  335.280  72.000  0.000  395.00  132,435.60

0105 05057003 000 TMA (MOBILE OPERATION) DAY  681.420  48.000  0.000  24.00  16,354.08

0110 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.990  8,874.000  0.000  29,624.00  58,951.76

0115 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.250  29,580.000  0.000  53,640.00  13,410.00

0125 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.240  116,320.000  0.000  79,940.00  19,185.60

0140 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.770  116,360.000  0.000  116,220.00  89,489.40

0145 06687091 000 PREFAB PM TY C (W)(ARROW) EA  267.140  8.000  0.000  8.00  2,137.12

0150 06687103 000 PREFAB PM TY C (W)(WORD) EA  385.870  8.000  0.000  8.00  3,086.96

0155 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  59.360  198.000  0.000  201.00  11,931.36

0160 06727006 000 REFL PAV MRKR TY II-C-R EA  4.750  1,479.000  0.000  2,943.00  13,979.25

0880 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  9,186.59  9,186.59

0890 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  554,440.090  0.000  536,400.63  536,400.63

0895 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  554,440.090  0.000  211,968.68  211,968.68

0900 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  169,653.980  0.000  180,642.00  180,642.00

Category Subtotal $7,901,402.04

006906037PROJECT CONTROLC 69-6-37

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0680 01347002 000 BACKFILL (TY B) STA  187.990  1,048.000  0.000  1,043.10  196,092.37

0685 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.380  161,603.000 -108,868.000  69,650.00  305,067.00

0690 03167171 000 AGGR (TY-B, GR-3)(SAC-B) CY  152.270  4,015.000 -2,645.000  1,508.90  229,760.20

0695 03447002 000 SP MIXES SP-B SAC-B PG64-22 TON  125.930  42,565.000  0.000  41,440.72  5,218,629.87

0700 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  144.130  52,175.000  0.000  50,210.35  7,236,817.75

0701 05307002 INTERSECTIONS (ACP) SY  53.810  0.000  3,381.000  3,354.00  180,478.74

CO#05 ADD ITEM 05307002

0705 03447077 000 TACK COAT GAL  3.740  46,062.000  0.000  58,390.00  218,378.60

0715 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  0.250  3,376.000  0.000  3,827.00  956.75

0720 03547051 000 PLANE ASPH CONC PAV(2") SY  2.730  2,111.000  0.000  2,700.00  7,371.00

0725 03547054 000 PLANE ASPH CONC PAV(5") SY  6.050  150,672.000  0.000  152,369.95  921,838.19

0730 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  49.650  456.000  0.000  576.00  28,598.40

0735 05007001 000 MOBILIZATION LS  408,183.120  0.810  0.000  0.81  330,628.33

0736 05007002 MOBILIZATION (CALLOUT) EA  16,946.450  0.000  1.000  1.00  16,946.45

CO#05 ADD ITEM 05007002
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0740 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.170  208,622.000  0.000  182,445.00  31,015.65

0745 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.990  7,010.000  0.000  16,219.00  32,275.81

0750 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.070  3,510.000  0.000  9,772.00  10,456.04

0755 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.250  26,080.000  0.000  26,080.00  6,520.00

0760 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.240  104,311.000  0.000  215,300.00  51,672.00

0765 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  3,510.000  0.000  3,709.00  1,112.70

0770 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.240  104,311.000  0.000  104,310.00  25,034.40

0775 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.780  26,080.000  0.000  26,080.00  20,342.40

0780 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.770  104,311.000  530.000  104,864.00  80,745.28

0785 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.770  104,311.000  662.000  105,010.00  80,857.70

0790 06687091 000 PREFAB PM TY C (W)(ARROW) EA  267.140  27.000  0.000  27.00  7,212.78

0795 06687103 000 PREFAB PM TY C (W)(WORD) EA  385.870  27.000  0.000  27.00  10,418.49

0800 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  59.360  190.000  10.000  280.00  16,620.80

0805 06727006 000 REFL PAV MRKR TY II-C-R EA  4.750  1,304.000  0.000  2,397.00  11,385.75

0810 06727002 REFL PAV MRKR TY I-C EA  7.120  0.000  36.000  26.00  185.12

CO#5 ADD ITEM 0672-7002

0815 06727004 REFL PAV MRKR TY II-A-A EA  8.900  0.000  23.000  19.00  169.10

CO#5 ADD ITEM 0672-7004

0825 06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.400  0.000  39.000  32.00  76.80

CO#5 ADD ITEM 0662-7113

0835 05057001 TMA (STATIONARY) DAY  335.280  0.000  20.000  7.00  2,346.96

CO#5 ADD ITEM 0505-7001

830 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.500  0.000  120.000  127.00  1,206.50

CO#5 ADD ITEM 0666-7036

Category Subtotal $15,281,217.93

006903063C 69-3-63PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0315 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.380  3,920.000  0.000  0.000  0.00

0320 03447002 000 SP MIXES SP-B SAC-B PG64-22 TON  125.930  72.000  0.000  0.000  0.00

0330 03447077 000 TACK COAT GAL  3.740  560.000  0.000  0.000  0.00

0340 05007001 000 MOBILIZATION LS  408,183.120  0.010  0.000  0.000  0.00

0375 06727006 000 REFL PAV MRKR TY II-C-R EA  4.750  35.000  0.000  0.000  0.00

 0.00Category Subtotal

006904046C 69-4-46PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0475 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.380  14,765.000  0.000  0.000  0.00
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0495 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  49.650  876.000  0.000  0.000  0.00

0500 05007001 000 MOBILIZATION LS  408,183.120  0.040  0.000  0.000  0.00

0540 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.070  19,792.000  0.000  0.000  0.00

0580 06727006 000 REFL PAV MRKR TY II-C-R EA  4.750  124.000  0.000  0.000  0.00

 0.00Category Subtotal

006904047C 69-4-47PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0050 03107013 PRIME COAT(MC-30 OR AE-P) GAL  5.790  0.000  3,441.000  0.000  0.00

CO#02 ADD ITEM 03107013

0050 03107013 PRIME COAT(MC-30 OR AE-P) GAL  5.790  0.000  3,441.000  0.000  0.00

CO#02 ADD ITEM 03107013

0120 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  11,545.000  0.000  0.000  0.00

0130 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.070  118,299.000 -118,299.000  0.000  0.00

0135 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.070  118,299.000 -118,299.000  0.000  0.00

0855 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0860 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0865 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

0870 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0875 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0885 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

006906037C 69-6-37PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0710 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  83.710  15,067.000  0.000  0.000  0.00

0820 06727006 REFL PAV MRKR TY II-C-R EA  4.750  0.000  18.000  0.000  0.00

CO#5 ADD ITEM 0505-7001

 0.00Category Subtotal
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PROJECT C 69-4-48 CONTROL 006904048

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0005 01347002 BACKFILL (TY B) STA  187.990  0.000  632.000  3,678.72  691,562.56

CO#02 ADD ITEM 01347002

0006 01347001 BACKFILL (TY A) STA  225.710  0.000  516.000  267.25  60,321.00

CO #03 ADD ITEM 01347001

0010 03447020 SP MIXES SP-C SAC-A PG70-22 TON  144.130  0.000  62,798.000  235,146.44  33,891,656.40

CO#02 ADD ITEM 03447020

0015 03447077 TACK COAT GAL  3.740  0.000  34,222.000  76,130.00  284,726.20

CO#02 ADD ITEM 03447077

0020 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.170  0.000  234,219.000  420,652.00  71,510.84

CO#02 ADD ITEM 05337001

 34,999,777.00Category Subtotal

PROJECT C069-5-33 CONTROL 006905033

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0005 01347002 BACKFILL (TY B) STA  187.990  0.000  346.000  1,507.08  283,315.96

CO#02 ADD ITEM 01347002

0007 01347001 BACKFILL (TY A) STA  225.710  0.000  244.000  106.65  24,071.97

CO #03 ADD ITEM 01347001

0015 03167067 ASPH (AC-20-5TR OR AC-20XP) GAL  4.380  0.000  2,548.000  11,800.00  51,684.00

CO#02 ADD ITEM 03167067

0020 03167208 AGGR (TY-PB, GR-3)(SAC-B) CY  185.890  0.000  66.180  266.00  49,446.74

CO#02 ADD ITEM 03167208

0025 03447020 SP MIXES SP-C SAC-A PG70-22 TON  144.130  0.000  15,626.000  24,513.78  3,533,171.11

CO#02 ADD ITEM 03447020

0030 03447077 TACK COAT GAL  3.740  0.000  8,556.000  19,840.00  74,201.60

CO#02 ADD ITEM 03447077

0035 03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  83.710  0.000  7,280.000  8,200.00  686,422.00

CO#02 ADD ITEM 03517007

0040 03547032 PLANE ASPH CONC PAV(0" TO 2") SY  0.250  0.000  6,922.000  5,244.49  1,311.12

CO#02 ADD ITEM 03547032

0045 03547051 PLANE ASPH CONC PAV(2") SY  2.730  0.000  2,394.000  3,254.44  8,884.62

CO#02 ADD ITEM 03547051

0050 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.170  0.000  95,634.000  169,362.00  28,791.54

CO#02 ADD ITEM 05337001

0055 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.990  0.000  3,612.000  4,188.00  8,334.12

CO#02 ADD ITEM 06627112

0065 06667172 RE PM TY II (W) 6" (BRK) LF  0.250  0.000  6,020.000  17,260.00  4,315.00

CO#02 ADD ITEM 06667172

0070 06667173 RE PM TY II (W) 6" (DOT) LF  0.640  0.000  267.000  468.00  299.52

CO#02 ADD ITEM 06667173

0075 06667175 RE PM TY II (W) 6" (SLD) LF  0.240  0.000  48,158.000  68,559.00  16,454.16

CO#02 ADD ITEM 06667175
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0080 06667179 RE PM TY II (W) 8" (SLD) LF  0.300  0.000  5,030.000  1,311.00  393.30

CO#02 ADD ITEM 06667179

0085 06667213 RE PM TY II (Y) 6" (SLD) LF  0.240  0.000  47,476.000  56,336.00  13,520.64

CO#02 ADD ITEM 06667213

0090 06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.780  0.000  6,020.000  12,085.00  9,426.30

CO#02 ADD ITEM 06667290

0095 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.770  0.000  48,158.000  48,340.00  37,221.80

CO#02 ADD ITEM 06667293

0100 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.770  0.000  47,476.000  47,020.00  36,205.40

CO#02 ADD ITEM 06667305

0105 06687091 PREFAB PM TY C (W)(ARROW) EA  267.140  0.000  10.000  10.00  2,671.40

CO#02 ADD ITEM 06687091

0110 06687103 PREFAB PM TY C (W)(WORD) EA  385.870  0.000  10.000  10.00  3,858.70

CO#02 ADD ITEM 06687103

0115 06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA  59.360  0.000  78.000  84.00  4,986.24

CO#02 ADD ITEM 06687111

 4,878,987.24Category Subtotal

006904048C 69-4-48PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

040 03547032 PLANE ASPH CONC PAV(0" TO 2") SY  0.250  0.000  0.000  0.000  0.00

CO #2 ADD ITEM 03547032

 0.00Category Subtotal

006905033C069-5-33PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0010 03107013 PRIME COAT(MC-30 OR AE-P) GAL  5.790  0.000  1,456.000  0.000  0.00

CO#02 ADD ITEM 03107013

0010 03107013 PRIME COAT(MC-30 OR AE-P) GAL  5.790  0.000  1,456.000  0.000  0.00

CO#02 ADD ITEM 03107013

0010 03107013 PRIME COAT(MC-30 OR AE-P) GAL  5.790  0.000  1,456.000  0.000  0.00

CO#02 ADD ITEM 03107013

0010 03107013 PRIME COAT(MC-30 OR AE-P) GAL  5.790  0.000  1,456.000  0.000  0.00

CO#02 ADD ITEM 03107013

0060 06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.320  0.000  267.000  0.000  0.00

CO#02 ADD ITEM 06667009

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $38,581,378.61
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347001 STA  225.710BACKFILL (TY A)  373.900  84,392.97 0.00

CO #03 ADD ITEM 01347001

01347002 000 STA  187.990BACKFILL (TY B)  2,339.550  439,812.00 1,048.00

03107013 GAL  5.790PRIME COAT(MC-30 OR AE-P)  750.000  4,342.50 0.00

CO #01 ADD NEW ITEM 310-7013

03167067 000 GAL  4.380ASPH (AC-20-5TR OR AC-20XP)  291,160.000  1,275,280.80 398,218.00

03167171 000 CY  152.270AGGR (TY-B, GR-3)(SAC-B)  1,508.900  229,760.20 4,015.00

03167208 000 CY  185.890AGGR (TY-PB, GR-3)(SAC-B)  4,879.200  906,994.49 4,780.00

03447002 000 TON  125.930SP MIXES SP-B SAC-B PG64-22  41,440.720  5,218,629.87 42,565.00

03447020 000 TON  144.130SP MIXES SP-C SAC-A PG70-22  140,825.940  20,297,242.73 58,208.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  536,400.630  536,400.63 554,440.09

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  211,968.680  211,968.68 554,440.09

03447077 000 GAL  3.740TACK COAT  116,445.000  435,504.30 48,593.00

03447077 GAL  6.280TACK COAT  15,855.000  99,569.40 48,593.00

CO#02 ADD ITEM 03447077

03517007 000 SY  83.710FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  63,195.100  5,290,061.82 18,782.00

03547032 000 SY  0.250PLANE ASPH CONC PAV(0" TO 2")  13,115.940  3,278.98 6,752.00

03547051 000 SY  2.730PLANE ASPH CONC PAV(2")  69,890.670  190,801.53 55,497.00

03547054 000 SY  6.050PLANE ASPH CONC PAV(5")  152,369.950  921,838.19 150,672.00

04387004 000 LF  49.650CLEANING AND SEALING EXIST JOINTS (CL3)  1,248.000  61,963.20 876.00

05007001 000 LS  408,183.120MOBILIZATION  0.900  367,364.81 0.95

05007002 EA  16,946.450MOBILIZATION (CALLOUT)  1.000  16,946.45 0.00

CO#05 ADD ITEM 05007002

05027001 000 MO  8,047.790BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  96,573.48 12.00

05037001 000 DAY  89.050PORTABLE CHANGEABLE MESSAGE SIGN  48.000  4,274.40 198.00

05057001 000 DAY  335.280TMA (STATIONARY)  402.000  134,782.56 72.00

05057003 000 DAY  681.420TMA (MOBILE OPERATION)  24.000  16,354.08 48.00

05307002 SY  53.810INTERSECTIONS (ACP)  3,354.000  180,478.74 0.00

CO#05 ADD ITEM 05307002

05337001 000 LF  0.170MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  477,452.000  81,166.84 208,622.00

05857003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 344)  180,642.000  180,642.00 169,653.98

06627112 000 EA  1.990WK ZN PAV MRK SHT TERM (TAB)TY W  51,367.000  102,220.33 16,838.00

06627113 000 EA  2.400WK ZN PAV MRK SHT TERM (TAB)TY Y  950.000  2,280.00 636.00

06667024 000 LF  1.070REFL PAV MRK TY I (W)8"(SLD)(100MIL)  22,482.000  24,055.74 4,360.00

06667036 000 LF  9.500REFL PAV MRK TY I (W)24"(SLD)(100MIL)  503.000  4,778.50 1,112.00

06667172 000 LF  0.250RE PM TY II (W) 6" (BRK)  104,205.000  26,051.25 58,140.00

06667173 LF  0.640RE PM TY II (W) 6" (DOT)  234.000  149.76 0.00

CO#02 ADD ITEM 06667173

06667175 000 LF  0.240RE PM TY II (W) 6" (SLD)  283,859.000  68,126.16 104,311.00

06667179 000 LF  0.300RE PM TY II (W) 8" (SLD)  8,722.000  2,616.60 4,656.00

06667213 000 LF  0.240RE PM TY II (Y) 6" (SLD)  272,395.000  65,374.80 230,527.00

06667290 000 LF  0.780TY I HIGH PERF PM (W)6"(BRK)(100MIL)  71,062.500  55,428.75 29,260.00

06667293 000 LF  0.770TY I HIGH PERF PM (W)6"(SLD)(100MIL)  282,754.000  217,720.58 108,713.00

06667305 000 LF  0.770TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  273,450.000  210,556.50 232,537.00
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06687091 000 EA  267.140PREFAB PM TY C (W)(ARROW)  50.000  13,357.00 40.00

06687103 000 EA  385.870PREFAB PM TY C (W)(WORD)  50.000  19,293.50 40.00

06687111 000 EA  59.360PREFAB PM TY C (W)(36")(YLD TRI)  576.000  34,191.36 443.00

06727002 000 EA  7.120REFL PAV MRKR TY I-C  278.000  1,979.36 159.00

06727004 000 EA  8.900REFL PAV MRKR TY II-A-A  579.000  5,153.10 66.00

06727006 000 EA  4.750REFL PAV MRKR TY II-C-R  5,340.000  25,365.00 2,783.00

30027001 SY  6.560REINFORCED FAB FOR ASPH PVMNT OVERLAYS  62,053.060  407,068.08 0.00

CO#02 ADD ITEM 30027001

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  9,186.590  9,186.59 1,000.00

$38,581,378.61TOTAL ITEM EARNINGS TO DATE


