
 157,680.00

007106063CONTRACT ID:

PROJECT: C 71-6-63

CONTRACT:

07253208

PROJECTED AMOUNT: $9,465,291.33

CONTRACTOR:

HIGHWAY: US 87

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TEXAS MATERIALS GROUP, INC.

Joe Muck, P.E.

GILLESPIE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0006

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/02/2025

ESTIMATE PAID:

 85
 2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/11/2026

$9,622,971.33

CONTRACT:

09/01/2026

AWARD AMOUNT: $9,157,488.33

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 48.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 73.50

$776,415.71 $6,296,525.24 $7,072,940.95 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$776,415.71 $6,296,525.24 $7,072,940.95 

$0.00 $0.00 $0.00 

$776,415.71 $7,072,940.95 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,296,525.24 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 85

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/11/2026

05/01/2026

 172

 2

 174

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 71-6-63 007106063PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 02907001 CEMENT000 TON  224.000 $43,926.40 196.100  1,337.28 734.00

0080 02907002 EMULSION (STANDARD YIELD)000 GAL  2.100 $232,667.40 110,794.000  750,044.78 635,096.00

0085 02907011 EMUL TRT (EXIST MATRL)(8")000 SY  4.300 $147,155.55 34,222.220  234,238.41 244,762.00

0090 03167016 ASPH (RC-250)000 GAL  4.650 $33,108.00 7,120.000  38,015.00 61,191.00

0105 03167252 AGGR (TY-D, GR-5)000 CY  184.000 $62,813.92 341.380  1,599.28 1,883.00

0115 03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2")000 SY  2.000 $68,444.44 34,222.220  71,937.78 87,019.00

0130 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  16,200.000 $16,200.00 1.000  5.00 11.00

0135 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  70.000 $3,500.00 50.000  338.00 192.00

0140 05057001 TMA (STATIONARY)000 DAY  200.000 $200.00 1.000  5.00 300.00

0170 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  4,000.000 $4,000.00 1.000  5.00 11.00

0320 60897001 RESIDENTIAL DRIVEWAY TEMP SIGNAL SYSTEM000 MO  1,200.000 $1,200.00 1.000  5.00 11.00

0345 96017001 MATERIAL ON HAND DOL  1.000 $163,200.00 163,200.000  163,200.00 1.00

$776,415.71TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007106063PROJECT CONTROLC 71-6-63

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 02907001 000 CEMENT TON  224.000  734.000  0.000  1,337.28  299,550.72

0080 02907002 000 EMULSION (STANDARD YIELD) GAL  2.100  635,096.000  0.000  750,044.78  1,575,094.04

0085 02907011 000 EMUL TRT (EXIST MATRL)(8") SY  4.300  244,762.000  0.000  234,238.41  1,007,225.16

0090 03167016 000 ASPH (RC-250) GAL  4.650  61,191.000  0.000  38,015.00  176,769.75

0105 03167252 000 AGGR (TY-D, GR-5) CY  184.000  1,883.000  0.000  1,599.28  294,267.52

0111 03447031 SP MIXES SP-C SAC-B PG76-22 TON  111.500  0.000  26,924.000  19,626.20  2,188,321.31

CO#1 - New Unit Pricing

0115 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  2.000  87,019.000  0.000  71,937.78  143,875.56

0120 03547088 000 PLANE ASPH CONC PAV (0"-2" EDGE MILL) SY  3.500  13,908.000  0.000  1,120.00  3,920.00

0121 04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF  95.980  0.000  100.000  101.00  9,693.98

CO#1 - Added Item

0125 05007001 000 MOBILIZATION LS  900,000.000  1.000  0.000  0.90  810,000.00

0130 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  16,200.000  11.000  0.000  5.00  81,000.00

0135 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  70.000  192.000  0.000  338.00  23,660.00

0140 05057001 000 TMA (STATIONARY) DAY  200.000  300.000  0.000  5.00  1,000.00

0145 05057003 000 TMA (MOBILE OPERATION) DAY  525.000  43.000  0.000  5.00  2,625.00

0170 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  4,000.000  11.000  0.000  5.00  20,000.00

0200 06627001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.700  2,041.000  0.000  1,430.00  1,001.00

0205 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.700  98,928.000  0.000  47,371.00  33,159.70

0210 06627033 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.700  5,466.000  0.000  2,270.00  1,589.00

0215 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.700  70,023.000  0.000  33,385.00  23,369.50

0320 60897001 000 RESIDENTIAL DRIVEWAY TEMP SIGNAL SYSTEM MO  1,200.000  11.000  0.000  5.00  6,000.00

0330 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  51,097.17  51,097.17

0335 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  44,718.35  44,718.35

0345 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  163,200.00  163,200.00

Category Subtotal $6,961,137.76

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  92,000.000  0.000  102,807.53  102,807.53

0510 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  8,995.66  8,995.66

Category Subtotal $111,803.19

007106063C 71-6-63PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  250.000  500.000  0.000  0.000  0.00

0065 01327003 000 EMBANK (FNL)(OC)(TY B) CY  60.000  300.000  0.000  0.000  0.00
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0070 01347001 000 BACKFILL (TY A) STA  100.000  500.000  0.000  0.000  0.00

0095 03167071 000 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL  4.500  93,009.000  0.000  0.000  0.00

0100 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  135.000  2,040.000  0.000  0.000  0.00

0110 03447031 000 SP MIXES SP-C SAC-B PG76-22 TON  106.000  26,924.000 -26,924.000  0.000  0.00

0150 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.500  300.000  0.000  0.000  0.00

0155 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.500  300.000  0.000  0.000  0.00

0160 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  300.000  0.000  0.000  0.00

0165 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.500  300.000  0.000  0.000  0.00

0175 05307019 000 TURNOUTS (SURF TREAT) SY  93.250  1,450.000  0.000  0.000  0.00

0180 05407009 000 MTL W-BEAM GD FEN ADJUSTMENT LF  16.000  7,250.000  0.000  0.000  0.00

0185 05407010 000 MTL THRIE-BEAM GD FEN ADJUSTMENT LF  40.550  200.000  0.000  0.000  0.00

0190 05407011 000 TERMINAL ANCHOR SECTION ADJUSTMENT EA  585.000  30.000  0.000  0.000  0.00

0195 05407012 000 TRANSITION ADJUSTMENT EA  1,060.000  30.000  0.000  0.000  0.00

0220 06627061 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  0.750  2,041.000  0.000  0.000  0.00

0225 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.750  98,928.000  0.000  0.000  0.00

0230 06627095 000 WK ZN PAV MRK REMOV (Y)4"(BRK) LF  0.750  5,466.000  0.000  0.000  0.00

0235 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.750  70,023.000  0.000  0.000  0.00

0240 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.800  2,505.000  0.000  0.000  0.00

0245 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.800  5,013.000  0.000  0.000  0.00

0250 06667006 000 REFL PAV MRK TY I (W)4"(LNDP)(100MIL) LF  0.510  2.000  0.000  0.000  0.00

0255 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  300.000  0.000  0.000  0.00

0260 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.250  2,041.000  0.000  0.000  0.00

0265 06667173 000 RE PM TY II (W) 6" (DOT) LF  2.000  300.000  0.000  0.000  0.00

0270 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.250  98,928.000  0.000  0.000  0.00

0275 06667192 000 RE PM TY II (W) (LN REDUCT ARW) EA  475.000  2.000  0.000  0.000  0.00

0280 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.250  5,466.000  0.000  0.000  0.00

0285 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.250  70,023.000  0.000  0.000  0.00

0290 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.800  98,928.000  0.000  0.000  0.00

0295 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.800  70,023.000  0.000  0.000  0.00

0300 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.800  5,466.000  0.000  0.000  0.00

0305 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.560  2,041.000  0.000  0.000  0.00

0310 06727002 000 REFL PAV MRKR TY I-C EA  10.500  104.000  0.000  0.000  0.00

0315 06727004 000 REFL PAV MRKR TY II-A-A EA  8.550  1,148.000  0.000  0.000  0.00

0325 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0340 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  10,000.000  0.000  0.000  0.00

0350 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0505 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0515 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0520 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0525 96057008 ROAD USER COST - DISINCENTIVE DOL  1,300.000  1.000  0.000  0.000  0.00

Additional Project Specific LD's/Day

0530 96057005 CALD CREDIT FOR EARLY COMPLETION DOL  6,000.000  30.000  0.000  0.000  0.00

Additional No Excuse Incentive

 0.00Category Subtotal



CONTRACT ID 007106063 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 7ESTIMATE 0006

TOTAL ITEM EARNINGS THIS CONTRACT $7,072,940.95
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

02907001 000 TON  224.000CEMENT  1,337.280  299,550.72 734.00

02907002 000 GAL  2.100EMULSION (STANDARD YIELD)  750,044.780  1,575,094.04 635,096.00

02907011 000 SY  4.300EMUL TRT (EXIST MATRL)(8")  234,238.410  1,007,225.16 244,762.00

03167016 000 GAL  4.650ASPH (RC-250)  38,015.000  176,769.75 61,191.00

03167252 000 CY  184.000AGGR (TY-D, GR-5)  1,599.280  294,267.52 1,883.00

03447031 TON  111.500SP MIXES SP-C SAC-B PG76-22  19,626.200  2,188,321.31 0.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  51,097.170  51,097.17 5,000.00

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  44,718.350  44,718.35 5,000.00

03547002 000 SY  2.000PLANE & TEXT ASPH CONC PAV(0" TO 2")  71,937.780  143,875.56 87,019.00

03547088 000 SY  3.500PLANE ASPH CONC PAV (0"-2" EDGE MILL)  1,120.000  3,920.00 13,908.00

04387004 LF  95.980CLEANING AND SEALING EXIST JOINTS (CL3)  101.000  9,693.98 0.00

05007001 000 LS  900,000.000MOBILIZATION  0.900  810,000.00 1.00

05027001 000 MO  16,200.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  81,000.00 11.00

05037001 000 DAY  70.000PORTABLE CHANGEABLE MESSAGE SIGN  338.000  23,660.00 192.00

05057001 000 DAY  200.000TMA (STATIONARY)  5.000  1,000.00 300.00

05057003 000 DAY  525.000TMA (MOBILE OPERATION)  5.000  2,625.00 43.00

05107003 000 MO  4,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  5.000  20,000.00 11.00

06627001 000 LF  0.700WK ZN PAV MRK NON-REMOV (W)4"(BRK)  1,430.000  1,001.00 2,041.00

06627004 000 LF  0.700WK ZN PAV MRK NON-REMOV (W)4"(SLD)  47,371.000  33,159.70 98,928.00

06627033 000 LF  0.700WK ZN PAV MRK NON-REMOV (Y)4"(BRK)  2,270.000  1,589.00 5,466.00

06627035 000 LF  0.700WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  33,385.000  23,369.50 70,023.00

60897001 000 MO  1,200.000RESIDENTIAL DRIVEWAY TEMP SIGNAL SYSTEM  5.000  6,000.00 11.00

96017001 DOL  1.000MATERIAL ON HAND  163,200.000  163,200.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  102,807.530  102,807.53 92,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  8,995.660  8,995.66 8,000.00

$7,072,940.95TOTAL ITEM EARNINGS TO DATE


