
 686,120.43

007205089CONTRACT ID:

PROJECT: F 2024(004)

CONTRACT:

09233204

PROJECTED AMOUNT: $26,085,494.94

CONTRACTOR:

HIGHWAY: IH 10

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

TEXAS MATERIALS GROUP, INC.

Roberto Madrigal, P.E.

KENDALL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/28/2023AWARD DATE:

ESTIMATE PERIOD:

0035

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/25/2023

09/07/2023

ESTIMATE PAID:

 260
 19.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/27/2023

$26,771,615.37

CONTRACT:

09/01/2026

AWARD AMOUNT: $26,085,494.94

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.48

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/02/2026

10/02/2026

 100.00

$42,247.43 $28,835,036.71 $28,877,284.14 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$42,247.43 $28,835,036.71 $28,877,284.14 

$0.00 $0.00 $0.00 

$42,247.43 $28,877,284.14 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $28,835,036.71 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 260

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 10/02/2026

11/27/2023

11/24/2023

 245

 19

 264

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING AE ACCEPTA 3

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 13

WORK ACCEPTED 1

WORK COMPLETED 1

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 WORK COMPLETED

09/22/2026  1 AWAITING AE ACCEPTANCE

09/23/2026  1 AWAITING AE ACCEPTANCE

09/24/2026  1 AWAITING AE ACCEPTANCE

09/25/2026  1 WORK ACCEPTED
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WORK PERFORMED THIS PERIOD

F 2024(004) 007205089PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1660 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  42,247.430 $42,247.43 1.000  1.00 1.00

Added CO#12SUPP DESCR

$42,247.43TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007205089PROJECT CONTROLF 2024(004)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046027 000 REMOVING CONC (APPR SLAB) SY  50.000  96.000  0.000  107.80  5,390.00

0065 01346002 000 BACKFILL (TY B) STA  100.000  1,120.000  0.000  1,120.00  112,000.00

0090 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  50.750  88,558.000 -4,074.700  84,483.30  4,287,527.47

0095 03516025 000 FLEX PAVEMENT STRUCTURE REPAIR (8"-15") SY  71.650  27,327.000  0.000  28,314.39  2,028,726.05

0100 03516056 000 FLEX PAVE STRUC REPAIR (8") SITE 2 SY  53.300  35,510.000  0.000  38,946.42  2,075,844.19

0105 03546029 000 PLANE ASPH CONC PAV(0" TO 6") SY  3.800  41,391.000 -31,033.420  10,357.58  39,358.81

0110 03546048 000 PLANE ASPH CONC PAV (3") SY  2.650  450,593.000  0.000  473,774.45  1,255,502.30

0115 03546146 000 PLANE ASPH CONC PAV (1.5"-2") SY  2.100  4,494.000  27,239.000  23,694.33  49,758.09

0120 04006005 000 CEM STABIL BKFL CY  210.000  86.000  0.000  77.33  16,239.30

0125 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  322.000  104.000  0.000  104.00  33,488.00

0130 04226015 000 APPROACH SLAB CY  1,400.000  30.000  0.000  44.55  62,370.00

0140 04326001 000 RIPRAP (CONC)(4 IN) CY  1,400.000  7.000  0.000  5.80  8,120.00

0150 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  536.000  479.000  0.000  580.59  311,194.10

0151 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  1,749.830  0.000  4.000  4.00  6,999.32

ADDED CO#11

0155 04386009 000 CLEANING EXISTING JOINTS LF  9.500  2,156.000  0.000  2,094.39  19,896.71

0160 04546003 000 ARMOR JOINT LF  172.000  44.000  0.000  44.00  7,568.00

0170 04546008 000 HEADER TYPE EXPANSION JOINT CF  352.000  270.000  0.000  423.92  149,219.84

0175 04546009 000 JOINT SEALANT LF  7.500  2,156.000  0.000  2,156.00  16,170.01

0180 04806001 000 CLEAN EXIST CULVERTS EA  4,500.000  13.000  0.000  13.00  58,500.00

0185 05006001 000 MOBILIZATION LS  910,500.000  1.000  0.000  0.90  819,450.00

0190 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,400.000  15.000  3.000  18.00  223,200.00

0195 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  39.500  760.000  0.000  419.50  16,570.25

0200 05066011 005 ROCK FILTER DAMS (REMOVE) LF  7.500  760.000  0.000  419.50  3,146.25

0205 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.750  18,017.000  0.000  9,705.00  36,393.75

0210 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.750  18,017.000  0.000  9,705.00  7,278.75

0215 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.150  221,860.000  0.000  205,679.00  30,851.85

0220 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  22.500  7,675.000  0.000  8,653.00  194,692.50

0221 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  8,484.000  0.000  1.000  1.00  8,484.00

ADDED CO#11

0225 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,160.000  22.000  0.000  17.00  53,720.00

0228 05406038 CONNECTOR PLATE FOR THRIE BEAM EA  2,338.930  0.000  18.000  18.00  42,100.74

ADDED CO#10

0229 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  5,842.390  0.000  1.000  1.00  5,842.39

Traffic control (LS) CO#10 work

0230 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,500.000  14.000  0.000  13.00  19,500.00

0235 05406018 001 MTL BM GD FEN TRANS (NON - SYM) EA  1,000.000  8.000  0.000  4.00  4,000.00

0240 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  1.500  13,550.000  0.000  12,665.50  18,998.25

0245 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  200.000  18.000  0.000  9.00  1,800.00

0250 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,850.000  28.000  0.000  25.00  71,250.00

0255 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  32.000  0.000  28.00  5,600.00

0260 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  2.000  0.000  2.00  2,000.00

0265 05456010 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  55,000.000  2.000  0.000  2.00  110,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0270 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  2,300.000  9.000  0.000  13.00  29,900.00

0275 06106291 000 IN RD IL (TY SA) 50T-12-12(400W EQ)LED EA  6,950.000  13.000  0.000  13.00  90,350.00

0280 06186023 000 CONDT (PVC) (SCH 40) (2") LF  16.000  2,940.000  0.000  3,176.00  50,816.00

0285 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  50.000  150.000  0.000  150.00  7,500.00

0300 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,300.000  10.000  0.000  6.00  7,800.00

0305 06286002 000 REMOVE ELECTRICAL SERVICES EA  750.000  1.000  0.000  1.00  750.00

0310 06286012 000 ELC SRV TY A 120/240 060(NS)SS(T)TP(O) EA  7,160.000  1.000  1.000  2.00  14,320.00

0315 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  680.000  54.000  0.000  54.00  36,720.00

0320 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  815.000  13.000  0.000  13.00  10,595.00

0325 06446017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,045.000  5.000  0.000  5.00  5,225.00

0330 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  925.000  2.000  0.000  2.00  1,850.00

0335 06446076 000 REMOVE SM RD SN SUP&AM EA  85.000  74.000  0.000  74.00  6,290.00

0336 06446076 REMOVE SM RD SN SUP&AM EA  85.000  0.000  2.000  2.00  170.00

Per CO# 007 - 2 new sign fnd require removal

0340 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.000  55.000  0.000  40.00  1,200.00

0345 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  30.000  87.000  0.000  56.00  1,680.00

0350 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  62.000  200.000  0.000  200.00  12,400.00

0355 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.400  68,320.000 -53,221.000  15,099.00  6,039.60

0360 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.370  267,903.000 -213,950.000  53,953.00  19,962.61

0365 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.370  229,375.000 -173,578.000  55,797.00  20,644.89

0370 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.150  21,317.000  0.000  63.00  72.45

0385 06666081 007 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  850.000  9.000  0.000  9.00  7,650.00

0390 06666084 007 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  850.000  9.000  0.000  9.00  7,650.00

0400 06666225 007 PAVEMENT SEALER 6" LF  0.170  350,533.000  0.000  226,752.00  38,547.84

0405 06666239 007 PAVEMENT SEALER (ENTR GORE) EA  225.000  9.000  0.000  5.00  1,125.00

0410 06666240 007 PAVEMENT SEALER (EXIT GORE) EA  225.000  9.000  0.000  5.00  1,125.00

0425 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.600  158,334.000  0.000  158,334.00  95,000.40

0427 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.650  0.000  37,180.000  37,180.00  24,167.00

Added CO#8

0435 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.600  155,019.000  0.000  155,019.00  93,011.40

0440 06726010 000 REFL PAV MRKR TY II-C-R EA  3.750  3,590.000  0.000  2,756.00  10,335.00

0450 30806007 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  144.000  57,098.000 -14,275.000  44,868.70  6,461,092.80

0455 30806029 000 TACK COAT GAL  3.400  49,650.000  0.000  43,789.00  148,882.60

0460 30856001 000 UNDERSEAL COURSE GAL  3.900  90,119.000  0.000  104,105.93  406,013.13

0465 60006008 000 REMOVE CONDUCTOR LF  0.850  9,504.000  0.000  9,504.00  8,078.40

0470 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,000.000  4.000  0.000  4.00  40,000.00

0475 61856002 002 TMA (STATIONARY) DAY  250.000  232.000  0.000  222.00  55,500.00

0480 61856005 002 TMA (MOBILE OPERATION) DAY  600.000  24.000  0.000  26.00  15,600.00

0481 30806007 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  157.240  0.000  38,864.000  40,956.75  6,440,039.84

Added CO#1- Sta 360+30 to 920+00 +/- IH 10 ML- Spray Paver

0482 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1,000.000  364,824.38  364,824.38

Added CO#1- For LN 0481- SMA-D SAC-A PG76-22- Bonus

0483 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  0.000  1,000.000  21,690.89 -21,690.89

Added CO#1- For LN 0481- SMA-D SAC-A PG76-22- Penalty

0484 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1,000.000  402,718.21  402,718.21

Added CO#1- For LN 0481- SMA-D SAC-A PG76-22- Bonus
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0485 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  0.000  1,000.000  76,452.73 -76,452.73

Added CO#1- For LN 0481- SMA-D SAC-A PG76-22- Penalty

1500 05006003 MOBILIZATION (CALLOUT 1) EA  1.000  0.000  17,200.000  17,200.00  17,200.00

Pay MOB by DOL ($8,600.00)

1505 03546045 PLANE ASPH CONC PAV (2") SY  3.250  0.000  23,687.000  20,004.47  65,014.53

Pay by SY for Milling Rest Areas and Ramps

1510 30776034 SP MIXES SP-C SAC-B PG76-22 TON  152.000  0.000  2,663.000  2,558.25  388,854.00

Pay by TN for Inlay of Rest Area, Rest Area Ramps

1511 30776065 SP MIXES SP-D SAC-A PG76-22 TON  158.580  0.000  2,618.000  2,118.54  335,958.08

Pay by TON for Bridge surface and approaches

1515 06686111 PRE PM TY C (ACC PRK)(BLU)(SYMBL ONLY) EA  583.000  0.000  4.000  6.00  3,498.00

Pay by EA for Blue Handicap Markers adj. to HC Curb Ramps

1575 06106104 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,948.920  0.000  2.000  2.00  3,897.84

For under-bridge lighting

1580 06186066 CONDT (RM) (1 1/4") LF  48.060  0.000  100.000  100.00  4,806.00

Conduit to service underbridge lighting

1581 06186066 CONDT (RM) (1 1/4") LF  6.030  0.000  100.000  100.00  603.00

Conduit to service underbridge lighting cost over ALBUP

1600 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  5,415.750  5,415.75  5,415.75

Pay by the Dollar (Cert. Inv.: $5415.75) - Emergency callout

1601 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  15,030.330  15,030.33  15,030.33

CO# 007 - E&O In-Progress Sign/Post/Foundation Changes

1650 04386002 CLEANING AND SEALING EXIST JOINTS(CL3) LF  57.390  0.000  2,940.000  2,688.00  154,264.32

Pay by LF for field measured Qty

1660 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  42,247.430  0.000  1.000  1.00  42,247.43

Added CO#12

Category Subtotal $28,103,043.13

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0615 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  553,355.76  553,355.76

0635 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  60,081.25  60,081.25

3RD PARTY DAMAGE

0650 05856014 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL  1.000  1,000.000  0.000  160,804.00  160,804.00

TEST TYPE B, SCHEDULE 1

Category Subtotal $774,241.01

007205089F 2024(004)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0070 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  6.250  19,560.000 -19,560.000  0.000  0.00

0075 01646035 000 DRILL SEEDING (PERM) (RURAL) (CLAY) SY  0.240  20,467.000  0.000  0.000  0.00

0080 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.220  20,467.000  0.000  0.000  0.00

0085 01686001 000 VEGETATIVE WATERING MG  40.000  319.000  0.000  0.000  0.00

0135 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  20.000  0.000  0.000  0.00

0145 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  250.000  20.000  0.000  0.000  0.00

0165 04546005 000 SEALED EXPANSION JNT(4 IN)(SEJ-S (O)) LF  325.000  40.000  0.000  0.000  0.00

0290 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  10,923.000  0.000  0.000  0.00

0295 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.300  660.000  0.000  0.000  0.00

0375 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.150  10,964.000  0.000  0.000  0.00

0380 06666075 007 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  550.000  21.000  0.000  0.000  0.00

0395 06666099 007 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  65.000  34.000  0.000  0.000  0.00

0415 06666243 007 PAVEMENT SEALER (YLD TRI) EA  12.500  34.000  0.000  0.000  0.00

0420 06666248 007 PAVEMENT SEALER (NUMBER) EA  35.000  21.000  0.000  0.000  0.00

0430 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.650  37,180.000 -37,180.000  0.000  0.00

0445 30766043 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  105.000  38,864.000 -38,864.000  0.000  0.00

0446 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22 (LEVEL-UP) - BONUS

0447 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG70-22 (LEVEL-UP) - PENALTY

0451 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - BONUS

0452 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - PENALTY

0453 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - BONUS

0454 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22 - PENALTY

1576 06106104 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  384.180  0.000  2.000  0.000  0.00

For under-bridge lighting cost over ALBUP

221 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  8,484.000  0.000  0.000  0.000  0.00

ADDED CO#10

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0605 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0610 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  10,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0620 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0625 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0630 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0640 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0645 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0655 96066063 FORCE ACCOUNT - CRASH CUSHION REPAIR #1 DOL  1.000  1,000.000  0.000  0.000  0.00

MBGF, ATTENUATOR, ILLUM, ETC.

0660 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

Item 628.5.1
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 0.00Category Subtotal

007205089F 2024(004)PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0227 05406038 CONNECTOR PLATE FOR THRIE BEAM EA  2,338.930  0.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $28,877,284.14
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046027 000 SY  50.000REMOVING CONC (APPR SLAB)  107.800  5,390.00 96.00

01346002 000 STA  100.000BACKFILL (TY B)  1,120.000  112,000.00 1,120.00

03516004 000 SY  50.750FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  84,483.300  4,287,527.47 88,558.00

03516025 000 SY  71.650FLEX PAVEMENT STRUCTURE REPAIR (8"-15")  28,314.390  2,028,726.05 27,327.00

03516056 000 SY  53.300FLEX PAVE STRUC REPAIR (8") SITE 2  38,946.420  2,075,844.19 35,510.00

03546029 000 SY  3.800PLANE ASPH CONC PAV(0" TO 6")  10,357.580  39,358.81 41,391.00

03546045 SY  3.250PLANE ASPH CONC PAV (2")  20,004.470  65,014.53 0.00

Pay by SY for Milling Rest Areas and Ramps

03546048 000 SY  2.650PLANE ASPH CONC PAV (3")  473,774.452  1,255,502.30 450,593.00

03546146 000 SY  2.100PLANE ASPH CONC PAV (1.5"-2")  23,694.330  49,758.09 4,494.00

04006005 000 CY  210.000CEM STABIL BKFL  77.330  16,239.30 86.00

04166029 000 LF  322.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  104.000  33,488.00 104.00

04226015 000 CY  1,400.000APPROACH SLAB  44.550  62,370.00 30.00

04326001 000 CY  1,400.000RIPRAP (CONC)(4 IN)  5.800  8,120.00 7.00

04326045 000 CY  536.000RIPRAP (MOW STRIP)(4 IN)  580.586  311,194.10 479.00

04386002 LF  57.390CLEANING AND SEALING EXIST JOINTS(CL3)  2,688.000  154,264.32 0.00

Pay by LF for field measured Qty

04386009 000 LF  9.500CLEANING EXISTING JOINTS  2,094.390  19,896.71 2,156.00

04546003 000 LF  172.000ARMOR JOINT  44.000  7,568.00 44.00

04546008 000 CF  352.000HEADER TYPE EXPANSION JOINT  423.920  149,219.84 270.00

04546009 000 LF  7.500JOINT SEALANT  2,156.000  16,170.01 2,156.00

04806001 000 EA  4,500.000CLEAN EXIST CULVERTS  13.000  58,500.00 13.00

05006001 000 LS  910,500.000MOBILIZATION  0.900  819,450.00 1.00

05006003 EA  1.000MOBILIZATION (CALLOUT 1)  17,200.000  17,200.00 0.00

Pay MOB by DOL ($8,600.00)

05026001 008 MO  12,400.000BARRICADES, SIGNS AND TRAFFIC HANDLING  18.000  223,200.00 15.00

05066001 005 LF  39.500ROCK FILTER DAMS (INSTALL) (TY 1)  419.500  16,570.25 760.00

05066011 005 LF  7.500ROCK FILTER DAMS (REMOVE)  419.500  3,146.25 760.00

05066038 005 LF  3.750TEMP SEDMT CONT FENCE (INSTALL)  9,705.000  36,393.75 18,017.00

05066039 005 LF  0.750TEMP SEDMT CONT FENCE (REMOVE)  9,705.000  7,278.75 18,017.00

05336001 000 LF  0.150RUMBLE STRIPS (SHOULDER)  205,679.000  30,851.85 221,860.00

05406001 001 LF  22.500MTL W-BEAM GD FEN (TIM POST)  8,653.000  194,692.50 7,675.00

05406006 001 EA  3,160.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  17.000  53,720.00 22.00

05406016 001 EA  1,500.000DOWNSTREAM ANCHOR TERMINAL SECTION  13.000  19,500.00 14.00

05406018 001 EA  1,000.000MTL BM GD FEN TRANS (NON - SYM)  4.000  4,000.00 8.00

05406038 EA  2,338.930CONNECTOR PLATE FOR THRIE BEAM  18.000  42,100.74 0.00

ADDED CO#10

05426001 000 LF  1.500REMOVE METAL BEAM GUARD FENCE  12,665.500  18,998.25 13,550.00

05426002 000 EA  200.000REMOVE TERMINAL ANCHOR SECTION  9.000  1,800.00 18.00

05446001 000 EA  2,850.000GUARDRAIL END TREATMENT (INSTALL)  25.000  71,250.00 28.00

05446003 000 EA  200.000GUARDRAIL END TREATMENT (REMOVE)  28.000  5,600.00 32.00

05456005 000 EA  1,000.000CRASH CUSH ATTEN (REMOVE)  2.000  2,000.00 2.00

05456010 000 EA  55,000.000CRASH CUSH ATTEN (INSTL)(L)(W)(TL3)  2.000  110,000.00 2.00

05856014 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3080)  160,804.000  160,804.00 1,000.00
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TEST TYPE B, SCHEDULE 1

06106009 000 EA  2,300.000REMOVE RD IL ASM (TRANS-BASE)  13.000  29,900.00 9.00

06106104 EA  1,948.920IN RD IL (U/P) (TY 1) (150W EQ) LED  2.000  3,897.84 0.00

For under-bridge lighting

06106291 000 EA  6,950.000IN RD IL (TY SA) 50T-12-12(400W EQ)LED  13.000  90,350.00 13.00

06186023 000 LF  16.000CONDT (PVC) (SCH 40) (2")  3,176.000  50,816.00 2,940.00

06186047 000 LF  50.000CONDT (PVC) (SCH 80) (2") (BORE)  150.000  7,500.00 150.00

06186066 LF  6.030CONDT (RM) (1 1/4")  100.000  603.00 0.00

Conduit to service underbridge lighting cost over ALBUP

06186066 LF  48.060CONDT (RM) (1 1/4")  100.000  4,806.00 0.00

Conduit to service underbridge lighting

06246002 000 EA  1,300.000GROUND BOX TY A (122311)W/APRON  6.000  7,800.00 10.00

06286002 000 EA  750.000REMOVE ELECTRICAL SERVICES  1.000  750.00 1.00

06286012 000 EA  7,160.000ELC SRV TY A 120/240 060(NS)SS(T)TP(O)  2.000  14,320.00 1.00

06446001 000 EA  680.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  54.000  36,720.00 54.00

06446004 000 EA  815.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  13.000  10,595.00 13.00

06446017 000 EA  1,045.000IN SM RD SN SUP&AM TY10BWG(2)SA(P)  5.000  5,225.00 5.00

06446027 000 EA  925.000IN SM RD SN SUP&AM TYS80(1)SA(P)  2.000  1,850.00 2.00

06446076 000 EA  85.000REMOVE SM RD SN SUP&AM  76.000  6,460.00 74.00

06586061 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  40.000  1,200.00 55.00

06586064 000 EA  30.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  56.000  1,680.00 87.00

06586080 000 EA  62.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND  200.000  12,400.00 200.00

06626005 000 LF  0.400WK ZN PAV MRK NON-REMOV (W)6"(BRK)  15,099.000  6,039.60 68,320.00

06626008 000 LF  0.370WK ZN PAV MRK NON-REMOV (W)6"(SLD)  53,953.000  19,962.61 267,903.00

06626037 000 LF  0.370WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  55,797.000  20,644.89 229,375.00

06626109 000 EA  1.150WK ZN PAV MRK SHT TERM (TAB)TY W  63.000  72.45 21,317.00

06666081 007 EA  850.000REFL PAV MRK TY I(W)(ENTR GORE)(100MIL)  9.000  7,650.00 9.00

06666084 007 EA  850.000REFL PAV MRK TY I(W)(EXIT GORE)(100MIL)  9.000  7,650.00 9.00

06666225 007 LF  0.170PAVEMENT SEALER 6"  226,752.000  38,547.84 350,533.00

06666239 007 EA  225.000PAVEMENT SEALER (ENTR GORE)  5.000  1,125.00 9.00

06666240 007 EA  225.000PAVEMENT SEALER (EXIT GORE)  5.000  1,125.00 9.00

06666306 LF  0.650RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  37,180.000  24,167.00 0.00

Added CO#8

06666309 007 LF  0.600RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  158,334.000  95,000.40 158,334.00

06666321 007 LF  0.600RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  155,019.000  93,011.40 155,019.00

06686111 EA  583.000PRE PM TY C (ACC PRK)(BLU)(SYMBL ONLY)  6.000  3,498.00 0.00

Pay by EA for Blue Handicap Markers adj. to HC Curb Ramps

06726010 000 EA  3.750REFL PAV MRKR TY II-C-R  2,756.000  10,335.00 3,590.00

30776034 TON  152.000SP MIXES SP-C SAC-B PG76-22  2,558.250  388,854.00 0.00

Pay by TN for Inlay of Rest Area, Rest Area Ramps

30776065 TON  158.580SP MIXES SP-D SAC-A PG76-22  2,118.540  335,958.08 0.00

Pay by TON for Bridge surface and approaches

30806007 000 TON  144.000STONE-MTRX-ASPH SMA-D SAC-A PG76-22  44,868.700  6,461,092.80 57,098.00

30806007 TON  157.240STONE-MTRX-ASPH SMA-D SAC-A PG76-22  40,956.753  6,440,039.84 57,098.00

Added CO#1- Sta 360+30 to 920+00 +/- IH 10 ML- Spray Paver

30806023 DOL -1.000PRODUCTION PAYMENT ADJUSTMENT  21,690.890 -21,690.89 0.00

Added CO#1- For LN 0481- SMA-D SAC-A PG76-22- Penalty

30806023 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  364,824.380  364,824.38 0.00

Added CO#1- For LN 0481- SMA-D SAC-A PG76-22- Bonus
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30806024 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  76,452.730 -76,452.73 0.00

Added CO#1- For LN 0481- SMA-D SAC-A PG76-22- Penalty

30806024 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  402,718.210  402,718.21 0.00

Added CO#1- For LN 0481- SMA-D SAC-A PG76-22- Bonus

30806029 000 GAL  3.400TACK COAT  43,789.000  148,882.60 49,650.00

30856001 000 GAL  3.900UNDERSEAL COURSE  104,105.930  406,013.13 90,119.00

60006008 000 LF  0.850REMOVE CONDUCTOR  9,504.000  8,078.40 9,504.00

60016002 000 EA  10,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  40,000.00 4.00

61856002 002 DAY  250.000TMA (STATIONARY)  222.000  55,500.00 232.00

61856005 002 DAY  600.000TMA (MOBILE OPERATION)  26.000  15,600.00 24.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  553,355.757  553,355.76 1,000.00

96066069 DOL  1.000FORCE ACCT-3RD PARTY DAMAGE REPAIR  60,081.250  60,081.25 1,000.00

3RD PARTY DAMAGE

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  5,415.750  5,415.75 0.00

Pay by the Dollar (Cert. Inv.: $5415.75) - Emergency callout

96086002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  15,030.330  15,030.33 0.00

CO# 007 - E&O In-Progress Sign/Post/Foundation Changes

96086004 DOL  5,842.390UNIQUE CHANGE ORDER ITEM 4  1.000  5,842.39 0.00

Traffic control (LS) CO#10 work

96086005 DOL  1,749.830UNIQUE CHANGE ORDER ITEM 5  4.000  6,999.32 0.00

ADDED CO#11

96086006 DOL  8,484.000UNIQUE CHANGE ORDER ITEM 6  1.000  8,484.00 0.00

ADDED CO#11

96086007 DOL  42,247.430UNIQUE CHANGE ORDER ITEM 7  1.000  42,247.43 0.00

Added CO#12

$28,877,284.14TOTAL ITEM EARNINGS TO DATE


