
 219,765.27

007212201CONTRACT ID:

PROJECT: C 72-12-201

CONTRACT:

02253207

PROJECTED AMOUNT: $6,824,351.40

CONTRACTOR:

HIGHWAY: IH 10

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

LONE STAR PAVING COMPANY

Carlos Arcila, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0017

08/24/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2025

02/07/2025

ESTIMATE PAID:

 155

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 00/00/0000

$7,044,116.67

CONTRACT:

07/26/2026

AWARD AMOUNT: $6,824,351.40

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 90.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/31/2026

00/00/0000

 100.00

$9,000.00 $7,328,675.51 $7,337,675.51 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$9,000.00 $7,328,675.51 $7,337,675.51 

$0.00 $0.00 $0.00 

$9,000.00 $7,337,675.51 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,328,675.51 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$18,813.50

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$18,813.50PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 155

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 172

 0

 172

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 18  0  18

AWAIT FINAL ACCEPT 4

AWAITING FINAL DOCU 7

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 3

WORK COMPL &  ACCE 1

07/26/2026  1 SUNDAY

07/27/2026  1 AWAIT FINAL ACCEPT

07/28/2026  1 AWAIT FINAL ACCEPT

07/29/2026  1 AWAIT FINAL ACCEPT

07/30/2026  1 AWAIT FINAL ACCEPT

07/31/2026  1 WORK COMPL &  ACCEP

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAITING FINAL DOCUMENTATION

08/04/2026  1 AWAITING FINAL DOCUMENTATION

08/05/2026  1 AWAITING FINAL DOCUMENTATION

08/06/2026  1 AWAITING FINAL DOCUMENTATION

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1
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WORK PERFORMED THIS PERIOD

C 72-12-201 007212201PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0155 05007001 MOBILIZATION000 LS  300,000.000 $9,000.00 0.030  1.00 1.00

$9,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007212201PROJECT CONTROLC 72-12-201

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  29.000  7,656.000  0.000  7,095.50  205,769.50

0065 01047006 000 REMOV CONC (RIPRAP) SY  31.000  3,030.000  0.000  3,030.00  93,930.00

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  34.000  1,309.000  0.000  787.46  26,773.64

0075 01047016 000 REMOV CONC (CURB) LF  24.000  29.000  0.000  768.08  18,433.92

0076 01107002 EXCAV (CHANNEL) CY  174.040  0.000  376.000  376.00  65,439.04

CO #010-ADD XCAV (CHANNEL)

0077 01327003 EMBANK (FNL)(OC)(TY B) CY  68.900  0.000  376.000  376.00  25,906.40

CO #010 -ADD EMBANK (FNL)(OC)(TY B)

0095 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  108.000  26,368.000  0.000  27,071.86  2,923,760.88

0100 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  53.000  6,918.000  3,219.930  10,137.93  537,310.29

0105 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  2.000  204,606.000  0.000  252,412.56  504,825.12

0110 04327002 000 RIPRAP (CONC)(5 IN) CY  570.000  497.000  0.000  531.05  302,698.50

0121 04327013 RIPRAP (MOW STRIP)(4 IN) CY  634.200  0.000  284.360  284.36  180,341.11

CO #008 - Revised Pricing

0125 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  52.000  914.000  0.000  906.50  47,138.00

0130 04547010 000 JOINT SEALANT LF  40.000  914.000  0.000  914.00  36,560.00

0135 04797001 000 ADJUSTING MANHOLES EA  1,050.000  65.000  0.000  3.00  3,150.00

0150 04807001 000 CLEAN EXIST CULVERTS EA  6,800.000  1.000  0.000  1.00  6,800.00

0155 05007001 000 MOBILIZATION LS  300,000.000  1.000  0.000  1.00  300,000.00

0160 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,400.000  11.000  0.000  11.00  15,400.00

0165 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  105.000  119.000  0.000  364.00  38,220.00

0170 05057001 000 TMA (STATIONARY) DAY  370.000  301.000 -110.000  191.00  70,670.00

0175 05057003 000 TMA (MOBILE OPERATION) DAY  1,050.000  7.000  0.000  17.00  17,850.00

0176 05067003 ROCK FILTER DAMS (INSTALL) (TY 3) LF  80.570  0.000  50.000  50.00  4,028.50

CO #010 -ADD ROCK FILTER DAMS (INSTALL)(TY 3)

0177 05067011 ROCK FILTER DAMS (REMOVE) LF  80.570  0.000  50.000  50.00  4,028.50

CO #010 -ADD ROCK FILTER DAMS (REMOVE)

0190 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  4.730  40.000  0.000  250.00  1,182.50

0195 05297001 000 CONC CURB (TY I) LF  26.000  39.000  0.000  843.00  21,918.00

0200 05317001 000 CONC SIDEWALKS (4") SY  72.000  1,164.000  0.000  861.82  62,051.04

0205 05317005 000 CURB RAMPS (TY 1) EA  2,400.000  9.000 -2.000  4.00  9,600.00

0210 05317006 000 CURB RAMPS (TY 2) EA  2,600.000  11.000 -1.000  4.00  10,400.00

0215 05317010 000 CURB RAMPS (TY 7) EA  2,500.000  2.000  0.000  2.00  5,000.00

0220 05317011 000 CURB RAMPS (TY 10) EA  2,700.000  6.000 -4.000  2.00  5,400.00

0231 05407001 MTL W-BEAM GD FEN (TIM POST) LF  26.250  0.000  5,561.750  5,561.75  145,995.94

CO #008 - Revised Pricing

0235 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,050.000  22.000 -2.000  11.00  22,550.00

0240 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,400.000  15.000 -1.000  12.00  16,800.00

0241 05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,729.280  0.000  1.000  1.00  1,729.28

CO #004-To be paid by the EA

0243 96087006 UNIQUE CHANGE ORDER ITEM 6 DOL  1.000  0.000  11,575.280  11,575.28  11,575.28

CO #007-To be paid by the LS DOL

0245 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  7,675.000  0.000  5,561.40  16,684.20
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0250 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  180.000  23.000  0.000  26.00  4,680.00

0255 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  450.000  21.000  0.000  3.00  1,350.00

0260 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  17.000 -3.000  21.00  69,300.00

0265 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  315.000  14.000  0.000  13.00  4,095.00

0269 05457005 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  57,203.840  0.000  1.000  1.00  57,203.84

CO #004-To be paid by the EA

0275 06107011 000 REPLACE LUMINAIRE W/(150W EQ) LED EA  620.000  39.000  0.000  37.00  22,940.00

0280 06107012 000 REPLACE LUMINAIRE W/(250W EQ) LED EA  870.000  43.000  0.000  43.00  37,410.00

0285 06107013 000 REPLACE LUMINAIRE W/(400W EQ) LED EA  945.000  41.000  0.000  47.00  44,415.00

0290 06367001 000 ALUMINUM SIGNS (TY A) SF  21.000  327.000  0.000  89.00  1,869.00

0295 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  32.000  439.500  0.000  148.50  4,752.00

0300 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  760.000  143.000  0.000  134.00  101,840.00

0305 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  810.000  56.000  0.000  56.00  45,360.00

0310 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  945.000  14.000  0.000  15.00  14,175.00

0315 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,000.000  11.000  0.000  10.00  10,000.00

0320 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  810.000  38.000  0.000  37.00  29,970.00

0325 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,050.000  4.000  0.000  9.00  9,450.00

0335 06447048 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  760.000  1.000  0.000  3.00  2,280.00

0340 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  1,940.000  14.000  0.000  7.00  13,580.00

0345 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  3,250.000  3.000  0.000  3.00  9,750.00

0360 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  262.000  0.000  263.00  26,300.00

0365 06447074 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  370.000  3.000  0.000  3.00  1,110.00

0375 06477003 000 REMOVE LRSA EA  860.000  6.000  0.000  11.00  9,460.00

0380 06587001 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA  37.000  19.000  0.000  18.00  666.00

0390 06587021 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2 EA  36.000  141.000  0.000  97.00  3,492.00

0400 06587070 000 INSTL OM ASSM (OM-3R)(TWT)GND EA  315.000  3.000  0.000  3.00  945.00

0405 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  8,382.000  0.000  7,594.00  7,594.00

0410 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.000  922.000  0.000  254.00  254.00

0415 06667003 000 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  1.000  1,153.000  0.000  854.00  854.00

0420 06667021 000 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  1.600  724.000  0.000  576.00  921.60

0425 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  26,953.000  0.000  19,810.00  19,810.00

0430 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.500  6,043.000  0.000  7,112.00  39,116.00

0435 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  105.000  107.000  0.000  101.00  10,605.00

0440 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  180.000  63.000  0.000  63.00  11,340.00

0445 06667048 000 REFL PAV MRK TY I(W)(TPL ARRW)(100MIL) EA  210.000  1.000  0.000  1.00  210.00

0450 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  180.000  14.000  0.000  14.00  2,520.00

0460 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  130.000  110.000  0.000  99.00  12,870.00

0465 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  400.000  5.000  0.000  8.00  3,200.00

0470 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  37.000  42.000  0.000  38.00  1,406.00

0475 06667108 000 REFL PAV MRK TY I (Y)4"(DOT)(100MIL) LF  5.500  53.000  0.000  48.00  264.00

0480 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  1.000  4,934.000  0.000  4,386.00  4,386.00

0485 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  5.500  612.000  0.000  922.00  5,071.00

0490 06667287 000 TY I HIGH PERF PM (W)4"(SLD)(100MIL) LF  1.000  1,504.000  0.000  912.00  912.00

0495 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  1.000  17,116.000  0.000  17,116.00  17,116.00

0500 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  1.000  3,680.000  0.000  4,678.00  4,678.00

0505 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  1.000  15,660.000  0.000  16,977.00  16,977.00

0510 06667346 000 PAVEMENT SLER 4" LF  0.250  1,276.000  0.000  1,693.00  423.25

0515 06667347 000 PAVEMENT SLER 6" LF  0.400  33,638.000  0.000  38,448.00  15,379.20
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0520 06667348 000 PAVEMENT SLER 8" LF  0.500  32,611.000  0.000  28,183.00  14,091.50

0525 06667352 000 PAVEMENT SLER 24" LF  2.600  7,625.000  0.000  8,084.00  21,018.40

0530 06667354 000 PAVEMENT SLER (WORD) EA  60.000  110.000  0.000  110.00  6,600.00

0535 06667356 000 PAVEMENT SLER (DBL ARROW) EA  80.000  38.000  0.000  111.50  8,920.00

0540 06667357 000 PAVEMENT SLER (TPL ARROW) EA  105.000  1.000  0.000  1.00  105.00

0545 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  105.000  14.000  0.000  13.00  1,365.00

0550 06667364 000 PAVEMENT SLER (RR XING) EA  223.000  5.000  0.000  8.00  1,784.00

0555 06667365 000 PAVEMENT SLER (YLD TRI) EA  29.000  42.000  0.000  38.00  1,102.00

0560 06727002 000 REFL PAV MRKR TY I-C EA  5.000  675.000  0.000  180.00  900.00

0565 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  440.000  0.000  221.00  1,105.00

0570 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  1,895.000  0.000  2,230.00  11,150.00

0575 06827001 000 VEH SIG SEC (12")LED(GRN) EA  400.000  48.000  0.000  48.00  19,200.00

0580 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  400.000  7.000  0.000  7.00  2,800.00

0585 06827003 000 VEH SIG SEC (12")LED(YEL) EA  400.000  48.000  0.000  48.00  19,200.00

0590 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  400.000  7.000  0.000  7.00  2,800.00

0595 06827005 000 VEH SIG SEC (12")LED(RED) EA  400.000  48.000  0.000  48.00  19,200.00

0600 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  210.000  41.000  0.000  41.00  8,610.00

0605 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  300.000  7.000  0.000  7.00  2,100.00

0610 06847035 000 TRF SIG CBL (TY A)(14 AWG)(9 CONDR) LF  8.000  2,933.000  0.000  2,606.50  20,852.00

0615 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  70.000  48.000  0.000  48.00  3,360.00

0620 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  8.400  2,019.000  0.000  2,019.00  16,959.60

0621 07907052 LANE CLOSURE(HOURLY ONLY)(TYP 14) HR  128.120  0.000  64.000  64.00  8,199.68

CO #010 -ADD LANE CLOSURE(HOURLY ONLY)(TYP 14)

0625 30067001 000 UNDERSEAL COURSE GAL  4.100  41,945.000  0.000  40,500.38  166,051.56

0626 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1,000.000  58,792.61  58,792.61

SP Mixes SP-C SAC-A PG76-22 Bonus

0628 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1,000.000  42,337.77  42,337.77

SP Mixes SP-C SAC-A PG76-22 Bonus

0629 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  0.000  1,000.000  2,144.05 -2,144.05

SP Mixes SP-C SAC-A PG76-22 Penalty

0635 60287002 000 WWD LED SIGN EA  4,150.000  6.000  0.000  8.00  33,200.00

0640 60287004 000 WWD SOLAR POWER SYSTEM EA  630.000  6.000  0.000  8.00  5,040.00

0641 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  5,879.170  14,147.74  14,147.74

CO#02-To be paid by the LS DOL

0642 05507008 CHAIN LINK FENCE(INSTALL)(6 )(BARB TOP) LF  33.140  0.000  1,200.000  1,053.00  34,896.42

CO#003-To be paid by the LF

0643 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  3,446.630  0.000  2.000  2.00  6,893.26

CO#003-To be paid by the EA

0644 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  1.000  0.000  868.800  868.80  868.80

CO #005-To be paid by the LS DOL

0645 96087005 UNIQUE CHANGE ORDER ITEM 5 DOL  1.000  0.000  32,675.300  32,675.30  32,675.30

CO #005-To be paid by the LS DOL

0646 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  1.000  0.000  477.230  477.23  477.23

CO #004-To be paid by the LS DOL

244 96087007 UNIQUE CHANGE ORDER ITEM 7 DOL  1.000  0.000  20,428.650  20,428.65  20,428.65

CO #010 -(LS) for 11 EA at $1,857.15/EA
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Category Subtotal $7,067,307.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0715 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  238,796.48  238,796.48

0720 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  11,051.13  11,051.13

0725 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  16,612.37  16,612.37

0735 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  1,375.00  1,375.00

0755 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  2,533.53  2,533.53

Category Subtotal $270,368.51

007212201C 72-12-201PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01617002 000 COMPOST MANUF TOPSOIL (4") SY  8.400  2,373.000  0.000  0.000  0.00

0085 01627002 000 BLOCK SODDING SY  7.000  2,373.000  0.000  0.000  0.00

0090 01647012 000 DRILL SEED (PERM_URBAN_CLAY) SY  0.600  2,373.000  0.000  0.000  0.00

0096 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000 -1,000.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22-BONUS

0097 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000 -1,000.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22-PENALTY

0098 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000 -1,000.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22-BONUS

0099 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000 -1,000.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22-PENALTY

0115 04327005 000 RIPRAP (CONC)(CL B) CY  680.000  22.000  0.000  0.000  0.00

0120 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  604.000  451.000 -451.000  0.000  0.00

0140 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  1,150.000  4.000  0.000  0.000  0.00

0145 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  1,460.000  4.000  0.000  0.000  0.00

0180 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  165.000  0.000  0.000  0.00

0185 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  105.000  0.000  0.000  0.00

0225 05317012 000 CURB RAMPS (TY 20) EA  3,600.000  1.000  0.000  0.000  0.00

0230 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.000  7,825.000 -7,825.000  0.000  0.00

0270 05457009 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL2) EA  20,000.000  1.000 -1.000  0.000  0.00

0330 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,130.000  1.000  0.000  0.000  0.00

0350 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  7,350.000  7.000  0.000  0.000  0.00

0355 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  160.000  4.000  0.000  0.000  0.00

0370 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  52.000  4.000  0.000  0.000  0.00

0385 06587006 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF EA  120.000  119.000  0.000  0.000  0.00

0395 06587047 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)SRF EA  120.000  99.000  0.000  0.000  0.00

0455 06667053 000 REFL PAV MRK TY I(W)(U-LT ARW)(090 MIL) EA  180.000  107.000  0.000  0.000  0.00

0627 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  0.000  1,000.000  0.000  0.00

SP Mixes SP-C SAC-A PG76-22 Penalty

0630 60137008 000 GROUND BOX W/ APRON (ADJUST) EA  1,570.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0700 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0705 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0710 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  9,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0730 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0740 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0745 96067015 SOIL AND GROUNDWATER MANAGEMENT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

Item 161.2

0750 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  0.000  0.00

TYPE B SCHEDULE 2

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,337,675.51
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047005 000 LF  29.000REMOV CONC (MOWSTRIP)  7,095.500  205,769.50 7,656.00

01047006 000 SY  31.000REMOV CONC (RIPRAP)  3,030.000  93,930.00 3,030.00

01047013 000 SY  34.000REMOV CONC (SIDEWALK, RAMP OR SUP)  787.460  26,773.64 1,309.00

01047016 000 LF  24.000REMOV CONC (CURB)  768.080  18,433.92 29.00

01107002 CY  174.040EXCAV (CHANNEL)  376.000  65,439.04 0.00

01327003 CY  68.900EMBANK (FNL)(OC)(TY B)  376.000  25,906.40 0.00

03447030 000 TON  108.000SP MIXES SP-C SAC-A PG76-22  27,071.860  2,923,760.88 26,368.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  58,792.610  58,792.61 0.00

SP Mixes SP-C SAC-A PG76-22 Bonus

03447076 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  2,144.050 -2,144.05 0.00

SP Mixes SP-C SAC-A PG76-22 Penalty

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  42,337.770  42,337.77 0.00

SP Mixes SP-C SAC-A PG76-22 Bonus

03517007 000 SY  53.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  10,137.930  537,310.29 6,918.00

03547032 000 SY  2.000PLANE ASPH CONC PAV(0" TO 2")  252,412.560  504,825.12 204,606.00

04327002 000 CY  570.000RIPRAP (CONC)(5 IN)  531.050  302,698.50 497.00

04327013 000 CY  604.000RIPRAP (MOW STRIP)(4 IN)  0.000  0.00 0.00

04327013 CY  634.200RIPRAP (MOW STRIP)(4 IN)  284.360  180,341.11 0.00

CO #008 - Revised Pricing

04387001 000 LF  52.000CLEANING AND SEALING EXISTING JOINTS  906.500  47,138.00 914.00

04547010 000 LF  40.000JOINT SEALANT  914.000  36,560.00 914.00

04797001 000 EA  1,050.000ADJUSTING MANHOLES  3.000  3,150.00 65.00

04807001 000 EA  6,800.000CLEAN EXIST CULVERTS  1.000  6,800.00 1.00

05007001 000 LS  300,000.000MOBILIZATION  1.000  300,000.00 1.00

05027001 000 MO  1,400.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  15,400.00 11.00

05037001 000 DAY  105.000PORTABLE CHANGEABLE MESSAGE SIGN  364.000  38,220.00 119.00

05057001 000 DAY  370.000TMA (STATIONARY)  191.000  70,670.00 301.00

05057003 000 DAY  1,050.000TMA (MOBILE OPERATION)  17.000  17,850.00 7.00

05067003 LF  80.570ROCK FILTER DAMS (INSTALL) (TY 3)  50.000  4,028.50 0.00

05067011 LF  80.570ROCK FILTER DAMS (REMOVE)  50.000  4,028.50 0.00

05067042 000 LF  4.730BIODEG EROSN CONT LOGS (INSTL) (6")  250.000  1,182.50 40.00

05297001 000 LF  26.000CONC CURB (TY I)  843.000  21,918.00 39.00

05317001 000 SY  72.000CONC SIDEWALKS (4")  861.820  62,051.04 1,164.00

05317005 000 EA  2,400.000CURB RAMPS (TY 1)  4.000  9,600.00 9.00

05317006 000 EA  2,600.000CURB RAMPS (TY 2)  4.000  10,400.00 11.00

05317010 000 EA  2,500.000CURB RAMPS (TY 7)  2.000  5,000.00 2.00

05317011 000 EA  2,700.000CURB RAMPS (TY 10)  2.000  5,400.00 6.00

05407001 000 LF  25.000MTL W-BEAM GD FEN (TIM POST)  0.000  0.00 0.00

05407001 LF  26.250MTL W-BEAM GD FEN (TIM POST)  5,561.750  145,995.94 0.00

CO #008 - Revised Pricing

05407005 000 EA  2,050.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  11.000  22,550.00 22.00

05407015 000 EA  1,400.000DOWNSTREAM ANCHOR TERMINAL SECTION  12.000  16,800.00 15.00

05407027 EA  1,729.280MTL BM GD FEN (LONG SPAN SYSTEM)  1.000  1,729.28 0.00

CO #004-To be paid by the EA
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05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  5,561.400  16,684.20 7,675.00

05427002 000 EA  180.000REMOVE TERMINAL ANCHOR SECTION  26.000  4,680.00 23.00

05427004 000 EA  450.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  3.000  1,350.00 21.00

05447001 000 EA  3,300.000GUARDRAIL END TREATMENT (INSTALL)  21.000  69,300.00 17.00

05447003 000 EA  315.000GUARDRAIL END TREATMENT (REMOVE)  13.000  4,095.00 14.00

05457005 EA  57,203.840CRASH CUSH ATTEN (INSTL)(L)(N)(TL2)  1.000  57,203.84 0.00

CO #004-To be paid by the EA

05507008 LF  33.140CHAIN LINK FENCE(INSTALL)(6 )(BARB TOP)  1,053.000  34,896.42 0.00

CO#003-To be paid by the LF

06107011 000 EA  620.000REPLACE LUMINAIRE W/(150W EQ) LED  37.000  22,940.00 39.00

06107012 000 EA  870.000REPLACE LUMINAIRE W/(250W EQ) LED  43.000  37,410.00 43.00

06107013 000 EA  945.000REPLACE LUMINAIRE W/(400W EQ) LED  47.000  44,415.00 41.00

06367001 000 SF  21.000ALUMINUM SIGNS (TY A)  89.000  1,869.00 327.00

06367004 000 SF  32.000REPLACE EXISTING ALUMINUM SIGNS(TY A)  148.500  4,752.00 439.50

06447001 000 EA  760.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  134.000  101,840.00 143.00

06447002 000 EA  810.000IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM)  56.000  45,360.00 56.00

06447004 000 EA  945.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  15.000  14,175.00 14.00

06447007 000 EA  1,000.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  10.000  10,000.00 11.00

06447028 000 EA  810.000IN SM RD SN SUP&AM TYS80(1)SA(T)  37.000  29,970.00 38.00

06447031 000 EA  1,050.000IN SM RD SN SUP&AM TYS80(1)SA(U)  9.000  9,450.00 4.00

06447048 000 EA  760.000IN SM RD SN SUP&AM TYS80(2)SA(P)  3.000  2,280.00 1.00

06447049 000 EA  1,940.000IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL)  7.000  13,580.00 14.00

06447061 000 EA  3,250.000IN BRIDGE MNT CLEARANCE SGN ASSM(TY N)  3.000  9,750.00 3.00

06447073 000 EA  100.000REMOVE SM RD SN SUP&AM  263.000  26,300.00 262.00

06447074 000 EA  370.000REMOVE BRDG MNT CLEARANCE SIGN ASSM  3.000  1,110.00 3.00

06477003 000 EA  860.000REMOVE LRSA  11.000  9,460.00 6.00

06587001 000 EA  37.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2  18.000  666.00 19.00

06587021 000 EA  36.000INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2  97.000  3,492.00 141.00

06587070 000 EA  315.000INSTL OM ASSM (OM-3R)(TWT)GND  3.000  945.00 3.00

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  7,594.000  7,594.00 8,382.00

06627113 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y  254.000  254.00 922.00

06667003 000 LF  1.000REFL PAV MRK TY I (W)4"(DOT)(100MIL)  854.000  854.00 1,153.00

06667021 000 LF  1.600REFL PAV MRK TY I (W)8"(LNDP)(100MIL)  576.000  921.60 724.00

06667024 000 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  19,810.000  19,810.00 26,953.00

06667036 000 LF  5.500REFL PAV MRK TY I (W)24"(SLD)(100MIL)  7,112.000  39,116.00 6,043.00

06667042 000 EA  105.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  101.000  10,605.00 107.00

06667045 000 EA  180.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  63.000  11,340.00 63.00

06667048 000 EA  210.000REFL PAV MRK TY I(W)(TPL ARRW)(100MIL)  1.000  210.00 1.00

06667051 000 EA  180.000REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)  14.000  2,520.00 14.00

06667066 000 EA  130.000REFL PAV MRK TY I (W)(WORD)(100MIL)  99.000  12,870.00 110.00

06667081 000 EA  400.000REFL PAV MRK TY I (W)(RR XING)(100MIL)  8.000  3,200.00 5.00

06667087 000 EA  37.000REF PAV MRK TY I(W)18"(YLD TRI)(100MIL)  38.000  1,406.00 42.00

06667108 000 LF  5.500REFL PAV MRK TY I (Y)4"(DOT)(100MIL)  48.000  264.00 53.00

06667114 000 LF  1.000REFL PAV MRK TY I (Y)8"(SLD)(100MIL)  4,386.000  4,386.00 4,934.00

06667123 000 LF  5.500REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  922.000  5,071.00 612.00

06667287 000 LF  1.000TY I HIGH PERF PM (W)4"(SLD)(100MIL)  912.000  912.00 1,504.00

06667290 000 LF  1.000TY I HIGH PERF PM (W)6"(BRK)(100MIL)  17,116.000  17,116.00 17,116.00

06667293 000 LF  1.000TY I HIGH PERF PM (W)6"(SLD)(100MIL)  4,678.000  4,678.00 3,680.00

06667305 000 LF  1.000TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  16,977.000  16,977.00 15,660.00
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06667346 000 LF  0.250PAVEMENT SLER 4"  1,693.000  423.25 1,276.00

06667347 000 LF  0.400PAVEMENT SLER 6"  38,448.000  15,379.20 33,638.00

06667348 000 LF  0.500PAVEMENT SLER 8"  28,183.000  14,091.50 32,611.00

06667352 000 LF  2.600PAVEMENT SLER 24"  8,084.000  21,018.40 7,625.00

06667354 000 EA  60.000PAVEMENT SLER (WORD)  110.000  6,600.00 110.00

06667356 000 EA  80.000PAVEMENT SLER (DBL ARROW)  111.500  8,920.00 38.00

06667357 000 EA  105.000PAVEMENT SLER (TPL ARROW)  1.000  105.00 1.00

06667358 000 EA  105.000PAVEMENT SLER (UTURN ARROW)  13.000  1,365.00 14.00

06667364 000 EA  223.000PAVEMENT SLER (RR XING)  8.000  1,784.00 5.00

06667365 000 EA  29.000PAVEMENT SLER (YLD TRI)  38.000  1,102.00 42.00

06727002 000 EA  5.000REFL PAV MRKR TY I-C  180.000  900.00 675.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  221.000  1,105.00 440.00

06727006 000 EA  5.000REFL PAV MRKR TY II-C-R  2,230.000  11,150.00 1,895.00

06827001 000 EA  400.000VEH SIG SEC (12")LED(GRN)  48.000  19,200.00 48.00

06827002 000 EA  400.000VEH SIG SEC (12")LED(GRN ARW)  7.000  2,800.00 7.00

06827003 000 EA  400.000VEH SIG SEC (12")LED(YEL)  48.000  19,200.00 48.00

06827004 000 EA  400.000VEH SIG SEC (12")LED(YEL ARW)  7.000  2,800.00 7.00

06827005 000 EA  400.000VEH SIG SEC (12")LED(RED)  48.000  19,200.00 48.00

06827042 000 EA  210.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  41.000  8,610.00 41.00

06827044 000 EA  300.000BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM  7.000  2,100.00 7.00

06847035 000 LF  8.000TRF SIG CBL (TY A)(14 AWG)(9 CONDR)  2,606.500  20,852.00 2,933.00

06907024 000 EA  70.000REMOVAL OF SIGNAL HEAD ASSM  48.000  3,360.00 48.00

07607001 000 LF  8.400DITCH CLEANING AND RESHAPING (FOOT)  2,019.000  16,959.60 2,019.00

07907052 HR  128.120LANE CLOSURE(HOURLY ONLY)(TYP 14)  64.000  8,199.68 0.00

30067001 000 GAL  4.100UNDERSEAL COURSE  40,500.380  166,051.56 41,945.00

60287002 000 EA  4,150.000WWD LED SIGN  8.000  33,200.00 6.00

60287004 000 EA  630.000WWD SOLAR POWER SYSTEM  8.000  5,040.00 6.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  238,796.480  238,796.48 1,000.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  11,051.130  11,051.13 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  16,612.370  16,612.37 1,000.00

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  2,533.530  2,533.53 1,000.00

96067011 DOL  1.000FORCE ACCT 3RD PARTY DAMAGE  1,375.000  1,375.00 1,000.00

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  14,147.740  14,147.74 0.00

CO#02-To be paid by the LS DOL

96087003 DOL  1.000UNIQUE CHANGE ORDER ITEM 3  477.230  477.23 0.00

CO #004-To be paid by the LS DOL

96087003 DOL  3,446.630UNIQUE CHANGE ORDER ITEM 3  2.000  6,893.26 0.00

CO#003-To be paid by the EA

96087004 DOL  1.000UNIQUE CHANGE ORDER ITEM 4  868.800  868.80 0.00

CO #005-To be paid by the LS DOL

96087005 DOL  1.000UNIQUE CHANGE ORDER ITEM 5  32,675.300  32,675.30 0.00

CO #005-To be paid by the LS DOL

96087006 DOL  1.000UNIQUE CHANGE ORDER ITEM 6  11,575.280  11,575.28 0.00

CO #007-To be paid by the LS DOL

96087007 DOL  1.000UNIQUE CHANGE ORDER ITEM 7  20,428.650  20,428.65 0.00

CO #010 -(LS) for 11 EA at $1,857.15/EA

$7,337,675.51TOTAL ITEM EARNINGS TO DATE


