
Contract ID: 007302090

Project: STP 2026(377)HES

Highway:

District: SAN ANTONIO

Contract: 02263234 County: BEXAR

Award Amount: $368,657.75 Area Engineer: DALE PICHA

Projected Amount $368,657.75 Area Number: 096

Adj Projected Amount $0.00

Contractor: E-Z BEL CONSTRUCTION, LLC

Estimate Number: 0004 Letting Date: 02/05/2026

Estimate Paid: ü Award Date: 02/26/2026

Estimate Period: 6/26/2026 to 7/25/2026 Notice To Proceed Date: 03/09/2026

Estimate Type: Progress Work Begin Date:

% Complete 5.68 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $20,924.23 $3,289.64 $17,634.59

Participating $20,924.23 $3,289.64 $17,634.59

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $20,924.23 $3,289.64 $17,634.59

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/01/2026 Liquidated Damage Rate $760.00
Bid Days: 85

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 85
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

SATURDAY 5

SUNDAY 4

TIME NOT STARTED 1

TIME SUSPENDED 20

Total Period Days: 0 30 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/26/2026 4 ü TIME NOT STARTED

06/27/2026 4 ü SATURDAY

06/28/2026 4 ü SUNDAY

06/29/2026 4 ü TIME SUSPENDED

06/30/2026 4 ü TIME SUSPENDED

07/01/2026 4 ü TIME SUSPENDED

07/02/2026 4 ü TIME SUSPENDED

07/03/2026 4 ü TIME SUSPENDED

07/04/2026 4 ü SATURDAY

07/05/2026 4 ü SUNDAY

07/06/2026 4 ü TIME SUSPENDED

07/07/2026 4 ü TIME SUSPENDED

07/08/2026 4 ü TIME SUSPENDED

07/09/2026 4 ü TIME SUSPENDED

07/10/2026 4 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:39 AM

07/11/2026 4 ü SATURDAY

07/12/2026 4 ü SUNDAY

07/13/2026 4 ü TIME SUSPENDED

07/14/2026 4 ü TIME SUSPENDED

07/15/2026 4 ü TIME SUSPENDED

07/16/2026 4 ü TIME SUSPENDED

07/17/2026 4 ü TIME SUSPENDED

07/18/2026 4 ü SATURDAY

07/19/2026 4 ü SUNDAY

07/20/2026 4 ü TIME SUSPENDED

07/21/2026 4 ü TIME SUSPENDED

07/22/2026 4 ü TIME SUSPENDED

07/23/2026 4 ü TIME SUSPENDED

07/24/2026 4 ü TIME SUSPENDED

07/25/2026 4 ü SATURDAY
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Worked Performed This Period

Project: STP 2026(377)HES Control 007302090

Category: 002 Description: Install Safety Illumination on US 281 Along Southside ISD Campus

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0250 96017001 MATERIAL ON HAND DOL $1.00 17634.59 $17,634.59 1,000.00 17,634.59

Total Item Earnings This Estimate $17,634.59
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Contract Line Items

Project: STP 2026(377)HES Control 007302090

Category: 001 Description: Install Safety Illumination on US 281 Along Southside ISD Campus

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $100.00 9.00 0.00 0.00 $0.00

0065 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $265.00 240.00 0.00 0.00 $0.00

0070 04327005 0 RIPRAP (CONC)(CL B) CY $700.00 8.40 0.00 0.00 $0.00

0075 05007001 0 MOBILIZATION LS $30,000.00 1.00 0.00 0.09 $2,700.00

0080 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,200.00 5.00 0.00 0.00 $0.00

0085 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $26.00 68.00 0.00 0.00 $0.00

0090 05057001 0 TMA (STATIONARY) DAY $300.00 68.00 0.00 0.00 $0.00

0095 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $12.00 20.00 0.00 0.00 $0.00

0100 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $2.00 20.00 0.00 0.00 $0.00

0105 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $7.00 350.00 0.00 0.00 $0.00

0110 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 350.00 0.00 0.00 $0.00

0115 06107196 0 IN RD IL (TY SA) 50T-8 (400W EQ) LED EA $4,000.00 12.00 0.00 0.00 $0.00

0120 06107197 0 IN RD IL (TY SA) 50T-8-8 (400W EQ) LED EA $6,000.00 12.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(377)HES Control 007302090

Category: 001 Description: Install Safety Illumination on US 281 Along Southside ISD Campus

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06187030 0 CONDT (PVC) (SCH 40) (2") LF $7.50 4,695.00 0.00 0.00 $0.00

0130 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $28.00 450.00 0.00 0.00 $0.00

0135 06207007 0 ELEC CONDR (NO.8) BARE LF $1.65 5,145.00 0.00 0.00 $0.00

0140 06207008 0 ELEC CONDR (NO.8) INSULATED LF $2.70 10,640.00 0.00 0.00 $0.00

0145 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,500.00 8.00 0.00 0.00 $0.00

0150 06287009 0 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA $7,500.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $2,700.00

Contract Line Items

Project: STP 2026(377)HES Control 007302090

Category: 002 Description: Install Safety Illumination on US 281 Along Southside ISD Campus

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 17,634.59 $17,634.59

0255 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0260 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 5,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(377)HES Control 007302090

Category: 002 Description: Install Safety Illumination on US 281 Along Southside ISD Campus

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0265 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0270 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0275 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00

0280 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

0285 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 589.64 $589.64

Category 002 SubTotal $18,224.23

Total Item earnings this contract $20,924.23
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $100.00 9.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $265.00 240.00 0.00 $0.00

04327005 RIPRAP (CONC)(CL B) CY $700.00 8.40 0.00 $0.00

05007001 MOBILIZATION LS $30,000.00 1.00 0.09 $2,700.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,200.00 5.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $26.00 68.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $300.00 68.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $12.00 20.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $2.00 20.00 0.00 $0.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $7.00 350.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 350.00 0.00 $0.00

06107196 IN RD IL (TY SA) 50T-8 (400W EQ) LED EA $4,000.00 12.00 0.00 $0.00

06107197 IN RD IL (TY SA) 50T-8-8 (400W EQ) LED EA $6,000.00 12.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $7.50 4,695.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $28.00 450.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $1.65 5,145.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $2.70 10,640.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,500.00 8.00 0.00 $0.00

06287009 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA $7,500.00 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 17,634.59 $17,634.59

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 5,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 589.64 $589.64

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $20,924.23
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Total Item Earnings To Date
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