
Contract ID: 007302095

Project: F 2026(378)

Highway:

District: SAN ANTONIO

Contract: 02263009 County: BEXAR

Award Amount: $7,153,061.52 Area Engineer: FRANCES MERECKA

Projected Amount $7,153,061.52 Area Number: 053

Adj Projected Amount $0.00

Contractor: CACTUS TRANSPORT II, LLC

Estimate Number: 0003 Letting Date: 02/04/2026

Estimate Paid: ü Award Date: 02/26/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 04/08/2026

Estimate Type: Progress Work Begin Date: 05/08/2026

% Complete 4.
850000000000
0005

Accepted Date:

% Time Used: 6.85

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $347,222.93 $0.00 $347,222.93

Participating $347,222.93 $0.00 $347,222.93

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $347,222.93 $0.00 $347,222.93

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:42 AM
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Contract Time Statement

Work Begin Date: 05/08/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/08/2026 Liquidated Damage Rate $1,527.00
Bid Days: 73

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 73
0

Days Charged to Date: 5 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 5

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 18

Total Period Days: 5 26 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 3 ü TIME SUSPENDED

07/02/2026 3 ü TIME SUSPENDED

07/03/2026 3 ü TIME SUSPENDED

07/04/2026 3 ü SATURDAY

07/05/2026 3 ü SUNDAY

07/06/2026 3 ü TIME SUSPENDED

07/07/2026 3 ü TIME SUSPENDED

07/08/2026 3 ü TIME SUSPENDED

07/09/2026 3 ü TIME SUSPENDED

07/10/2026 3 ü TIME SUSPENDED

07/11/2026 3 ü SATURDAY

07/12/2026 3 ü SUNDAY

07/13/2026 3 ü TIME SUSPENDED

07/14/2026 3 ü TIME SUSPENDED

07/15/2026 3 ü TIME SUSPENDED

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:42 AM

07/16/2026 3 ü TIME SUSPENDED

07/17/2026 3 ü TIME SUSPENDED

07/18/2026 3 ü SATURDAY

07/19/2026 3 ü SUNDAY

07/20/2026 3 ü TIME SUSPENDED

07/21/2026 3 ü TIME SUSPENDED

07/22/2026 3 ü TIME SUSPENDED

07/23/2026 3 ü TIME SUSPENDED

07/24/2026 3 ü TIME SUSPENDED

07/25/2026 3 ü SATURDAY

07/26/2026 3 ü SUNDAY

07/27/2026 3

07/28/2026 3

07/29/2026 3

07/30/2026 3

07/31/2026 3
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:42 AM

Project: F 2026(378) Control 007302095

Category: 001 Description: Microsurface and Pavement Markings

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $13,000.00 1 $13,000.00 5.00 1.00

0155 06777001 000 ELIM EXT PM & MRKS (4") LF $0.25 218451 $54,612.75 223,500.00 218,451.00

0065 05007001 000 MOBILIZATION LS $35,000.00 0.50 $17,500.00 1.00 0.50

0525 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.50 183 $91.50 213.00 183.00

0580 30077001 000 BONDING COURSE GAL $4.50 2700 $12,150.00 3,045.00 2,700.00

0520 03507001 000 MICROSURFACING TON $241.00 426.98 $102,902.18 381.00 426.98

0530 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.55 210 $115.50 1,196.00 210.00

0680 03507001 000 MICROSURFACING TON $241.00 70.99 $17,108.59 348.00 70.99

0770 30077001 000 BONDING COURSE GAL $4.50 500 $2,250.00 2,784.00 500.00

0685 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.50 7 $3.50 41.00 7.00

0690 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.55 124 $68.20 1,288.00 124.00

0870 03507001 000 MICROSURFACING TON $241.00 483.01 $116,405.41 401.00 483.01

0925 30077001 000 BONDING COURSE GAL $4.50 2430 $10,935.00 3,206.00 2,430.00

Contract: 007302095 Payment Estimate: 0003 Page: 6 of 18



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:42 AM

Project: F 2026(378) Control 007302095

Category: 001 Description: Microsurface and Pavement Markings

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0875 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.55 146 $80.30 644.00 146.00

Total Item Earnings This Estimate $347,222.
93
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Contract Line Items

Project: F 2026(378) Control 007302095

Category: 001 Description: Microsurface and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03507001 0 MICROSURFACING TON $241.00 9,908.00 0.00 0.00 $0.00

0065 05007001 0 MOBILIZATION LS $35,000.00 1.00 0.00 0.50 $17,500.00

0070 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $13,000.00 5.00 0.00 1.00 $13,000.00

0075 05057003 0 TMA (MOBILE OPERATION) DAY $1,100.00 146.00 0.00 0.00 $0.00

0080 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.50 3,279.00 0.00 0.00 $0.00

0085 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.90 831.00 0.00 0.00 $0.00

0090 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.90 16,060.00 0.00 0.00 $0.00

0095 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.70 113,975.00 0.00 0.00 $0.00

0100 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.70 109,520.00 0.00 0.00 $0.00

0105 06667347 0 PAVEMENT SLER 6" LF $0.18 253,576.00 0.00 0.00 $0.00

0110 06667348 0 PAVEMENT SLER 8" LF $0.34 16,060.00 0.00 0.00 $0.00

0115 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.55 29,250.00 0.00 0.00 $0.00

0120 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $11.00 1,000.00 0.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:42 AM

Contract Line Items

Project: F 2026(378) Control 007302095

Category: 001 Description: Microsurface and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06687091 0 PREFAB PM TY C (W)(ARROW) EA $225.00 43.00 0.00 0.00 $0.00

0130 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $335.00 7.00 0.00 0.00 $0.00

0135 06687098 0 PREFAB PM TY C (W)(U-LT ARROW) EA $335.00 4.00 0.00 0.00 $0.00

0140 06687103 0 PREFAB PM TY C (W)(WORD) EA $265.00 43.00 0.00 0.00 $0.00

0145 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $55.00 385.00 0.00 0.00 $0.00

0150 06727006 0 REFL PAV MRKR TY II-C-R EA $4.50 803.00 0.00 0.00 $0.00

0155 06777001 0 ELIM EXT PM & MRKS (4") LF $0.25 223,500.00 0.00 218,451.00 $54,612.75

0160 30077001 0 BONDING COURSE GAL $4.50 94,670.00 0.00 0.00 $0.00

Category 001 SubTotal $85,112.75

Total Item earnings this contract $85,112.75

Contract: 007302095 Payment Estimate: 0003 Page: 9 of 18



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:42 AM

Contract Line Items

Project: F 2026(378) Control 007303076

Category: 001 Description: Microsurface and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0315 03507001 0 MICROSURFACING TON $241.00 10,486.00 0.00 0.00 $0.00

0320 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.50 2,758.00 0.00 0.00 $0.00

0325 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.55 5,408.00 0.00 0.00 $0.00

0330 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.90 3,375.00 0.00 0.00 $0.00

0335 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.70 134,615.00 0.00 0.00 $0.00

0340 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.70 136,400.00 0.00 0.00 $0.00

0345 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.70 5,920.00 0.00 0.00 $0.00

0350 06667347 0 PAVEMENT SLER 6" LF $0.18 311,445.00 0.00 0.00 $0.00

0355 06667348 0 PAVEMENT SLER 8" LF $0.34 3,375.00 0.00 0.00 $0.00

0360 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.55 34,510.00 0.00 0.00 $0.00

0365 06687087 0 PREFAB PM TY C (W)(12")(SLD) LF $8.50 65.00 0.00 0.00 $0.00

0370 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $11.00 1,800.00 0.00 0.00 $0.00

0375 06687091 0 PREFAB PM TY C (W)(ARROW) EA $225.00 29.00 0.00 0.00 $0.00

Contract: 007302095 Payment Estimate: 0003 Page: 10 of 18



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:42 AM

Contract Line Items

Project: F 2026(378) Control 007303076

Category: 001 Description: Microsurface and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0380 06687103 0 PREFAB PM TY C (W)(WORD) EA $265.00 19.00 0.00 0.00 $0.00

0385 06687108 0 PREFAB PM TY C (W)(RR XING) EA $500.00 4.00 0.00 0.00 $0.00

0390 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $55.00 575.00 0.00 0.00 $0.00

0395 06687127 0 PREFAB PM TY C (Y)(24")(SLD) LF $11.50 510.00 0.00 0.00 $0.00

0400 06687129 0 PREFAB PM TY C (Y)(MED NOSE) EA $390.00 8.00 0.00 0.00 $0.00

0405 06727002 0 REFL PAV MRKR TY I-C EA $4.50 845.00 0.00 0.00 $0.00

0410 06727004 0 REFL PAV MRKR TY II-A-A EA $4.50 1,211.00 0.00 0.00 $0.00

0415 06727006 0 REFL PAV MRKR TY II-C-R EA $4.50 1,207.00 0.00 0.00 $0.00

0420 30077001 0 BONDING COURSE GAL $4.50 99,892.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 007302095 Payment Estimate: 0003 Page: 11 of 18



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:42 AM

Contract Line Items

Project: F 2026(378) Control 032803041

Category: 001 Description: Microsurface and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0520 03507001 0 MICROSURFACING TON $241.00 381.00 0.00 426.98 $102,902.18

0525 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.50 213.00 0.00 183.00 $91.50

0530 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.55 1,196.00 0.00 210.00 $115.50

0535 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.90 595.00 0.00 0.00 $0.00

0540 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.70 11,535.00 0.00 0.00 $0.00

0545 06667347 0 PAVEMENT SLER 6" LF $0.18 13,975.00 0.00 0.00 $0.00

0550 06667348 0 PAVEMENT SLER 8" LF $0.34 595.00 0.00 0.00 $0.00

0555 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.55 2,440.00 0.00 0.00 $0.00

0560 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $11.00 755.00 0.00 0.00 $0.00

0565 06687129 0 PREFAB PM TY C (Y)(MED NOSE) EA $390.00 3.00 0.00 0.00 $0.00

0570 06727002 0 REFL PAV MRKR TY I-C EA $4.50 122.00 0.00 0.00 $0.00

0575 06727004 0 REFL PAV MRKR TY II-A-A EA $4.50 245.00 0.00 0.00 $0.00

0580 30077001 0 BONDING COURSE GAL $4.50 3,045.00 0.00 2,700.00 $12,150.00

Contract: 007302095 Payment Estimate: 0003 Page: 12 of 18



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:42 AM

Contract Line Items

Project: F 2026(378) Control 032803041

Category: 001 Description: Microsurface and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $115,259.18

Total Item earnings this contract $115,259.18

Contract Line Items

Project: F 2026(378) Control 032810023

Category: 001 Description: Microsurface and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0680 03507001 0 MICROSURFACING TON $241.00 348.00 0.00 70.99 $17,108.59

0685 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.50 41.00 0.00 7.00 $3.50

0690 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.55 1,288.00 0.00 124.00 $68.20

0695 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.90 515.00 0.00 0.00 $0.00

0700 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.70 108.00 0.00 0.00 $0.00

0705 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.70 12,590.00 0.00 0.00 $0.00

0710 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.70 80.00 0.00 0.00 $0.00

0715 06667347 0 PAVEMENT SLER 6" LF $0.18 12,948.00 0.00 0.00 $0.00

Contract: 007302095 Payment Estimate: 0003 Page: 13 of 18



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:42 AM

Contract Line Items

Project: F 2026(378) Control 032810023

Category: 001 Description: Microsurface and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0720 06667348 0 PAVEMENT SLER 8" LF $0.34 515.00 0.00 0.00 $0.00

0725 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.55 170.00 0.00 0.00 $0.00

0730 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $11.00 625.00 0.00 0.00 $0.00

0735 06687091 0 PREFAB PM TY C (W)(ARROW) EA $225.00 6.00 0.00 0.00 $0.00

0740 06687103 0 PREFAB PM TY C (W)(WORD) EA $265.00 4.00 0.00 0.00 $0.00

0745 06687108 0 PREFAB PM TY C (W)(RR XING) EA $500.00 2.00 0.00 0.00 $0.00

0750 06687127 0 PREFAB PM TY C (Y)(24")(SLD) LF $11.50 30.00 0.00 0.00 $0.00

0755 06687129 0 PREFAB PM TY C (Y)(MED NOSE) EA $390.00 2.00 0.00 0.00 $0.00

0760 06727002 0 REFL PAV MRKR TY I-C EA $4.50 80.00 0.00 0.00 $0.00

0765 06727004 0 REFL PAV MRKR TY II-A-A EA $4.50 237.00 0.00 0.00 $0.00

0770 30077001 0 BONDING COURSE GAL $4.50 2,784.00 0.00 500.00 $2,250.00

Category 001 SubTotal $19,430.29

Total Item earnings this contract $19,430.29

Contract: 007302095 Payment Estimate: 0003 Page: 14 of 18



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:42 AM

Contract Line Items

Project: F 2026(378) Control 061303010

Category: 001 Description: Microsurface and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0870 03507001 0 MICROSURFACING TON $241.00 401.00 0.00 483.01 $116,405.41

0875 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.55 644.00 0.00 146.00 $80.30

0880 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.70 4,980.00 0.00 0.00 $0.00

0885 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.70 5,140.00 0.00 0.00 $0.00

0890 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.70 1,680.00 0.00 0.00 $0.00

0895 06667347 0 PAVEMENT SLER 6" LF $0.18 11,800.00 0.00 0.00 $0.00

0900 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $11.00 225.00 0.00 0.00 $0.00

0905 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $55.00 17.00 0.00 0.00 $0.00

0910 06687127 0 PREFAB PM TY C (Y)(24")(SLD) LF $11.50 5.00 0.00 0.00 $0.00

0915 06687129 0 PREFAB PM TY C (Y)(MED NOSE) EA $390.00 1.00 0.00 0.00 $0.00

0920 06727004 0 REFL PAV MRKR TY II-A-A EA $4.50 161.00 0.00 0.00 $0.00

0925 30077001 0 BONDING COURSE GAL $4.50 3,206.00 0.00 2,430.00 $10,935.00

Category 001 SubTotal $127,420.71

Contract: 007302095 Payment Estimate: 0003 Page: 15 of 18



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:42 AM

Total Item earnings this contract $127,420.71

Contract Line Items

Project: F 2026(378) Control 007302095

Category: 002 Description: Microsurface and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1000 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

1010 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 6,000.00 0.00 0.00

DO NOT PAY TO THIS ITEM

$0.00

1015 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

1020 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

1025 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

1030 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00

1035 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00

1040 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 007302095 Payment Estimate: 0003 Page: 16 of 18



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03507001 MICROSURFACING TON $241.00 21,524.00 0.00 $0.00

03507001 MICROSURFACING TON $241.00 21,524.00 70.99 $17,108.59

03507001 MICROSURFACING TON $241.00 21,524.00 426.98 $102,902.18

03507001 MICROSURFACING TON $241.00 21,524.00 483.01 $116,405.41

05007001 MOBILIZATION LS $35,000.00 1.00 0.50 $17,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $13,000.00 5.00 1.00 $13,000.00

05057003 TMA (MOBILE OPERATION) DAY $1,100.00 146.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.50 6,291.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.50 6,291.00 7.00 $3.50

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.50 6,291.00 183.00 $91.50

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.55 8,536.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.55 8,536.00 124.00 $68.20

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.55 8,536.00 146.00 $80.30

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.55 8,536.00 210.00 $115.50

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.90 831.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.90 20,545.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.70 253,678.00 0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.70 275,185.00 0.00 $0.00

06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.70 7,680.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.18 603,744.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.34 20,545.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.55 66,370.00 0.00 $0.00

06687087 PREFAB PM TY C (W)(12")(SLD) LF $8.50 65.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $11.00 4,405.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $225.00 78.00 0.00 $0.00

06687093 PREFAB PM TY C (W)(DBL ARROW) EA $335.00 7.00 0.00 $0.00

06687098 PREFAB PM TY C (W)(U-LT ARROW) EA $335.00 4.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $265.00 66.00 0.00 $0.00
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06687108 PREFAB PM TY C (W)(RR XING) EA $500.00 6.00 0.00 $0.00

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $55.00 977.00 0.00 $0.00

06687127 PREFAB PM TY C (Y)(24")(SLD) LF $11.50 545.00 0.00 $0.00

06687129 PREFAB PM TY C (Y)(MED NOSE) EA $390.00 14.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $4.50 1,047.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $4.50 1,854.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $4.50 2,010.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.25 223,500.00 218,451.00 $54,612.75

30077001 BONDING COURSE GAL $4.50 203,597.00 0.00 $0.00

30077001 BONDING COURSE GAL $4.50 203,597.00 500.00 $2,250.00

30077001 BONDING COURSE GAL $4.50 203,597.00 2,430.00 $10,935.00

30077001 BONDING COURSE GAL $4.50 203,597.00 2,700.00 $12,150.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 6,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $347,222.93
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