
Contract ID: 007303071

Project: STP 2026(701)VRU

Highway:

District: SAN ANTONIO

Contract: 06263219 County: ATASCOSA

Award Amount: $1,035,227.75 Area Engineer: FRANCES MERECKA

Projected Amount $1,035,227.75 Area Number: 053

Adj Projected Amount $0.00

Contractor: E-Z BEL CONSTRUCTION, LLC

Estimate Number: 0002 Letting Date: 06/03/2026

Estimate Paid: Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 07/14/2026

Estimate Type: Progress Work Begin Date: 08/10/2026

% Complete 26.73 Accepted Date:

% Time Used: 37.89

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $276,667.40 $157,404.59 $119,262.81

Participating $276,667.40 $157,404.59 $119,262.81

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $276,667.40 $157,404.59 $119,262.81

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/10/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/15/2026 Liquidated Damage Rate $1,468.00
Bid Days: 95

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 95
0

Days Charged to Date: 36 x $1,468.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 20

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

Total Period Days: 20 10 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2 ü HOLIDAY TRAFFIC

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2
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Contractor's Estimate Package
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09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2

09/26/2026 2 ü SATURDAY

09/27/2026 2 ü SUNDAY

09/28/2026 2

09/29/2026 2

09/30/2026 2
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:40:47 PM

Project: STP 2026(701)VRU Control 007303071

Category: 001 Description: Install Sidewalks, Improve Traffic Signal & Improve Pedestrian Signal

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 04007006 000 CUT & RESTORING PAV SY $89.00 90.28 $8,034.92 819.00 101.94

0075 01047016 000 REMOV CONC (CURB) LF $1.00 189 $189.00 467.00 765.00

0140 05007001 000 MOBILIZATION LS $90,000.00 0.15 $13,500.00 1.00 0.90

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,500.00 1 $3,500.00 6.00 2.00

0150 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $8,000.00 1 $8,000.00 2.00 1.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY $3.00 315.41 $946.23 827.00 569.27

0155 05057001 000 TMA (STATIONARY) DAY $500.00 12 $6,000.00 75.00 22.00

0200 05297001 000 CONC CURB (TY I) LF $20.00 228 $4,560.00 2,241.00 598.00

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $3.00 54.78 $164.34 10.00 139.66

0210 05297016 000 CONC CURB (TY C1) LF $231.00 19 $4,389.00 16.00 19.00

0215 05307006 000 DRIVEWAYS (CONC) SY $106.00 251.66 $26,675.96 1,031.00 509.33

0220 05317001 000 CONC SIDEWALKS (4") SY $106.00 190.56 $20,199.36 1,646.00 419.00

0225 05317005 000 CURB RAMPS (TY 1) EA $2,800.00 1 $2,800.00 1.00 1.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:40:47 PM

Project: STP 2026(701)VRU Control 007303071

Category: 001 Description: Install Sidewalks, Improve Traffic Signal & Improve Pedestrian Signal

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0235 05317007 000 CURB RAMPS (TY 3) EA $2,800.00 2 $5,600.00 5.00 2.00

0245 05317010 000 CURB RAMPS (TY 7) EA $3,100.00 1 $3,100.00 6.00 1.00

0250 05317011 000 CURB RAMPS (TY 10) EA $3,200.00 2 $6,400.00 10.00 3.00

0110 04327001 000 RIPRAP (CONC)(4 IN) CY $400.00 13.01 $5,204.00 36.00 18.96

Total Item Earnings This Estimate $119,262.
81
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Contract Line Items

Project: STP 2026(701)VRU Control 007303071

Category: 001 Description: Install Sidewalks, Improve Traffic Signal & Improve Pedestrian Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047008 0 REMOV CONC (MEDIANS) SY $3.00 83.00 0.00 83.00 $249.00

0065 01047011 0 REMOV CONC (DRIVEWAYS) SY $3.00 827.00 0.00 569.27 $1,707.80

0070 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $3.00 10.00 0.00 139.66 $418.98

0075 01047016 0 REMOV CONC (CURB) LF $1.00 467.00 0.00 765.00 $765.00

0080 01057052 0 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY $14.00 516.00 0.00 203.10 $2,843.40

0085 01327005 0 EMBANK (FNL)(OC)(TY C) CY $63.00 51.00 0.00 0.00 $0.00

0090 01607002 0 FURN & PLACE TOPSOIL (4") SY $7.00 936.00 0.00 0.00 $0.00

0095 01627002 0 BLOCK SODDING SY $8.00 936.00 0.00 0.00 $0.00

0100 01687001 0 VEGETATIVE WATERING TGL $75.00 17.00 0.00 0.00 $0.00

0105 04007006 0 CUT & RESTORING PAV SY $89.00 819.00 0.00 101.94 $9,072.66

0110 04327001 0 RIPRAP (CONC)(4 IN) CY $400.00 36.00 0.00 18.96 $7,584.00

0115 04507063 0 RAIL (HANDRAIL)(TY F) LF $351.00 38.00 0.00 0.00 $0.00

0120 04717003 0 GRATE & FRAME EA $2,900.00 6.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:40:47 PM

Contract Line Items

Project: STP 2026(701)VRU Control 007303071

Category: 001 Description: Install Sidewalks, Improve Traffic Signal & Improve Pedestrian Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04797008 0 ADJUSTING MANHOLES (WATER METER) EA $500.00 2.00 0.00 4.00 $2,000.00

0130 04797009 0 ADJUSTING MANHOLES (UTILITY VALVE) EA $500.00 1.00 0.00 0.00 $0.00

0135 04967028 0 REMOVE STR (BOLLARD) EA $200.00 19.00 0.00 0.00 $0.00

0140 05007001 0 MOBILIZATION LS $90,000.00 1.00 0.00 0.90 $81,000.00

0145 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,500.00 6.00 0.00 2.00 $7,000.00

0150 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $8,000.00 2.00 0.00 1.00 $8,000.00

0155 05057001 0 TMA (STATIONARY) DAY $500.00 75.00 0.00 22.00 $11,000.00

0160 05057002 0 TMA (MOBILE OPERATION) HR $90.00 10.00 0.00 0.00 $0.00

0165 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $25.00 112.00 0.00 0.00 $0.00

0170 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $8.00 112.00 0.00 0.00 $0.00

0175 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 734.00 0.00 511.00 $2,555.00

0180 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.50 734.00 0.00 0.00 $0.00

0185 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.00 165.00 0.00 165.00 $1,320.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:40:47 PM

Contract Line Items

Project: STP 2026(701)VRU Control 007303071

Category: 001 Description: Install Sidewalks, Improve Traffic Signal & Improve Pedestrian Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 165.00 0.00 0.00 $0.00

0195 05287003 0 REMOVE AND RELAY PAVERS SY $100.00 52.00 0.00 0.00 $0.00

0200 05297001 0 CONC CURB (TY I) LF $20.00 2,241.00 0.00 598.00 $11,960.00

0205 05297013 0 CONC CURB (SLOTTED) LF $26.00 150.00 0.00 0.00 $0.00

0210 05297016 0 CONC CURB (TY C1) LF $231.00 16.00 0.00 19.00 $4,389.00

0215 05307006 0 DRIVEWAYS (CONC) SY $106.00 1,031.00 0.00 509.33 $53,988.98

0220 05317001 0 CONC SIDEWALKS (4") SY $106.00 1,646.00 0.00 419.00 $44,413.58

0225 05317005 0 CURB RAMPS (TY 1) EA $2,800.00 1.00 0.00 1.00 $2,800.00

0230 05317006 0 CURB RAMPS (TY 2) EA $2,800.00 2.00 0.00 0.00 $0.00

0235 05317007 0 CURB RAMPS (TY 3) EA $2,800.00 5.00 0.00 2.00 $5,600.00

0240 05317008 0 CURB RAMPS (TY 5) EA $3,000.00 4.00 0.00 0.00 $0.00

0245 05317010 0 CURB RAMPS (TY 7) EA $3,100.00 6.00 0.00 1.00 $3,100.00

0250 05317011 0 CURB RAMPS (TY 10) EA $3,200.00 10.00 0.00 3.00 $9,600.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:40:47 PM

Contract Line Items

Project: STP 2026(701)VRU Control 007303071

Category: 001 Description: Install Sidewalks, Improve Traffic Signal & Improve Pedestrian Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05317012 0 CURB RAMPS (TY 20) EA $5,000.00 1.00 0.00 1.00 $5,000.00

0260 05317013 0 CURB RAMPS (TY 21) EA $5,000.00 1.00 0.00 0.00 $0.00

0265 05317027 0 FIXED BOLLARD EA $560.00 15.00 0.00 0.00 $0.00

0270 06187030 0 CONDT (PVC) (SCH 40) (2") LF $25.00 195.00 0.00 0.00 $0.00

0275 06187090 0 CONDUIT (PREPARE) LF $2.00 1,330.00 0.00 0.00 $0.00

0280 06207009 0 ELEC CONDR (NO.6) BARE LF $3.00 195.00 0.00 0.00 $0.00

0285 06367001 0 ALUMINUM SIGNS (TY A) SF $50.00 21.00 0.00 0.00 $0.00

0290 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $675.00 24.00 0.00 0.00 $0.00

0295 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $775.00 3.00 0.00 0.00 $0.00

0300 06447073 0 REMOVE SM RD SN SUP&AM EA $100.00 31.00 0.00 3.00 $300.00

0305 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $50.00 16.00 0.00 0.00 $0.00

0310 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $50.00 11.00 0.00 0.00 $0.00

0315 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.50 1,639.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:40:47 PM

Contract Line Items

Project: STP 2026(701)VRU Control 007303071

Category: 001 Description: Install Sidewalks, Improve Traffic Signal & Improve Pedestrian Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06667087 0 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA $50.00 8.00 0.00 0.00 $0.00

0325 06667352 0 PAVEMENT SLER 24" LF $3.00 1,639.00 0.00 0.00 $0.00

0330 06667365 0 PAVEMENT SLER (YLD TRI) EA $10.00 8.00 0.00 0.00 $0.00

0335 06777008 0 ELIM EXT PM & MRKS (24") LF $4.00 601.00 0.00 0.00 $0.00

0340 06787008 0 PAV SURF PREP FOR MRK (24") LF $0.25 1,639.00 0.00 0.00 $0.00

0345 06787022 0 PAV SURF PREP FOR MRK (18")(YLD TRI) EA $5.00 8.00 0.00 0.00 $0.00

0350 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $2,400.00 2.00 0.00 0.00 $0.00

0355 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $350.00 2.00 0.00 0.00 $0.00

0360 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $350.00 4.00 0.00 0.00 $0.00

0365 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $350.00 2.00 0.00 0.00 $0.00

0370 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $750.00 14.00 0.00 0.00 $0.00

0375 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $300.00 2.00 0.00 0.00 $0.00

0380 06827045 0 RETROFIT REFL BRDR SHEETING (3 SEC) EA $220.00 8.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:40:47 PM

Contract Line Items

Project: STP 2026(701)VRU Control 007303071

Category: 001 Description: Install Sidewalks, Improve Traffic Signal & Improve Pedestrian Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06847009 0 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $4.00 2,130.00 0.00 0.00 $0.00

0390 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $5.00 390.00 0.00 0.00 $0.00

0395 06847028 0 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF $2.50 2,055.00 0.00 0.00 $0.00

0400 06877001 0 PED POLE ASSEMBLY EA $2,700.00 10.00 0.00 0.00 $0.00

0405 06877002 0 PEDESTRIAN PUSH BUTTON POLE EA $2,500.00 1.00 0.00 0.00 $0.00

0410 06877005 0 REMOVE PED POLE ASSEMBLY EA $400.00 1.00 0.00 0.00 $0.00

0415 06887001 0 PED DETECT PUSH BUTTON (APS) EA $850.00 14.00 0.00 0.00 $0.00

0420 06887003 0 PED DETECTOR CONTROLLER UNIT EA $5,500.00 2.00 0.00 0.00 $0.00

0425 06907009 0 REMOVAL OF CABLES LF $0.90 3,470.00 0.00 0.00 $0.00

0430 06907024 0 REMOVAL OF SIGNAL HEAD ASSM EA $100.00 11.00 0.00 0.00 $0.00

0435 06907027 0 REMOVAL OF SIGNAL RELATED SIGNS EA $75.00 4.00 0.00 0.00 $0.00

0440 06907030 0 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA $50.00 8.00 0.00 0.00 $0.00

0445 06907063 0 REMOVAL OF CONCRETE FOUNDATIONS EA $800.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:40:47 PM

Contract Line Items

Project: STP 2026(701)VRU Control 007303071

Category: 001 Description: Install Sidewalks, Improve Traffic Signal & Improve Pedestrian Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 06907086 0 REMOVE VID IMAGE VEH DET SYS (VIVDS) EA $225.00 5.00 0.00 0.00 $0.00

0455 07347002 0 LITTER REMOVAL CYC $1,200.00 5.00 0.00 0.00 $0.00

0460 07347003 0 LITTER REMOVAL (SPOT) AC $1,000.00 6.81 0.00 0.00 $0.00

0465 07357002 0 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS CYC $1,200.00 10.00 0.00 0.00 $0.00

0470 60057001 0 ITS COM CBL (ETHERNET) LF $3.00 70.00 0.00 0.00 $0.00

0475 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $14,000.00 4.00 0.00 0.00 $0.00

0480 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $13,000.00 2.00 0.00 0.00 $0.00

0485 60137006 0 GROUND BOX (PREPARE) EA $200.00 9.00 0.00 0.00 $0.00

0490 60137008 0 GROUND BOX W/ APRON (ADJUST) EA $200.00 6.00 0.00 0.00 $0.00

0495 60187005 0 CCTV FIELD EQUIPMENT (DIGITAL) EA $4,000.00 1.00 0.00 0.00 $0.00

0500 60187006 0 CCTV MOUNT (POLE) EA $300.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $276,667.40
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2026(701)VRU Control 007303071

Category: 002 Description: Install Sidewalks, Improve Traffic Signal & Improve Pedestrian Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0600 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0605 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0610 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 7,000.00 0.00 0.00

DO NOT PAY THIS ITEM

$0.00

0615 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0620 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0625 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0630 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00

0640 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

0650 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00

0655 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $276,667.40
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047008 REMOV CONC (MEDIANS) SY $3.00 83.00 83.00 $249.00

01047011 REMOV CONC (DRIVEWAYS) SY $3.00 827.00 569.27 $1,707.80

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $3.00 10.00 139.66 $418.98

01047016 REMOV CONC (CURB) LF $1.00 467.00 765.00 $765.00

01057052 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY $14.00 516.00 203.10 $2,843.40

01327005 EMBANK (FNL)(OC)(TY C) CY $63.00 51.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $7.00 936.00 0.00 $0.00

01627002 BLOCK SODDING SY $8.00 936.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $75.00 17.00 0.00 $0.00

04007006 CUT & RESTORING PAV SY $89.00 819.00 101.94 $9,072.66

04327001 RIPRAP (CONC)(4 IN) CY $400.00 36.00 18.96 $7,584.00

04507063 RAIL (HANDRAIL)(TY F) LF $351.00 38.00 0.00 $0.00

04717003 GRATE & FRAME EA $2,900.00 6.00 0.00 $0.00

04797008 ADJUSTING MANHOLES (WATER METER) EA $500.00 2.00 4.00 $2,000.00

04797009 ADJUSTING MANHOLES (UTILITY VALVE) EA $500.00 1.00 0.00 $0.00

04967028 REMOVE STR (BOLLARD) EA $200.00 19.00 0.00 $0.00

05007001 MOBILIZATION LS $90,000.00 1.00 0.90 $81,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,500.00 6.00 2.00 $7,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $8,000.00 2.00 1.00 $8,000.00

05057001 TMA (STATIONARY) DAY $500.00 75.00 22.00 $11,000.00

05057002 TMA (MOBILE OPERATION) HR $90.00 10.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $25.00 112.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $8.00 112.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 734.00 511.00 $2,555.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.50 734.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.00 165.00 165.00 $1,320.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 165.00 0.00 $0.00

05287003 REMOVE AND RELAY PAVERS SY $100.00 52.00 0.00 $0.00
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05297001 CONC CURB (TY I) LF $20.00 2,241.00 598.00 $11,960.00

05297013 CONC CURB (SLOTTED) LF $26.00 150.00 0.00 $0.00

05297016 CONC CURB (TY C1) LF $231.00 16.00 19.00 $4,389.00

05307006 DRIVEWAYS (CONC) SY $106.00 1,031.00 509.33 $53,988.98

05317001 CONC SIDEWALKS (4") SY $106.00 1,646.00 419.00 $44,413.58

05317005 CURB RAMPS (TY 1) EA $2,800.00 1.00 1.00 $2,800.00

05317006 CURB RAMPS (TY 2) EA $2,800.00 2.00 0.00 $0.00

05317007 CURB RAMPS (TY 3) EA $2,800.00 5.00 2.00 $5,600.00

05317008 CURB RAMPS (TY 5) EA $3,000.00 4.00 0.00 $0.00

05317010 CURB RAMPS (TY 7) EA $3,100.00 6.00 1.00 $3,100.00

05317011 CURB RAMPS (TY 10) EA $3,200.00 10.00 3.00 $9,600.00

05317012 CURB RAMPS (TY 20) EA $5,000.00 1.00 1.00 $5,000.00

05317013 CURB RAMPS (TY 21) EA $5,000.00 1.00 0.00 $0.00

05317027 FIXED BOLLARD EA $560.00 15.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $25.00 195.00 0.00 $0.00

06187090 CONDUIT (PREPARE) LF $2.00 1,330.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $3.00 195.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $50.00 21.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $675.00 24.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $775.00 3.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $100.00 31.00 3.00 $300.00

06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA $50.00 16.00 0.00 $0.00

06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $50.00 11.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $7.50 1,639.00 0.00 $0.00

06667087 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA $50.00 8.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $3.00 1,639.00 0.00 $0.00

06667365 PAVEMENT SLER (YLD TRI) EA $10.00 8.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $4.00 601.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $0.25 1,639.00 0.00 $0.00

06787022 PAV SURF PREP FOR MRK (18")(YLD TRI) EA $5.00 8.00 0.00 $0.00
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06807011 INSTALL HWY TRF SIG (UPGRADE) EA $2,400.00 2.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $350.00 2.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $350.00 4.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $350.00 2.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $750.00 14.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $300.00 2.00 0.00 $0.00

06827045 RETROFIT REFL BRDR SHEETING (3 SEC) EA $220.00 8.00 0.00 $0.00

06847009 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $4.00 2,130.00 0.00 $0.00

06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $5.00 390.00 0.00 $0.00

06847028 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF $2.50 2,055.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $2,700.00 10.00 0.00 $0.00

06877002 PEDESTRIAN PUSH BUTTON POLE EA $2,500.00 1.00 0.00 $0.00

06877005 REMOVE PED POLE ASSEMBLY EA $400.00 1.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $850.00 14.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $5,500.00 2.00 0.00 $0.00

06907009 REMOVAL OF CABLES LF $0.90 3,470.00 0.00 $0.00

06907024 REMOVAL OF SIGNAL HEAD ASSM EA $100.00 11.00 0.00 $0.00

06907027 REMOVAL OF SIGNAL RELATED SIGNS EA $75.00 4.00 0.00 $0.00

06907030 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA $50.00 8.00 0.00 $0.00

06907063 REMOVAL OF CONCRETE FOUNDATIONS EA $800.00 2.00 0.00 $0.00

06907086 REMOVE VID IMAGE VEH DET SYS (VIVDS) EA $225.00 5.00 0.00 $0.00

07347002 LITTER REMOVAL CYC $1,200.00 5.00 0.00 $0.00

07347003 LITTER REMOVAL (SPOT) AC $1,000.00 6.81 0.00 $0.00

07357002 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS CYC $1,200.00 10.00 0.00 $0.00

60057001 ITS COM CBL (ETHERNET) LF $3.00 70.00 0.00 $0.00

60087001 RVDS (PRESENCE DETECTION ONLY) EA $14,000.00 4.00 0.00 $0.00

60087002 RVDS (ADVANCE DETECTION ONLY) EA $13,000.00 2.00 0.00 $0.00

60137006 GROUND BOX (PREPARE) EA $200.00 9.00 0.00 $0.00

60137008 GROUND BOX W/ APRON (ADJUST) EA $200.00 6.00 0.00 $0.00

60187005 CCTV FIELD EQUIPMENT (DIGITAL) EA $4,000.00 1.00 0.00 $0.00
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60187006 CCTV MOUNT (POLE) EA $300.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 7,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $276,667.40
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