
 147,282.61

007310053CONTRACT ID:

PROJECT: STP 2B25(149)TP

CONTRACT:

09253202

PROJECTED AMOUNT: $17,520,873.60

CONTRACTOR:

HIGHWAY: IH 37

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

LONE STAR PAVING COMPANY

Frances Merecka, P.E.

ATASCOSA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/28/2025

09/05/2025

ESTIMATE PAID:

 129

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/02/2026

$17,668,156.21

CONTRACT:

09/01/2026

AWARD AMOUNT: $17,520,873.60

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 86.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.03

$541,995.71 $16,955,216.57 $17,497,212.28 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$541,995.71 $16,955,216.57 $17,497,212.28 

$0.00 $0.00 $0.00 

$541,995.71 $17,497,212.28 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $16,955,216.57 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 007310053 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 13ESTIMATE 0009

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$19,384.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$19,384.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 129

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/02/2026

01/26/2026

 149

 0

 149

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  20  10

HOLIDAY 1

RAIN 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1 RAIN

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B25(149)TP 007310053PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 03547019 PLANE & TEXT ASPH CONC PAV(2")000 SY  0.700 -$1,308.84-1,869.770  688,724.10 731,652.00

0085 04167007 DRILL SHAFT (42 IN)000 LF  660.000 $22,440.00 34.000  34.00 34.00

0090 04167032 DRILL SHAFT (SIGN MTS) (48 IN)000 LF  670.000 $19,430.00 29.000  51.00 44.00

0110 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  7.00 10.00

0120 05057001 TMA (STATIONARY)000 DAY  300.000 $5,700.00 19.000  232.00 96.00

0125 05057003 TMA (MOBILE OPERATION)000 DAY  250.000 $5,750.00 23.000  59.00 20.00

0200 06247002 GROUND BOX TY A (122311)W/APRON000 EA  1,650.000 $11,550.00 7.000  7.00 8.00

0270 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL)000 LF  3.000 $3,240.00 1,080.000  1,080.00 250.00

0290 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.600 $22,266.00 37,110.000  37,110.00 39,452.00

0295 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.600 $124,153.80 206,923.000  206,923.00 270,437.00

0300 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.600 $110,239.80 183,733.000  183,733.00 180,332.00

0310 06687139 PREFAB PM TY C (WHITE)(EVAC SYM)000 EA  410.000 $3,280.00 8.000  8.00 41.00

CATEGORY 002 DESCRIPTION BRIDGE: 150070007310228 [IH 37 SB @ FM 1784]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0425 04387007 CLEANING AND SEALING EXIST JOINTS (CL7)000 LF  48.400 $17,472.40 361.000  361.00 160.00

CATEGORY 003 DESCRIPTION BRIDGE: 150070007310229 [IH 37 NB @ FM 1784]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0485 04387007 CLEANING AND SEALING EXIST JOINTS (CL7)000 LF  48.400 $11,035.20 228.000  228.00 160.00

0490 04547009 HEADER TYPE EXPANSION JOINT CF  563.870 $25,486.92 45.200  45.20 17.78

ADDED BY CO03SUPP DESCR

CATEGORY 004 DESCRIPTION BRIDGE: 150070007310251 [IH 37 NB @ UPRR & ATASCOSA RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0540 03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2")000 SY  5.000 $9,348.85 1,869.770  4,325.77 4,096.00

0545 04387007 CLEANING AND SEALING EXIST JOINTS (CL7)000 LF  48.400 $25,361.60 524.000  1,067.50 560.00

CATEGORY 006 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2015 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $28,641.45 28,641.450  110,653.87 1,000.00

2025 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $3,220.92 3,220.920  3,220.92 1,000.00

2035 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000 $53,789.59 53,789.590  53,789.59 1,000.00

2045 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000 $10,243.36 10,243.360  10,243.36 1,000.00

ITEM 628.5.1SUPP DESCR

STP 2B25(150)HES 007310066PROJECT CONTROL
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CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0750 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)000 LF  0.200 $9,727.60 48,638.000  301,473.00 300,186.00

STP 2B25(150)HES 007310068PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0865 01347001 BACKFILL (TY A)000 STA  170.000 $8,160.00 48.000  48.00 91.00

0940 04657149 INLET (COMPL)(PAZD)(SL)(3FTX3FT)000 EA  5,613.500 -$11,227.00-2.000  0.00 0.00

0941 04657163 INL(CMP)(PAZD-CZ)(FG)(3FTX3FT-3FTX3FT) EA  8,430.980 $16,861.96 2.000  2.00 2.00

ADDED BY CO03SUPP DESCR

0975 05067011 ROCK FILTER DAMS (REMOVE)000 LF  10.300 $2,132.10 207.000  207.00 351.00

$541,995.71TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007310053PROJECT CONTROLSTP 2B25(149)TP

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  7.200  970.000  0.000  1,777.00  12,794.40

0070 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  131.000  88,506.000  0.000  86,597.22  11,344,235.82

0071 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  297,640.15  297,640.15

SMA-D SAC-A PG76-22 (BONUS)

0072 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  719.95 -719.95

SMA-D SAC-A PG76-22 (PENALTY)

0073 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  254,915.80  254,915.80

SMA-D SAC-A PG76-22 (BONUS)

0074 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  5,998.66 -5,998.66

SMA-D SAC-A PG76-22 (PENALTY)

0075 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  37.000  6,015.000  0.000  10,840.71  401,106.27

0080 03547019 000 PLANE & TEXT ASPH CONC PAV(2") SY  0.700  731,652.000  0.000  688,724.10  482,106.88

0085 04167007 000 DRILL SHAFT (42 IN) LF  660.000  34.000  0.000  34.00  22,440.00

0090 04167032 000 DRILL SHAFT (SIGN MTS) (48 IN) LF  670.000  44.000  0.000  51.00  34,170.00

0100 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  720.000  121.000  0.000  136.19  98,053.20

0105 05007001 000 MOBILIZATION LS  800,000.000  1.000  0.000  0.90  720,000.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  10.000  0.000  7.00  35,000.00

0115 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,500.000  4.000  0.000  4.00  22,000.00

0120 05057001 000 TMA (STATIONARY) DAY  300.000  96.000  0.000  232.00  69,600.00

0125 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  20.000  0.000  59.00  14,750.00

0130 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.000  1,425.000  0.000  1,425.00  38,475.00

0135 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,990.000  16.000  0.000  16.00  31,840.00

0140 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,350.000  8.000  0.000  8.00  10,800.00

0145 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,290.000  16.000  0.000  16.00  20,640.00

0150 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  6.000  1,325.000  0.000  1,406.50  8,439.00

0155 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  215.000  8.000  0.000  8.00  1,720.00

0160 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  327.000  16.000  0.000  16.00  5,232.00

0165 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,700.000  8.000  0.000  8.00  29,600.00

0170 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  440.000  8.000  0.000  8.00  3,520.00

0175 06187030 000 CONDT (PVC) (SCH 40) (2") LF  14.500  755.000  0.000  875.00  12,687.50

0180 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  56.000  240.000  0.000  240.00  13,440.00

0200 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,650.000  8.000  0.000  7.00  11,550.00

0205 06287156 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  8,400.000  3.000  0.000  3.00  25,200.00

0215 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  3.000  0.000  3.00  300.00

0226 06587001 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA  38.180  0.000  12.000  7.00  267.26

ADDED BY CO02

0228 06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  15.910  0.000  27.000  27.00  429.57

ADDED BY CO02

0229 06587021 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2 EA  38.180  0.000  12.000  19.00  725.42

ADDED BY CO02

0245 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.200  39,452.000  0.000  40,562.00  8,112.40

0250 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.200  270,437.000  0.000  273,511.00  54,702.20
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0251 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.240  0.000  180,332.000  183,437.00  44,024.88

ADDED BY CO02

0255 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  56,970.000  0.000  7,443.00  7,443.00

0270 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.000  250.000  0.000  1,080.00  3,240.00

0290 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.600  39,452.000  0.000  37,110.00  22,266.00

0295 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  270,437.000  0.000  206,923.00  124,153.80

0300 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  180,332.000  0.000  183,733.00  110,239.80

0310 06687139 000 PREFAB PM TY C (WHITE)(EVAC SYM) EA  410.000  41.000  0.000  8.00  3,280.00

0320 30067001 000 UNDERSEAL COURSE GAL  3.800  116,345.000  0.000  100,550.00  382,090.00

0325 30077001 000 BONDING COURSE GAL  0.500  91,190.000  0.000  4,450.00  2,225.00

0906 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  5,754.63  5,754.63

D-GR HMA TY-B PG64-22 (BONUS)

0908 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  8,865.67  8,865.67

D-GR HMA TY-B PG64-22 (BONUS)

0911 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  1,448.89  1,448.89

D-GR HMA TY-D PG76-22 (BONUS)

0913 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  2,958.15  2,958.15

D-GR HMA TY-D PG76-22 (BONUS)

Category Subtotal $14,797,764.08

002 BRIDGE: 150070007310228 [IH 37 SB @ FM 1784]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0415 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  131.000  120.000  0.000  411.59  53,918.29

0420 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  5.000  1,035.000  0.000  900.00  4,500.00

0425 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  48.400  160.000  0.000  361.00  17,472.40

0430 04547009 HEADER TYPE EXPANSION JOINT CF  563.870  0.000  17.780  62.20  35,072.71

ADDED BY CO03

Category Subtotal $110,963.40

003 BRIDGE: 150070007310229 [IH 37 NB @ FM 1784]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0475 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  131.000  112.000  0.000  365.87  47,928.97

0480 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  5.000  971.000  0.000  867.33  4,336.65

0485 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  48.400  160.000  0.000  228.00  11,035.20

0490 04547009 HEADER TYPE EXPANSION JOINT CF  563.870  0.000  17.780  45.20  25,486.92

ADDED BY CO03

Category Subtotal $88,787.74

004 BRIDGE: 150070007310251 [IH 37 NB @ UPRR & ATASCOSA RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0535 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  131.000  472.000  0.000  144.51  18,930.81

0540 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  5.000  4,096.000  0.000  4,325.77  21,628.85
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004 BRIDGE: 150070007310251 [IH 37 NB @ UPRR & ATASCOSA RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0545 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  48.400  560.000  0.000  1,067.50  51,667.00

0550 04547009 HEADER TYPE EXPANSION JOINT CF  563.870  0.000  62.220  105.14  59,285.29

ADDED BY CO03

Category Subtotal $151,511.95

005 BRIDGE: 150070007310252 [IH 37 SB @ UPRR & ATASCOSA RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0595 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  48.400  560.000  0.000  180.00  8,712.00

0600 04547009 HEADER TYPE EXPANSION JOINT CF  563.870  0.000  62.220  140.04  78,964.35

ADDED BY CO03

Category Subtotal $87,676.35

006 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  49,579.26  49,579.26

2015 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  110,653.87  110,653.87

2025 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  3,220.92  3,220.92

2035 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  53,789.59  53,789.59

2045 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  10,243.36  10,243.36

ITEM 628.5.1

Category Subtotal $227,487.00

007310066PROJECT CONTROLSTP 2B25(150)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0750 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.200  300,186.000  0.000  301,473.00  60,294.60

Category Subtotal $60,294.60

007310068PROJECT CONTROLSTP 2B25(150)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0850 01007002 000 PREPARING ROW STA  4,200.000  28.000  0.000  28.00  117,600.00

0855 01107001 000 EXCAV (ROADWAY) CY  33.000  2,770.000  0.000  3,309.64  109,218.15

0860 01327008 000 EMBANK (FNL)(DC)(TY C1) CY  23.000  12,291.000  0.000  12,291.00  282,693.00

0865 01347001 000 BACKFILL (TY A) STA  170.000  91.000  0.000  48.00  8,160.00

0870 01607002 000 FURN & PLACE TOPSOIL (4") SY  3.000  9,405.000  0.000  8,177.22  24,531.66

0875 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.200  4,720.000  0.000  7,265.00  1,453.00

0885 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.200  9,405.000  0.000  7,265.00  1,453.00

0895 02477192 000 FL BS(CIP)(TY D, GR 1-2 OR 5)(FNAL POS) CY  120.000  1,483.000  0.000  1,520.82  182,498.40
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0899 03107001 PRIME COAT (AE-P) GAL  3.500  0.000  2,407.000  1,325.00  4,637.50

ADDED BY CO02

0905 03417001 000 D-GR HMA TY-B PG64-22 TON  83.000  14,038.000  0.000  8,294.81  688,469.23

0910 03417056 000 D-GR HMA TY-D PG76-22 TON  116.000  1,358.000  0.000  2,048.21  237,592.36

0915 03547019 000 PLANE & TEXT ASPH CONC PAV(2") SY  0.700  1,822.000  0.000  1,995.00  1,396.50

0920 03547058 000 PLANE ASPH CONC PAV(9") SY  10.000  13,897.000  0.000  14,635.16  146,351.60

0925 04007006 000 CUT & RESTORING PAV SY  800.000  60.000  0.000  40.64  32,512.00

0930 04027001 000 TRENCH EXCAVATION PROTECTION LF  36.000  90.000  0.000  90.00  3,240.00

0935 04647005 000 RC PIPE (CL III)(24 IN) LF  160.000  101.000  0.000  101.00  16,160.00

0941 04657163 INL(CMP)(PAZD-CZ)(FG)(3FTX3FT-3FTX3FT) EA  8,430.980  0.000  2.000  2.00  16,861.96

ADDED BY CO03

0945 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  3,350.000  1.000  0.000  1.00  3,350.00

0950 04807001 000 CLEAN EXIST CULVERTS EA  5,800.000  3.000  0.000  4.00  23,200.00

0955 04967002 000 REMOV STR (INLET) EA  875.000  1.000  0.000  1.00  875.00

0960 04967004 000 REMOV STR (SET) EA  257.000  1.000  0.000  1.00  257.00

0965 04967007 000 REMOV STR (PIPE) LF  10.000  80.000  0.000  56.00  560.00

0970 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  82.000  351.000  0.000  207.00  16,974.00

0975 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.300  351.000  0.000  207.00  2,132.10

0980 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.800  16,729.000  0.000  10,145.00  28,406.00

0985 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.900  16,729.000  0.000  10,145.00  9,130.50

1000 05317001 000 CONC SIDEWALKS (4") SY  270.000  16.000  0.000  44.96  12,139.20

1005 30077001 000 BONDING COURSE GAL  0.500  8,961.000  0.000  1,750.00  875.00

Category Subtotal $1,972,727.16

007310053STP 2B25(149)TPPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 03417056 000 D-GR HMA TY-D PG76-22 TON  116.000  848.000  0.000  0.000  0.00

0066 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG76-22 (BONUS)

0067 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG76-22 (PENALTY)

0068 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG76-22 (BONUS)

0069 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG76-22 (PENALTY)

0095 04327005 000 RIPRAP (CONC)(CL B) CY  1,600.000  6.000  0.000  0.000  0.00

0185 06187078 000 CONDT (RM) (2") LF  9.000  200.000  0.000  0.000  0.00

0190 06207007 000 ELEC CONDR (NO.8) BARE LF  2.000  995.000  0.000  0.000  0.00

0195 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  1,990.000  0.000  0.000  0.00

0208 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,272.600  0.000  4.000  0.000  0.00

ADDED BY CO03

0209 06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,431.680  0.000  3.000  0.000  0.00

ADDED BY CO02
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0210 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  560.000  3.000 -3.000  0.000  0.00

0220 06477009 000 REPLACE LRSA EA  9,700.000  1.000  0.000  0.000  0.00

0225 06507028 000 INS OH SN SUP(30 FT BAL TEE) EA  39,000.000  2.000  0.000  0.000  0.00

0227 06587003 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  92.260  0.000  5.000  0.000  0.00

ADDED BY CO02

0230 06587163 000 REPLC DEL ASSM (D-SW)SZ 1(WFLX)GNDHH EA  130.000  4.000 -4.000  0.000  0.00

0235 06587189 000 REPLC DEL ASSM (D-SY)SZ 1(YFLX)GNDHH EA  130.000  4.000 -4.000  0.000  0.00

0240 06587247 000 INSTL OM ASSM (OM-2Y)(WC)GNDLL(BI) EA  100.000  2.000 -2.000  0.000  0.00

0241 06587023 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA  92.260  0.000  3.000  0.000  0.00

ADDED BY CO02

0242 06587031 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  15.910  0.000  27.000  0.000  0.00

ADDED BY CO02

0243 06587056 INSTL OM ASSM (OM-2Y)(WC)GND EA  146.880  0.000  2.000  0.000  0.00

ADDED BY CO02

0244 06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA  26.510  0.000  3.000  0.000  0.00

ADDED BY CO02

0260 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.000  1,012.000  0.000  0.000  0.00

0265 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  11,502.000  0.000  0.000  0.00

0275 06667069 000 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  620.000  21.000  0.000  0.000  0.00

0280 06667200 000 RE PM TY II (W) 18" (YLD TRI) EA  10.300  2.000  0.000  0.000  0.00

0285 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  1.000  101.000  0.000  0.000  0.00

0305 06687070 000 PRE PM TY B (WHT)(ACC PRK)(SYMBOL ONLY) EA  310.000  2.000  0.000  0.000  0.00

0315 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  2,187.000  0.000  0.000  0.00

0330 60047001 000 INSTALL DMS (POLE MTD CABINET) EA  12,500.000  2.000  0.000  0.000  0.00

0335 60057001 000 ITS COM CBL (ETHERNET) LF  2.000  400.000  0.000  0.000  0.00

0340 60117002 000 ITS POLE MNT CAB (TY 2)(CONF 2) EA  5,800.000  2.000  0.000  0.000  0.00

0345 60117020 000 ITS POLE (40 FT)(90 MPH) EA  14,000.000  2.000  0.000  0.000  0.00

0350 60157001 000 INSTALLATION OF CELLULAR MODEM EA  550.000  4.000  0.000  0.000  0.00

0355 60187002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  10,000.000  2.000  0.000  0.000  0.00

0360 60187003 000 CCTV MOUNT (POLE) EA  130.000  2.000  0.000  0.000  0.00

0365 60367001 000 ETHERNET SWITCH (INSTALL ONLY) EA  580.000  4.000  0.000  0.000  0.00

0907 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 (PENALTY)

0909 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22 (PENALTY)

0912 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG76-22 (PENALTY)

0914 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG76-22 (PENALTY)

 0.00Category Subtotal

006CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

2010 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

2020 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

2030 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

2040 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00
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2050 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

TEST TYPE B/PAY ADJUST SCHEDULE 1

 0.00Category Subtotal

007310068STP 2B25(150)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0880 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.200  4,720.000  0.000  0.000  0.00

0890 01687001 000 VEGETATIVE WATERING TGL  200.000  149.000  0.000  0.000  0.00

0900 03107004 000 PRIME COAT (MC-30) GAL  4.000  2,407.000 -2,407.000  0.000  0.00

0940 04657149 000 INLET (COMPL)(PAZD)(SL)(3FTX3FT) EA  5,613.500  2.000 -2.000  0.000  0.00

0990 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.000  156.000  0.000  0.000  0.00

0995 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  156.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $17,497,212.28
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  4,200.000PREPARING ROW  28.000  117,600.00 28.00

01047005 000 LF  7.200REMOV CONC (MOWSTRIP)  1,777.000  12,794.40 970.00

01107001 000 CY  33.000EXCAV (ROADWAY)  3,309.641  109,218.15 2,770.00

01327008 000 CY  23.000EMBANK (FNL)(DC)(TY C1)  12,291.000  282,693.00 12,291.00

01347001 000 STA  170.000BACKFILL (TY A)  48.000  8,160.00 91.00

01607002 000 SY  3.000FURN & PLACE TOPSOIL (4")  8,177.220  24,531.66 9,405.00

01647005 000 SY  0.200BROADCAST SEED (TEMP_WARM)  7,265.000  1,453.00 4,720.00

01647010 000 SY  0.200DRILL SEED (PERM_RURAL_CLAY)  7,265.000  1,453.00 9,405.00

02477192 000 CY  120.000FL BS(CIP)(TY D, GR 1-2 OR 5)(FNAL POS)  1,520.820  182,498.40 1,483.00

03107001 GAL  3.500PRIME COAT (AE-P)  1,325.000  4,637.50 0.00

ADDED BY CO02

03417001 000 TON  83.000D-GR HMA TY-B PG64-22  8,294.810  688,469.23 14,038.00

03417056 000 TON  116.000D-GR HMA TY-D PG76-22  2,048.210  237,592.36 1,358.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  7,203.520  7,203.52 2,000.00

D-GR HMA TY-B PG64-22 (BONUS)

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  11,823.820  11,823.82 2,000.00

D-GR HMA TY-B PG64-22 (BONUS)

03467009 000 TON  131.000STONE-MTRX-ASPH SMA-D SAC-A PG76-22  87,519.190  11,465,013.89 89,210.00

03467026 DOL -1.000PRODUCTION PAYMENT ADJUSTMENT  719.950 -719.95 2,000.00

SMA-D SAC-A PG76-22 (PENALTY)

03467026 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  297,640.150  297,640.15 2,000.00

SMA-D SAC-A PG76-22 (BONUS)

03467027 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  5,998.660 -5,998.66 2,000.00

SMA-D SAC-A PG76-22 (PENALTY)

03467027 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  254,915.800  254,915.80 2,000.00

SMA-D SAC-A PG76-22 (BONUS)

03517003 000 SY  37.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  10,840.710  401,106.27 6,015.00

03547002 000 SY  5.000PLANE & TEXT ASPH CONC PAV(0" TO 2")  6,093.100  30,465.50 6,102.00

03547019 000 SY  0.700PLANE & TEXT ASPH CONC PAV(2")  690,719.100  483,503.38 733,474.00

03547058 000 SY  10.000PLANE ASPH CONC PAV(9")  14,635.160  146,351.60 13,897.00

04007006 000 SY  800.000CUT & RESTORING PAV  40.640  32,512.00 60.00

04027001 000 LF  36.000TRENCH EXCAVATION PROTECTION  90.000  3,240.00 90.00

04167007 000 LF  660.000DRILL SHAFT (42 IN)  34.000  22,440.00 34.00

04167032 000 LF  670.000DRILL SHAFT (SIGN MTS) (48 IN)  51.000  34,170.00 44.00

04327013 000 CY  720.000RIPRAP (MOW STRIP)(4 IN)  136.185  98,053.20 121.00

04387007 000 LF  48.400CLEANING AND SEALING EXIST JOINTS (CL7)  1,836.500  88,886.60 1,440.00

04547009 CF  563.870HEADER TYPE EXPANSION JOINT  352.580  198,809.27 0.00

ADDED BY CO03

04647005 000 LF  160.000RC PIPE (CL III)(24 IN)  101.000  16,160.00 101.00

04657163 EA  8,430.980INL(CMP)(PAZD-CZ)(FG)(3FTX3FT-3FTX3FT)  2.000  16,861.96 0.00

ADDED BY CO03

04677326 000 EA  3,350.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  1.000  3,350.00 1.00

04807001 000 EA  5,800.000CLEAN EXIST CULVERTS  4.000  23,200.00 3.00

04967002 000 EA  875.000REMOV STR (INLET)  1.000  875.00 1.00



CONTRACT ID 007310053 CONTRACTOR'S ESTIMATE PACKAGE Page 12 of 13ESTIMATE 0009

04967004 000 EA  257.000REMOV STR (SET)  1.000  257.00 1.00

04967007 000 LF  10.000REMOV STR (PIPE)  56.000  560.00 80.00

05007001 000 LS  800,000.000MOBILIZATION  0.900  720,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  35,000.00 10.00

05037002 000 EA  5,500.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  22,000.00 4.00

05057001 000 DAY  300.000TMA (STATIONARY)  232.000  69,600.00 96.00

05057003 000 DAY  250.000TMA (MOBILE OPERATION)  59.000  14,750.00 20.00

05067003 000 LF  82.000ROCK FILTER DAMS (INSTALL) (TY 3)  207.000  16,974.00 351.00

05067011 000 LF  10.300ROCK FILTER DAMS (REMOVE)  207.000  2,132.10 351.00

05067039 000 LF  2.800TEMP SEDMT CONT FENCE (INSTALL)  10,145.000  28,406.00 16,729.00

05067041 000 LF  0.900TEMP SEDMT CONT FENCE (REMOVE)  10,145.000  9,130.50 16,729.00

05317001 000 SY  270.000CONC SIDEWALKS (4")  44.960  12,139.20 16.00

05337001 000 LF  0.200MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  301,473.000  60,294.60 300,186.00

05407001 000 LF  27.000MTL W-BEAM GD FEN (TIM POST)  1,425.000  38,475.00 1,425.00

05407005 000 EA  1,990.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  16.000  31,840.00 16.00

05407015 000 EA  1,350.000DOWNSTREAM ANCHOR TERMINAL SECTION  8.000  10,800.00 8.00

05407029 000 EA  1,290.000MTL BM GD FEN TRANS (ANCHOR PLATE)  16.000  20,640.00 16.00

05427001 000 LF  6.000REMOVE METAL BEAM GUARD FENCE  1,406.500  8,439.00 1,325.00

05427003 000 EA  215.000REMOVE DOWNSTREAM ANCHOR TERMINAL  8.000  1,720.00 8.00

05427004 000 EA  327.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  16.000  5,232.00 16.00

05447001 000 EA  3,700.000GUARDRAIL END TREATMENT (INSTALL)  8.000  29,600.00 8.00

05447003 000 EA  440.000GUARDRAIL END TREATMENT (REMOVE)  8.000  3,520.00 8.00

06187030 000 LF  14.500CONDT (PVC) (SCH 40) (2")  875.000  12,687.50 755.00

06187055 000 LF  56.000CONDT (PVC) (SCH 80) (2") (BORE)  240.000  13,440.00 240.00

06247002 000 EA  1,650.000GROUND BOX TY A (122311)W/APRON  7.000  11,550.00 8.00

06287156 000 EA  8,400.000ELC SRV TY D 120/240 060(NS)SS(N)SP(O)  3.000  25,200.00 3.00

06447073 000 EA  100.000REMOVE SM RD SN SUP&AM  3.000  300.00 3.00

06587001 EA  38.180INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2  7.000  267.26 0.00

ADDED BY CO02

06587012 EA  15.910INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB  27.000  429.57 0.00

ADDED BY CO02

06587021 EA  38.180INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2  19.000  725.42 0.00

ADDED BY CO02

06627005 000 LF  0.200WK ZN PAV MRK NON-REMOV (W)6"(BRK)  40,562.000  8,112.40 39,452.00

06627008 000 LF  0.200WK ZN PAV MRK NON-REMOV (W)6"(SLD)  273,511.000  54,702.20 270,437.00

06627038 LF  0.240WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  183,437.000  44,024.88 0.00

ADDED BY CO02

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  7,443.000  7,443.00 56,970.00

06667030 000 LF  3.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  1,080.000  3,240.00 250.00

06667408 000 LF  0.600REFL PAV MRK TY I (W)6"(BRK)(100MIL)  37,110.000  22,266.00 39,452.00

06667411 000 LF  0.600REFL PAV MRK TY I (W)6"(SLD)(100MIL)  206,923.000  124,153.80 270,437.00

06667423 000 LF  0.600REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  183,733.000  110,239.80 180,332.00

06687139 000 EA  410.000PREFAB PM TY C (WHITE)(EVAC SYM)  8.000  3,280.00 41.00

30067001 000 GAL  3.800UNDERSEAL COURSE  100,550.000  382,090.00 116,345.00

30077001 000 GAL  0.500BONDING COURSE  6,200.000  3,100.00 100,151.00

96017001 DOL  1.000MATERIAL ON HAND  49,579.260  49,579.26 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  110,653.870  110,653.87 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  3,220.920  3,220.92 1,000.00

96067009 DOL  1.000FORCE ACCT ELECTRICAL SERVICE  10,243.360  10,243.36 1,000.00



CONTRACT ID 007310053 CONTRACTOR'S ESTIMATE PACKAGE Page 13 of 13ESTIMATE 0009

ITEM 628.5.1

96067011 DOL  1.000FORCE ACCT 3RD PARTY DAMAGE  53,789.590  53,789.59 1,000.00

$17,497,212.28TOTAL ITEM EARNINGS TO DATE


