
 26,870.00

007313012CONTRACT ID:

PROJECT: BR 2024(971)

CONTRACT:

05243215

PROJECTED AMOUNT: $4,880,363.38

CONTRACTOR:

HIGHWAY: UA 281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

RELMCO, INC.

Frances Merecka, P.E.

ATASCOSA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2024

05/03/2024

ESTIMATE PAID:

 293
 39.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/21/2025

$4,907,233.38

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,880,363.38

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 88.40

$112,684.06 $4,353,522.72 $4,466,206.78 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $128,000.00 $128,000.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$112,684.06 $4,225,522.72 $4,338,206.78 

$0.00 $0.00 $0.00 

$112,684.06 $4,338,206.78 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,225,522.72 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$16,940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$16,940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 293

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/21/2025

00/00/0000

 254

 39

 293

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 21

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 TIME SUSPENDED

09/29/2026  1 TIME SUSPENDED

09/30/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

BR 2024(971) 007313012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0135 04326008 RIPRAP (CONC)(CL B)(RR8&RR9)000 CY  465.000 $30,852.75 66.350  190.73 215.00

0140 04326045 RIPRAP (MOW STRIP)(4 IN)000 CY  475.000 $13,936.50 29.340  58.65 54.00

0165 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  5,500.000 $5,500.00 1.000  20.00 20.00

0215 05106003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  2,500.000 $2,500.00 1.000  19.00 19.00

0300 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  797.500 $14,355.00 18.000  18.00 18.00

0305 06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T)000 EA  825.000 $4,125.00 5.000  5.00 5.00

0310 06446033 IN SM RD SN SUP&AM TYS80(1)SA(U)000 EA  1,017.500 $3,052.50 3.000  3.00 3.00

0315 06446034 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)000 EA  1,100.000 $4,400.00 4.000  4.00 4.00

0320 06446035 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT)000 EA  1,210.000 $1,210.00 1.000  1.00 1.00

0325 06446037 IN SM RD SN SUP&AM TYS80(1)SA(U-WC)000 EA  1,320.000 $1,320.00 1.000  1.00 1.00

0330 06446076 REMOVE SM RD SN SUP&AM000 EA  110.000 $3,520.00 32.000  32.00 34.00

0340 06586062 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  38.500 $577.50 15.000  15.00 13.00

0370 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL)007 LF  2.200 $1,084.60 493.000  493.00 430.00

0375 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL)007 LF  13.750 $577.50 42.000  42.00 59.00

0380 06666054 REFL PAV MRK TY I (W)(ARROW)(100MIL)007 EA  233.200 $699.60 3.000  3.00 3.00

0385 06666078 REFL PAV MRK TY I (W)(WORD)(100MIL)007 EA  247.500 $742.50 3.000  3.00 3.00

0390 06666225 PAVEMENT SEALER 6"007 LF  0.600 $4,779.00 7,965.000  7,965.00 7,962.00

0395 06666226 PAVEMENT SEALER 8"007 LF  1.150 $580.75 505.000  505.00 430.00

0400 06666231 PAVEMENT SEALER (ARROW)007 EA  66.000 $198.00 3.000  3.00 3.00

0405 06666232 PAVEMENT SEALER (WORD)007 EA  66.000 $198.00 3.000  3.00 3.00

0410 06666343 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL)007 LF  1.810 $6,758.54 3,734.000  3,734.00 3,700.00

0415 06666347 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL)007 LF  1.810 $7,576.66 4,186.000  4,186.00 4,262.00

0420 06726007 REFL PAV MRKR TY I-C000 EA  8.800 $211.20 24.000  24.00 22.00

0425 06726009 REFL PAV MRKR TY II-A-A000 EA  8.250 $1,509.75 183.000  183.00 124.00

0470 30766075 D-GR HMA TY-C SAC-A PG76-22 (EXEMPT)000 TON  192.500 -$155,245.48-806.470  230.36 0.00

0472 30766074 D-GR HMA TY-C SAC-B PG70-22 (EXEMPT) TON  187.500 $155,246.25 827.980  827.98 1,026.00

ADDED BY CO 3SUPP DESCR

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0815 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $2,417.94 2,417.940  2,417.94 1,000.00

$112,684.06TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007313012PROJECT CONTROLBR 2024(971)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  10,000.000  14.000  0.000  11.00  110,000.00

0065 01046009 000 REMOVING CONC (RIPRAP) SY  20.000  674.000  0.000  674.00  13,480.00

0070 01046044 000 REMOVING CONC (FLUME) SY  20.000  34.000  0.000  34.00  680.00

0075 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  8.000  1,139.000  0.000  1,122.00  8,976.00

0080 01106001 000 EXCAVATION (ROADWAY) CY  15.000  4,612.000  0.000  2,381.49  35,722.35

0085 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  25.000  2,039.000  0.000  2,039.00  50,975.00

0115 02476475 005 FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS CY  100.000  496.000  0.000  496.30  49,630.00

0120 03106027 000 PRIME COAT(MC-30 OR AE-P) GAL  5.500  297.000  0.000  500.00  2,750.00

0125 03546045 000 PLANE ASPH CONC PAV (2") SY  3.300  6,068.000  0.000  5,395.00  17,803.50

0130 04036001 000 TEMPORARY SPL SHORING SF  28.000  1,834.000  0.000  377.50  10,570.00

0135 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  465.000  215.000  0.000  190.73  88,689.45

0140 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  475.000  54.000  0.000  58.65  27,858.75

0145 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  65,000.000  1.000  0.000  1.00  65,000.00

0150 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  235,000.000  1.000  0.000  1.00  235,000.00

0160 05006001 000 MOBILIZATION LS  450,000.000  1.000  0.000  0.90  405,000.00

0165 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,500.000  16.000  4.000  20.00  110,000.00

0170 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  31.801  450.000  0.000  205.00  6,519.20

0195 05066034 005 CONSTRUCTION PERIMETER FENCE LF  18.000  1,368.000  0.000  195.00  3,510.00

0200 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  2.880  1,372.000  0.000  953.00  2,744.64

0215 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  2,500.000  15.000  4.000  19.00  47,500.00

0220 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  28.000  1,440.000  0.000  1,410.00  39,480.00

0225 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  8.000  1,170.000  0.000  1,230.00  9,840.00

0230 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  20.000  1,440.000  0.000  1,410.00  28,200.00

0235 05306019 000 DRIVEWAYS (ACP)(TYPE 1) SY  105.000  110.000  0.000  89.72  9,420.60

0240 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.330  950.000  0.000  900.00  22,797.00

0245 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,580.200  4.000  0.000  3.00  4,740.60

0250 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.400  1,175.000  0.000  1,175.00  5,170.00

0255 05426005 000 RM MTL BM GD FEN TRANS (T101) EA  254.320  4.000  0.000  4.00  1,017.28

0260 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,409.360  3.000  0.000  3.00  7,228.08

0265 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  127.160  4.000  0.000  4.00  508.64

0270 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  572.220  2.000  0.000  2.00  1,144.44

0275 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  423.870  6.000  0.000  4.00  1,695.48

0280 05456013 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  28,500.000  1.000  0.000  1.00  28,500.00

0285 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,200.000  6.000  0.000  4.00  28,800.00

0300 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  797.500  18.000  0.000  18.00  14,355.00

0305 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  825.000  5.000  0.000  5.00  4,125.00

0310 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,017.500  3.000  0.000  3.00  3,052.50

0315 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,100.000  4.000  0.000  4.00  4,400.00

0320 06446035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,210.000  1.000  0.000  1.00  1,210.00

0325 06446037 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,320.000  1.000  0.000  1.00  1,320.00

0330 06446076 000 REMOVE SM RD SN SUP&AM EA  110.000  34.000  0.000  32.00  3,520.00

0340 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  38.500  13.000  0.000  15.00  577.50

0350 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.590  5,190.000  0.000  3,395.00  5,398.05

0370 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.200  430.000  0.000  493.00  1,084.60
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0375 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.750  59.000  0.000  42.00  577.50

0380 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  233.200  3.000  0.000  3.00  699.60

0385 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  247.500  3.000  0.000  3.00  742.50

0390 06666225 007 PAVEMENT SEALER 6" LF  0.600  7,962.000  0.000  7,965.00  4,779.00

0395 06666226 007 PAVEMENT SEALER 8" LF  1.150  430.000  0.000  505.00  580.75

0400 06666231 007 PAVEMENT SEALER (ARROW) EA  66.000  3.000  0.000  3.00  198.00

0405 06666232 007 PAVEMENT SEALER (WORD) EA  66.000  3.000  0.000  3.00  198.00

0410 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  1.810  3,700.000  0.000  3,734.00  6,758.54

0415 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  1.810  4,262.000  0.000  4,186.00  7,576.66

0420 06726007 000 REFL PAV MRKR TY I-C EA  8.800  22.000  0.000  24.00  211.20

0425 06726009 000 REFL PAV MRKR TY II-A-A EA  8.250  124.000  0.000  183.00  1,509.75

0430 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.150  4,089.000  0.000  2,604.00  2,994.60

0435 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  1.980  287.000  0.000  225.00  445.50

0460 07526015 000 TREE AND BRUSH REMOVAL AC  3,500.000  4.000  0.000  3.00  10,500.00

0465 30766003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  165.000  418.000  0.000  426.78  70,418.70

0470 30766075 000 D-GR HMA TY-C SAC-A PG76-22 (EXEMPT) TON  192.500  1,026.000 -1,026.000  230.36  44,344.30

0472 30766074 D-GR HMA TY-C SAC-B PG70-22 (EXEMPT) TON  187.500  0.000  1,026.000  827.98  155,246.25

ADDED BY CO 3

0475 30776075 000 TACK COAT GAL  4.400  205.000  0.000  850.00  3,740.00

0485 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  342.000  0.000  165.00  33,000.00

0490 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  2.000  0.000  2.00  30,000.00

Category Subtotal $1,894,514.51

002 BRIDGE: 150070007313356 [US 281A AT ATASCOSA RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0550 04006005 000 CEM STABIL BKFL CY  175.000  232.000  0.000  194.70  34,072.50

0555 04166001 000 DRILL SHAFT (18 IN) LF  155.000  120.000  0.000  120.00  18,600.00

0560 04166004 000 DRILL SHAFT (36 IN) LF  265.000  1,278.000  0.000  1,278.00  338,670.00

0565 04206013 001 CL C CONC (ABUT) CY  1,314.600  70.500  0.000  70.68  92,915.93

0570 04206029 001 CL C CONC (CAP) CY  1,639.400  111.500  0.000  111.50  182,793.10

0575 04206037 001 CL C CONC (COLUMN) CY  1,209.600  69.000  0.000  69.00  83,462.40

0580 04226001 000 REINF CONC SLAB SF  24.080  29,000.000  0.000  29,000.00  698,320.00

0585 04226015 000 APPROACH SLAB CY  1,003.800  77.000  0.000  77.00  77,292.60

0590 04256038 001 PRESTR CONC GIRDER (TX46) LF  185.000  4,039.000  0.000  4,039.00  747,215.00

0595 04506006 001 RAIL (TY T223) LF  137.200  1,224.000  0.000  1,224.00  167,932.80

Category Subtotal $2,441,274.33

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0815 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  2,417.94  2,417.94

Category Subtotal $2,417.94

007313012BR 2024(971)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01616017 000 COMPOST MANUF TOPSOIL (4") SY  1.610  25,017.000  0.000  0.000  0.00

0095 01646071 000 BROADCAST SEED (TEMP)(WARM OR COOL) SY  0.150  25,017.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  40.000  392.000  0.000  0.000  0.00

0105 01696006 000 SOIL RETENTION BLANKETS (CL 2) (TY F) SY  0.990  25,017.000  0.000  0.000  0.00

0110 02166001 000 PROOF ROLLING HR  100.000  16.000  0.000  0.000  0.00

0155 04966043 000 REMOV STR (SMALL FENCE) LF  6.000  588.000  0.000  0.000  0.00

0175 05066003 005 ROCK FILTER DAMS (INSTALL) (TY 3) LF  93.960  50.000  0.000  0.000  0.00

0180 05066011 005 ROCK FILTER DAMS (REMOVE) LF  14.360  500.000  0.000  0.000  0.00

0185 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  27.060  567.000  0.000  0.000  0.00

0190 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  10.270  567.000  0.000  0.000  0.00

0205 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.570  1,372.000  0.000  0.000  0.00

0210 05106002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  80.000  100.000  0.000  0.000  0.00

0290 05526003 000 WIRE FENCE (TY C) LF  20.000  646.000  0.000  0.000  0.00

0295 05526005 000 GATE (TY 1) EA  2,000.000  2.000  0.000  0.000  0.00

0335 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  30.800  14.000  0.000  0.000  0.00

0345 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  1.590  572.000  0.000  0.000  0.00

0355 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  13.200  24.000  0.000  0.000  0.00

0360 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  4.400  88.000  0.000  0.000  0.00

0365 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  4.400  852.000  0.000  0.000  0.00

0440 07306107 000 FULL - WIDTH MOWING CYC  3,500.000  6.000  0.000  0.000  0.00

0445 07346002 000 LITTER REMOVAL CYC  2,000.000  16.000  0.000  0.000  0.00

0450 07356001 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC  2,000.000  16.000  0.000  0.000  0.00

0455 07386003 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  2,000.000  16.000  0.000  0.000  0.00

0480 30856001 000 UNDERSEAL COURSE GAL  4.950  1,089.000  0.000  0.000  0.00

0495 61856002 002 TMA (STATIONARY) DAY  300.000  4.000  0.000  0.000  0.00

0500 61856005 002 TMA (MOBILE OPERATION) DAY  300.000  15.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 150070007313356 [US 281A AT ATASCOSA RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0556 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

ITEM 416.5.2

0557 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  178.250  1.000  0.000  0.000  0.00

ITEM 416.4.1.1 PAY BY THE LF

0558 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  193.750  1.000  0.000  0.000  0.00

ITEM 416.5.1.1 PAY BY THE LF

0561 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

ITEM 416.5.2

0562 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  304.750  1.000  0.000  0.000  0.00

ITEM 416.5.1.1 PAY BY THE LF

0563 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  331.250  1.000  0.000  0.000  0.00

ITEM 416.5.1.1 PAY BY THE LF

0600 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  195.000  196.000  0.000  0.000  0.00

0605 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  350.000  2.000  0.000  0.000  0.00
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 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0800 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0805 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0810 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  11,408.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0820 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0825 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0830 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0835 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  0.000  0.00

0840 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0848 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0850 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

0855 96066063 FORCE ACCOUNT - CRASH CUSHION REPAIR #1 DOL  1.000  1,000.000  0.000  0.000  0.00

3RD PARTY DAMAGES-MBGF, ATTENUATOR, ILLUM, ETC.

0860 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  0.000  0.00

SURFACE TEST TYPE A

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,338,206.78
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  10,000.000PREPARING ROW  11.000  110,000.00 14.00

01046009 000 SY  20.000REMOVING CONC (RIPRAP)  674.000  13,480.00 674.00

01046044 000 SY  20.000REMOVING CONC (FLUME)  34.000  680.00 34.00

01046054 000 LF  8.000REMOVING CONCRETE(MOW STRIP)  1,122.000  8,976.00 1,139.00

01106001 000 CY  15.000EXCAVATION (ROADWAY)  2,381.490  35,722.35 4,612.00

01326005 000 CY  25.000EMBANKMENT (FINAL)(ORD COMP)(TY C)  2,039.000  50,975.00 2,039.00

02476475 005 CY  100.000FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS  496.300  49,630.00 496.00

03106027 000 GAL  5.500PRIME COAT(MC-30 OR AE-P)  500.000  2,750.00 297.00

03546045 000 SY  3.300PLANE ASPH CONC PAV (2")  5,395.000  17,803.50 6,068.00

04006005 000 CY  175.000CEM STABIL BKFL  194.700  34,072.50 232.00

04036001 000 SF  28.000TEMPORARY SPL SHORING  377.500  10,570.00 1,834.00

04166001 000 LF  155.000DRILL SHAFT (18 IN)  120.000  18,600.00 120.00

04166004 000 LF  265.000DRILL SHAFT (36 IN)  1,278.000  338,670.00 1,278.00

04206013 001 CY  1,314.600CL C CONC (ABUT)  70.680  92,915.93 70.50

04206029 001 CY  1,639.400CL C CONC (CAP)  111.500  182,793.10 111.50

04206037 001 CY  1,209.600CL C CONC (COLUMN)  69.000  83,462.40 69.00

04226001 000 SF  24.080REINF CONC SLAB  29,000.000  698,320.00 29,000.00

04226015 000 CY  1,003.800APPROACH SLAB  77.000  77,292.60 77.00

04256038 001 LF  185.000PRESTR CONC GIRDER (TX46)  4,039.000  747,215.00 4,039.00

04326008 000 CY  465.000RIPRAP (CONC)(CL B)(RR8&RR9)  190.730  88,689.45 215.00

04326045 000 CY  475.000RIPRAP (MOW STRIP)(4 IN)  58.650  27,858.75 54.00

04506006 001 LF  137.200RAIL (TY T223)  1,224.000  167,932.80 1,224.00

04966009 000 EA  65,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  65,000.00 1.00

04966010 000 EA  235,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  235,000.00 1.00

05006001 000 LS  450,000.000MOBILIZATION  0.900  405,000.00 1.00

05026001 008 MO  5,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  20.000  110,000.00 16.00

05066002 005 LF  31.800ROCK FILTER DAMS (INSTALL) (TY 2)  205.000  6,519.20 450.00

05066034 005 LF  18.000CONSTRUCTION PERIMETER FENCE  195.000  3,510.00 1,368.00

05066038 005 LF  2.880TEMP SEDMT CONT FENCE (INSTALL)  953.000  2,744.64 1,372.00

05106003 000 MO  2,500.000ONE-WAY TRAF CONT (PORT TRAF SIG)  19.000  47,500.00 15.00

05126001 000 LF  28.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  1,410.000  39,480.00 1,440.00

05126025 000 LF  8.000PORT CTB (MOVE)(SGL SLP)(TY 1)  1,230.000  9,840.00 1,170.00

05126049 000 LF  20.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  1,410.000  28,200.00 1,440.00

05306019 000 SY  105.000DRIVEWAYS (ACP)(TYPE 1)  89.720  9,420.60 110.00

05406001 001 LF  25.330MTL W-BEAM GD FEN (TIM POST)  900.000  22,797.00 950.00

05406006 001 EA  1,580.200MTL BEAM GD FEN TRANS (THRIE-BEAM)  3.000  4,740.60 4.00

05426001 000 LF  4.400REMOVE METAL BEAM GUARD FENCE  1,175.000  5,170.00 1,175.00

05426005 000 EA  254.320RM MTL BM GD FEN TRANS (T101)  4.000  1,017.28 4.00

05446001 000 EA  2,409.360GUARDRAIL END TREATMENT (INSTALL)  3.000  7,228.08 3.00

05446003 000 EA  127.160GUARDRAIL END TREATMENT (REMOVE)  4.000  508.64 4.00

05456003 000 EA  572.220CRASH CUSH ATTEN (MOVE & RESET)  2.000  1,144.44 2.00

05456005 000 EA  423.870CRASH CUSH ATTEN (REMOVE)  4.000  1,695.48 6.00

05456013 000 EA  28,500.000CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)  1.000  28,500.00 1.00
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05456019 000 EA  7,200.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  28,800.00 6.00

06446001 000 EA  797.500IN SM RD SN SUP&AM TY10BWG(1)SA(P)  18.000  14,355.00 18.00

06446004 000 EA  825.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  5.000  4,125.00 5.00

06446033 000 EA  1,017.500IN SM RD SN SUP&AM TYS80(1)SA(U)  3.000  3,052.50 3.00

06446034 000 EA  1,100.000IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  4.000  4,400.00 4.00

06446035 000 EA  1,210.000IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT)  1.000  1,210.00 1.00

06446037 000 EA  1,320.000IN SM RD SN SUP&AM TYS80(1)SA(U-WC)  1.000  1,320.00 1.00

06446076 000 EA  110.000REMOVE SM RD SN SUP&AM  32.000  3,520.00 34.00

06586062 000 EA  38.500INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  15.000  577.50 13.00

06626067 000 LF  1.590WK ZN PAV MRK REMOV (W)6"(SLD)  3,395.000  5,398.05 5,190.00

06666036 007 LF  2.200REFL PAV MRK TY I (W)8"(SLD)(100MIL)  493.000  1,084.60 430.00

06666048 007 LF  13.750REFL PAV MRK TY I (W)24"(SLD)(100MIL)  42.000  577.50 59.00

06666054 007 EA  233.200REFL PAV MRK TY I (W)(ARROW)(100MIL)  3.000  699.60 3.00

06666078 007 EA  247.500REFL PAV MRK TY I (W)(WORD)(100MIL)  3.000  742.50 3.00

06666225 007 LF  0.600PAVEMENT SEALER 6"  7,965.000  4,779.00 7,962.00

06666226 007 LF  1.150PAVEMENT SEALER 8"  505.000  580.75 430.00

06666231 007 EA  66.000PAVEMENT SEALER (ARROW)  3.000  198.00 3.00

06666232 007 EA  66.000PAVEMENT SEALER (WORD)  3.000  198.00 3.00

06666343 007 LF  1.810REF PROF PAV MRK TY I(W)6"(SLD)(100MIL)  3,734.000  6,758.54 3,700.00

06666347 007 LF  1.810REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL)  4,186.000  7,576.66 4,262.00

06726007 000 EA  8.800REFL PAV MRKR TY I-C  24.000  211.20 22.00

06726009 000 EA  8.250REFL PAV MRKR TY II-A-A  183.000  1,509.75 124.00

06776001 000 LF  1.150ELIM EXT PAV MRK & MRKS (4")  2,604.000  2,994.60 4,089.00

06776003 000 LF  1.980ELIM EXT PAV MRK & MRKS (8")  225.000  445.50 287.00

07526015 000 AC  3,500.000TREE AND BRUSH REMOVAL  3.000  10,500.00 4.00

30766003 000 TON  165.000D-GR HMA TY-B PG64-22 (EXEMPT)  426.780  70,418.70 418.00

30766074 TON  187.500D-GR HMA TY-C SAC-B PG70-22 (EXEMPT)  827.980  155,246.25 0.00

ADDED BY CO 3

30766075 000 TON  192.500D-GR HMA TY-C SAC-A PG76-22 (EXEMPT)  230.360  44,344.30 1,026.00

30776075 000 GAL  4.400TACK COAT  850.000  3,740.00 205.00

60016001 000 DAY  200.000PORTABLE CHANGEABLE MESSAGE SIGN  165.000  33,000.00 342.00

60016002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  30,000.00 2.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  2,417.940  2,417.94 1,000.00

$4,338,206.78TOTAL ITEM EARNINGS TO DATE


