
 645,763.50

007401062CONTRACT ID:

PROJECT: C 74-1-62

CONTRACT:

08243207

PROJECTED AMOUNT: $14,385,828.18

CONTRACTOR:

HIGHWAY: IH 37

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TEXAS MATERIALS GROUP, INC.

Roberto A. Jimenez, P.E.

LIVE OAK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0021

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2024

08/02/2024

ESTIMATE PAID:

 340
 17.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/02/2024

$15,031,591.68

CONTRACT:

05/29/2026

AWARD AMOUNT: $14,385,828.18

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.89

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.41

$2,276,665.49 $12,365,251.29 $14,641,916.78 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,276,665.49 $12,365,251.29 $14,641,916.78 

$0.00 $0.00 $0.00 

$2,276,665.49 $14,641,916.78 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $12,365,251.29 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 340

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/02/2024

12/02/2024

 353

 17

 370

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  15  16

RAIN 7

SATURDAY 4

SUNDAY 5

05/29/2026  1

05/30/2026  1

05/31/2026  1 SUNDAY

06/01/2026  1

06/02/2026  1

06/03/2026  1 RAIN

06/04/2026  1 RAIN

06/05/2026  1 RAIN

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 RAIN

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1 RAIN

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 RAIN

06/16/2026  1 RAIN

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 74-1-62 007401062PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0066 03516019 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  49.730 $145,697.96 2,929.780  20,191.91 8,756.00

CO #3 Pavement RepairsSUPP DESCR

0075 03546077 PLANE ASPH CONC PAV (0" TO 3/4")000 SY  2.650 $4,304.82 1,624.460  42,283.97 15,804.00

0081 04386001 CLEANING AND SEALING EXISTING JOINTS LF  39.770 $55,200.76 1,388.000  1,388.00 3,088.00

CO #4 CLEAN AND SEAL EXISTING JOINTSSUPP DESCR

0095 04516024 RETROFIT RAIL (TY SSTR)000 LF  178.000 $8,230.72 46.240  9,161.00 9,161.00

0110 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  11,500.000 $11,500.00 1.000  19.00 19.00

0120 05066039 TEMP SEDMT CONT FENCE (REMOVE)005 LF  2.850 $1,077.30 378.000  1,139.00 1,585.00

0145 05336001 RUMBLE STRIPS (SHOULDER)000 LF  0.100 $21,401.10 214,011.000  214,011.00 319,395.00

0215 06626109 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  1.700 $1,445.00 850.000  5,863.00 13,209.00

0230 06666171 REFL PAV MRK TY II (W) 6" (BRK)007 LF  0.320 $7,132.48 22,289.000  62,683.00 42,700.00

0235 06666172 REFL PAV MRK TY II (W) 6" (DOT)007 LF  0.320 $127.04 397.000  397.00 1,508.00

0240 06666174 REFL PAV MRK TY II (W) 6" (SLD)007 LF  0.320 $56,521.60 176,630.000  332,772.00 171,913.00

0245 06666178 REFL PAV MRK TY II (W) 8" (SLD)007 LF  0.480 $1,093.44 2,278.000  2,278.00 6,680.00

0255 06666210 REFL PAV MRK TY II (Y) 6" (SLD)007 LF  0.320 $30,319.68 94,749.000  269,341.00 171,064.00

0280 06686074 PREFAB PAV MRK TY C (W) (12") (SLD)000 LF  6.000 $5,736.00 956.000  956.00 958.00

0290 06726010 REFL PAV MRKR TY II-C-R000 EA  5.000 $1,045.00 209.000  209.00 2,469.00

0310 30826004 TBWC (MEMBRANE)000 GAL  4.000 $164,800.00 41,200.000  145,230.34 151,810.00

0315 30826005 TBWC PG76-22 SAC-A TY C000 TON  169.000 $1,725,878.70 10,212.300  38,248.60 37,953.00

0330 61856002 TMA (STATIONARY)002 DAY  200.000 $6,800.00 34.000  276.00 302.00

0350 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $28,353.89 28,353.890  150,031.27 1.00

$2,276,665.49TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007401062PROJECT CONTROLC 74-1-62

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  11.000  12,499.000  583.000  12,746.00  140,206.00

0066 03516019 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  49.730  0.000  8,756.000  20,191.91  1,004,143.68

CO #3 Pavement Repairs

0070 03546003 000 PLAN & TEXT ASPH CONC PAV(0" TO 3") SY  4.000  70,339.000  0.000  20,724.38  82,897.52

0075 03546077 000 PLANE ASPH CONC PAV (0" TO 3/4") SY  2.650  15,804.000  0.000  42,283.97  112,052.53

0081 04386001 CLEANING AND SEALING EXISTING JOINTS LF  39.770  0.000  3,088.000  1,388.00  55,200.76

CO #4 CLEAN AND SEAL EXISTING JOINTS

0085 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  495.000  702.000 -22.000  742.94  367,753.33

0090 04426035 001 STR STEEL (NBIS) LB  30.000  981.000  0.000  1,008.00  30,240.00

0095 04516024 000 RETROFIT RAIL (TY SSTR) LF  178.000  9,161.000  0.000  9,161.00  1,630,658.00

0105 05006001 000 MOBILIZATION LS  1,300,000.000  1.000  0.000  0.90  1,170,000.00

0110 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  11,500.000  18.000  1.000  19.00  218,500.00

0115 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  5.500  1,585.000  0.000  1,139.00  6,264.50

0120 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.850  1,585.000  0.000  1,139.00  3,246.15

0125 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  35.000  22,170.000  0.000  16,350.00  572,250.00

0130 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  6.000  64,530.000  0.000  53,490.00  320,940.00

0135 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  20.000  480.000  0.000  480.00  9,600.00

0140 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  20.000  21,690.000  0.000  16,350.00  327,000.00

0145 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.100  319,395.000  0.000  214,011.00  21,401.10

0150 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  28.100  7,811.000 -36.000  7,922.00  222,608.20

0155 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,400.000  38.000  4.000  41.00  98,400.00

0160 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,403.000  12.000 -6.000  6.00  8,418.00

0165 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  10,682.000 -1,731.000  8,999.00  35,996.00

0170 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  370.000  36.000  0.000  37.00  13,690.00

0175 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  261.000  48.000 -12.000  36.00  9,396.00

0180 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  900.000  27.000  0.000  30.00  27,000.00

0185 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  800.000  9.000  0.000  4.00  3,200.00

0190 05456028 000 CRASH CUSH ATTEN (INSTL) (S) (TL3) EA  7,500.000  9.000  0.000  10.00  75,000.00

0195 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  50.000  343.000  0.000  311.00  15,550.00

0200 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.600  10,764.000  0.000  25,556.00  15,333.60

0205 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.300  107,610.000  0.000  95,143.00  28,542.90

0210 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.300  43,055.000  0.000  98,600.00  29,580.00

0215 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.700  13,209.000  0.000  5,863.00  9,967.10

0220 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.700  26.000  0.000  42.00  71.40

0230 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.320  42,700.000  0.000  62,683.00  20,058.56

0235 06666172 007 REFL PAV MRK TY II (W) 6" (DOT) LF  0.320  1,508.000  0.000  397.00  127.04

0240 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.320  171,913.000  0.000  332,772.00  106,487.04

0245 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  0.480  6,680.000  0.000  2,278.00  1,093.44

0255 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.320  171,064.000  0.000  269,341.00  86,189.12

0280 06686074 000 PREFAB PAV MRK TY C (W) (12") (SLD) LF  6.000  958.000  0.000  956.00  5,736.00

0290 06726010 000 REFL PAV MRKR TY II-C-R EA  5.000  2,469.000  0.000  209.00  1,045.00

0295 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.550  161,429.000  0.000  108,406.00  59,623.30

0305 07526015 000 TREE AND BRUSH REMOVAL AC  3,600.000  8.320  0.000  8.32  29,952.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 30826004 000 TBWC (MEMBRANE) GAL  4.000  151,810.000  0.000  145,230.34  580,921.36

0315 30826005 000 TBWC PG76-22 SAC-A TY C TON  169.000  37,953.000  0.000  38,248.60  6,464,013.40

0317 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1,417.620  0.000  8.000  3.00  4,252.86

CO # 1 Unique Item - Traffic Control

0319 30766042 D-GR HMA TY-D SAC-B PG70-22 TON  247.342  0.000  906.000  988.92  244,601.07

CO #1 Bridge Overlay

0320 50926001 000 FILLING MILLED ASPHALT RUMBLE STRIPS LF  3.250  57,150.000  0.000  35,809.00  116,379.25

0325 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,200.000  4.000  0.000  3.00  45,600.00

0330 61856002 002 TMA (STATIONARY) DAY  200.000  302.000  0.000  276.00  55,200.00

0345 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  5,499.30  5,499.30

0350 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  150,031.27  150,031.27

Category Subtotal $14,641,916.78

007401062C 74-1-62PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 03516019 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  453.000  17.000 -17.000  0.000  0.00

0080 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  9.500  20,796.000 -14,458.000  0.000  0.00

0100 04806001 000 CLEAN EXIST CULVERTS EA  1,600.000  22.000  0.000  0.000  0.00

0225 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.620  1,508.000  0.000  0.000  0.00

0250 06666180 007 REFL PAV MRK TY II (W) 12" (SLD) LF  2.000  958.000  0.000  0.000  0.00

0260 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.660  42,700.000  0.000  0.000  0.00

0265 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.660  171,913.000  0.000  0.000  0.00

0270 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.660  171,064.000  0.000  0.000  0.00

0275 06666419 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL)1X LF  1.000  6,680.000  0.000  0.000  0.00

0285 06686090 000 PREFAB PAV MRK TY C (W) (SYMBOL) EA  500.000  7.000  0.000  0.000  0.00

0300 07306001 000 STRIP MOWING AC  100.000  658.000  0.000  0.000  0.00

0335 61856003 002 TMA (MOBILE OPERATION) HR  100.000  64.000  0.000  0.000  0.00

0346 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0347 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,005.000  0.000  0.000  0.00

0348 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0349 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0351 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0352 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0353 05856016 RIDE PAYMENT ADJUSTMENT (ITEM 3082) DOL  1.000  1.000  0.000  0.000  0.00

0354 05856016 RIDE PAYMENT ADJUSTMENT (ITEM 3082) DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $14,641,916.78
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046054 000 LF  11.000REMOVING CONCRETE(MOW STRIP)  12,746.000  140,206.00 12,499.00

03516019 SY  49.730FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  20,191.910  1,004,143.68 0.00

CO #3 Pavement Repairs

03546003 000 SY  4.000PLAN & TEXT ASPH CONC PAV(0" TO 3")  20,724.380  82,897.52 70,339.00

03546077 000 SY  2.650PLANE ASPH CONC PAV (0" TO 3/4")  42,283.970  112,052.53 15,804.00

04326045 000 CY  495.000RIPRAP (MOW STRIP)(4 IN)  742.936  367,753.33 702.00

04386001 LF  39.770CLEANING AND SEALING EXISTING JOINTS  1,388.000  55,200.76 0.00

CO #4 CLEAN AND SEAL EXISTING JOINTS

04426035 001 LB  30.000STR STEEL (NBIS)  1,008.000  30,240.00 981.00

04516024 000 LF  178.000RETROFIT RAIL (TY SSTR)  9,161.000  1,630,658.00 9,161.00

05006001 000 LS  1,300,000.000MOBILIZATION  0.900  1,170,000.00 1.00

05026001 008 MO  11,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  19.000  218,500.00 18.00

05066038 005 LF  5.500TEMP SEDMT CONT FENCE (INSTALL)  1,139.000  6,264.50 1,585.00

05066039 005 LF  2.850TEMP SEDMT CONT FENCE (REMOVE)  1,139.000  3,246.15 1,585.00

05126001 000 LF  35.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  16,350.000  572,250.00 22,170.00

05126025 000 LF  6.000PORT CTB (MOVE)(SGL SLP)(TY 1)  53,490.000  320,940.00 64,530.00

05126037 000 LF  20.000PORT CTB (STKPL)(SGL SLP)(TY 1)  480.000  9,600.00 480.00

05126049 000 LF  20.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  16,350.000  327,000.00 21,690.00

05336001 000 LF  0.100RUMBLE STRIPS (SHOULDER)  214,011.000  21,401.10 319,395.00

05406001 001 LF  28.100MTL W-BEAM GD FEN (TIM POST)  7,922.000  222,608.20 7,811.00

05406006 001 EA  2,400.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  41.000  98,400.00 38.00

05406016 001 EA  1,403.000DOWNSTREAM ANCHOR TERMINAL SECTION  6.000  8,418.00 12.00

05426001 000 LF  4.000REMOVE METAL BEAM GUARD FENCE  8,999.000  35,996.00 10,682.00

05446001 000 EA  370.000GUARDRAIL END TREATMENT (INSTALL)  37.000  13,690.00 36.00

05446003 000 EA  261.000GUARDRAIL END TREATMENT (REMOVE)  36.000  9,396.00 48.00

05456003 000 EA  900.000CRASH CUSH ATTEN (MOVE & RESET)  30.000  27,000.00 27.00

05456005 000 EA  800.000CRASH CUSH ATTEN (REMOVE)  4.000  3,200.00 9.00

05456028 000 EA  7,500.000CRASH CUSH ATTEN (INSTL) (S) (TL3)  10.000  75,000.00 9.00

06586064 000 EA  50.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  311.000  15,550.00 343.00

06626064 000 LF  0.600WK ZN PAV MRK REMOV (W)6"(BRK)  25,556.000  15,333.60 10,764.00

06626067 000 LF  0.300WK ZN PAV MRK REMOV (W)6"(SLD)  95,143.000  28,542.90 107,610.00

06626098 000 LF  0.300WK ZN PAV MRK REMOV (Y)6"(SLD)  98,600.000  29,580.00 43,055.00

06626109 000 EA  1.700WK ZN PAV MRK SHT TERM (TAB)TY W  5,863.000  9,967.10 13,209.00

06626110 000 EA  1.700WK ZN PAV MRK SHT TERM (TAB)TY Y  42.000  71.40 26.00

06666171 007 LF  0.320REFL PAV MRK TY II (W) 6" (BRK)  62,683.000  20,058.56 42,700.00

06666172 007 LF  0.320REFL PAV MRK TY II (W) 6" (DOT)  397.000  127.04 1,508.00

06666174 007 LF  0.320REFL PAV MRK TY II (W) 6" (SLD)  332,772.000  106,487.04 171,913.00

06666178 007 LF  0.480REFL PAV MRK TY II (W) 8" (SLD)  2,278.000  1,093.44 6,680.00

06666210 007 LF  0.320REFL PAV MRK TY II (Y) 6" (SLD)  269,341.000  86,189.12 171,064.00

06686074 000 LF  6.000PREFAB PAV MRK TY C (W) (12") (SLD)  956.000  5,736.00 958.00

06726010 000 EA  5.000REFL PAV MRKR TY II-C-R  209.000  1,045.00 2,469.00

06776002 000 LF  0.550ELIM EXT PAV MRK & MRKS (6")  108,406.000  59,623.30 161,429.00

07526015 000 AC  3,600.000TREE AND BRUSH REMOVAL  8.320  29,952.00 8.32
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30766042 TON  247.340D-GR HMA TY-D SAC-B PG70-22  988.920  244,601.07 0.00

CO #1 Bridge Overlay

30826004 000 GAL  4.000TBWC (MEMBRANE)  145,230.340  580,921.36 151,810.00

30826005 000 TON  169.000TBWC PG76-22 SAC-A TY C  38,248.600  6,464,013.40 37,953.00

50926001 000 LF  3.250FILLING MILLED ASPHALT RUMBLE STRIPS  35,809.000  116,379.25 57,150.00

60016002 000 EA  15,200.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  45,600.00 4.00

61856002 002 DAY  200.000TMA (STATIONARY)  276.000  55,200.00 302.00

96016001 DOL  1.000MATERIAL ON HAND  5,499.300  5,499.30 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  150,031.265  150,031.27 1.00

96086001 DOL  1,417.620UNIQUE CHANGE ORDER ITEM 1  3.000  4,252.86 0.00

CO # 1 Unique Item - Traffic Control

$14,641,916.78TOTAL ITEM EARNINGS TO DATE


