
 632,288.29

007402082CONTRACT ID:

PROJECT: C 74-2-82

CONTRACT:

05243010

PROJECTED AMOUNT: $13,060,729.29

CONTRACTOR:

HIGHWAY: IH 37

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

HUNTER INDUSTRIES, LTD.

Roberto A. Jimenez, P.E.

LIVE OAK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0024

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/26/2024

05/02/2024

ESTIMATE PAID:

 242
 28.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/06/2024

$13,693,017.58

CONTRACT:

05/29/2026

AWARD AMOUNT: $13,060,729.29

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 107.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$92,664.00 $14,032,263.30 $14,124,927.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($21,072.00)($21,072.00)

$0.00 $0.00 $0.00 

$92,664.00 $14,053,335.30 $14,145,999.30 

$0.00 $0.00 $0.00 

$92,664.00 $14,145,999.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $14,053,335.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$21,072.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 16

 16

C. O. ADJUSTED DAYS:

 242

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/06/2024

07/01/2024

 198

 28

 226

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 21

SATURDAY 5

SUNDAY 5

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 74-2-82 007402082PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 04166029 DRILL SHAFT (RDWY ILL POLE) (30 IN)000 LF  250.000 $4,000.00 16.000  168.00 168.00

0070 04326006 RIPRAP (CONC)(CL B)000 CY  1,000.000 $8,750.00 8.750  8.75 7.40

0081 04386001 CLEANING AND SEALING EXISTING JOINTS LF  49.737 $93,158.24 1,873.000  1,873.00 3,254.00

CO #4 CLEANING AND SEALING EXISTING JOINTSSUPP DESCR

0280 61856002 TMA (STATIONARY)002 DAY  200.880 $5,022.00 25.000  255.00 1,188.00

0300 96016001 MATERIAL ON HAND DOL  1.000 -$18,266.24-18,266.240  0.00 1,000.00

$92,664.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007402082PROJECT CONTROLC 74-2-82

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  10.500  3,155.000  0.000  9,186.00  96,453.00

0065 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  250.000  168.000  0.000  168.00  42,000.00

0070 04326006 000 RIPRAP (CONC)(CL B) CY  1,000.000  7.400  0.000  8.75  8,750.00

0075 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  500.000  1,052.000  0.000  544.54  272,268.50

0080 04516024 000 RETROFIT RAIL (TY SSTR) LF  200.000  4,919.000  0.000  4,919.00  983,800.00

0081 04386001 CLEANING AND SEALING EXISTING JOINTS LF  49.737  0.000  3,254.000  1,873.00  93,158.24

CO #4 CLEANING AND SEALING EXISTING JOINTS

0085 04806001 000 CLEAN EXIST CULVERTS EA  1,751.750  23.000  0.000  23.00  40,290.25

0090 05006001 000 MOBILIZATION LS  1,305,513.990  1.000  0.000  0.90  1,174,962.60

0095 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,900.000  10.000  0.000  10.00  39,000.00

0110 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  38.000  10,470.000  0.000  8,280.00  314,640.00

0115 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  18.000  31,230.000  0.000  38,730.00  697,140.00

0125 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  18.000  10,470.000  0.000  8,280.00  149,040.00

0130 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.130  112,820.000  0.000  367,572.00  47,784.36

0131 50926001 FILLING MILLED ASPHALT RUMBLE STRIPS LF  3.490  0.000  36,261.000  26,586.00  92,785.14

CO #1 - Elimination of Existing Rumble Strips

0135 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.770  5,663.000  0.000  5,751.00  148,203.29

0140 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,840.090  27.000  0.000  27.00  76,682.43

0145 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,893.390  3.000  0.000  3.00  5,680.17

0150 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  1.580  5,663.000  0.000  5,976.00  9,442.08

0155 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,997.870  24.000  0.000  26.00  77,944.62

0160 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  210.380  24.000  0.000  25.00  5,259.50

0165 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,636.000  18.000  0.000  30.00  49,080.00

0170 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  6.000  0.000  6.00  6,000.00

0175 05456028 000 CRASH CUSH ATTEN (INSTL) (S) (TL3) EA  8,000.000  6.000  0.000  6.00  48,000.00

0180 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.380  20,940.000  0.000  10,787.50  4,099.26

0185 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.380  41,880.000  0.000  41,337.00  15,708.06

0190 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.380  20,940.000  0.000  40,435.00  15,365.30

0195 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  10,440.000  0.000  14,295.40  23,301.51

0205 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.320  46,200.000  0.000  45,948.00  14,703.36

0210 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.320  275,861.000  0.000  288,858.00  92,434.56

0215 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  0.480  10,339.000  0.000  12,858.00  6,171.84

0220 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.320  184,809.000  0.000  197,423.00  63,175.36

0225 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.660  46,206.000  0.000  47,327.00  31,235.82

0230 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.600  275,861.000  0.000  294,616.00  176,769.60

0235 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.600  184,809.000  0.000  197,603.00  118,561.80

0241 06666172 REFL PAV MRK TY II (W) 6" (DOT) LF  1.170  0.000  679.000  2,264.00  2,648.88

CO #2 - Adding Pavement Markings

0242 06666176 REFL PAV MRK TY II (W) 8" (DOT) LF  1.170  0.000  333.000  720.00  842.40

CO #2 - Adding Pavement Markings

0243 06686074 PREFAB PAV MRK TY C (W) (12") (SLD) LF  7.420  0.000  4,452.000  2,490.00  18,475.80

CO #2 - Adding Pavement Markings
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0244 06686116 PREFAB PAV MRK TY C(EVAC SYM, BLUE/WHT) EA  848.400  0.000  9.000  9.00  7,635.60

CO #2 - Adding Pavement Markings (EVAC SYM)

0245 06726010 000 REFL PAV MRKR TY II-C-R EA  5.000  2,310.000  364.000  3,188.00  15,940.00

0247 06666018 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.910  0.000  679.000  2,264.00  4,324.24

CO #2 - Adding Pavement Markings

0248 06666030 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.120  0.000  333.000  720.00  1,526.40

CO #2 - Adding Pavement Markings

0249 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  0.000  10,339.000  12,858.00  12,858.00

CO #2 - Adding Pavement Markings

0250 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.500  83,760.000  0.000  42,245.25  21,122.63

0251 06686010 PREFAB PAV MRK TY B (W)(6")(BRK)CNTST LF  21.210  0.000  271.000  260.00  5,514.60

CO #2 - Adding Pavement Markings

0252 06586063 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA  46.270  0.000  58.000  58.00  2,683.66

CO #2 - Adding Pavement Markings

0253 06586065 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR) EA  51.020  0.000  48.000  44.00  2,244.88

CO #2 - Adding Pavement Markings

0254 06586069 INSTL DEL ASSM (D-SW)SZ  (BRF)CTB (BR) EA  28.730  0.000  48.000  48.00  1,379.04

CO #2 - Adding Pavement Markings

0256 06586070 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BR) EA  31.320  0.000  48.000  48.00  1,503.36

CO #2 - Adding Pavement Markings

0257 06686092 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  26.510  0.000  48.000  44.00  1,166.44

CO #2 - Adding Pavement Markings

0265 30826004 000 TBWC (MEMBRANE) GAL  3.540  164,143.000  0.000  162,602.00  575,611.08

0270 30826005 000 TBWC PG76-22 SAC-A TY C TON  164.500  41,070.000  0.000  48,176.63  7,925,055.65

0275 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.220  1,188.000  0.000  680.00  34,149.60

0280 61856002 002 TMA (STATIONARY) DAY  200.880  1,188.000  0.000  255.00  51,224.40

0285 61856003 002 TMA (MOBILE OPERATION) HR  90.400  108.000  0.000  106.00  9,582.40

0290 64986001 000 SOLAR POWERED LED ROADWAY LUM ASSEM EA  10,500.000  21.000  0.000  21.00  220,500.00

0306 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  190,119.59  190,119.59

Category Subtotal $14,145,999.30

007402082C 74-2-82PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.500  6,210.000  0.000  0.000  0.00

0105 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  6,210.000  0.000  0.000  0.00

0120 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  16.000  150.000  0.000  0.000  0.00

0200 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.630  810.000  0.000  0.000  0.00

0240 06686070 000 PREFAB PAV MRK TY C (W) (8") (DOT) LF  20.000  301.000  0.000  0.000  0.00

0255 07306001 000 STRIP MOWING AC  125.000  136.700  0.000  0.000  0.00

0260 07526022 000 TREE TRIMMING AND BRUSH REMOVAL LF  9.240  2,480.000  0.000  0.000  0.00

0300 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0301 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00
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0302 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,005.000  0.000  0.000  0.00

0303 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0304 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0305 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0307 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0308 05856016 RIDE PAYMENT ADJUSTMENT (ITEM 3082) DOL  1.000  0.000  272,841.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $14,145,999.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046054 000 LF  10.500REMOVING CONCRETE(MOW STRIP)  9,186.000  96,453.00 3,155.00

04166029 000 LF  250.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  168.000  42,000.00 168.00

04326006 000 CY  1,000.000RIPRAP (CONC)(CL B)  8.750  8,750.00 7.40

04326045 000 CY  500.000RIPRAP (MOW STRIP)(4 IN)  544.537  272,268.50 1,052.00

04386001 LF  49.740CLEANING AND SEALING EXISTING JOINTS  1,873.000  93,158.24 0.00

CO #4 CLEANING AND SEALING EXISTING JOINTS

04516024 000 LF  200.000RETROFIT RAIL (TY SSTR)  4,919.000  983,800.00 4,919.00

04806001 000 EA  1,751.750CLEAN EXIST CULVERTS  23.000  40,290.25 23.00

05006001 000 LS  1,305,513.990MOBILIZATION  0.900  1,174,962.60 1.00

05026001 008 MO  3,900.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  39,000.00 10.00

05126001 000 LF  38.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  8,280.000  314,640.00 10,470.00

05126025 000 LF  18.000PORT CTB (MOVE)(SGL SLP)(TY 1)  38,730.000  697,140.00 31,230.00

05126049 000 LF  18.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  8,280.000  149,040.00 10,470.00

05336001 000 LF  0.130RUMBLE STRIPS (SHOULDER)  367,572.000  47,784.36 112,820.00

05406001 001 LF  25.770MTL W-BEAM GD FEN (TIM POST)  5,751.000  148,203.29 5,663.00

05406006 001 EA  2,840.090MTL BEAM GD FEN TRANS (THRIE-BEAM)  27.000  76,682.43 27.00

05406016 001 EA  1,893.390DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  5,680.17 3.00

05426001 000 LF  1.580REMOVE METAL BEAM GUARD FENCE  5,976.000  9,442.08 5,663.00

05446001 000 EA  2,997.870GUARDRAIL END TREATMENT (INSTALL)  26.000  77,944.62 24.00

05446003 000 EA  210.380GUARDRAIL END TREATMENT (REMOVE)  25.000  5,259.50 24.00

05456003 000 EA  1,636.000CRASH CUSH ATTEN (MOVE & RESET)  30.000  49,080.00 18.00

05456005 000 EA  1,000.000CRASH CUSH ATTEN (REMOVE)  6.000  6,000.00 6.00

05456028 000 EA  8,000.000CRASH CUSH ATTEN (INSTL) (S) (TL3)  6.000  48,000.00 6.00

06586063 EA  46.270INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR)  58.000  2,683.66 0.00

CO #2 - Adding Pavement Markings

06586065 EA  51.020INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR)  44.000  2,244.88 0.00

CO #2 - Adding Pavement Markings

06586069 EA  28.730INSTL DEL ASSM (D-SW)SZ  (BRF)CTB (BR)  48.000  1,379.04 0.00

CO #2 - Adding Pavement Markings

06586070 EA  31.320INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BR)  48.000  1,503.36 0.00

CO #2 - Adding Pavement Markings

06626064 000 LF  0.380WK ZN PAV MRK REMOV (W)6"(BRK)  10,787.500  4,099.26 20,940.00

06626067 000 LF  0.380WK ZN PAV MRK REMOV (W)6"(SLD)  41,337.000  15,708.06 41,880.00

06626098 000 LF  0.380WK ZN PAV MRK REMOV (Y)6"(SLD)  40,435.000  15,365.30 20,940.00

06626109 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY W  14,295.400  23,301.51 10,440.00

06666018 LF  1.910REFL PAV MRK TY I (W)6"(DOT)(100MIL)  2,264.000  4,324.24 0.00

CO #2 - Adding Pavement Markings

06666030 LF  2.120REFL PAV MRK TY I (W)8"(DOT)(100MIL)  720.000  1,526.40 0.00

CO #2 - Adding Pavement Markings

06666036 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  12,858.000  12,858.00 0.00

CO #2 - Adding Pavement Markings

06666171 007 LF  0.320REFL PAV MRK TY II (W) 6" (BRK)  45,948.000  14,703.36 46,200.00

06666172 LF  1.170REFL PAV MRK TY II (W) 6" (DOT)  2,264.000  2,648.88 0.00

CO #2 - Adding Pavement Markings



CONTRACT ID 007402082 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 8ESTIMATE 0024

06666174 007 LF  0.320REFL PAV MRK TY II (W) 6" (SLD)  288,858.000  92,434.56 275,861.00

06666176 LF  1.170REFL PAV MRK TY II (W) 8" (DOT)  720.000  842.40 0.00

CO #2 - Adding Pavement Markings

06666178 007 LF  0.480REFL PAV MRK TY II (W) 8" (SLD)  12,858.000  6,171.84 10,339.00

06666210 007 LF  0.320REFL PAV MRK TY II (Y) 6" (SLD)  197,423.000  63,175.36 184,809.00

06666306 007 LF  0.660RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  47,327.000  31,235.82 46,206.00

06666309 007 LF  0.600RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  294,616.000  176,769.60 275,861.00

06666321 007 LF  0.600RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  197,603.000  118,561.80 184,809.00

06686010 LF  21.210PREFAB PAV MRK TY B (W)(6")(BRK)CNTST  260.000  5,514.60 0.00

CO #2 - Adding Pavement Markings

06686074 LF  7.420PREFAB PAV MRK TY C (W) (12") (SLD)  2,490.000  18,475.80 0.00

CO #2 - Adding Pavement Markings

06686092 EA  26.510PREFAB PAV MRK TY C (W) (36")(YLD TRI)  44.000  1,166.44 0.00

CO #2 - Adding Pavement Markings

06686116 EA  848.400PREFAB PAV MRK TY C(EVAC SYM, BLUE/WHT)  9.000  7,635.60 0.00

CO #2 - Adding Pavement Markings (EVAC SYM)

06726010 000 EA  5.000REFL PAV MRKR TY II-C-R  3,188.000  15,940.00 2,310.00

06776002 000 LF  0.500ELIM EXT PAV MRK & MRKS (6")  42,245.250  21,122.63 83,760.00

30826004 000 GAL  3.540TBWC (MEMBRANE)  162,602.000  575,611.08 164,143.00

30826005 000 TON  164.500TBWC PG76-22 SAC-A TY C  48,176.630  7,925,055.65 41,070.00

50926001 LF  3.490FILLING MILLED ASPHALT RUMBLE STRIPS  26,586.000  92,785.14 0.00

CO #1 - Elimination of Existing Rumble Strips

60016001 000 DAY  50.220PORTABLE CHANGEABLE MESSAGE SIGN  680.000  34,149.60 1,188.00

61856002 002 DAY  200.880TMA (STATIONARY)  255.000  51,224.40 1,188.00

61856003 002 HR  90.400TMA (MOBILE OPERATION)  106.000  9,582.40 108.00

64986001 000 EA  10,500.000SOLAR POWERED LED ROADWAY LUM ASSEM  21.000  220,500.00 21.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  190,119.590  190,119.59 1.00

$14,145,999.30TOTAL ITEM EARNINGS TO DATE


