
 246,916.14

007402083CONTRACT ID:

PROJECT: C 74-2-83

CONTRACT:

10253209

PROJECTED AMOUNT: $7,741,175.14

CONTRACTOR:

HIGHWAY: IH 37

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

RONALD R. WAGNER & CO., LP

Nicholas K. Novosad, P.E.

LIVE OAK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0005

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/21/2026

10/09/2025

ESTIMATE PAID:

 12

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/28/2026

$7,988,091.28

CONTRACT:

05/29/2026

AWARD AMOUNT: $7,741,175.14

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 27.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.36

$582,624.92 $7,194,664.22 $7,777,289.14 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$582,624.92 $7,194,664.22 $7,777,289.14 

$0.00 $0.00 $0.00 

$582,624.92 $7,777,289.14 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,194,664.22 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 12

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/28/2026

02/20/2026

 44

 0

 44

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 31

05/29/2026  1

05/30/2026  1

05/31/2026  1

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1
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WORK PERFORMED THIS PERIOD

C 74-2-83 007402083PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 05057003 TMA (MOBILE OPERATION)000 DAY  0.010 $0.62 62.000  111.00 88.00

0115 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.760 $57.00 75.000  75.00 170.00

0120 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.450 $8,460.00 18,800.000  18,800.00 20,720.00

0125 06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL)000 LF  0.450 $765.00 1,700.000  1,700.00 1,700.00

0130 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.450 $2,295.00 5,100.000  5,100.00 5,120.00

C 101-3-125 010103125PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0335 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL)000 LF  1.100 $2,105.40 1,914.000  1,914.00 1,720.00

0340 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.760 $13,443.64 17,689.000  17,689.00 13,120.00

0345 06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL)000 LF  0.450 $6,912.00 15,360.000  15,360.00 15,400.00

0350 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.450 $26,335.35 58,523.000  58,523.00 61,396.00

0360 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.450 $26,268.30 58,374.000  58,374.00 57,690.00

C 348-6-28 034806028PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0715 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.450 $64,022.85 142,273.000  142,273.00 144,208.00

0720 06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL)000 LF  0.450 $7,375.50 16,390.000  16,390.00 16,140.00

0725 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.450 $22,774.05 50,609.000  50,609.00 51,470.00

C 373-2-99 037302099PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0905 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  16.000 $768.00 48.000  48.00 48.00

0910 06687091 PREFAB PM TY C (W)(ARROW)000 EA  125.000 $375.00 3.000  3.00 3.00

0915 06687103 PREFAB PM TY C (W)(WORD)000 EA  200.000 $400.00 2.000  2.00 2.00

0920 06687108 PREFAB PM TY C (W)(RR XING)000 EA  500.000 $1,000.00 2.000  2.00 2.00

C 373-10-14 037310014PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1065 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  16.000 $1,088.00 68.000  68.00 68.00

1070 06687093 PREFAB PM TY C (W)(DBL ARROW)000 EA  300.000 $1,200.00 4.000  4.00 8.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1075 06687096 PREFAB PM TY C (W)(UTURN ARROW)000 EA  325.000 $650.00 2.000  2.00 4.00

1080 06687111 PREFAB PM TY C (W)(36")(YLD TRI)000 EA  18.500 $148.00 8.000  8.00 8.00

C 447-3-42 044703042PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1230 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.450 $1,230.30 2,734.000  8,983.00 9,000.00

1240 06727004 REFL PAV MRKR TY II-A-A000 EA  3.500 $1,400.00 400.000  400.00 820.00

C 447-4-23 044704023PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1380 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.760 $121.60 160.000  160.00 350.00

1385 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.450 $27,744.75 61,655.000  71,156.00 74,544.00

1390 06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL)000 LF  0.450 $2,223.00 4,940.000  6,900.00 7,031.00

1405 06727004 REFL PAV MRKR TY II-A-A000 EA  3.500 $2,275.00 650.000  650.00 650.00

C 516-1-19 051601019PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1550 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.760 $1,765.48 2,323.000  2,323.00 3,200.00

1555 06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL)000 LF  0.450 $1,062.00 2,360.000  2,360.00 2,390.00

1560 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.450 $48,441.60 107,648.000  107,648.00 107,648.00

1565 06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL)000 LF  0.450 $3,573.00 7,940.000  7,940.00 8,100.00

1570 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.450 $46,959.75 104,355.000  104,355.00 108,190.00

1580 06687091 PREFAB PM TY C (W)(ARROW)000 EA  125.000 $1,250.00 10.000  10.00 11.00

1585 06687103 PREFAB PM TY C (W)(WORD)000 EA  200.000 $2,000.00 10.000  10.00 9.00

1595 06687127 PREFAB PM TY C (Y)(24")(SLD)000 LF  16.000 $768.00 48.000  48.00 780.00

1600 06727002 REFL PAV MRKR TY I-C000 EA  3.500 $892.50 255.000  255.00 877.00

1605 06727004 REFL PAV MRKR TY II-A-A000 EA  3.500 $5,460.00 1,560.000  1,560.00 1,560.00

C 516-2-32 051602032PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1740 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.760 $182.40 240.000  240.00 390.00

1745 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.450 $8,081.55 17,959.000  17,959.00 22,008.00

1750 06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL)000 LF  0.450 $468.00 1,040.000  1,040.00 1,040.00

1755 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.450 $8,145.00 18,100.000  18,100.00 18,100.00

1775 06727004 REFL PAV MRKR TY II-A-A000 EA  3.500 $4,035.50 1,153.000  1,153.00 280.00

C 991-1-28 099101028PROJECT CONTROL
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CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2045 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.450 $34,733.70 77,186.000  96,729.00 99,992.00

2050 06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL)000 LF  0.450 $216.00 480.000  8,310.00 9,237.00

2055 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.450 $11,578.05 25,729.000  54,420.00 51,420.00

2060 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  16.000 $576.00 36.000  36.00 36.00

2065 06727004 REFL PAV MRKR TY II-A-A000 EA  3.500 $3,885.00 1,110.000  1,110.00 1,110.00

C 1052-1-86 105201086PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2215 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  16.000 $864.00 54.000  54.00 54.00

2220 06687091 PREFAB PM TY C (W)(ARROW)000 EA  125.000 $250.00 2.000  2.00 2.00

2225 06687103 PREFAB PM TY C (W)(WORD)000 EA  200.000 $400.00 2.000  2.00 2.00

2230 06687108 PREFAB PM TY C (W)(RR XING)000 EA  500.000 $500.00 1.000  1.00 2.00

C 1058-3-16 105803016PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2390 06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL)000 LF  0.450 $3,469.50 7,710.000  7,710.00 7,632.00

2395 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.450 $28,818.00 64,040.000  64,040.00 73,500.00

C 1063-1-37 106301037PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2550 06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL)000 LF  0.450 $4,824.00 10,720.000  10,720.00 10,225.00

2555 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.450 $31,500.00 70,000.000  70,000.00 69,000.00

C 1122-2-47 112202047PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2860 06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL)000 LF  0.450 $544.50 1,210.000  4,020.00 4,297.00

2865 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.450 $8,595.00 19,100.000  82,455.00 69,140.00

C 1549-1-56 154901056PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3010 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.450 $14,499.00 32,220.000  32,220.00 33,432.00

3015 06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL)000 LF  0.450 $1,336.50 2,970.000  2,970.00 3,129.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3020 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.450 $7,553.25 16,785.000  16,785.00 16,440.00

3025 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  16.000 $1,008.00 63.000  63.00 56.00

3030 06727002 REFL PAV MRKR TY I-C000 EA  3.500 $49.00 14.000  14.00 16.00

3035 06727004 REFL PAV MRKR TY II-A-A000 EA  3.500 $1,253.00 358.000  358.00 370.00

C 2170-2-12 217002012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3195 06687091 PREFAB PM TY C (W)(ARROW)000 EA  125.000 $1,000.00 8.000  8.00 8.00

3200 06687103 PREFAB PM TY C (W)(WORD)000 EA  200.000 $1,600.00 8.000  8.00 8.00

3205 06687127 PREFAB PM TY C (Y)(24")(SLD)000 LF  16.000 $12,848.00 803.000  803.00 815.00

3220 06727006 REFL PAV MRKR TY II-C-R000 EA  3.500 $1,281.00 366.000  366.00 490.00

C 2235-1-12 223501012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3380 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  16.000 $1,536.00 96.000  96.00 100.00

3395 06727002 REFL PAV MRKR TY I-C000 EA  3.500 $140.00 40.000  40.00 968.00

3400 06727004 REFL PAV MRKR TY II-A-A000 EA  3.500 $476.00 136.000  136.00 130.00

3405 06727006 REFL PAV MRKR TY II-C-R000 EA  3.500 $378.00 108.000  108.00 378.00

C 2263-2-115 226302115PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3535 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.760 $2,267.08 2,983.000  2,983.00 1,900.00

3540 06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL)000 LF  0.450 $67.50 150.000  150.00 170.00

3545 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.450 $1,369.35 3,043.000  38,894.00 42,504.00

3560 06687091 PREFAB PM TY C (W)(ARROW)000 EA  125.000 $625.00 5.000  5.00 7.00

3565 06687103 PREFAB PM TY C (W)(WORD)000 EA  200.000 $1,000.00 5.000  5.00 4.00

3570 06727002 REFL PAV MRKR TY I-C000 EA  3.500 $553.00 158.000  158.00 146.00

3575 06727004 REFL PAV MRKR TY II-A-A000 EA  3.500 $1,718.50 491.000  491.00 510.00

C 2342-1-13 234201013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3720 06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL)000 LF  0.450 $3,159.00 7,020.000  7,020.00 6,268.00

3725 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.450 $22,597.20 50,216.000  50,216.00 53,180.00

3730 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  16.000 $192.00 12.000  12.00 52.00

3740 06727004 REFL PAV MRKR TY II-A-A000 EA  3.500 $3,759.00 1,074.000  1,074.00 980.00

C 2432-1-10 243201010PROJECT CONTROL
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CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3870 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.450 $9,675.00 21,500.000  21,500.00 20,540.00

3875 06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL)000 LF  0.450 $1,057.50 2,350.000  2,350.00 2,345.00

3880 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.450 $2,932.65 6,517.000  6,517.00 5,540.00

3885 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  16.000 $672.00 42.000  42.00 40.00

3890 06727004 REFL PAV MRKR TY II-A-A000 EA  3.500 $745.50 213.000  213.00 190.00

$582,624.92TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007402083PROJECT CONTROLC 74-2-83

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167007 000 ASPH (AC-20-5TR) GAL  3.189  10,973.000  0.000  11,450.00  36,514.05

0065 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  69.480  313.000  0.000  324.00  22,511.52

0070 05007001 000 MOBILIZATION LS  978,245.290  0.009  0.000  0.01  8,804.21

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.028  0.000  0.03  0.00

0090 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  88.000  0.000  111.00  1.11

0105 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  9.000  0.000  9.00  0.09

0110 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  234.000  0.000  234.00  2.34

0115 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  170.000  0.000  75.00  57.00

0120 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  20,720.000  0.000  18,800.00  8,460.00

0125 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  1,700.000  0.000  1,700.00  765.00

0130 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  5,120.000  0.000  5,100.00  2,295.00

0164 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  19,969.22  19,969.22

Category Subtotal $99,379.54

010103125PROJECT CONTROLC 101-3-125

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 03167007 000 ASPH (AC-20-5TR) GAL  3.189  98,098.000  0.000  106,600.00  339,947.40

0312 03167224 AGGR (TY-PD, GR-4)(SAC-B) CY  91.000  0.000  2,666.000  2,586.00  235,326.00

Added by CO#1: Aggregate Adjustment

0315 05007001 000 MOBILIZATION LS  978,245.290  0.097  0.000  0.10  94,889.79

0320 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.290  0.000  0.29  0.00

0325 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  5,276.000  0.000  5,276.00  52.76

0330 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  767.000  0.000  767.00  7.67

0335 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.100  1,720.000  0.000  1,914.00  2,105.40

0340 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  13,120.000  0.000  17,689.00  13,443.64

0345 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.450  15,400.000  0.000  15,360.00  6,912.00

0350 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  61,396.000  0.000  58,523.00  26,335.35

0360 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  57,690.000  0.000  58,374.00  26,268.30

Category Subtotal $745,288.31

010206035PROJECT CONTROLC 102-6-35

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0485 03167007 000 ASPH (AC-20-5TR) GAL  3.189  116,823.000  0.000  125,400.00  399,900.60

0492 03167224 AGGR (TY-PD, GR-4)(SAC-B) CY  109.000  0.000  3,175.000  3,111.00  339,099.00

Added by CO#1: Aggregate Adjustment

0495 05007001 000 MOBILIZATION LS  978,245.290  0.115  0.000  0.12  112,498.21

0500 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.345  0.000  0.35  0.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0505 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  2,631.000  0.000  2,631.00  26.31

0510 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,585.000  0.000  1,585.00  15.85

0515 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.100  55.000  0.000  42.00  46.20

0520 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  900.000  0.000  970.00  737.20

0525 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.450  8,620.000  0.000  9,180.00  4,131.00

0530 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  126,794.000  0.000  127,243.00  57,259.35

0535 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  987.000  0.000  1,130.00  508.50

0540 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  123,266.000  0.000  220,879.00  99,395.55

Category Subtotal $1,013,617.77

034806028PROJECT CONTROLC 348-6-28

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0680 03167074 000 ASPH (AC-15P OR AC-20-5TR) GAL  2.673  89,253.000  0.000  90,700.00  242,441.10

0687 03167222 AGGR (TY-PD, GR-3)(SAC-B) CY  80.000  0.000  2,540.000  2,436.00  194,880.00

Added by CO#1: Aggregate Adjustment

0690 05007001 000 MOBILIZATION LS  978,245.290  0.076  0.000  0.08  74,346.64

0695 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.228  0.000  0.23  0.00

0700 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  7.000  0.000  7.00  0.07

0705 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,803.000  0.000  1,803.00  18.03

0715 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  144,208.000  0.000  142,273.00  64,022.85

0720 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  16,140.000  0.000  16,390.00  7,375.50

0725 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  51,470.000  0.000  50,609.00  22,774.05

0760 06777001 000 ELIM EXT PM & MRKS (4") LF  0.010  144,208.000  0.000  133,905.00  1,339.05

Category Subtotal $607,197.29

037302099PROJECT CONTROLC 373-2-99

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0865 03167007 000 ASPH (AC-20-5TR) GAL  3.189  1,018.000  0.000  1,075.00  3,428.18

0870 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  84.010  28.000  0.000  25.00  2,100.25

0875 05007001 000 MOBILIZATION LS  978,245.290  0.001  0.000  0.00  978.25

0880 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.004  0.000  0.00  0.00

0885 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  38.000  0.000  38.00  0.38

0890 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  390.000  0.000  390.00  296.40

0895 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.450  60.000  0.000  60.00  27.00

0900 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  618.000  0.000  618.00  278.10

0905 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  48.000  0.000  48.00  768.00

0910 06687091 000 PREFAB PM TY C (W)(ARROW) EA  125.000  3.000  0.000  3.00  375.00

0915 06687103 000 PREFAB PM TY C (W)(WORD) EA  200.000  2.000  0.000  2.00  400.00

0920 06687108 000 PREFAB PM TY C (W)(RR XING) EA  500.000  2.000  0.000  2.00  1,000.00

Category Subtotal $9,651.56

037310014PROJECT CONTROLC 373-10-14
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1025 03167007 000 ASPH (AC-20-5TR) GAL  3.189  16,240.000  0.000  17,275.00  55,089.98

1030 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  84.010  442.000  0.000  407.00  34,192.07

1035 05007001 000 MOBILIZATION LS  978,245.290  0.016  0.000  0.02  15,651.92

1040 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.048  0.000  0.05  0.00

1045 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  994.000  0.000  994.00  9.94

1050 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  1,750.000  0.000  1,274.00  968.24

1055 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.450  3,020.000  0.000  3,040.00  1,368.00

1060 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  12,192.000  0.000  11,605.00  5,222.25

1065 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  68.000  0.000  68.00  1,088.00

1070 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  8.000  0.000  4.00  1,200.00

1075 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  325.000  4.000  0.000  2.00  650.00

1080 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.500  8.000  0.000  8.00  148.00

Category Subtotal $115,588.40

044703042PROJECT CONTROLC 447-3-42

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1185 03167074 000 ASPH (AC-15P OR AC-20-5TR) GAL  2.673  72,036.000  0.000  73,340.00  196,037.82

1190 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  69.480  2,050.000  0.000  1,935.00  134,443.80

1195 05007001 000 MOBILIZATION LS  978,245.290  0.061  0.000  0.06  59,672.96

1200 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.184  0.000  0.18  0.00

1205 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  16.000  0.000  16.00  0.16

1210 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,460.000  0.000  1,460.00  14.60

1220 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  116,814.000  0.000  116,814.00  52,566.30

1225 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  14,094.000  0.000  14,100.00  6,345.00

1230 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  9,000.000  0.000  8,983.00  4,042.35

1240 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  820.000  0.000  400.00  1,400.00

1250 06777001 000 ELIM EXT PM & MRKS (4") LF  0.010  116,814.000  0.000  86,153.00  861.53

Category Subtotal $455,384.52

044704023PROJECT CONTROLC 447-4-23

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1350 03167074 000 ASPH (AC-15P OR AC-20-5TR) GAL  2.673  46,077.000  0.000  46,910.00  125,390.43

1355 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  69.480  1,311.000  0.000  1,239.00  86,085.72

1360 05007001 000 MOBILIZATION LS  978,245.290  0.039  0.000  0.04  38,151.57

1365 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.118  0.000  0.12  0.00

1370 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  18.000  0.000  18.00  0.18

1375 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  932.000  0.000  932.00  9.32

1380 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  350.000  0.000  160.00  121.60

1385 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  74,544.000  0.000  71,156.00  32,020.20

1390 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  7,031.000  0.000  6,900.00  3,105.00

1395 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  23,670.000  0.000  21,166.00  9,524.70
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1405 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  650.000  0.000  650.00  2,275.00

1415 06777001 000 ELIM EXT PM & MRKS (4") LF  0.010  74,544.000  0.000  93,763.00  937.63

Category Subtotal $297,621.35

051601019PROJECT CONTROLC 516-1-19

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1515 03167007 000 ASPH (AC-20-5TR) GAL  3.189  114,588.000  0.000  119,520.00  381,149.28

1521 03167222 AGGR (TY-PD, GR-3)(SAC-B) CY  82.000  0.000  3,260.000  3,208.00  263,056.00

Added by CO#1: Aggregate Adjustment

1525 05007001 000 MOBILIZATION LS  978,245.290  0.098  0.000  0.10  95,868.04

1530 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.295  0.000  0.30  0.00

1535 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  877.000  0.000  877.00  8.77

1540 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,346.000  0.000  1,346.00  13.46

1550 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  3,200.000  0.000  2,323.00  1,765.48

1555 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.450  2,390.000  0.000  2,360.00  1,062.00

1560 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  107,648.000  0.000  107,648.00  48,441.60

1565 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  8,100.000  0.000  7,940.00  3,573.00

1570 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  108,190.000  0.000  104,355.00  46,959.75

1580 06687091 000 PREFAB PM TY C (W)(ARROW) EA  125.000  11.000  0.000  10.00  1,250.00

1585 06687103 000 PREFAB PM TY C (W)(WORD) EA  200.000  9.000  0.000  10.00  2,000.00

1595 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  16.000  780.000  0.000  48.00  768.00

1600 06727002 000 REFL PAV MRKR TY I-C EA  3.500  877.000  0.000  255.00  892.50

1605 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  1,560.000  0.000  1,560.00  5,460.00

Category Subtotal $852,267.88

051602032PROJECT CONTROLC 516-2-32

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1710 03167007 000 ASPH (AC-20-5TR) GAL  3.189  21,072.000  0.000  21,980.00  70,094.22

1717 03167222 AGGR (TY-PD, GR-3)(SAC-B) CY  82.000  0.000  600.000  590.00  48,380.00

Added by CO#1: Aggregate Adjustment

1725 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.054  0.000  0.05  0.00

1730 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  20.000  0.000  20.00  0.20

1735 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  275.000  0.000  275.00  2.75

1740 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  390.000  0.000  240.00  182.40

1745 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  22,008.000  0.000  17,959.00  8,081.55

1750 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  1,040.000  0.000  1,040.00  468.00

1755 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  18,100.000  0.000  18,100.00  8,145.00

1775 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  280.000  0.000  1,153.00  4,035.50

Category Subtotal $139,389.62

073805015PROJECT CONTROLC 738-5-15
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1880 03167074 000 ASPH (AC-15P OR AC-20-5TR) GAL  2.673  20,247.000  0.000  23,000.00  61,479.00

1885 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  69.480  576.000  0.000  600.00  41,688.00

1895 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.052  0.000  0.05  0.00

1900 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  473.000  0.000  473.00  4.73

1905 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  3,406.000  0.000  3,330.00  1,498.50

1910 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  14,580.000  0.000  51,370.00  23,116.50

1925 06777002 ELIM EXT PM & MRKS (6") LF  0.220  0.000  8,531.000  8,531.00  1,876.82

Added by CO#3: Profile Pavement Marking Elimination

Category Subtotal $129,663.55

099101028PROJECT CONTROLC 991-1-28

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2020 03167074 000 ASPH (AC-15P OR AC-20-5TR) GAL  2.673  60,331.000  0.000  60,720.00  162,304.56

2025 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  69.480  1,717.000  0.000  1,720.00  119,505.60

2030 05007001 000 MOBILIZATION LS  978,245.290  0.056  0.000  0.05  44,021.04

2035 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.168  0.000  0.17  0.00

2040 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,250.000  0.000  1,250.00  12.50

2045 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  99,992.000  0.000  96,729.00  43,528.05

2050 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  9,237.000  0.000  8,310.00  3,739.50

2055 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  51,420.000  0.000  54,420.00  24,489.00

2060 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  36.000  0.000  36.00  576.00

2065 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  1,110.000  0.000  1,110.00  3,885.00

Category Subtotal $402,061.25

105201086PROJECT CONTROLC 1052-1-86

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2165 03167007 000 ASPH (AC-20-5TR) GAL  3.189  44,500.000  0.000  46,750.00  149,085.75

2172 03167185 AGGR (TY-D, GR-4)(SAC-B) CY  100.000  0.000  1,210.000  1,170.00  117,000.00

Added by CO#1: Aggregate Adjustment

2175 05007001 000 MOBILIZATION LS  978,245.290  0.044  0.000  0.04  43,042.79

2180 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.132  0.000  0.13  0.00

2185 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  11.000  0.000  11.00  0.11

2190 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  710.000  0.000  710.00  7.10

2195 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  220.000  0.000  335.00  254.60

2200 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  56,824.000  0.000  55,659.00  25,046.55

2205 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  6,300.000  0.000  6,270.00  2,821.50

2210 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  8,000.000  0.000  7,779.00  3,500.55

2215 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  54.000  0.000  54.00  864.00

2220 06687091 000 PREFAB PM TY C (W)(ARROW) EA  125.000  2.000  0.000  2.00  250.00

2225 06687103 000 PREFAB PM TY C (W)(WORD) EA  200.000  2.000  0.000  2.00  400.00

2230 06687108 000 PREFAB PM TY C (W)(RR XING) EA  500.000  2.000  0.000  1.00  500.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2250 06777001 000 ELIM EXT PM & MRKS (4") LF  0.010  56,824.000 -39,219.000  17,605.00  176.05

Category Subtotal $342,949.00

105803016PROJECT CONTROLC 1058-3-16

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2350 03167074 000 ASPH (AC-15P OR AC-20-5TR) GAL  2.673  62,894.000  0.000  62,250.00  166,394.25

2355 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  69.480  1,790.000  0.000  1,638.00  113,808.24

2360 05007001 000 MOBILIZATION LS  978,245.290  0.054  0.000  0.05  52,825.25

2365 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.161  0.000  0.16  0.00

2370 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  10.000  0.000  10.00  0.10

2375 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,365.000  0.000  1,365.00  13.65

2390 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  7,632.000  0.000  7,710.00  3,469.50

2395 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  73,500.000  0.000  64,040.00  28,818.00

2425 06777001 000 ELIM EXT PM & MRKS (4") LF  0.010  73,500.000  0.000  186,711.00  1,867.11

Category Subtotal $367,196.10

106301037PROJECT CONTROLC 1063-1-37

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2525 03167074 000 ASPH (AC-15P OR AC-20-5TR) GAL  2.673  66,081.000  0.000  66,500.00  177,754.50

2530 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  69.480  1,880.000  0.000  1,794.00  124,647.12

2535 05007001 000 MOBILIZATION LS  978,245.290  0.057  0.000  0.06  55,759.98

2540 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.170  0.000  0.17  0.00

2545 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,544.000  0.000  1,544.00  15.44

2550 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  10,225.000  0.000  10,720.00  4,824.00

2555 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  69,000.000  0.000  70,000.00  31,500.00

Category Subtotal $394,501.04

108804028PROJECT CONTROLC 1088-4-28

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2670 03167007 000 ASPH (AC-20-5TR) GAL  3.189  15,930.000  0.000  15,050.00  47,994.45

2675 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  84.010  433.000  0.000  384.00  32,259.84

2680 05007001 000 MOBILIZATION LS  978,245.290  0.016  0.000  0.02  15,651.92

2685 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.047  0.000  0.05  0.00

2690 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  6.000  0.000  6.00  0.06

2695 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  350.000  0.000  350.00  3.50

2705 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  27,974.000  0.000  25,029.00  11,263.05

2710 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  3,204.000  0.000  3,130.00  1,408.50

2715 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  3,060.000  0.000  2,277.00  1,024.65
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Category Subtotal $109,605.97

112202047PROJECT CONTROLC 1122-2-47

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2835 03167074 000 ASPH (AC-15P OR AC-20-5TR) GAL  2.673  44,125.000  0.000  45,000.00  120,285.00

2840 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  69.480  1,256.000  0.000  1,350.00  93,798.00

2850 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.113  0.000  0.11  0.00

2855 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,117.000  0.000  1,117.00  11.17

2860 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  4,297.000  0.000  4,020.00  1,809.00

2865 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  69,140.000  0.000  82,455.00  37,104.75

Category Subtotal $253,007.92

154901056PROJECT CONTROLC 1549-1-56

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2975 03167007 000 ASPH (AC-20-5TR) GAL  3.189  16,736.000  0.000  17,500.00  55,807.50

2980 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  84.010  455.000  0.000  450.00  37,804.50

2985 05007001 000 MOBILIZATION LS  978,245.290  0.016  0.000  0.02  15,651.92

2990 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.049  0.000  0.05  0.00

2995 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  16.000  0.000  16.00  0.16

3000 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  418.000  0.000  418.00  4.18

3010 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  33,432.000  0.000  32,220.00  14,499.00

3015 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  3,129.000  0.000  2,970.00  1,336.50

3020 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  16,440.000  0.000  16,785.00  7,553.25

3025 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  56.000  0.000  63.00  1,008.00

3030 06727002 000 REFL PAV MRKR TY I-C EA  3.500  16.000  0.000  14.00  49.00

3035 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  370.000  0.000  358.00  1,253.00

Category Subtotal $134,967.01

217002012PROJECT CONTROLC 2170-2-12

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3140 03167074 000 ASPH (AC-15P OR AC-20-5TR) GAL  2.673  53,856.000  0.000  62,700.00  167,597.10

3145 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  69.480  1,533.000  0.000  1,650.00  114,642.00

3150 05007001 000 MOBILIZATION LS  978,245.290  0.046  0.000  0.05  44,999.28

3155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.138  0.000  0.14  0.00

3160 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  82.000  0.000  82.00  0.82

3165 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,170.000  0.000  1,170.00  11.70

3170 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  1,630.000  0.000  1,630.00  1,238.80

3175 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  93,572.000  0.000  93,104.00  41,896.80

3180 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  10,060.000  0.000  10,330.00  4,648.50

3185 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  26,920.000  0.000  28,266.00  12,719.70

3195 06687091 000 PREFAB PM TY C (W)(ARROW) EA  125.000  8.000  0.000  8.00  1,000.00

3200 06687103 000 PREFAB PM TY C (W)(WORD) EA  200.000  8.000  0.000  8.00  1,600.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3205 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  16.000  815.000  0.000  803.00  12,848.00

3210 06727002 000 REFL PAV MRKR TY I-C EA  3.500  82.000  0.000  85.00  297.50

3215 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  840.000  0.000  766.00  2,681.00

3220 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  490.000  0.000  366.00  1,281.00

3228 06777002 ELIM EXT PM & MRKS (6") LF  0.220  0.000  94,979.000  94,979.00  20,895.38

Added by CO#3: Profile Pavement Marking Elimination

Category Subtotal $428,357.58

223501012PROJECT CONTROLC 2235-1-12

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3325 03167007 000 ASPH (AC-20-5TR) GAL  3.189  21,837.000  0.000  17,750.00  56,604.75

3330 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  84.010  594.000  0.000  462.00  38,812.62

3335 05007001 000 MOBILIZATION LS  978,245.290  0.022  0.000  0.02  21,521.40

3340 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.065  0.000  0.07  0.00

3345 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  968.000  0.000  968.00  9.68

3350 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  157.000  0.000  157.00  1.57

3355 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  1,260.000  0.000  1,020.00  775.20

3360 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.450  3,015.000  0.000  2,880.00  1,296.00

3365 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  12,534.000  0.000  11,199.00  5,039.55

3370 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  1,204.000  0.000  540.00  243.00

3375 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  4,860.000  0.000  11,560.00  5,202.00

3380 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  100.000  0.000  96.00  1,536.00

3395 06727002 000 REFL PAV MRKR TY I-C EA  3.500  968.000  0.000  40.00  140.00

3400 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  130.000  0.000  136.00  476.00

3405 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  378.000  0.000  108.00  378.00

Category Subtotal $132,035.77

226302115PROJECT CONTROLC 2263-2-115

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3505 03167007 000 ASPH (AC-20-5TR) GAL  3.189  39,649.000  0.000  35,400.00  112,890.60

3512 03167224 AGGR (TY-PD, GR-4)(SAC-B) CY  103.000  0.000  1,078.000  894.00  92,082.00

Added by CO#1: Aggregate Adjustment

3515 05007001 000 MOBILIZATION LS  978,245.290  0.039  0.000  0.04  38,151.57

3520 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.117  0.000  0.12  0.00

3525 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  146.000  0.000  146.00  1.46

3530 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  531.000  0.000  531.00  5.31

3535 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  1,900.000  0.000  2,983.00  2,267.08

3540 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.450  170.000  0.000  150.00  67.50

3545 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  42,504.000  0.000  38,894.00  17,502.30

3550 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  4,320.000  0.000  3,280.00  1,476.00

3555 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  32,760.000  0.000  22,603.00  10,171.35
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3560 06687091 000 PREFAB PM TY C (W)(ARROW) EA  125.000  7.000  0.000  5.00  625.00

3565 06687103 000 PREFAB PM TY C (W)(WORD) EA  200.000  4.000  0.000  5.00  1,000.00

3570 06727002 000 REFL PAV MRKR TY I-C EA  3.500  146.000  0.000  158.00  553.00

3575 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  510.000  0.000  491.00  1,718.50

3587 06777002 ELIM EXT PM & MRKS (6") LF  0.220  0.000  22,107.000  22,107.00  4,863.54

Added by CO#4: Ref 16 Profile Pavement Marking Elimination

Category Subtotal $283,375.21

234201013PROJECT CONTROLC 2342-1-13

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3685 03167074 000 ASPH (AC-15P OR AC-20-5TR) GAL  2.673  43,620.000  0.000  44,300.00  118,413.90

3690 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  69.480  1,241.000  0.000  1,224.00  85,043.52

3695 05007001 000 MOBILIZATION LS  978,245.290  0.037  0.000  0.02  21,521.40

3700 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.111  0.000  0.11  0.00

3705 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  13.000  0.000  13.00  0.13

3710 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,102.000  0.000  1,102.00  11.02

3720 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  6,268.000  0.000  7,020.00  3,159.00

3725 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  53,180.000  0.000  50,216.00  22,597.20

3730 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  52.000  0.000  12.00  192.00

3740 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  980.000  0.000  1,074.00  3,759.00

Category Subtotal $254,697.17

243201010PROJECT CONTROLC 2432-1-10

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3845 03167074 000 ASPH (AC-15P OR AC-20-5TR) GAL  2.673  12,101.000  0.000  12,180.00  32,557.14

3850 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  69.480  345.000  0.000  440.00  30,571.20

3855 05007001 000 MOBILIZATION LS  978,245.290  0.010  0.000  0.01  9,782.45

3860 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.031  0.000  0.03  0.00

3865 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  257.000  0.000  257.00  2.57

3870 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  20,540.000  0.000  21,500.00  9,675.00

3875 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  2,345.000  0.000  2,350.00  1,057.50

3880 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  5,540.000  0.000  6,517.00  2,932.65

3885 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  40.000  0.000  42.00  672.00

3890 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  190.000  0.000  213.00  745.50

Category Subtotal $87,996.01

333901016PROJECT CONTROLC 3339-1-16

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION



CONTRACT ID 007402083 CONTRACTOR'S ESTIMATE PACKAGE Page 17 of 25ESTIMATE 0005

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3990 03167007 000 ASPH (AC-20-5TR) GAL  3.189  17,750.000  0.000  13,950.00  44,486.55

3995 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  84.010  483.000  0.000  360.00  30,243.60

4000 05007001 000 MOBILIZATION LS  978,245.290  0.018  0.000  0.02  17,608.42

4005 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  0.052  0.000  0.05  0.00

4010 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  37.000  0.000  37.00  0.37

4015 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  415.000  0.000  415.00  4.15

4020 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  740.000  0.000  520.00  395.20

4025 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  33,222.000  0.000  26,200.00  11,790.00

4030 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  3,674.000  0.000  2,790.00  1,255.50

4035 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.450  8,100.000  0.000  9,263.00  4,168.35

4040 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  10.000  80.000  0.000  80.00  800.00

4050 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  14.000  0.000  12.00  192.00

4055 06687091 000 PREFAB PM TY C (W)(ARROW) EA  125.000  4.000  0.000  4.00  500.00

4060 06687103 000 PREFAB PM TY C (W)(WORD) EA  200.000  4.000  0.000  4.00  800.00

4065 06727002 000 REFL PAV MRKR TY I-C EA  3.500  37.000  0.000  27.00  94.50

4070 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  270.000  0.000  482.00  1,687.00

4077 06777002 ELIM EXT PM & MRKS (6") LF  0.220  0.000  33,744.000  33,744.00  7,423.68

Added by CO#3: Profile Pavement Marking Elimination

4080 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.500  80.000  0.000  80.00  40.00

Category Subtotal $121,489.32

007402083C 74-2-83PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  102.000  0.000  0.000  0.00

0085 05057001 000 TMA (STATIONARY) DAY  0.010  88.000  0.000  0.000  0.00

0095 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.000  68.000  0.000  0.000  0.00

0100 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  68.000  0.000  0.000  0.00

0135 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.500  16.000  0.000  0.000  0.00

0140 06727002 000 REFL PAV MRKR TY I-C EA  3.500  9.000  0.000  0.000  0.00

0145 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  150.000  0.000  0.000  0.00

0150 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  51.000  0.000  0.000  0.00

0160 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0161 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0162 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,003.000  0.000  0.000  0.00

0163 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0165 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

010103125C 101-3-125PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0310 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  84.010  2,666.000 -2,666.000  0.000  0.00

0355 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.450  15,400.000  0.000  0.000  0.00

0365 06687091 000 PREFAB PM TY C (W)(ARROW) EA  125.000  2.000  0.000  0.000  0.00

0370 06687103 000 PREFAB PM TY C (W)(WORD) EA  200.000  2.000  0.000  0.000  0.00

0375 06727002 000 REFL PAV MRKR TY I-C EA  3.500  5,276.000  0.000  0.000  0.00

0380 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  1,110.000  0.000  0.000  0.00

0385 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  4,022.000  0.000  0.000  0.00

 0.00Category Subtotal

010206035C 102-6-35PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0490 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  84.010  3,175.000 -3,175.000  0.000  0.00

0545 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  6.000  940.000  0.000  0.000  0.00

0550 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  85.000  0.000  0.000  0.00

0555 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  2.000  0.000  0.000  0.00

0560 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  425.000  8.000  0.000  0.000  0.00

0565 06687108 000 PREFAB PM TY C (W)(RR XING) EA  500.000  2.000  0.000  0.000  0.00

0570 06727002 000 REFL PAV MRKR TY I-C EA  3.500  2,631.000  0.000  0.000  0.00

0575 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  1,600.000  0.000  0.000  0.00

0580 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  273.000  0.000  0.000  0.00

 0.00Category Subtotal

034806028C 348-6-28PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0685 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  69.480  2,540.000 -2,540.000  0.000  0.00

0710 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  130.000  0.000  0.000  0.00

0730 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  10.000  80.000  0.000  0.000  0.00

0735 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  14.000  0.000  0.000  0.00

0740 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  12.500  5.000  0.000  0.000  0.00

0745 06727002 000 REFL PAV MRKR TY I-C EA  3.500  7.000  0.000  0.000  0.00

0750 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  1,450.000  0.000  0.000  0.00

0755 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  39.000  0.000  0.000  0.00

0765 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.500  80.000  0.000  0.000  0.00

 0.00Category Subtotal

037302099C 373-2-99PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0925 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  117.000  0.000  0.000  0.00

 0.00Category Subtotal

037310014C 373-10-14PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1085 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  525.000  0.000  0.000  0.00

 0.00Category Subtotal

044703042C 447-3-42PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1215 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  320.000  0.000  0.000  0.00

1235 06727002 000 REFL PAV MRKR TY I-C EA  3.500  16.000  0.000  0.000  0.00

1245 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  96.000  0.000  0.000  0.00

 0.00Category Subtotal

044704023C 447-4-23PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1400 06727002 000 REFL PAV MRKR TY I-C EA  3.500  18.000  0.000  0.000  0.00

1410 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  105.000  0.000  0.000  0.00

 0.00Category Subtotal

051601019C 516-1-19PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1520 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  69.480  3,260.000 -3,260.000  0.000  0.00

1545 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.100  90.000  0.000  0.000  0.00

1575 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  12.000  0.000  0.000  0.00

1590 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  12.500  6.000  0.000  0.000  0.00

1610 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  965.000  0.000  0.000  0.00
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 0.00Category Subtotal

051602032C 516-2-32PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1715 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  69.480  600.000 -600.000  0.000  0.00

1720 05007001 000 MOBILIZATION LS  978,245.290  0.018  0.000  0.000  0.00

1760 06687091 000 PREFAB PM TY C (W)(ARROW) EA  125.000  2.000  0.000  0.000  0.00

1765 06687103 000 PREFAB PM TY C (W)(WORD) EA  200.000  2.000  0.000  0.000  0.00

1770 06727002 000 REFL PAV MRKR TY I-C EA  3.500  20.000  0.000  0.000  0.00

1780 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  117.000  0.000  0.000  0.00

 0.00Category Subtotal

073805015C 738-5-15PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1890 05007001 000 MOBILIZATION LS  978,245.290  0.017  0.000  0.000  0.00

1915 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  12.000  0.000  0.000  0.00

1920 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  360.000  0.000  0.000  0.00

 0.00Category Subtotal

105201086C 1052-1-86PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2170 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  84.010  1,210.000 -1,210.000  0.000  0.00

2235 06727002 000 REFL PAV MRKR TY I-C EA  3.500  11.000  0.000  0.000  0.00

2240 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  420.000  0.000  0.000  0.00

2245 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  66.000  0.000  0.000  0.00

 0.00Category Subtotal

105803016C 1058-3-16PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2380 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  200.000  0.000  0.000  0.00

2385 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.450  109,232.000  0.000  0.000  0.00

2400 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  24.000  0.000  0.000  0.00

2405 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  12.500  4.000  0.000  0.000  0.00
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2410 06727002 000 REFL PAV MRKR TY I-C EA  3.500  10.000  0.000  0.000  0.00

2415 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  1,310.000  0.000  0.000  0.00

2420 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  60.000  0.000  0.000  0.00

 0.00Category Subtotal

106301037C 1063-1-37PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2560 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  6.000  114.000  0.000  0.000  0.00

2565 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  50.000  0.000  0.000  0.00

2570 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  1,380.000  0.000  0.000  0.00

 0.00Category Subtotal

108804028C 1088-4-28PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2700 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  115.000  0.000  0.000  0.00

2720 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  60.000  0.000  0.000  0.00

2725 06727002 000 REFL PAV MRKR TY I-C EA  3.500  6.000  0.000  0.000  0.00

2730 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  200.000  0.000  0.000  0.00

2735 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  35.000  0.000  0.000  0.00

 0.00Category Subtotal

112202047C 1122-2-47PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2845 05007001 000 MOBILIZATION LS  978,245.290  0.038  0.000  0.000  0.00

2870 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  12.000  0.000  0.000  0.00

2875 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  1,080.000  0.000  0.000  0.00

 0.00Category Subtotal

154901056C 1549-1-56PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3005 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  310.000  0.000  0.000  0.00

3040 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  93.000  0.000  0.000  0.00
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 0.00Category Subtotal

217002012C 2170-2-12PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3190 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  12.000  0.000  0.000  0.00

3225 06777001 000 ELIM EXT PM & MRKS (4") LF  0.010  26,920.000 -26,920.000  0.000  0.00

 0.00Category Subtotal

223501012C 2235-1-12PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3385 06687091 000 PREFAB PM TY C (W)(ARROW) EA  125.000  7.000  0.000  0.000  0.00

3390 06687103 000 PREFAB PM TY C (W)(WORD) EA  200.000  7.000  0.000  0.000  0.00

 0.00Category Subtotal

226302115C 2263-2-115PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3385 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000 -32,760.000  0.000  0.00

Removed by CO#4: Ref 16 Profile Pavement Marking Elimination

3510 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  84.010  1,078.000 -1,078.000  0.000  0.00

3580 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  570.000  0.000  0.000  0.00

3585 06777001 000 ELIM EXT PM & MRKS (4") LF  0.010  32,760.000  0.000  0.000  0.00

 0.00Category Subtotal

234201013C 2342-1-13PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3715 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.760  260.000  0.000  0.000  0.00

3735 06727002 000 REFL PAV MRKR TY I-C EA  3.500  13.000  0.000  0.000  0.00

3745 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  78.000  0.000  0.000  0.00

 0.00Category Subtotal

333901016C 3339-1-16PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4045 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  6.000  370.000  0.000  0.000  0.00

4075 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  222.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,777,289.14
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167007 000 GAL  3.190ASPH (AC-20-5TR)  549,700.000  1,752,993.31 535,214.00

03167074 000 GAL  2.670ASPH (AC-15P OR AC-20-5TR)  587,600.000  1,570,654.80 570,621.00

03167185 CY  100.000AGGR (TY-D, GR-4)(SAC-B)  1,170.000  117,000.00 0.00

Added by CO#1: Aggregate Adjustment

03167209 000 CY  69.480AGGR (TY-PB, GR-3 OR 3S)(SAC-B)  13,914.000  966,744.72 14,012.00

03167212 000 CY  84.010AGGR (TY-PB, GR-4S OR 4)(SAC-B)  2,088.000  175,412.88 2,435.00

03167222 CY  80.000AGGR (TY-PD, GR-3)(SAC-B)  2,436.000  194,880.00 0.00

Added by CO#1: Aggregate Adjustment

03167222 CY  82.000AGGR (TY-PD, GR-3)(SAC-B)  3,798.000  311,436.00 0.00

Added by CO#1: Aggregate Adjustment

03167224 CY  91.000AGGR (TY-PD, GR-4)(SAC-B)  2,586.000  235,326.00 0.00

Added by CO#1: Aggregate Adjustment

03167224 CY  103.000AGGR (TY-PD, GR-4)(SAC-B)  894.000  92,082.00 0.00

Added by CO#1: Aggregate Adjustment

03167224 CY  109.000AGGR (TY-PD, GR-4)(SAC-B)  3,111.000  339,099.00 0.00

Added by CO#1: Aggregate Adjustment

05007001 000 LS  978,245.290MOBILIZATION  0.901  881,399.01 0.93

05027001 000 MO  0.010BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  0.00 3.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  111.000  1.11 88.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  11,175.000  111.75 11,175.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  19,261.000  192.61 19,261.00

06667018 000 LF  1.100REFL PAV MRK TY I (W)8"(DOT)(100MIL)  1,956.000  2,151.60 1,775.00

06667024 000 LF  0.760REFL PAV MRK TY I (W)8"(SLD)(100MIL)  29,609.000  22,502.84 26,020.00

06667290 000 LF  0.450TY I HIGH PERF PM (W)6"(BRK)(100MIL)  33,030.000  14,863.50 32,675.00

06667293 000 LF  0.450TY I HIGH PERF PM (W)6"(SLD)(100MIL)  1,073,173.000  482,927.85 1,107,536.00

06667302 000 LF  0.450TY I HIGH PERF PM (Y)6"(BRK)(100MIL)  121,970.000  54,886.50 124,393.00

06667305 000 LF  0.450TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  965,117.000  434,302.65 833,006.00

06687001 000 LF  10.000PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE)  80.000  800.00 80.00

06687089 000 LF  16.000PREFAB PM TY C (W)(24")(SLD)  431.000  6,896.00 468.00

06687091 000 EA  125.000PREFAB PM TY C (W)(ARROW)  32.000  4,000.00 35.00

06687093 000 EA  300.000PREFAB PM TY C (W)(DBL ARROW)  4.000  1,200.00 8.00

06687096 000 EA  325.000PREFAB PM TY C (W)(UTURN ARROW)  2.000  650.00 4.00

06687103 000 EA  200.000PREFAB PM TY C (W)(WORD)  31.000  6,200.00 29.00

06687108 000 EA  500.000PREFAB PM TY C (W)(RR XING)  3.000  1,500.00 4.00

06687111 000 EA  18.500PREFAB PM TY C (W)(36")(YLD TRI)  8.000  148.00 8.00

06687127 000 LF  16.000PREFAB PM TY C (Y)(24")(SLD)  851.000  13,616.00 1,595.00

06727002 000 EA  3.500REFL PAV MRKR TY I-C  579.000  2,026.50 2,126.00

06727004 000 EA  3.500REFL PAV MRKR TY II-A-A  8,393.000  29,375.50 7,710.00

06727006 000 EA  3.500REFL PAV MRKR TY II-C-R  474.000  1,659.00 868.00

06777001 000 LF  0.010ELIM EXT PM & MRKS (4")  518,137.000  5,181.37 465,890.00

06777002 LF  0.220ELIM EXT PM & MRKS (6")  159,361.000  35,059.42 0.00

Added by CO#4: Ref 16 Profile Pavement Marking Elimination

06777030 000 LF  0.500ELIM EXT PM & MRKS (RUMBLE STRIP)  80.000  40.00 80.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  19,969.220  19,969.22 1.00
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$7,777,289.14TOTAL ITEM EARNINGS TO DATE


