
-116,243.10

007403049CONTRACT ID:

PROJECT: C 74-3-49

CONTRACT:

06253206

PROJECTED AMOUNT: $8,068,784.52

CONTRACTOR:

HIGHWAY: IH 37

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

J. CARROLL WEAVER, INC.

Rene Zavala, Jr., P.E.

SAN PATRICIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0011

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/31/2025

06/05/2025

ESTIMATE PAID:

 151
-3.00 -7.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/02/2025

$7,952,541.42

CONTRACT:

05/29/2026

AWARD AMOUNT: $8,068,784.52

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 68.52

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 80.90

$103,867.41 $6,329,719.97 $6,433,587.38 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$103,867.41 $6,329,719.97 $6,433,587.38 

$0.00 $0.00 $0.00 

$103,867.41 $6,433,587.38 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,329,719.97 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 148

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/02/2025

08/30/2025

 223

-7

 216

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  3  28

RAIN 9

SATURDAY 4

SUNDAY 4

TOO WET 11

05/29/2026  1 TOO WET

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1

06/02/2026  1 RAIN

06/03/2026  1 RAIN

06/04/2026  1 RAIN

06/05/2026  1 RAIN

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 TOO WET

06/09/2026  1 TOO WET

06/10/2026  1 TOO WET

06/11/2026  1 RAIN

06/12/2026  1 TOO WET

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 RAIN

06/16/2026  1 RAIN

06/17/2026  1 TOO WET

06/18/2026  1 TOO WET

06/19/2026  1 TOO WET

06/20/2026  1 RAIN

06/21/2026  1 RAIN

06/22/2026  1 TOO WET

06/23/2026  1 TOO WET

06/24/2026  1 TOO WET

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 74-4-48 007404048PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0445 03167209 AGGR (TY-PB, GR-3 OR 3S)(SAC-B)000 CY  127.480 $56,983.56 447.000  447.00 603.00

0460 03167263 ASPH (MULTI OPTION)000 GAL  3.300 $39,600.00 12,000.000  12,000.00 36,444.00

0480 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,108.000 $3,108.00 1.000  3.00 5.00

C 74-5-103 007405103PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0830 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  2.870 $4,175.85 1,455.000  1,455.00 1,700.00

$103,867.41TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007403049PROJECT CONTROLC 74-3-49

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0125 04677092 000 SET (TY I)(S= 5 FT)(HW= 2 FT)(4:1)(C) EA  11,002.940  4.000  0.000  2.00  22,005.88

0130 04677093 000 SET (TY I)(S= 5 FT)(HW= 2 FT)(6:1)(C) EA  9,560.900  4.000  0.000  2.00  19,121.80

0135 04677100 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C) EA  15,420.500  2.000  0.000  2.00  30,841.00

0145 05007001 000 MOBILIZATION LS  288,323.360  0.080  0.000  0.08  23,065.87

0160 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,215.000  2.000  0.000  2.00  14,430.00

0165 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.120  440.000  0.000  350.00  1,792.00

0250 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  59,559.84  59,559.84

0260 04327008 RIPRAP (CONC)(CL B)(5 IN) CY  962.190  0.000  8.000  9.00  8,659.72

CO #1: Riprap for SETs

Category Subtotal $179,476.11

007404048PROJECT CONTROLC 74-4-48

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0400 01127002 000 SUBGR WIDEN (DC) STA  146.920  160.000  0.000  121.56  17,859.60

0405 01347004 000 BACKFILL (TY A OR B) STA  104.370  160.000  0.000  121.56  12,687.22

0410 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  87.840  9,926.000  0.000  9,159.94  804,609.13

0415 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  0.800  58,727.000  0.000  43,221.33  34,577.06

0440 03107006 000 PRIME COAT (RC-250) GAL  4.680  12,062.000  0.000  8,885.00  41,581.80

0445 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  127.480  603.000  0.000  447.00  56,983.56

0455 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  180.920  380.000  0.000  282.00  51,019.44

0460 03167263 000 ASPH (MULTI OPTION) GAL  3.300  36,444.000  0.000  12,000.00  39,600.00

0475 05007001 000 MOBILIZATION LS  288,323.360  0.302  0.000  0.20  58,241.32

0480 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,108.000  5.000  0.000  3.00  9,324.00

0485 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.120  360.000  0.000  401.00  2,053.12

0620 02517043 REWORK BS MTL (TY C)(8")(ORD COMP) STA  483.500  0.000  165.000  121.56  58,774.26

CO #2: Alternative Pavement Design

0625 02757004 CEMENT TRT (EXIST MATL)(10") SY  3.750  0.000  58,724.000  43,221.33  162,079.99

CO #2: Alternative Pavement Design

0630 02757001 CEMENT TON  214.500  0.000  582.000  336.03  72,078.44

CO #2: Alternative Pavement Design

Category Subtotal $1,421,468.94

007405103PROJECT CONTROLC 74-5-103

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0705 01047046 000 REMOV CONC (MISC) SY  5.020  472.000  0.000  472.00  2,369.44

0715 01127002 000 SUBGR WIDEN (DC) STA  146.920  313.000  0.000  313.00  45,985.96

0720 01347004 000 BACKFILL (TY A OR B) STA  104.370  325.000  0.000  325.00  33,920.25
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0725 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  87.840  24,641.000  848.000  25,416.64  2,232,597.65

0730 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  0.800  112,615.000  0.000  116,354.77  93,083.82

0750 03107006 000 PRIME COAT (RC-250) GAL  4.680  24,189.000  0.000  23,965.00  112,156.20

0755 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  127.480  1,205.000  0.000  1,179.00  150,298.92

0760 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  134.730  931.000  0.000  930.00  125,298.90

0765 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  180.920  763.000  0.000  754.00  136,413.68

0770 03167263 000 ASPH (MULTI OPTION) GAL  3.300  72,713.000  0.000  65,380.00  215,754.00

0785 04597008 000 GABION MATTRESSES (GALV)(18 IN) SY  111.000  169.000  0.000  169.00  18,759.00

0790 04677018 000 SET (TY I) (36 IN) (4: 1) (C) EA  8,522.120  6.000  0.000  6.00  51,132.72

0795 04677064 000 SET (TY I)(S= 4 FT)(HW= 2 FT)(4:1)(C) EA  8,853.240  34.000  0.000  34.00  301,010.16

0800 04677092 000 SET (TY I)(S= 5 FT)(HW= 2 FT)(4:1)(C) EA  11,002.940  2.000  0.000  2.00  22,005.88

0805 04677180 000 SET (TY I)(S= 8 FT)(HW= 4 FT)(4:1)(C) EA  21,528.330  5.000  0.000  5.00  107,641.65

0810 04807001 000 CLEAN EXIST CULVERTS EA  1,356.290  15.000  0.000  12.00  16,275.48

0815 05007001 000 MOBILIZATION LS  288,323.360  0.618  0.000  0.62  178,183.84

0820 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,108.000  7.000  0.000  7.00  21,756.00

0825 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.120  1,700.000  0.000  1,455.00  7,449.60

0830 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.870  1,700.000  0.000  1,455.00  4,175.85

0835 05307002 000 INTERSECTIONS (ACP) SY  6.110  1,814.000  0.000  1,814.00  11,083.54

0845 05307010 000 DRIVEWAYS (ACP) SY  8.880  589.000  0.000  589.00  5,230.32

0885 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  859.140  62.000  0.000  30.00  25,774.20

0930 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.530  65,321.000  0.000  63,630.00  33,723.90

0935 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.750  7,370.000  0.000  7,380.00  5,535.00

0940 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.750  9,755.000  0.000  9,412.00  7,059.00

0945 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.760  40.000  0.000  40.00  710.40

0950 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  27.750  12.000  0.000  6.00  166.50

0955 06727004 000 REFL PAV MRKR TY II-A-A EA  8.330  481.000  0.000  481.00  4,006.73

0960 04327008 RIPRAP (CONC)(CL B)(5 IN) CY  962.190  0.000  42.000  62.75  60,377.43

CO #1: Riprap for SETs

0970 02517043 REWORK BS MTL (TY C)(8")(ORD COMP) STA  483.500  0.000  330.000  324.50  156,895.75

CO #2: Alternative Pavement Design

0975 02757004 CEMENT TRT (EXIST MATL)(10") SY  3.750  0.000  117,851.000  116,332.89  436,248.34

CO #2: Alternative Pavement Design

0980 02757001 CEMENT TON  214.500  0.000  1,167.000  976.98  209,562.22

CO #2: Alternative Pavement Design

Category Subtotal $4,832,642.33

007403049C 74-3-49PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01107001 000 EXCAV (ROADWAY) CY  10.120  2,194.000 -2,194.000  0.000  0.00

0065 01127002 000 SUBGR WIDEN (DC) STA  146.920  23.000  0.000  0.000  0.00

0070 01347004 000 BACKFILL (TY A OR B) STA  104.370  23.000  0.000  0.000  0.00

0075 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  0.800  12,082.000  0.000  0.000  0.00

0080 02607005 000 LIME (COM OR QK)(SLURRY) TON  361.180  179.000 -179.000  0.000  0.00
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0085 02607006 000 LIME TRT (EXIST MATL)(6") SY  1.530  12,082.000 -12,082.000  0.000  0.00

0090 02767121 000 CEM TRT(PLNT MX)(CL L)(TYA)(GR1-2)(8") SY  21.870  7,537.000  0.000  0.000  0.00

0095 02767125 000 CEM TRT(PLNT MX)(CL L)(TYA)(GR1-2)(10") SY  28.220  2,873.000  0.000  0.000  0.00

0100 03107006 000 PRIME COAT (RC-250) GAL  4.680  2,310.000  0.000  0.000  0.00

0105 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  127.480  116.000  0.000  0.000  0.00

0110 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  134.730  89.000  0.000  0.000  0.00

0115 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  180.920  73.000  0.000  0.000  0.00

0120 03167263 000 ASPH (MULTI OPTION) GAL  3.300  6,980.000  0.000  0.000  0.00

0140 04807001 000 CLEAN EXIST CULVERTS EA  1,356.290  1.000  0.000  0.000  0.00

0150 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,108.000  2.000 -1.000  0.000  0.00

0155 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  61.050  24.000  0.000  0.000  0.00

0170 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.870  440.000  0.000  0.000  0.00

0175 05307004 000 INTERSECTIONS (ACP) (TY 2) SY  6.110  896.000  0.000  0.000  0.00

0180 05307025 000 DRIVEWAYS AND TURNOUTS (ACP) SY  5.550  420.000  0.000  0.000  0.00

0185 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  209.850  8.000  0.000  0.000  0.00

0190 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  859.140  8.000  0.000  0.000  0.00

0195 06447073 000 REMOVE SM RD SN SUP&AM EA  72.150  1.000  0.000  0.000  0.00

0200 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  85.470  13.000  0.000  0.000  0.00

0205 06587045 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  98.790  9.000  0.000  0.000  0.00

0210 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  105.450  6.000  0.000  0.000  0.00

0215 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  26.640  14.000  0.000  0.000  0.00

0220 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.530  6,116.000  0.000  0.000  0.00

0225 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.750  630.000  0.000  0.000  0.00

0230 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.750  2,001.000  0.000  0.000  0.00

0235 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.760  24.000  0.000  0.000  0.00

0240 06727004 000 REFL PAV MRKR TY II-A-A EA  8.330  41.000  0.000  0.000  0.00

0251 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0252 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,003.000  0.000  0.000  0.00

0253 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0254 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0255 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

0270 02517043 REWORK BS MTL (TY C)(8")(ORD COMP) STA  483.500  0.000  34.000  0.000  0.00

CO #2: Alternative Pavement Design

0275 02757004 CEMENT TRT (EXIST MATL)(10") SY  3.750  0.000  12,055.000  0.000  0.00

CO #2: Alternative Pavement Design

0280 02757001 CEMENT TON  214.500  0.000  120.000  0.000  0.00

CO #2: Alternative Pavement Design

 0.00Category Subtotal

007404048C 74-4-48PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0395 01107001 000 EXCAV (ROADWAY) CY  10.120  9,054.000 -9,054.000  0.000  0.00

0420 02607005 000 LIME (COM OR QK)(SLURRY) TON  361.180  872.000 -872.000  0.000  0.00

0425 02607006 000 LIME TRT (EXIST MATL)(6") SY  1.530  58,727.000 -58,727.000  0.000  0.00

0430 02767121 000 CEM TRT(PLNT MX)(CL L)(TYA)(GR1-2)(8") SY  21.870  9,422.000  0.000  0.000  0.00

0435 02767125 000 CEM TRT(PLNT MX)(CL L)(TYA)(GR1-2)(10") SY  28.220  1,193.000  0.000  0.000  0.00

0450 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  134.730  467.000  0.000  0.000  0.00
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0465 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  674.070  31.000  0.000  0.000  0.00

0470 04807001 000 CLEAN EXIST CULVERTS EA  1,356.290  1.000  0.000  0.000  0.00

0490 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.870  360.000  0.000  0.000  0.00

0495 05307002 000 INTERSECTIONS (ACP) SY  6.110  1,763.000  0.000  0.000  0.00

0500 05307003 000 INTERSECTIONS (ACP) (TY 1) SY  6.110  626.000  0.000  0.000  0.00

0505 05307010 000 DRIVEWAYS (ACP) SY  8.880  105.000  0.000  0.000  0.00

0510 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,137.750  2.000  0.000  0.000  0.00

0515 05407039 000 TL-3 31" SHORT RADIUS (COMPLETE) EA  31,429.650  2.000  0.000  0.000  0.00

0520 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.620  125.000  0.000  0.000  0.00

0525 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  197.580  1.000  0.000  0.000  0.00

0530 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  859.140  21.000  0.000  0.000  0.00

0535 06447073 000 REMOVE SM RD SN SUP&AM EA  72.150  3.000  0.000  0.000  0.00

0540 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  85.470  7.000  0.000  0.000  0.00

0545 06587004 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA  85.470  14.000  0.000  0.000  0.00

0550 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  85.470  11.000  0.000  0.000  0.00

0555 06587037 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA  61.050  2.000  0.000  0.000  0.00

0560 06587045 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  98.790  5.000  0.000  0.000  0.00

0565 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  105.450  6.000  0.000  0.000  0.00

0570 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  26.640  18.000  0.000  0.000  0.00

0575 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.530  32,628.000  0.000  0.000  0.00

0580 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.750  3,570.000  0.000  0.000  0.00

0585 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.750  4,698.000  0.000  0.000  0.00

0590 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.760  12.000  0.000  0.000  0.00

0595 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  27.750  8.000  0.000  0.000  0.00

0600 06727004 000 REFL PAV MRKR TY II-A-A EA  8.330  235.000  0.000  0.000  0.00

0605 06727006 000 REFL PAV MRKR TY II-C-R EA  8.330  28.000  0.000  0.000  0.00

 0.00Category Subtotal

007405103C 74-5-103PROJECT CONTROL
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0710 01107001 000 EXCAV (ROADWAY) CY  10.120  18,347.000 -18,347.000  0.000  0.00

0735 02607005 000 LIME (COM OR QK)(SLURRY) TON  361.180  1,750.000 -1,750.000  0.000  0.00

0740 02607006 000 LIME TRT (EXIST MATL)(6") SY  1.530  117,819.000 -117,819.000  0.000  0.00

0745 02767125 000 CEM TRT(PLNT MX)(CL L)(TYA)(GR1-2)(10") SY  28.220  1,118.000  0.000  0.000  0.00

0775 04297009 000 CONC STR REPAIR (STANDARD) SF  61.050  39.000  0.000  0.000  0.00

0780 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  674.070  37.000  0.000  0.000  0.00

0840 05307003 000 INTERSECTIONS (ACP) (TY 1) SY  6.110  652.000  0.000  0.000  0.00

0850 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  32.790  250.000  0.000  0.000  0.00

0855 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,886.000  3.000  0.000  0.000  0.00

0860 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,137.750  4.000  0.000  0.000  0.00

0865 05407036 000 TL-2 31" SHORT RADIUS (COMPLETE) EA  31,429.650  1.000  0.000  0.000  0.00

0870 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.620  300.000  0.000  0.000  0.00

0875 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,662.000  3.000  0.000  0.000  0.00

0880 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  197.580  4.000  0.000  0.000  0.00

0890 06447073 000 REMOVE SM RD SN SUP&AM EA  72.150  3.000  0.000  0.000  0.00

0895 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  85.470  5.000  0.000  0.000  0.00

0900 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  85.470  14.000  0.000  0.000  0.00



CONTRACT ID 007403049 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 9ESTIMATE 0011

0905 06587023 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA  85.470  4.000  0.000  0.000  0.00

0910 06587037 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA  61.050  4.000  0.000  0.000  0.00

0915 06587045 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  98.790  8.000  0.000  0.000  0.00

0920 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  105.450  38.000  0.000  0.000  0.00

0925 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  26.640  51.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,433,587.38
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CONSTRUCTION ESTIMATE COMBINED 
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01047046 000 SY  5.020REMOV CONC (MISC)  472.000  2,369.44 472.00

01127002 000 STA  146.920SUBGR WIDEN (DC)  434.560  63,845.56 473.00

01347004 000 STA  104.370BACKFILL (TY A OR B)  446.560  46,607.47 485.00

02477176 000 CY  87.840FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  34,576.580  3,037,206.78 34,567.00

02507002 000 SY  0.800GEOGRID BASE REINFORCEMENT (TYPE 2)  159,576.100  127,660.88 171,342.00

02517043 STA  483.500REWORK BS MTL (TY C)(8")(ORD COMP)  446.060  215,670.01 0.00

CO #2: Alternative Pavement Design

02757001 TON  214.500CEMENT  1,313.010  281,640.66 0.00

CO #2: Alternative Pavement Design

02757004 SY  3.750CEMENT TRT (EXIST MATL)(10")  159,554.220  598,328.33 0.00

CO #2: Alternative Pavement Design

03107006 000 GAL  4.680PRIME COAT (RC-250)  32,850.000  153,738.00 36,251.00

03167209 000 CY  127.480AGGR (TY-PB, GR-3 OR 3S)(SAC-B)  1,626.000  207,282.48 1,808.00

03167212 000 CY  134.730AGGR (TY-PB, GR-4S OR 4)(SAC-B)  930.000  125,298.90 931.00

03167214 000 CY  180.920AGGR (TY-PB, GR-5)(SAC-B)  1,036.000  187,433.12 1,143.00

03167263 000 GAL  3.300ASPH (MULTI OPTION)  77,380.000  255,354.00 109,157.00

04327008 CY  962.190RIPRAP (CONC)(CL B)(5 IN)  71.750  69,037.15 0.00

CO #1: Riprap for SETs

04597008 000 SY  111.000GABION MATTRESSES (GALV)(18 IN)  169.000  18,759.00 169.00

04677018 000 EA  8,522.120SET (TY I) (36 IN) (4: 1) (C)  6.000  51,132.72 6.00

04677064 000 EA  8,853.240SET (TY I)(S= 4 FT)(HW= 2 FT)(4:1)(C)  34.000  301,010.16 34.00

04677092 000 EA  11,002.940SET (TY I)(S= 5 FT)(HW= 2 FT)(4:1)(C)  4.000  44,011.76 6.00

04677093 000 EA  9,560.900SET (TY I)(S= 5 FT)(HW= 2 FT)(6:1)(C)  2.000  19,121.80 4.00

04677100 000 EA  15,420.500SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C)  2.000  30,841.00 2.00

04677180 000 EA  21,528.330SET (TY I)(S= 8 FT)(HW= 4 FT)(4:1)(C)  5.000  107,641.65 5.00

04807001 000 EA  1,356.290CLEAN EXIST CULVERTS  12.000  16,275.48 15.00

05007001 000 LS  288,323.360MOBILIZATION  0.900  259,491.03 1.00

05027001 000 MO  3,108.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  31,080.00 12.00

05037002 000 EA  7,215.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  14,430.00 2.00

05067039 000 LF  5.120TEMP SEDMT CONT FENCE (INSTALL)  2,206.000  11,294.72 2,500.00

05067041 000 LF  2.870TEMP SEDMT CONT FENCE (REMOVE)  1,455.000  4,175.85 1,700.00

05307002 000 SY  6.110INTERSECTIONS (ACP)  1,814.000  11,083.54 1,814.00

05307010 000 SY  8.880DRIVEWAYS (ACP)  589.000  5,230.32 589.00

06447065 000 EA  859.140RELOCATE SM RD SN SUP&AM TY 10BWG  30.000  25,774.20 62.00

06667410 000 LF  0.530REFL PAV MRK TY I (W)6"(SLD)(090MIL)  63,630.000  33,723.90 65,321.00

06667419 000 LF  0.750REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  7,380.000  5,535.00 7,370.00

06667422 000 LF  0.750REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  9,412.000  7,059.00 9,755.00

06687089 000 LF  17.760PREFAB PM TY C (W)(24")(SLD)  40.000  710.40 40.00

06687111 000 EA  27.750PREFAB PM TY C (W)(36")(YLD TRI)  6.000  166.50 12.00

06727004 000 EA  8.330REFL PAV MRKR TY II-A-A  481.000  4,006.73 481.00

96017001 DOL  1.000MATERIAL ON HAND  59,559.840  59,559.84 1,000.00

$6,433,587.38TOTAL ITEM EARNINGS TO DATE


