
007405104CONTRACT ID:

PROJECT: F 2025(281)

CONTRACT:

03263021

PROJECTED AMOUNT: $2,258,368.22

CONTRACTOR:

HIGHWAY: IH 37

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

ANDERSON COLUMBIA CO., INC.

Rene Zavala, Jr., P.E.

SAN PATRICIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0002

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/13/2026

03/04/2026

ESTIMATE PAID:

 14

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/14/2026

$2,258,368.22

CONTRACT:

05/29/2026

AWARD AMOUNT: $2,258,368.22

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 15.38

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 11.38

$207,015.50 $49,969.88 $256,985.38 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$207,015.50 $49,969.88 $256,985.38 

$0.00 $0.00 $0.00 

$207,015.50 $256,985.38 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $49,969.88 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 14

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/14/2026

05/14/2026

 91

 0

 91

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  10  21

RAIN 5

SATURDAY 5

SUNDAY 5

TOO WET 6

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 TOO WET

06/02/2026  1 TOO WET

06/03/2026  1 RAIN

06/04/2026  1 RAIN

06/05/2026  1 TOO WET

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 TOO WET

06/09/2026  1 TOO WET

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 RAIN

06/16/2026  1 RAIN

06/17/2026  1 RAIN

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 TOO WET

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2025(281) 007405104PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  100.000 $3,000.00 30.000  30.00 118.36

0090 02607005 LIME (COM OR QK)(SLURRY)000 TON  260.000 $25,870.00 99.500  99.50 604.00

0095 02607024 LIME TRT(SUBGRADE)(6")000 SY  3.250 $21,482.50 6,610.000  6,610.00 40,512.00

0145 04647003 RC PIPE (CL III)(18 IN)000 LF  145.000 $13,050.00 90.000  90.00 90.00

0150 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  2,260.000 $13,560.00 6.000  6.00 6.00

0160 04967007 REMOV STR (PIPE)000 LF  21.000 $1,638.00 78.000  78.00 78.00

0165 05007001 MOBILIZATION000 LS  124,500.000 $93,375.00 0.750  0.75 1.00

0170 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,040.000 $5,040.00 1.000  2.00 6.00

0175 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  10,000.000 $30,000.00 3.000  3.00 5.00

$207,015.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007405104PROJECT CONTROLF 2025(281)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  100.000  118.360  0.000  30.00  3,000.00

0070 01107001 000 EXCAV (ROADWAY) CY  18.000  6,533.000  0.000  2,212.66  39,827.88

0090 02607005 000 LIME (COM OR QK)(SLURRY) TON  260.000  604.000  0.000  99.50  25,870.00

0095 02607024 000 LIME TRT(SUBGRADE)(6") SY  3.250  40,512.000  0.000  6,610.00  21,482.50

0145 04647003 000 RC PIPE (CL III)(18 IN) LF  145.000  90.000  0.000  90.00  13,050.00

0150 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,260.000  6.000  0.000  6.00  13,560.00

0160 04967007 000 REMOV STR (PIPE) LF  21.000  78.000  0.000  78.00  1,638.00

0165 05007001 000 MOBILIZATION LS  124,500.000  1.000  0.000  0.75  93,375.00

0170 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,040.000  6.000  0.000  2.00  10,080.00

0175 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,000.000  5.000  0.000  3.00  30,000.00

0190 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.100  620.000  0.000  620.00  3,782.00

0200 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  11.000  120.000  0.000  120.00  1,320.00

Category Subtotal $256,985.38

007405104F 2025(281)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047006 000 REMOV CONC (RIPRAP) SY  20.000  91.000  0.000  0.000  0.00

0075 01127002 000 SUBGR WIDEN (DC) STA  180.000  84.000  0.000  0.000  0.00

0080 01347004 000 BACKFILL (TY A OR B) STA  160.000  101.000  0.000  0.000  0.00

0085 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  0.900  39,856.000  0.000  0.000  0.00

0100 02767117 000 CEM TRT(PLNT MX)(CL L)(TYA)(GR1-2)(6") SY  19.000  2,244.000  0.000  0.000  0.00

0105 02767121 000 CEM TRT(PLNT MX)(CL L)(TYA)(GR1-2)(8") SY  22.000  28,726.000  0.000  0.000  0.00

0110 02767420 000 CEM TRT(PLNT MX)(CL L)(TYA)(GR1-2)(15") SY  50.000  5,289.000  0.000  0.000  0.00

0115 03107004 000 PRIME COAT (MC-30) GAL  5.000  7,311.000  0.000  0.000  0.00

0120 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  95.000  1,191.000  0.000  0.000  0.00

0125 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  225.000  420.000  0.000  0.000  0.00

0130 03167263 000 ASPH (MULTI OPTION) GAL  2.750  25,012.000  0.000  0.000  0.00

0135 04007010 000 CEM STABIL BKFL CY  325.000  1.500  0.000  0.000  0.00

0140 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  585.000  50.000  0.000  0.000  0.00

0155 04807001 000 CLEAN EXIST CULVERTS EA  707.000  6.000  0.000  0.000  0.00

0180 05057003 000 TMA (MOBILE OPERATION) DAY  547.000  4.000  0.000  0.000  0.00

0185 05067025 000 EXCAV (EROSN & SEDMT CONT, IN PLACE) CY  55.000  10.000  0.000  0.000  0.00

0195 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.950  620.000  0.000  0.000  0.00

0205 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.080  120.000  0.000  0.000  0.00

0210 05297002 000 CONC CURB (TY II) LF  20.000  494.000  0.000  0.000  0.00

0215 05307002 000 INTERSECTIONS (ACP) SY  29.000  1,796.000  0.000  0.000  0.00

0220 05367004 000 CONC DIRECTIONAL ISLAND SY  117.000  91.000  0.000  0.000  0.00

0225 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.000  675.000  0.000  0.000  0.00

0230 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,990.000  2.000  0.000  0.000  0.00
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0235 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,440.000  2.000  0.000  0.000  0.00

0240 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.500  600.000  0.000  0.000  0.00

0245 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  1,730.000  2.000  0.000  0.000  0.00

0250 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  897.000  25.000  0.000  0.000  0.00

0255 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,090.000  7.000  0.000  0.000  0.00

0260 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,430.000  2.000  0.000  0.000  0.00

0265 06447073 000 REMOVE SM RD SN SUP&AM EA  95.000  29.000  0.000  0.000  0.00

0270 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  67.000  17.000  0.000  0.000  0.00

0275 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  107.000  20.000  0.000  0.000  0.00

0280 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.640  1,790.000  0.000  0.000  0.00

0285 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.550  21,662.000  0.000  0.000  0.00

0290 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  18.000  52.000  0.000  0.000  0.00

0295 06627032 000 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA  28.000  12.000  0.000  0.000  0.00

0300 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.550  10,784.000  0.000  0.000  0.00

0305 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.240  213.000  0.000  0.000  0.00

0310 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.240  1,090.000  0.000  0.000  0.00

0315 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  1.000  20,614.000  0.000  0.000  0.00

0320 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.100  10,725.000  0.000  0.000  0.00

0325 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  1.250  2,870.000  0.000  0.000  0.00

0330 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  18.000  48.000  0.000  0.000  0.00

0335 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  39.000  12.000  0.000  0.000  0.00

0340 06727004 000 REFL PAV MRKR TY II-A-A EA  8.400  208.000  0.000  0.000  0.00

0345 06727006 000 REFL PAV MRKR TY II-C-R EA  8.400  26.000  0.000  0.000  0.00

0350 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  224.000  2.000  0.000  0.000  0.00

0355 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  280.000  1.000  0.000  0.000  0.00

0360 07647001 000 DRAIN INLET CLEANING EA  561.000  6.000  0.000  0.000  0.00

0365 07647008 000 STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF  15.000  178.000  0.000  0.000  0.00

0370 07647010 000 STORM SEWER CLEANING (PIPE)(31"-36"DIA) LF  17.500  97.000  0.000  0.000  0.00

0375 07647011 000 STORM SEWER CLEANING (PIPE)(37"-42"DIA) LF  20.000  1,492.000  0.000  0.000  0.00

0385 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0386 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0387 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,004.000  0.000  0.000  0.00

0388 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0389 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0390 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0391 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $256,985.38
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  100.000PREPARING ROW  30.000  3,000.00 118.36

01107001 000 CY  18.000EXCAV (ROADWAY)  2,212.660  39,827.88 6,533.00

02607005 000 TON  260.000LIME (COM OR QK)(SLURRY)  99.500  25,870.00 604.00

02607024 000 SY  3.250LIME TRT(SUBGRADE)(6")  6,610.000  21,482.50 40,512.00

04647003 000 LF  145.000RC PIPE (CL III)(18 IN)  90.000  13,050.00 90.00

04677308 000 EA  2,260.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  6.000  13,560.00 6.00

04967007 000 LF  21.000REMOV STR (PIPE)  78.000  1,638.00 78.00

05007001 000 LS  124,500.000MOBILIZATION  0.750  93,375.00 1.00

05027001 000 MO  5,040.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  10,080.00 6.00

05037002 000 EA  10,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  30,000.00 5.00

05067039 000 LF  6.100TEMP SEDMT CONT FENCE (INSTALL)  620.000  3,782.00 620.00

05067044 000 LF  11.000BIODEG EROSN CONT LOGS (INSTL) (12")  120.000  1,320.00 120.00

$256,985.38TOTAL ITEM EARNINGS TO DATE


