
007406247CONTRACT ID:

PROJECT: F 2026(305)

CONTRACT:

02263028

PROJECTED AMOUNT: $3,168,237.45

CONTRACTOR:

HIGHWAY: IH 37

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

TRAF-TEX, INC.

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0003

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/14/2026

02/04/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$3,168,237.45

CONTRACT:

07/29/2026

AWARD AMOUNT: $3,168,237.45

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 1.96

$42,923.45 $19,021.81 $61,945.26 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$42,923.45 $19,021.81 $61,945.26 

$0.00 $0.00 $0.00 

$42,923.45 $61,945.26 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $19,021.81 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

06/13/2026

 195

 0

 195

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

OTHER - SEE RMRKS 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 23

07/29/2026  1

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2026(305) 007406247PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0305 96017001 MATERIAL ON HAND DOL  1.000 $42,923.45 42,923.450  42,923.45 1,000.00

$42,923.45TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007406247PROJECT CONTROLF 2026(305)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 05007001 000 MOBILIZATION LS  155,916.500  1.000  0.000  0.12  19,021.81

0305 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  42,923.45  42,923.45

Category Subtotal $61,945.26

007406247F 2026(305)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167007 000 DRILL SHAFT (42 IN) LF  484.500  96.000  0.000  0.000  0.00

0065 04167033 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  688.500  70.000  0.000  0.000  0.00

0070 04327001 000 RIPRAP (CONC)(4 IN) CY  1,455.000  5.000  0.000  0.000  0.00

0075 04327015 000 RIPRAP (MOW STRIP)(6 IN) CY  589.000  80.000  0.000  0.000  0.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,749.500  11.000  0.000  0.000  0.00

0090 05057001 000 TMA (STATIONARY) DAY  210.000  120.000  0.000  0.000  0.00

0095 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  34.110  450.000  0.000  0.000  0.00

0100 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,732.800  4.000  0.000  0.000  0.00

0105 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,107.800  4.000  0.000  0.000  0.00

0110 06187030 000 CONDT (PVC) (SCH 40) (2") LF  11.600  530.000  0.000  0.000  0.00

0115 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  16.300  2,005.000  0.000  0.000  0.00

0120 06187060 000 CONDT (PVC) (SCH 80) (3") LF  14.700  20,000.000  0.000  0.000  0.00

0125 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  20.150  48,815.000  0.000  0.000  0.00

0130 06197004 000 ITS MULTI-DUCT CND (PVC-40)(STL ENCSE) LF  60.600  1,305.000  0.000  0.000  0.00

0135 06197014 000 FIBER OPTIC CABLE ROAD MARKER EA  157.500  140.000  0.000  0.000  0.00

0140 06207002 000 ELEC CONDR (NO.14) INSULATED LF  0.870  39,155.000  0.000  0.000  0.00

0145 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.400  3,135.000  0.000  0.000  0.00

0150 06207016 000 ELEC CONDR (NO.2) INSULATED LF  6.500  9,335.000  0.000  0.000  0.00

0155 06237001 000 ITS GND BOX(PCAST) TY 1 (243636) EA  3,645.000  125.000  0.000  0.000  0.00

0160 06237007 000 ITS GND BOX(PCAST) TY 2 (366036) EA  5,526.000  15.000  0.000  0.000  0.00

0165 06237041 000 REMOVE ITS GROUND BOX EA  800.000  1.000  0.000  0.000  0.00

0170 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,025.000  20.000  0.000  0.000  0.00

0175 06287152 000 ELC SRV TY D 120/240 060(NS)SS(N)GC(O) EA  7,200.000  5.000  0.000  0.000  0.00

0180 06507028 000 INS OH SN SUP(30 FT BAL TEE) EA  36,465.000  2.000  0.000  0.000  0.00

0185 60047001 000 INSTALL DMS (POLE MTD CABINET) EA  12,930.000  2.000  0.000  0.000  0.00

0190 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  8,816.000  2.000  0.000  0.000  0.00

0195 60097001 000 SYSTEM INTEGRATION LS  25,840.000  1.000  0.000  0.000  0.00

0200 60117002 000 ITS POLE MNT CAB (TY 2)(CONF 2) EA  7,237.800  4.000  0.000  0.000  0.00

0205 60117007 000 ITS POLE (55 FT)(130 MPH) EA  18,828.000  4.000  0.000  0.000  0.00

0210 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  1,771.000  4.000  0.000  0.000  0.00

0215 60237003 000 INSTALL OF ETHERNET SURGE PROTECT EA  326.500  15.000  0.000  0.000  0.00

0220 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  6.910  3,925.000  0.000  0.000  0.00

0225 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  529.620  15.000  0.000  0.000  0.00
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0230 60277006 000 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF  3.600  67,560.000  0.000  0.000  0.00

0235 60277008 000 FIBER OPTIC PATCH PANEL (144 POSITIONS) EA  3,951.000  5.000  0.000  0.000  0.00

0240 60277010 000 FO SPLICE ENCLOSURE (TYPE 3) EA  1,459.800  26.000  0.000  0.000  0.00

0245 60367001 000 ETHERNET SWITCH (INSTALL ONLY) EA  803.700  17.000  0.000  0.000  0.00

0250 60377001 000 ITS SYSTEM SUPPORT EQUIPMENT LS  5,886.000  1.000  0.000  0.000  0.00

0255 60507009 000 ITS GRND MNT CAB (TY 6)(CONF 2) EA  18,107.000  2.000  0.000  0.000  0.00

0306 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0307 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,005.000  0.000  0.000  0.00

0308 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0309 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

0310 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0311 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0312 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $61,945.26
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  155,916.500MOBILIZATION  0.122  19,021.81 1.00

96017001 DOL  1.000MATERIAL ON HAND  42,923.450  42,923.45 1,000.00

$61,945.26TOTAL ITEM EARNINGS TO DATE


